

Addendum 1

City of Canton, Ohio
Purchasing Department
218 Cleveland Ave. SW, 4th floor
Canton, Ohio 44702

STA 9th St SW Bridge Replacement Project - GP 1298

Item/Project

Engineering Department

Responsible Department

2:00 PM, 3/2/2023

Proposals Due By

Proposal Submitted By:

Company Name

Street Address

City

State

Zip

Contact Person

Phone No.

Email Address

9th St. SW Bridge Replacement Project– GP 1298

Below are questions that were received regarding the scheduling of this project:

Bid Date 3-2-2023

Notice to Proceed : (assume April 2, 2023 at best)

Army Corp Waterway Permit no in water work April 15 through June 30

150 day Substantial Completion plan sign shows 120 day closure

Completion September 14, 2023

I suspect this project could not start until June 30th at the earliest in order to get the cofferdam installed and have the material available to build the bridge.

The structural steel most likely will not be available until at least the 3rd quarter of this year possibly even 4th quarter based on recent bidding schedules. The lead time on bearings recently has been 12-16 weeks after shop drawing approval.

Considering all of these items the current completion date seems unattainable. Please review and revise accordingly.

Below are responses with respect to scheduling of this project:

- The current bid date is: 3-2-2023
- Assumed Award Date is: 4-17-2023
- Assumed Notice to Proceed Date is: 6-30-2023
- Regarding Schedule:
 - The Substantial Completion will be 180 calendar days.
 - Delays due to delivery of materials is covered in Section 4.05.C of City Spec. – Excusable, Non-Compensable Delays. The delay request must be submitted in writing and provide anticipated time of delay.
 - If a winter shut down is necessary, it will be acceptable and non-compensable if shown in the accepted project schedule.