

Addendum 1

City of Canton, Ohio
Purchasing Department
218 Cleveland Ave. SW, 4th floor
Canton, Ohio 44702

GP 1319 Market Ave. S. Streetscape, Phase 3 (REBID)

Item/Project

Engineering Department

Responsible Department

2:00:00 PM, 8/18/2022

Bids Due

Bid Proposal Submitted By:

Company Name

Street Address

City

State

Zip

Contact Person

Phone No.

Email Address

Question:

The contract has a 90 calendar day completion upon notice to proceed.

Procurement of materials will take more than 90 days once the contract has been awarded and the time frame for Norfolk Southern to approve submitted engineering documents will most probably well exceed the 90 days.

The documents required for submittal to Norfolk Southern may by themselves take more than 90 days to submit.

Will the City delay the notice to proceed until such time that all materials and the Norfolk Southern approval has been accepted?

This would mean that this project could not start until the 2023 construction season.

Answer:

Given the current supply issues, the City of Canton will delay issuance of a Notice to Proceed until materials can be procured and approval from Norfolk Southern is attained, provided a timely and diligent effort is made by the contractor. The contractor will be required to request a delay of the issuance of the Notice to Proceed in writing.