

| Description of Utility Work | Start Day | Number of Days |
|----------------------------------|-----------|--|
| Preliminary Engineering | N/A | 20 |
| Construction Engineering 1 | N/A | 4 |
| Construction Engineering 2 | N/A | 4 |
| Construction Engineering Project | N/A | |
| R/W Acquisition | N/A | 0 |
| Material Procurement | N/A | 20 |
| Clearing & Trimming - Tree Work | N/A | Contractor to clear new pole line shown on drawing |
| Construction | N/A | 15 |
| Construction - Remove Old Poles | N/A | 10 |
| Temporary | N/A | 0 |
| | | |
| Total Numbers of Days | | 25 |