



# AIA<sup>®</sup> Document A133<sup>™</sup> – 2019

## **Standard Form of Agreement Between Owner and Construction Manager as Constructor** where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price

**AGREEMENT** made as of the \_\_\_\_ day of \_\_\_\_\_ in the year Two Thousand Twenty-One  
(In words, indicate day, month, and year.)

**BETWEEN** the Owner:  
(Name, legal status, address, and other information)

Bell Street 2 LP  
901 N. Broadway St.  
Knoxville, TN 37917

and the Construction Manager:  
(Name, legal status, address, and other information)

for the following Project:  
(Name, location, and detailed description)

Austin Homes/First Creek Phase 3  
Knoxville, TN

The Architect:  
(Name, legal status, address, and other information)

Southeast Venture, LLC  
4030 Armory Oaks Dr.  
Nashville, TN 37204

and

Johnson Architecture, Inc.  
2240 Sutherland Ave., Suite 105  
Knoxville, TN 37919

The Owner and Construction Manager agree as follows.

### **ADDITIONS AND DELETIONS:**

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201<sup>™</sup>–2017, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

## TABLE OF ARTICLES

1	INITIAL INFORMATION
2	GENERAL PROVISIONS
3	CONSTRUCTION MANAGER'S RESPONSIBILITIES
4	OWNER'S RESPONSIBILITIES
5	COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES
6	COMPENSATION FOR CONSTRUCTION PHASE SERVICES
7	COST OF THE WORK FOR CONSTRUCTION PHASE
8	DISCOUNTS, REBATES, AND REFUNDS
9	SUBCONTRACTS AND OTHER AGREEMENTS
10	ACCOUNTING RECORDS
11	PAYMENTS FOR CONSTRUCTION PHASE SERVICES
12	DISPUTE RESOLUTION
13	TERMINATION OR SUSPENSION
14	MISCELLANEOUS PROVISIONS
15	SCOPE OF THE AGREEMENT

### EXHIBIT A GUARANTEED MAXIMUM PRICE AMENDMENT

### EXHIBIT B INSURANCE AND BONDS

## ARTICLE 1 INITIAL INFORMATION

§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.

*(For each item in this section, insert the information or a statement such as "not applicable" or "unknown at time of execution.")*

§ 1.1.1 The Owner's program for the Project, as described in Section 4.1.1:

*(Insert the Owner's program, identify documentation that establishes the Owner's program, or state the manner in which the program will be developed.)*

As set forth in the Owner's Request for Proposals attached hereto as Exhibit E.

§ 1.1.2 The Project's physical characteristics:

*(Identify or describe pertinent information about the Project's physical characteristics, such as size; location; dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies; availability of public and private utilities and services; legal description of the site, etc.)*

Refer to Exhibit E.

§ 1.1.3 The Owner's budget for the Guaranteed Maximum Price, as defined in Article 6:

*(Provide total and, if known, a line item breakdown.)*

Refer to Exhibit E.

Init.

**AIA Document A133™ – 2019.** Copyright © 1991, 2003, 2009, and 2019 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:32:46 CT on 08/27/2021 under Order No.9673727060 which expires on 02/25/2022, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail [copyright@aia.org](mailto:copyright@aia.org).

**User Notes:**

(1164392770)

§ 1.1.4 The Owner's anticipated design and construction milestone dates:

- .1 Design phase milestone dates, if any:
- .2 Construction commencement date:
- .3 Substantial Completion date or dates:
- .4 Other milestone dates:

§ 1.1.5 The Owner's requirements for accelerated or fast-track scheduling, or phased construction, are set forth below:  
(Identify any requirements for fast-track scheduling or phased construction.)

Not applicable ("N/A").

§ 1.1.6 The Owner's anticipated Sustainable Objective for the Project:  
(Identify and describe the Owner's Sustainable Objective for the Project, if any.)

The entire Project shall be Energy Star Certified.

§ 1.1.6.1 Intentionally omitted.

§ 1.1.7 Other Project information:  
(Identify special characteristics or needs of the Project not provided elsewhere.)

§ 1.1.8 The Owner identifies the following representative in accordance with Section 4.2:  
(List name, address, and other contact information.)

Jim Hatfield  
Knoxville's Community Development Corporation  
901 N. Broadway  
Knoxville, TN 37915  
Phone: (865) 403-1169  
E-mail: jhatfield@kcdc.org

§ 1.1.8.1 The Owner's representative is authorized to act on the Owner's behalf with respect to the Project. From time to time, the Owner also may designate other representatives who are authorized to act on the Owner's behalf with respect to the Project and may modify or revoke the authority of any such representatives in writing.

§ 1.1.9 The persons or entities, in addition to the Owner's representative, who are required to review the Construction Manager's submittals to the Owner are as follows:  
(List name, address and other contact information.)

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Init.

Phone: ( ) -  
E-mail:

§ 1.1.10 The Owner shall retain the following consultants and contractors:  
(List name, legal status, address, and other contact information.)

.1 Geotechnical Engineer:

.2 Civil Engineer:

.3 Other, if any:  
(List any other consultants retained by the Owner, such as a Project or Program Manager.)

Owner's Representative/Project Manager:  
Orlando Diaz, Chief Development Officer  
Partners Development  
520 W. Summit Hill Dr., Suite 603  
Knoxville, TN 37902  
Phone: (865) 246-0126  
Email: odiaz@partnersinfo.com

§ 1.1.11 The Architect's representative:  
(List name, address, and other contact information.)

Phone: ( ) -  
E-mail:

§ 1.1.12 The Construction Manager identifies the following representative in accordance with Article 3:  
(List name, address, and other contact information.)

Phone: ( ) -  
E-mail:

§ 1.1.13 The Owner's requirements for the Construction Manager's staffing plan for Preconstruction Services, as required under Section 3.1.9:  
(List any Owner-specific requirements to be included in the staffing plan.)

Init.

**§ 1.1.14** The Owner's requirements for subcontractor procurement for the performance of the Work:  
(List any Owner-specific requirements for subcontractor procurement.)

The Construction Manager shall schedule and conduct at least one overall Pre-Solicitation Conference for subcontractors in cooperation with the Owner's procurement representatives. This conference shall be publicly advertised to communicate to any interested minority owned, women-owned, veteran-owned, or other disadvantaged businesses, the scope, qualifications and general bidding requirements of each discipline for the Project. The intent of this meeting is to provide any attending company the fair opportunity to know and understand the bidding requirements to submit and gain awards through responsible, competitive bidding practices. Such meetings may be in person, via electronic means such as Zoom, or a combination of methods so that current governmental limitations on gatherings are met.

**§ 1.1.15** Other Initial Information on which this Agreement is based:

**§ 1.2** The Owner and Construction Manager may reasonably rely on the Initial Information. Both parties, however, recognize that such information may materially change and, in that event, the Owner and the Construction Manager shall appropriately adjust the Project schedule, the Construction Manager's services, and the Construction Manager's compensation. The Owner shall adjust the Owner's budget for the Guaranteed Maximum Price and the Owner's anticipated design and construction milestones, as necessary, to accommodate material changes in the Initial Information.

**§ 1.3** The Construction Manager's representative shall not be changed without the Owner's prior written approval.

## **ARTICLE 2 GENERAL PROVISIONS**

### **§ 2.1 The Contract Documents**

The Contract Documents consist of this Agreement, AIA Document A201™–2017, General Conditions of the Contract for Construction, as modified ("AIA Document A201–2017" or "A201–2017"), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 3.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 3.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. An enumeration of the Contract Documents, other than a Modification, appears in Article 15.

### **§ 2.2 Relationship of the Parties**

The Construction Manager accepts the relationship of trust and confidence established by this Contract and covenants with the Owner to cooperate with the Owner and Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner to furnish efficient construction administration, management services, and supervision; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner's interests. The Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and to make payments to the Construction Manager in accordance with the requirements of the Contract Documents.

### **§ 2.3 General Conditions**

**§ 2.3.1** For the Preconstruction Phase, AIA Document A201–2017, shall apply, including but not limited to the following sections: Section 1.5, Ownership and Use of Documents; Section 1.7, Digital Data Use and Transmission; Section 1.8, Building Information Model Use and Reliance; Section 2.2.4, Confidential Information; Section 3.12.10, Professional Services; Section 10.3, Hazardous Materials; Section 13.1, Governing Law. The term "Contractor" as used in A201–2017 shall mean the Construction Manager.

§ 2.3.2 For the Construction Phase, the general conditions of the contract shall be as set forth in A201–2017, which document is incorporated herein by reference. The term "Contractor" as used in A201–2017 shall mean the Construction Manager.

### **ARTICLE 3 CONSTRUCTION MANAGER'S RESPONSIBILITIES**

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 3.1 and 3.2, and in applicable provisions of A201-2017. The Construction Manager's Construction Phase responsibilities are set forth in Section 3.3 and elsewhere in the Contract Documents. The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. The Construction Manager's representative identified in Section 1.1.12 is authorized to act on behalf of the Construction Manager with respect to the Project.

#### **§ 3.1 Preconstruction Phase**

##### **§ 3.1.1 Extent of Responsibility**

The Construction Manager shall exercise reasonable care in performing its Preconstruction Services. The Owner and Architect shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness, and timeliness of services and information furnished by the Construction Manager. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as included as part of the Guaranteed Maximum Price Amendment. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with any applicable standards or Laws, but the Construction Manager shall, before proceeding with any portion of the Work affected thereby, promptly report to the Architect and Owner any such nonconformity discovered by or made known to the Construction Manager as a request for information in such form as the Architect may require.

§ 3.1.2 The Construction Manager shall provide a preliminary evaluation of the Owner's program, schedule and construction budget requirements, each in terms of the other.

##### **§ 3.1.3 Consultation**

§ 3.1.3.1 The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such matters as procedures, progress, coordination, and scheduling of the Work.

§ 3.1.3.2 The Construction Manager shall advise the Owner and Architect on proposed site use and improvements, selection of materials, building systems, and equipment. The Construction Manager shall also provide recommendations to the Owner and Architect, consistent with the Project requirements, on constructability; availability of materials and labor; time requirements for procurement, installation and construction; prefabrication; and factors related to construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle data, and possible cost reductions. The Construction Manager shall consult with the Architect regarding professional services to be provided by the Construction Manager during the Construction Phase.

§ 3.1.3.3 The Construction Manager shall assist the Owner and Architect in establishing building information modeling and digital data protocols for the Project, to establish the protocols for the development, use, transmission, and exchange of digital data.

##### **§ 3.1.4 Project Schedule**

When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the Owner's and Architect's review and the Owner's acceptance. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities; and identify items that affect the Project's timely completion. The updated Project schedule shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each Subcontractor; ordering and delivery of products, including those that must be ordered in advance of construction; and the occupancy requirements of the Owner.

##### **§ 3.1.5 Phased Construction**

The Construction Manager, in consultation with the Architect, shall provide recommendations with regard to accelerated or fast-track scheduling, procurement, and sequencing for phased construction, if applicable. The Construction Manager



shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities, and procurement and construction scheduling issues.

### **§ 3.1.6 Cost Estimates**

**§ 3.1.6.1** Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager shall prepare, for the Owner's and Architect's review and the Owner's approval, preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume, or similar conceptual estimating techniques. If the Architect or Construction Manager suggests alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems.

**§ 3.1.6.2** As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at the conclusion of each design phase and at other appropriate intervals agreed to by the Owner, Construction Manager and Architect, an estimate of the Cost of the Work with increasing detail and refinement. The Construction Manager shall include in the estimate those costs to allow for the further development of the design, price escalation, and market conditions, until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. The estimate shall be provided for the Owner's and Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect in the event that the estimate of the Cost of the Work exceeds the latest approved Project budget, and make recommendations for corrective action.

**§ 3.1.6.3** If the Architect is also providing cost estimating services, and a discrepancy exists between the Construction Manager's cost estimates and the Architect's cost estimates, the Construction Manager and the Architect shall work together to reconcile the cost estimates.

**§ 3.1.7** As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall consult with the Owner and Architect and make recommendations regarding constructability and schedules, for the Owner's and Architect's review and the Owner's approval.

**§ 3.1.8** The Construction Manager shall provide recommendations and information to the Owner and Architect regarding equipment, materials, services, and temporary Project facilities.

**§ 3.1.9** The Construction Manager shall provide a staffing plan for Preconstruction Phase services for the Owner's review and approval.

**§ 3.1.10** Intentionally omitted.

### **§ 3.1.11 Subcontractors and Suppliers**

**§ 3.1.11.1** If the Owner has provided requirements for subcontractor procurement in section 1.1.14, the Construction Manager shall provide a subcontracting plan, addressing the Owner's requirements, for the Owner's review and approval.

**§ 3.1.11.2** The Construction Manager shall develop bidders' interest in the Project.

**§ 3.1.11.3** The processes described in Article 9 shall apply if bid packages will be issued during the Preconstruction Phase.

### **§ 3.1.12 Procurement**

The Construction Manager shall prepare, for the Owner's and Architect's review and the Owner's acceptance, a procurement schedule for items that must be ordered in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items on terms and conditions acceptable to both the Owner and Construction Manager. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

### **§ 3.1.13 Compliance with Laws**

The Construction Manager shall comply with and give all notices required by Laws, and with equal employment opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities.

### § 3.1.14 Other Preconstruction Services

Insert a description of any other Preconstruction Phase services to be provided by the Construction Manager, or reference an exhibit attached to this document:

*(Describe any other Preconstruction Phase services, such as providing cash flow projections, development of a project information management system, early selection or procurement of subcontractors, etc.)*

### § 3.2 Guaranteed Maximum Price Proposal

§ 3.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager, the Construction Manager shall prepare a Guaranteed Maximum Price proposal for the Owner's and Architect's review, and the Owner's acceptance. The Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager's estimate of the Cost of the Work, the Construction Manager's contingency described in Section 3.2.4, and the Construction Manager's Fee described in Section 6.1.2.

§ 3.2.2 To the extent that the Contract Documents are anticipated to require further development, the Guaranteed Maximum Price includes the costs attributable to such further development consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not include changes in scope, systems, kinds and quality of materials, finishes, or equipment, all of which, if required, shall be incorporated by Change Order.

§ 3.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its basis, which shall include the following:

- .1 A list of the Drawings and Specifications, including all Addenda thereto;
- .2 A list of any clarifications and assumptions made by the Construction Manager in the preparation of the Guaranteed Maximum Price proposal, including assumptions under Section 3.2.2;
- .3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of the Work organized by trade categories or systems, including allowances; the Construction Manager's contingency set forth in Section 3.2.4; and the Construction Manager's Fee;
- .4 A proposed construction schedule for the Work in accordance with Section 3.3.2.2 and a submittal schedule in accordance with Section 3.10 of A201–2017, including the anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is based; and
- .5 A date by which the Owner must accept the Guaranteed Maximum Price.

§ 3.2.4 In preparing the Construction Manager's Guaranteed Maximum Price proposal, the Construction Manager shall include a contingency for the Construction Manager's use to cover those costs that are included in the Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change Order, as further set forth in the Guaranteed Maximum Price Amendment.

§ 3.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price proposal. In the event that the Owner or Architect discover any inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the Guaranteed Maximum Price proposal, its basis, or both.

§ 3.2.6 If the Owner notifies the Construction Manager in writing that the Owner has accepted the Guaranteed Maximum Price proposal before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum Price proposal, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price and the information and assumptions upon which it is based.

§ 3.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the Owner's execution of the Guaranteed Maximum Price Amendment, unless the Owner provides prior written authorization for such costs.

§ 3.2.8 The Owner shall authorize preparation of revisions to the Contract Documents that incorporate any agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly



furnish any such revised Contract Documents to the Construction Manager. The Construction Manager shall notify the Owner and Architect of any inconsistencies between the agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment and the revised Contract Documents.

§ 3.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and similar taxes for the Work provided by the Construction Manager that are legally enacted, whether or not yet effective, at the time the Guaranteed Maximum Price Amendment is executed.

### § 3.3 Construction Phase

#### § 3.3.1 General

§ 3.3.1.1 For purposes of Section 8.1.2 of A201–2017, the date of commencement of the Work shall mean the date of commencement of the Construction Phase.

§ 3.3.1.2 The Construction Phase shall commence upon the Owner’s execution of the Guaranteed Maximum Price Amendment or, prior to acceptance of the Guaranteed Maximum Price proposal, by written agreement of the parties. The written agreement shall set forth a description of the Work to be performed by the Construction Manager, and any insurance and bond requirements for Work performed prior to execution of the Guaranteed Maximum Price Amendment.

§ 3.3.1.3 The Construction Manager shall fully execute the Work described in the Contract Documents and reasonably inferable as necessary to produce the results intended by the Contract Documents or as otherwise agreed upon with the Owner in writing.

#### § 3.3.2 Administration

§ 3.3.2.1 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes of the meetings to the Owner and Architect.

§ 3.3.2.2 As part of its Guaranteed Maximum Price proposal, the Construction Manager shall prepare and submit to the Owner and Architect a proposed construction schedule for the Work and a submittal schedule in accordance with Section 3.10 of A201–2017.

#### § 3.3.2.3 Monthly Report

The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages of completion and other information required by the Owner or Architect.

#### § 3.3.2.4 Daily Logs

The Construction Manager shall keep, and make available to the Owner and Architect, a daily log containing a record for each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner or Architect.

#### § 3.3.2.5 Cost Control

The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction Manager shall identify variances between actual and estimated costs and report the variances to the Owner and Architect, and shall provide this information in its monthly reports to the Owner and Architect, in accordance with Section 3.3.2.3 above.

## ARTICLE 4 OWNER’S RESPONSIBILITIES

### § 4.1 Information and Services Required of the Owner

§ 4.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner’s objectives, constraints, and criteria, including schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability and site requirements.

§ 4.1.2 Prior to the Owner’s execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill

the Owner's obligations under the Contract. After the Owner's execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request such information as set forth in A201-2017 Section 2.2.

**§ 4.1.3** The Owner shall establish and periodically update as necessary, with the assistance of the Construction Manager and Architect, the Owner's budget for the Project, including (1) the budget for the Cost of the Work as defined in Article 7, (2) the Owner's other costs, and (3) reasonable contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner's budget for the Cost of the Work, the Owner shall notify the Construction Manager and Architect, who shall thereafter consult with the Owner with respect to any necessary corresponding change in the Project's scope and quality.

**§ 4.1.4 Structural and Environmental Tests, Surveys and Reports.** During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and reasonably required for the Construction Manager's performance of the Work (other than such information and services the Construction Manager is responsible to provide) with reasonable promptness after receiving the Construction Manager's written request for such information or services. The Construction Manager shall be entitled to reasonably rely on the accuracy of information and services furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.

**§ 4.1.4.1** The Owner, when such services are reasonably required for the Project and requested by the Construction Manager, and are not the Construction Manager's responsibility, shall furnish tests, inspections, and reports, required by Law and as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials. The Construction Manager shall notify the Owner of any tests, inspections and reports that are required, or that are advisable in the opinion of the Construction Manager.

**§ 4.1.4.2** The Owner, when such services are reasonably required for the Project and requested by the Construction Manager, and are not the Construction Manager's responsibility, shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a written legal description of the site. The surveys and legal information shall include, as requested and applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions and other necessary data with respect to existing buildings, other improvements and trees; and information concerning available utility services and lines, both public and private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

**§ 4.1.4.3** The Owner, when such services are reasonably required for the Project and requested by the Construction Manager, and are not the Construction Manager's responsibility, shall furnish services of geotechnical engineers, which might include test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations.

**§ 4.1.5** During the Construction Phase, the Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and reasonably relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's reasonable written request for such information or services.

**§ 4.1.6** Intentionally omitted.

## **§ 4.2 Owner's Designated Representative**

The Owner's shall representative identified in Section 1.1.8 is authorized to act on behalf of the Owner with respect to the Project. The Owner's representative shall render decisions promptly and furnish information expeditiously, so as to avoid unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1 of A201-2017, the Architect does not have such authority. The term "Owner" means the Owner or the Owner's authorized representative, as appropriate.

**§ 4.2.1 Legal Requirements.** The Owner shall furnish all legal, insurance and accounting services, including auditing services, that are reasonably necessary at any time for the Project to meet the Owner's needs and interests.

### § 4.3 Architect

The Owner has retained an Architect to provide services, duties and responsibilities as described in this Contract.

## ARTICLE 5 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

### § 5.1 Compensation

§ 5.1.1 For the Construction Manager's Preconstruction Phase services described in Sections 3.1 and 3.2, the Owner shall compensate the Construction Manager as follows:

*(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)*

A Preconstruction Services Fee in an amount not to exceed \_\_\_\_\_ and 00/100 Dollars (\$ \_\_\_\_\_).

§ 5.1.2 The hourly billing rates for Preconstruction Phase services of the Construction Manager and the Construction Manager's Consultants and Subcontractors, if any, are set forth below.

*(If applicable, attach an exhibit of hourly billing rates or insert them below.)*

Individual or Position	Rate
------------------------	------

§ 5.1.2.1 Hourly billing rates for Preconstruction Phase services include all costs to be paid or incurred by the Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions, assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, and shall remain unchanged unless the parties execute a Modification.

§ 5.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within \_\_\_\_\_ ( ) months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager's compensation for Preconstruction Phase services shall be equitably adjusted.

### § 5.2 Payments

§ 5.2.1 Unless otherwise agreed, payments for the Construction Manager's Preconstruction Phase services shall be made monthly in proportion to services performed.

§ 5.2.2 Payments are due and payable upon presentation of the Construction Manager's invoice. Amounts unpaid sixty (60) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal place of business of the Construction Manager.

*(Insert rate of monthly or annual interest agreed upon.)*

Prime Rate plus one percent (1%) per annum, but not to exceed the maximum rate allowed by Law, with the Prime Rate for any given month being as published on the first publication day of the same month in the "Money Rates" section of the Wall Street Journal.

## ARTICLE 6 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

### § 6.1 Contract Sum

§ 6.1.1 The Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction Manager's performance of the Contract after the Owner's execution of the Guaranteed Maximum Price Amendment. The Contract Sum is the Cost of the Work as defined in Article 7, plus compensation for the Construction Manager's Preconstruction Phase services as defined in Article 3, plus the Construction Manager's Fee.

§ 6.1.2 The Construction Manager's Fee:

*(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager's Fee.)*

The Construction Manager's Fee shall be \_\_\_\_\_ percent ( % ) of the Cost of the Work.

§ 6.1.3 The method of adjustment of the Construction Manager's Fee for changes in the Work:

In the event of any changes in the Work, the Construction Manager's Fee shall remain \_\_\_\_\_ percent (\_\_\_\_%) of the Cost of the Work as changed.

**§ 6.1.4** Limitations, if any, on a Subcontractor's overhead and profit for increases in the cost of its portion of the Work:

For changes in the Work that will be performed by Subcontractors, the Construction Manager shall require each Subcontractor to disclose the percentage for overhead and profit that the Subcontractor proposes to charge for changes to the Work, which shall then be subject to the Owner's written approval.

All change proposals, except those for minor changes in the Work as set forth under Section 7.4 of AIA Document A201, shall be accompanied by a complete itemization of costs, including labor, materials and subcontracts.

**§ 6.1.5** Rental rates for Construction Manager-owned equipment shall not exceed \_\_\_\_\_ percent (\_\_\_\_%) of the standard rental rate paid at the place of the Project.

**§ 6.1.6** Liquidated damages, if any:  
*(Insert terms and conditions for liquidated damages, if any.)*

The Construction Manager acknowledges and agrees that the Owner will suffer damages if the Construction Manager fails to achieve: (i) Substantial Completion of the Work within the time set forth in Section A.2.3.1 of the Guaranteed Maximum Price Amendment, or (ii) timely completion of any Milestones set forth in Section A.2.3.2 of the Guaranteed Maximum Price Amendment, and that it is difficult to ascertain the extent of those damages in advance. Therefore, the Construction Manager shall pay the Owner liquidated damages of \_\_\_\_\_ and 00/100 Dollars (\$\_\_\_\_) per day for each and every day that: (i) Substantial Completion has not been achieved in accordance with Section A.2.3.1 of the Guaranteed Maximum Price Amendment, or (ii) timely completion of any Milestones has not been achieved in accordance with Section A.2.3.2 of the Guaranteed Maximum Price Amendment; provided, however, that the Construction Manager's liability for liquidated damages under this Section A.2.3.3 of the Guaranteed Maximum Price Amendment shall never exceed a maximum of \$\_\_\_\_\_ per day. The Construction Manager acknowledges and agrees that the liquidated damages stated in this Section 6.1.6 are not a penalty, but are a fair and reasonable estimate of the delay damages the Owner is expected to suffer in the event of delay.

**§ 6.1.7** Other:  
*(Insert provisions for bonus, cost savings or other incentives, if any, that might result in a change to the Contract Sum.)*

N/A. All savings shall accrue to the Owner.

**§ 6.2 Guaranteed Maximum Price**

The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in the Guaranteed Maximum Price Amendment, subject to additions and deductions by Change Order as provided in the Contract Documents. Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the Construction Manager without reimbursement by the Owner.

**§ 6.3 Changes in the Work**

**§ 6.3.1** The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The Construction Manager may be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

**§ 6.3.1.1** The Owner or Architect may order minor changes in the Work as provided in Article 7 of AIA Document A201-2017.

**§ 6.3.2** Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the Owner's execution of the Guaranteed Maximum Price Amendment shall be determined by one of the methods listed in Article 7 of AIA Document A201-2017.

**§ 6.3.3** Adjustments to subcontracts awarded on the basis of a stipulated sum shall be determined in accordance with Article 7 of A201-2017, as they refer to "cost" and "fee," and not by Articles 6 and 7 of this Agreement. Adjustments to

subcontracts awarded with the Owner's prior written consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.

**§ 6.3.4** In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in Article 7 of AIA Document A201–2017 shall mean the Cost of the Work as defined in Article 7 of this Agreement and the term "fee" shall mean the Construction Manager's Fee as defined in Section 6.1.2 of this Agreement.

**§ 6.3.5** If no specific provision is made in Section 6.1.3 for adjustment of the Construction Manager's Fee in the case of changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment provisions of Section 6.1.3 will cause substantial inequity to the Owner or Construction Manager, the Construction Manager's Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work, and the Guaranteed Maximum Price shall be adjusted accordingly.

## **ARTICLE 7 COST OF THE WORK FOR CONSTRUCTION PHASE**

### **§ 7.1 Costs to Be Reimbursed**

**§ 7.1.1** The term Cost of the Work shall mean reasonable costs necessarily incurred by the Construction Manager in the proper performance of the Work. The Cost of the Work shall include only the items set forth in Sections 7.1 through 7.7.

**§ 7.1.2** Where, pursuant to the Contract Documents, any cost is subject to the Owner's prior approval or consent, the Construction Manager shall obtain such approval or consent in writing prior to incurring the cost.

**§ 7.1.3** Costs shall be at rates not higher than the standard rates paid at the place of the Project, except with prior approval of the Owner.

### **§ 7.2 Labor Costs**

**§ 7.2.1** Wages or salaries of construction workers directly employed by the Construction Manager to perform the construction of the Work at the site or, with the Owner's prior approval, at off-site workshops.

**§ 7.2.2** Wages or salaries of the Construction Manager's supervisory and administrative personnel when stationed at the site and performing Work, with the Owner's prior approval.

**§ 7.2.2.1** Wages or salaries of the Construction Manager's supervisory and administrative personnel when performing Work and stationed at a location other than the site, but only for that portion of time required for the  
*(Paragraphs deleted)*  
Work

**§ 7.2.3** Wages and salaries of the Construction Manager's supervisory or administrative personnel engaged at factories, workshops or while traveling, in expediting the production or transportation of materials or equipment required for the Work, but only for that portion of their time required for the Work.

**§ 7.2.4** Costs paid or incurred by the Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions, assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, but not bonuses, provided such costs are based on wages and salaries included in the Cost of the Work under Sections 7.2.1 through 7.2.3.

**§ 7.2.5** If agreed rates for labor costs, in lieu of actual costs, are provided in this Agreement, the rates shall remain unchanged throughout the duration of this Agreement, unless the parties execute a Modification.

### **§ 7.3 Subcontract Costs**

Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts and this Agreement.

### **§ 7.4 Costs of Materials and Equipment Incorporated in the Completed Construction**

**§ 7.4.1** Costs, including transportation and storage at the site, of materials and equipment incorporated, or, if delivered and suitably stored at the site, to be incorporated, in the completed construction.



§ 7.4.2 Costs of materials described in the preceding Section 7.4.1 in excess of those actually installed to allow for reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner's property at the completion of the Work and shall be properly stored at the site in accordance with the Owner's instructions or, at the Owner's option, shall be sold by the Construction Manager. Any amounts realized from such sales shall be credited to the Owner as a deduction from the Cost of the Work.

## **§ 7.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items**

§ 7.5.1 Costs of transportation, storage, installation, dismantling, maintenance, and removal of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of materials, supplies, temporary facilities, machinery, equipment, and tools, that are not fully consumed, shall be based on the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no longer used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

§ 7.5.2 Rental charges for temporary facilities, machinery, equipment, and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site, and the costs of transportation, installation, dismantling, minor repairs, and removal of such temporary facilities, machinery, equipment, and hand tools. Rates and quantities of equipment owned by the Construction Manager, or a related party as defined in Section 7.8, shall be subject to the Owner's prior approval. The total rental cost of any such equipment may not exceed the purchase price of any comparable item.

§ 7.5.3 Costs of clean-up and removal of debris from the site of the Work and its proper and legal disposal.

§ 7.5.4 Costs of the Construction Manager's site office, including general office equipment and supplies.

§ 7.5.5 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the Owner's prior approval.

## **§ 7.6 Miscellaneous Costs**

§ 7.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be reasonably calculated and are directly attributed to this Contract.

§ 7.6.1.1 Costs for self-insurance, for either full or partial amounts of the coverages required by the Contract Documents, subject to the Owner's prior approval.

§ 7.6.1.2 Costs for insurance through a captive insurer owned or controlled by the Construction Manager, with the Owner's prior approval.

§ 7.6.2 Sales, use, or similar taxes, imposed by a governmental authority, that are related to the Work and for which the Construction Manager is liable.

§ 7.6.3 Fees and assessments for the building permit, and for other permits, licenses, and inspections, for which the Construction Manager is required by the Contract Documents to pay.

§ 7.6.4 Fees of laboratories for tests required by the Contract Documents; except those related to defective or nonconforming Work for which reimbursement is excluded under Article 13 of AIA Document A201-2017 or by other provisions of the Contract Documents, and which do not fall within the scope of Section 7.7.3.

§ 7.6.5 Royalties and license fees paid for the use of a particular design, process, or product, required by the Contract Documents.

§ 7.6.5.1 The cost of defending suits or claims for infringement of patent rights arising from requirements of the Contract Documents, payments made in accordance with legal judgments against the Construction Manager resulting from such suits or claims, and payments of settlements made with the Owner's consent, unless the Construction Manager had reason to believe that the required design, process, or product was an infringement of a copyright or a patent, and the Construction Manager failed to promptly furnish such information to the Architect as required by Article 3 of AIA



Document A201–2017. The costs of legal defenses, judgments, and settlements shall not be included in the Cost of the Work used to calculate the Construction Manager’s Fee or subject to the Guaranteed Maximum Price.

§ 7.6.6 Costs for communications services, electronic equipment, and software, directly related to the Work and located at the site, subject to the Owner’s prior approval.

§ 7.6.7 Costs of document reproductions and delivery charges.

§ 7.6.8 Deposits lost for causes other than the Construction Manager’s negligence or failure to fulfill a specific responsibility in the Contract Documents.

§ 7.6.9 Legal, mediation and arbitration costs, if any, including attorneys’ fees, other than those arising from disputes between the Owner and Construction Manager, or between the Construction Manager and any Subcontractors or suppliers, reasonably incurred by the Construction Manager after the execution of this Agreement in the performance of the Work and with the Owner’s prior approval, which shall not be unreasonably withheld.

§ 7.6.10 Expenses incurred in accordance with the Construction Manager’s standard written personnel policy for relocation and temporary living allowances of the Construction Manager’s personnel required for the Work, with the Owner’s prior approval.

§ 7.6.11 That portion of the reasonable expenses of the Construction Manager’s supervisory or administrative personnel incurred while traveling out-of-town in discharge of duties connected with the Work.

## § 7.7 Other Costs and Emergencies

§ 7.7.1 Other costs incurred in the performance of the Work, with the Owner’s prior approval.

§ 7.7.2 Costs incurred in taking action to prevent threatened damage, injury, or loss, in case of an emergency affecting the safety of persons and property, as provided in Article 10 of AIA Document A201–2017.

§ 7.7.3 Costs of repairing or correcting damaged or nonconforming Work performed by any of the Contractor Parties, provided that such damaged or nonconforming Work was not caused by the negligence of, or failure to fulfill a specific responsibility by, any of the Contractor Parties, and only to the extent that the cost of repair or correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others, provided that any such non-recovery was not the Construction Manager’s fault.

§ 7.7.4 The costs described in Sections 7.1 through 7.7 shall be included in the Cost of the Work, notwithstanding any provision of AIA Document A201–2017 or other Conditions of the Contract which may require the Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section 7.9.

## § 7.8 Related Party Transactions

§ 7.8.1 For purposes of this Contract, the term "related party" shall mean (1) a parent, subsidiary, affiliate, or other entity having common ownership of, or sharing common management with, the Construction Manager; (2) any entity in which any director, member, stockholder, officer, or management employee of, the Construction Manager holds an equity interest in excess of ten percent in the aggregate; (3) any entity which has the right to control the business or affairs of the Construction Manager; or (4) any person, or any member of the immediate family of any person, who has the right to control the business or affairs of the Construction Manager.

§ 7.8.2 If any of the costs to be reimbursed will arise from a transaction between the Construction Manager and a related party, the Construction Manager shall notify the Owner in writing of the specific nature of the contemplated transaction, including the identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the Owner, after such written notification, authorizes the proposed transaction in writing, then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods, or service, from the related party, as a Subcontractor, according to the terms of Article 9. If the Owner fails to authorize the transaction in writing, the Construction Manager shall procure the Work, equipment, goods, or service from some person or entity other than a related party according to the terms of Article 9.

## **§ 7.9 Costs Not To Be Reimbursed**

**§ 7.9.1** The Cost of the Work shall not include the items listed below:

- .1 Salaries and other compensation of the Construction Manager's personnel stationed at the Construction Manager's principal office or offices other than the site office, except as specifically provided in Section 7.2, or as may be provided in Article 14;
- .2 Bonuses, profit sharing, incentive compensation, and any other discretionary payments, paid to anyone hired by the Construction Manager or paid to any Subcontractor or supplier, unless the Owner has provided prior approval;
- .3 Expenses of the Construction Manager's principal office and offices other than the site office;
- .4 Overhead and general expenses, except as may be expressly included in Sections 7.1 to 7.7;
- .5 The Construction Manager's capital expenses, including interest on the Construction Manager's capital employed for the Work;
- .6 Except as provided in Section 7.7.3, costs due to the negligence of, or failure to fulfill a specific responsibility of the Contract Documents by, any of the Contractor Parties;
- .7 Any cost not specifically and expressly described in Sections 7.1 to 7.7;
- .8 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded; and
- .9 Costs for services incurred during the Preconstruction Phase.

## **ARTICLE 8 DISCOUNTS, REBATES, AND REFUNDS**

**§ 8.1** Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before making the payment, the Construction Manager included the amount to be paid, less such discount, in an Application for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, rebates, refunds, and amounts received from sales of surplus or salvaged materials and equipment shall accrue to the Owner, and the Construction Manager shall make provisions so that they can be obtained. The Construction Manager shall not retain any discounts, rebates, or refunds in connection with the Work unless it has provided the Owner seven days' prior written notice of the potential discount, rebate, or refund and the opportunity to fulfill the conditions in this Section 8.1.

**§ 8.2** Amounts that accrue to the Owner in accordance with the provisions of Section 8.1 shall be credited to the Owner as a deduction from the Cost of the Work.

## **ARTICLE 9 SUBCONTRACTS AND OTHER AGREEMENTS**

**§ 9.1** Those portions of the Work that the Construction Manager does not customarily perform with the Construction Manager's own personnel shall be performed under subcontracts or other appropriate agreements with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall obtain bids. The Construction Manager shall obtain bids from Subcontractors, and from suppliers of materials or equipment fabricated especially for the Work, who are qualified and able to perform that portion of the Work in accordance with the requirements of the Contract Documents. The Construction Manager shall deliver such bids to the Architect and Owner with an indication as to which bids the Construction Manager intends to accept. The Owner then has the right to review the Construction Manager's list of proposed subcontractors and suppliers in consultation with the Architect and, subject to Section 9.1.1, to object to any subcontractor or supplier. Any advice of the Architect, or approval or objection by the Owner, shall not relieve the Construction Manager of its responsibility to perform the Work in accordance with the Contract Documents. The Construction Manager shall not be required to contract with anyone to whom the Construction Manager has reasonable objection.

**§ 9.1.1** When a specific subcontractor or supplier (1) is recommended to the Owner by the Construction Manager; (2) is qualified and able to perform that portion of the Work; and (3) has submitted a bid that conforms to the requirements of the Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the Construction Manager may require that a Change Order be issued to reasonably adjust the Guaranteed Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the amount of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

**§ 9.2** Subcontracts or other agreements shall conform to the applicable payment and other provisions of this Agreement, and shall not be awarded on the basis of cost plus a fee without the Owner's prior written approval. If a subcontract is awarded on the basis of cost plus a fee, the Construction Manager shall provide in the subcontract for the Owner to receive

the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Article 10.

## **ARTICLE 10 ACCOUNTING RECORDS**

The Construction Manager shall keep full and detailed records and accounts related to the Cost of the Work, and exercise such controls, as may be necessary for proper financial management under this Contract and to substantiate all costs incurred. The accounting and control systems shall be in accordance with generally accepted accounting principles and satisfactory to the Owner. The Owner and the Owner's auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager's records and accounts, including complete documentation supporting accounting entries, books, job cost reports, correspondence, instructions, drawings, receipts, payments, subcontracts, Subcontractor's proposals, Subcontractor's invoices, purchase orders, vouchers, memoranda, and other data relating to this Contract. The Construction Manager shall preserve these records for a period of three years after final payment, or for such longer period as may be required by Law or otherwise under the Contract Documents.

## **ARTICLE 11 PAYMENTS FOR CONSTRUCTION PHASE SERVICES**

### **§ 11.1 Progress Payments**

**§ 11.1.1** Based upon timely Applications for Payment submitted to the Architect by the Construction Manager, and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum, to the Construction Manager, as provided below and elsewhere in the Contract Documents.

**§ 11.1.2** The period covered by each Application for Payment shall be one calendar month ending on the last day of the month.

**§ 11.1.3** Subject to other provisions of the Contract Documents, and provided that an Application for Payment on AIA Document G702 is received by the Architect not later than the \_\_\_\_\_ day of a month, the Owner shall make payment of the amount certified to the Construction Manager not later than the \_\_\_\_\_ day of the [same/following] month. If an Application for Payment is received by the Architect after the application date fixed above, payment of the amount certified shall be made by the Owner not later than \_\_\_\_\_ ( ) days after the Architect receives the Application for Payment.

*(Federal, state or local laws may require payment within a certain period of time.)*

**§ 11.1.4** With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate that payments already made by the Construction Manager on account of the Cost of the Work equal or exceed progress payments already received by the Construction Manager, plus payrolls for the period covered by the present Application for Payment, less that portion of the progress payments attributable to the Construction Manager's Fee. Applications for Payment shall not include requests for payment for portions of the Work for which the Construction Manager does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom the Construction Manager intends to pay.

**§ 11.1.5** Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed Maximum Price among: (1) the various portions of the Work; (2) any contingency for costs that are included in the Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change Order; and (3) the Construction Manager's Fee.

**§ 11.1.5.1** The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect may require. The schedule of values shall be used as a basis for reviewing the Construction Manager's Applications for Payment.

**§ 11.1.5.2** The allocation of the Guaranteed Maximum Price under this Section 11.1.5 shall not constitute a separate guaranteed maximum price for the Cost of the Work of each individual line item in the schedule of values.

**§ 11.1.5.3** When the Construction Manager allocates costs from a contingency to another line item in the schedule of values, the Construction Manager shall submit supporting documentation to the Architect.

§ 11.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing (a) the expense that has actually been incurred by the Construction Manager on account of that portion of the Work and for which the Construction Manager has made payment or intends to make payment prior to the next Application for Payment, by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.

§ 11.1.7 In accordance with AIA Document A201–2017 and subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

§ 11.1.7.1 The amount of each progress payment shall first include:

- .1 That portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the most recent schedule of values;
- .2 That portion of the Guaranteed Maximum Price properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the completed construction or, if approved in writing in advance by the Owner, suitably stored off the site at a location agreed upon in writing;
- .3 That portion of Construction Change Directives that are not in dispute; and
- .4 The Construction Manager's Fee, computed upon the Cost of the Work described in the preceding Sections 11.1.7.1.1 and 11.1.7.1.2 at the rate stated in Section 6.1.2 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work included in Sections 11.1.7.1.1 and 11.1.7.1.2 bears to a reasonable estimate of the probable Cost of the Work upon its completion.

§ 11.1.7.2 The amount of each progress payment shall then be reduced by:

- .1 The aggregate of any amounts previously paid by the Owner;
- .2 The amount, if any, for Work that remains uncorrected and for which the Owner or Architect has previously withheld a payment or Certificate for Payment as provided in Article 9 of AIA Document A201–2017;
- .3 Any amount for which the Construction Manager does not intend to pay a Subcontractor or material supplier, unless the Work has been performed by others the Construction Manager intends to pay;
- .4 For Work performed or defects discovered since the last payment application, any amount for which the Owner or Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in Article 9 of AIA Document A201–2017;
- .5 The shortfall, if any, indicated by the Construction Manager in the documentation required by Section 11.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by the Owner or the Owner's auditors in such documentation; and
- .6 Retainage withheld pursuant to Section 11.1.8.

#### § 11.1.8 Retainage

§ 11.1.8.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the following amount, as retainage, from the payment otherwise due:

*(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of retainage may be limited by governing law.)*

Five percent (5%)

§ 11.1.8.1.1 The following items are not subject to retainage:

*(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)*

N/A

§ 11.1.8.2 Reduction or limitation of retainage, if any, shall be as follows:

*(If the retainage established in Section 11.1.8.1 is to be modified prior to Substantial Completion of the entire Work, insert provisions for such modification.)*



Notwithstanding anything in the Contract Documents to the contrary, the Owner may, but is not obligated to, reduce the retainage being withheld or release any portion of retainage before it is required. Any exercise of this right shall not waive the Owner's right to withhold retainage from subsequent payments or any other right or remedy of the Owner.

**§ 11.1.8.3** Except as set forth in this Section 11.1.8.3, upon Substantial Completion of the Work, the Construction Manager may submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant to this Section 11.1.8. The Application for Payment submitted at Substantial Completion shall not include retainage as follows:

*(Insert any other conditions for release of retainage, such as upon completion of the Owner's audit and reconciliation, upon Substantial Completion.)*

The Construction Manager may not apply for, and the Owner is not obligated to release, retainage if portions of the Work remain incomplete or are not otherwise in accordance with the Contract Documents, or there are any unsettled Claims.

**§ 11.1.9** If final completion of the Work is materially delayed through no fault of the Contractor Parties, the Owner shall pay the Construction Manager any additional amounts in accordance with Article 9 of AIA Document A201–2017.

**§ 11.1.10** Except with the Owner's prior written approval, the Construction Manager shall not make advance payments to suppliers for materials or equipment which have not been delivered and suitably stored at the site or suitably stored off the site at a location approved in writing by the Owner.

**§ 11.1.11** The Owner and the Construction Manager shall agree upon a mutually acceptable procedure for review and approval of payments to Subcontractors, and the percentage of retainage held on Subcontracts, and the Construction Manager shall execute subcontracts in accordance with those agreements.

**§ 11.1.12** In taking action on the Construction Manager's Applications for Payment the Architect shall be entitled to rely on the accuracy and completeness of the information furnished by the Construction Manager, and such action shall not be deemed to be a representation that (1) the Architect has made a detailed examination, audit, or arithmetic verification, of the documentation submitted in accordance with Section 11.1.4 or other supporting data; (2) that the Architect has made exhaustive or continuous on-site inspections; or (3) that the Architect has made examinations to ascertain how or for what purposes the Construction Manager has used amounts previously paid on account of the Contract. Such examinations, audits, and verifications, if required by the Owner, will be performed by the Owner's auditors acting in the sole interest of the Owner.

## **§ 11.2 Final Payment**

**§ 11.2.1** Subject to other provisions of the Contract Documents, final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Construction Manager when

- .1 the Construction Manager has fully performed the Contract, except for the Construction Manager's responsibility to correct Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if any, which extend beyond final payment;
- .2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application for Payment; and
- .3 a final Certificate for Payment has been issued by the Architect in accordance with Section 11.2.2.2, certifying for payment the entire unpaid balance of the Contract Sum.

**§ 11.2.2** Within 30 days of the Owner's receipt of the Construction Manager's final accounting for the Cost of the Work, the Owner may conduct an audit of the Cost of the Work or notify the Architect that it will not conduct an audit.

**§ 11.2.2.1** If the Owner conducts an audit of the Cost of the Work, the Owner shall, within 10 days after completion of the audit, submit a written report based upon the auditors' findings to the Architect.

**§ 11.2.2.2** Within seven days after receipt of any written report described in Section 11.2.2.1, or receipt of notice that the Owner will not conduct an audit, and provided that the other conditions of Section 11.2.1 have been met, the Architect will either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Article 9 of AIA Document A201–2017. The time periods stated in this Section 11.2.2 supersede those stated in Article 9 of AIA

Document A201–2017. The Architect is not responsible for verifying the accuracy of the Construction Manager’s final accounting.

**§ 11.2.2.3** If the Owner’s or the Owner’s auditors’ report concludes that the Cost of the Work, as substantiated by the Construction Manager’s final accounting, is less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount pursuant to Article 15 of AIA Document A201–2017. A request for mediation shall be made by the Construction Manager within 30 days after the Construction Manager’s receipt of a copy of the Architect’s final Certificate for Payment. Failure to request mediation within this 30-day period shall result in the substantiated amount reported by the Owner or Owner’s auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the undisputed amount certified in the Architect’s final Certificate for Payment.

**§ 11.2.3** Subject to other provisions of the Contract Documents, the Owner’s final payment to the Construction Manager shall be made no later than 30 days after the issuance of the Architect’s final Certificate for Payment.

**§ 11.2.4** If, subsequent to final payment, and at the Owner’s request, the Construction Manager incurs costs, described in Sections 7.1 through 7.7, not excluded by Section 7.9, and not otherwise caused by the fault of any of the Contractor Parties, to correct defective or nonconforming Work, the Owner shall reimburse the Construction Manager for such costs, and the Construction Manager’s Fee applicable thereto, on the same basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If adjustments to the Contract Sum are provided for in Section 6.1.7, the amount of those adjustments shall be recalculated, taking into account any reimbursements made pursuant to this Section 11.2.4 in determining the net amount to be paid by the Owner to the Construction Manager.

**§ 11.3 Interest**

Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.

*(Insert rate of interest agreed upon, if any.)*

Prime Rate plus one percent (1%) per annum, but not to exceed the maximum rate allowed by Law, with the Prime Rate for any given month being as published on the first publication day of the same month in the "Money Rates" section of the Wall Street Journal.

**ARTICLE 12 DISPUTE RESOLUTION**

**§ 12.1 Initial Decision Maker**

**§ 12.1.1** Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 12 and Article 15 of A201–2017.

**§ 12.1.2** The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017 for Claims arising from or relating to the Construction Manager’s Construction Phase services, unless the parties appoint below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.

*(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)*

**§ 12.2 Binding Dispute Resolution**

For any Claim subject to, but not resolved by mediation pursuant to Article 15 of AIA Document A201–2017, the method of binding dispute resolution shall be as follows:

*(Check the appropriate box.)*

☐ Arbitration pursuant to Article 15 of AIA Document A201–2017

☒ Litigation in a court of competent jurisdiction

☐ Other: *(Specify)*



If the Owner and Construction Manager do not select a method of binding dispute resolution, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.

## **ARTICLE 13    TERMINATION OR SUSPENSION**

### **§ 13.1 Termination Prior to Execution of the Guaranteed Maximum Price Amendment**

**§ 13.1.1** If the Owner and the Construction Manager do not reach an agreement on the Guaranteed Maximum Price, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner.

**§ 13.1.2** In the event of termination of this Agreement pursuant to Section 13.1.1, the Construction Manager shall be compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination, in accordance with the terms of this Agreement. In no event shall the Construction Manager's compensation in the event of termination under Section 13.1.1 exceed the compensation set forth in Section 5.1.

**§ 13.1.3** Prior to the Owner's execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager for the Owner's convenience and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner, for the reasons set forth in Article 14 of A201–2017.

**§ 13.1.4** In the event of termination of this Agreement pursuant to Section 13.1.3, the Construction Manager shall be equitably compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination. In no event shall the Construction Manager's compensation under this Section exceed the compensation set forth in Section 5.1.

**§ 13.1.5** If the Owner terminates the Contract pursuant to Section 13.1.3 after the commencement of the Construction Phase but prior to the Owner's execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the Construction Manager under Section 13.1.4:

- .1** Take the Cost of the Work incurred by the Construction Manager to the date of termination;
- .2** Add the Construction Manager's Fee computed upon the Cost of the Work to the date of termination at the rate stated in Section 6.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; and
- .3** Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

The Construction Manager shall include a similar termination for convenience clause in contracts with its Subcontractors, affording the Construction Manager the same rights of termination for convenience after the commencement of the Construction Phase but prior to the Owner's execution of the Guaranteed Maximum Price Amendment.

**§ 13.1.6** The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is not otherwise included in the Cost of the Work under Section 13.1.5.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition precedent to receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts and purchase orders. All Subcontracts, purchase orders and rental agreements entered into by the Construction Manager will contain provisions allowing for assignment to the Owner as described above.

**§ 13.1.6.1** If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the Owner will reimburse or indemnify the Construction Manager for all costs arising under the subcontract, purchase order or rental agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will

terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily incurred by the Construction Manager because of such termination.

## **§ 13.2 Termination or Suspension Following Execution of the Guaranteed Maximum Price Amendment**

### **§ 13.2.1 Termination**

The Contract may be terminated by the Owner or the Construction Manager as provided in Article 14 of AIA Document A201–2017.

### **§ 13.2.2 Termination by the Owner for Cause**

**§ 13.2.2.1** If the Owner terminates the Contract for cause as provided in Article 14 of AIA Document A201–2017, the amount, if any, to be paid to the Construction Manager under Article 14 of AIA Document A201–2017 shall not cause the Guaranteed Maximum Price to be exceeded, nor shall it exceed an amount calculated as follows:

- .1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;
- .2 Add the Construction Manager's Fee, computed upon the Cost of the Work to the date of termination at the rate stated in Section 6.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion;
- .3 Subtract the aggregate of previous payments made by the Owner; and
- .4 Subtract the costs and damages incurred, or to be incurred, by the Owner under Article 14 of AIA Document A201–2017.

**§ 13.2.2.2** The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is not otherwise included in the Cost of the Work under Section 13.2.2.1.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition precedent to receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts and purchase orders.

### **§ 13.2.3 Termination by the Owner for Convenience**

If the Owner terminates the Contract for convenience in accordance with Article 14 of AIA Document A201–2017, then the Owner shall pay the Construction Manager a termination fee as follows:

*(Insert the amount of or method for determining the fee, if any, payable to the Construction Manager following a termination for the Owner's convenience.)*

N/A

## **§ 13.3 Suspension**

The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017; in such case, the Guaranteed Maximum Price and Contract Time shall be increased as provided in Article 14 of AIA Document A201–2017, except that the term "profit" shall be understood to mean the Construction Manager's Fee as described in Sections 6.1 and 6.3.5 of this Agreement.

## **ARTICLE 14 MISCELLANEOUS PROVISIONS**

**§ 14.1** Terms in this Agreement shall have the same meaning as those in A201–2017. Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract Documents. Unless otherwise stated, where reference is made to a particular Article or Section, the reference means the corresponding Article or Section in the document where the reference appears.

### **§ 14.2 Successors and Assigns**

**§ 14.2.1** The Owner and Construction Manager, respectively, bind themselves, their partners, successors, assigns and legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in Section 14.2.2 of this Agreement, and in Section 13.2.2 of A201–2017, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 14.2.2 The Owner may, without consent of the Construction Manager, assign the Contract to a lender providing construction financing for the Project, a buyer or grantee of all or part of the Project, or to an entity affiliated with the Owner, if the lender, buyer, grantee or affiliate assumes the Owner's rights and obligations under the Contract Documents. But the Owner may provide a collateral assignment of this Agreement to a lender without its assuming the Owner's rights and obligations under this Agreement. The Construction Manager shall execute all documents and consents reasonably required to facilitate the assignment.

## § 14.3 Insurance and Bonds

### § 14.3.1 Preconstruction Phase

The Construction Manager shall maintain the following insurance for the duration of the Preconstruction Services performed under this Agreement. If any of the requirements set forth below exceed the types and limits the Construction Manager normally maintains, the Owner shall reimburse the Construction Manager for any additional cost.

§ 14.3.1.1 Commercial General Liability with policy limits of not less than One Million Dollars (\$1,000,000) for each occurrence and Two Million Dollars (\$2,000,000) in the aggregate for bodily injury and property damage.

§ 14.3.1.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Construction Manager with policy limits of not less than One Million Dollars (\$1,000,000) per accident for bodily injury, death of any person, and property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other statutorily required automobile coverage.

§ 14.3.1.3 The Construction Manager's excess or umbrella liability insurance policies required under Section 14.3.1.6 shall result in the same or greater coverage as the coverages required under Sections 14.3.1.1 and 14.3.1.2, and in no event shall any excess or umbrella liability insurance provide narrower coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only through the actual payment by the underlying insurers.

§ 14.3.1.4 Workers' Compensation at statutory limits and Employers Liability with policy limits not less than One Million Dollars (\$1,000,000) each accident, One Million Dollars (\$1,000,000) each employee, and One Million Dollars (\$1,000,000) policy limit.

§ 14.3.1.5 Professional Liability covering negligent acts, errors and omissions in the performance of professional services, with policy limits of not less than One Million Dollars (\$1,000,000) per claim and Two Million Dollars (\$2,000,000) in the aggregate.

### § 14.3.1.6 Other Insurance

*(List below any other insurance coverage to be provided by the Construction Manager and any applicable limits.)*

Coverage	Limits
Excess/Umbrella Liability	\$8,000,000

§ 14.3.1.7 **Additional Insured Obligations.** To the fullest extent permitted by law, the Construction Manager shall cause the primary and excess or umbrella policies for Commercial General Liability and Automobile Liability to include the Owner Parties as additional insureds for claims caused in whole or in part by the Construction Manager's negligent acts or omissions. The additional insured coverage shall be primary and non-contributory to any of the Owner's insurance policies and shall apply to both ongoing and completed operations.

§ 14.3.1.8 The Construction Manager shall provide certificates of insurance to the Owner that evidence compliance with the requirements in this Section 14.3.1.

### § 14.3.2 Construction Phase

After the Owner's execution of the Guaranteed Maximum Price Amendment, the Owner and the Construction Manager shall purchase and maintain insurance as set forth in AIA Document A133™-2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price, Exhibit B, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 14.3.2.1 The Construction Manager shall provide bonds as set forth in AIA Document A133™–2019 Exhibit B, and elsewhere in the Contract Documents.

#### § 14.4

*(Paragraphs deleted)*

Intentionally omitted.

#### § 14.5 Other provisions:

§ 14.5.1 The Owner and Construction Manager agree that any uncertainty or ambiguity in the Contract shall not be interpreted or construed against either of them because of their involvement in preparing the Contract.

§ 14.5.2 No act or failure to act by the Owner or Construction Manager constitutes a waiver of any right, remedy, obligation or duty afforded them under the Contract or Law, or approval of, or acquiescence in, any breach of contract or negligence of the other party, except as stated in the Contract or otherwise agreed in writing.

§ 14.5.3 Within 10 days of executing this Agreement, the Construction Manager shall submit to the Owner the Construction Manager's Certificate of Insurance for all coverage required under the Contract Documents, except builder's risk property insurance, which the Construction Manager shall provide to the Owner prior to execution of the Guaranteed Maximum Price Amendment.

§ 14.5.4 The parties may sign this Agreement in counterparts. Together the counterparts shall constitute a complete document. Signatures transmitted electronically shall have the same effect as physical delivery of the paper bearing the original signatures.

### ARTICLE 15 SCOPE OF THE AGREEMENT

§ 15.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Contract may be amended only by written instrument signed by both Owner and Construction Manager.

§ 15.2 The following documents comprise the Agreement:

- .1 AIA Document A133™–2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price
- .2 AIA Document A133™–2019, Exhibit A, Guaranteed Maximum Price Amendment, if executed
- .3 AIA Document A133™–2019, Exhibit B, Insurance and Bonds
- .4 AIA Document A201–2017
- .5 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as indicated below:  
*(Insert the date of the E203-2013 incorporated into this Agreement.)*

AIA Document E201™–2007, Digital Data Protocol Exhibit, is not applicable.

- .6 Other Exhibits:  
*(Check all boxes that apply.)*

☐ AIA Document E234™–2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, dated as indicated below:  
*(Insert the date of the E234-2019 incorporated into this Agreement.)*

AIA Document E234™–2019, Sustainable Projects Exhibit, is not applicable.

☐ Supplementary and other Conditions of the Contract:

Document

Title

Date

Pages

Init.

**.7 Other documents, if any, listed below:**

*(List here any additional documents that are intended to form part of the Contract Documents. AIA Document A201–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, sample forms, the Construction Manager’s bid or proposal, portions of Addenda relating to bidding or proposal requirements, and other information furnished by the Owner in anticipation of receiving bids or proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such documents should be listed here only if intended to be part of the Contract Documents.)*

**Exhibit C:** HUD Requirements

**Exhibit D:** Davis-Bacon Act Wage Determination General Decision Number: TN20210022  
01/01/2021

**Exhibit E:** Owner’s Request for Proposals, Construction Manager at Risk Services for Austin Homes/  
First Creek Phase 3 C2200X (26 pages)

In the event of any conflict or discrepancy between AIA Document A201–2017 and Exhibit C, the provisions of Exhibit C shall take precedence and control.

**§ 15.3** The Contract Documents shall not be changed, amended, waived or otherwise modified in any respect unless approved in writing by the Owner. No person is authorized on behalf of the Owner to orally change, amend, waive or otherwise modify the terms of the Contract Documents or any of the Construction Manager’s duties or obligations under or arising out of the Contract Documents. Any change, waiver, approval or consent granted to the Construction Manager shall be limited to the specific matters approved in writing by the Owner, and shall not relieve the Construction Manager of any other duties or obligations under the Contract Documents. No "constructive changes" shall be recognized or allowed.

This Agreement is entered into as of the day and year first written above.

**OWNER** *(Signature)*

Bell Street 2 LP

By:

Its:

*(Printed name and title)*

**CONSTRUCTION MANAGER** *(Signature)*

By:

Its:

*(Printed name and title)*



# **Additions and Deletions Report for**

## **AIA<sup>®</sup> Document A133<sup>™</sup> – 2019**

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 16:32:46 CT on 08/27/2021.

### **PAGE 1**

**AGREEMENT** made as of the \_\_\_\_ day of \_\_\_\_\_ in the year Two Thousand Twenty-One

...

Bell Street 2 LP  
901 N. Broadway St.  
Knoxville, TN 37917

...

Austin Homes/First Creek Phase 3  
Knoxville, TN

...

Southeast Venture, LLC  
4030 Armory Oaks Dr.  
Nashville, TN 37204

and

Johnson Architecture, Inc.  
2240 Sutherland Ave., Suite 105  
Knoxville, TN 37919

### **PAGE 2**

As set forth in the Owner's Request for Proposals attached hereto as Exhibit E.

...

Refer to Exhibit E.

...

Refer to Exhibit E.

### **PAGE 3**

Not applicable ("N/A").

...

The entire Project shall be Energy Star Certified.



§ 1.1.6.1 If the Owner identifies a Sustainable Objective, the Owner and Construction Manager shall complete and incorporate AIA Document E234™ 2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, into this Agreement to define the terms, conditions and services related to the Owner's Sustainable Objective. If E234 2019 is incorporated into this agreement, the Owner and Construction Manager shall incorporate the completed E234 2019 into the agreements with the consultants and contractors performing services or Work in any way associated with the Sustainable Objective. Intentionally omitted.

...

Jim Hatfield  
Knoxville's Community Development Corporation  
901 N. Broadway  
Knoxville, TN 37915  
Phone: (865) 403-1169  
E-mail: jhatfield@kcdc.org

§ 1.1.8.1 The Owner's representative is authorized to act on the Owner's behalf with respect to the Project. From time to time, the Owner also may designate other representatives who are authorized to act on the Owner's behalf with respect to the Project and may modify or revoke the authority of any such representatives in writing.

...

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Phone: ( ) -  
E-mail: \_\_\_\_\_

PAGE 4

Owner's Representative/Project Manager:  
Orlando Diaz, Chief Development Officer  
Partners Development  
520 W. Summit Hill Dr., Suite 603  
Knoxville, TN 37902  
Phone: (865) 246-0126  
Email: odiaz@partnersinfo.com

...

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Phone: ( ) -  
E-mail: \_\_\_\_\_

...

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Phone: ( ) -  
E-mail: \_\_\_\_\_

PAGE 5

The Construction Manager shall schedule and conduct at least one overall Pre-Solicitation Conference for subcontractors in cooperation with the Owner's procurement representatives. This conference shall be publicly advertised to communicate to any interested minority owned, women-owned, veteran-owned, or other disadvantaged businesses, the scope, qualifications and general bidding requirements of each discipline for the Project. The intent of this meeting is to provide any attending company the fair opportunity to know and understand the bidding requirements to submit and gain awards through responsible, competitive bidding practices. Such meetings may be in person, via electronic means such as Zoom, or a combination of methods so that current governmental limitations on gatherings are met.

...

§ 1.2 The Owner and Construction Manager may reasonably rely on the Initial Information. Both parties, however, recognize that such information may materially change and, in that event, the Owner and the Construction Manager shall appropriately adjust the Project schedule, the Construction Manager's services, and the Construction Manager's compensation. The Owner shall adjust the Owner's budget for the Guaranteed Maximum Price and the Owner's anticipated design and construction milestones, as necessary, to accommodate material changes in the Initial Information.

§ 1.3 ~~Neither the Owner's nor the Construction Manager's representative shall be changed without ten days' prior notice to the other party.~~ The Construction Manager's representative shall not be changed without the Owner's prior written approval.

...

The Contract Documents consist of this Agreement, ~~Conditions of the Contract (General, Supplementary and other Conditions),~~ AIA Document A201™-2017, General Conditions of the Contract for Construction, as modified ("AIA Document A201-2017" or "A201-2017"). Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 3.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 3.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. An enumeration of the Contract Documents, other than a Modification, appears in Article 15.

...

The Construction Manager accepts the relationship of trust and confidence established by this ~~Agreement-Contract~~ and covenants with the Owner to cooperate with the Owner and Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner to furnish efficient construction administration, management services, and supervision; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner's interests. The Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and to make payments to the Construction Manager in accordance with the requirements of the Contract Documents.

...

§ 2.3.1 For the Preconstruction Phase, ~~AIA Document A201™-2017, General Conditions of the Contract for Construction, shall apply as follows:~~ A201-2017, shall apply, including but not limited to the following sections: Section 1.5, Ownership and Use of Documents; Section 1.7, Digital Data Use and Transmission; Section 1.8, Building Information Model Use and Reliance; Section 2.2.4, Confidential Information; Section 3.12.10, Professional Services; Section 10.3, Hazardous Materials; Section 13.1, Governing Law. The term "Contractor" as used in A201-2017 shall mean the Construction Manager.

## PAGE 6

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 3.1 and 3.2, and in the applicable provisions of ~~A201-2017 referenced in Section 2.3.1.~~ A201-2017. The Construction Manager's Construction Phase responsibilities are set forth in ~~Section 3.3.~~ Section 3.3 and elsewhere in the Contract Documents. The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. ~~The Construction Manager shall identify a representative~~ Manager's representative identified in Section 1.1.12 is authorized to act on behalf of the Construction Manager with respect to the Project.

...

The Construction Manager shall exercise reasonable care in performing its Preconstruction Services. The Owner and Architect shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness, and timeliness of services and information furnished by the Construction Manager. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as ~~may be included as part of the Guaranteed Maximum Price.~~ Price Amendment. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with ~~applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall any applicable standards or Laws, but the Construction Manager shall,~~ before proceeding with any portion of the Work affected thereby, promptly report to the Architect and Owner any such nonconformity discovered by or made known to the Construction Manager as a request for information in such form as the Architect may require.

...

**§ 3.1.3.3** The Construction Manager shall assist the Owner and Architect in establishing building information modeling and digital data protocols for the Project, ~~using AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit,~~ to establish the protocols for the development, use, transmission, and exchange of digital data.

...

When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the ~~Owner's and Architect's~~ review and the Owner's acceptance. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities; and identify items that affect the Project's timely completion. The updated Project schedule shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each Subcontractor; ordering and delivery of products, including those that must be ordered in advance of construction; and the occupancy requirements of the Owner.

...

The Construction Manager, in consultation with the Architect, shall provide recommendations with regard to accelerated or fast-track scheduling, procurement, and sequencing for phased ~~construction-construction, if applicable.~~ The Construction Manager shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities, and procurement and construction scheduling issues.

**PAGE 7**

**§ 3.1.6.1** Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager shall prepare, for the ~~Owner's and Architect's~~ review and the Owner's approval, preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume, or similar conceptual estimating techniques. If the Architect or Construction Manager suggests alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems.

**§ 3.1.6.2** As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at the conclusion of each design phase

and at other appropriate intervals agreed to by the Owner, Construction Manager and Architect, an estimate of the Cost of the Work with increasing detail and refinement. The Construction Manager shall include in the estimate those costs to allow for the further development of the design, price escalation, and market conditions, until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. The estimate shall be provided for the Owner's and Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect in the event that the estimate of the Cost of the Work exceeds the latest approved Project budget, and make recommendations for corrective action.

§ 3.1.6.3 If the Architect is also providing cost estimating services as a Supplemental Service, services, and a discrepancy exists between the Construction Manager's cost estimates and the Architect's cost estimates, the Construction Manager and the Architect shall work together to reconcile the cost estimates.

§ 3.1.7 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall consult with the Owner and Architect and make recommendations regarding constructability and schedules, for the Owner's and Architect's review and the Owner's approval.

...

§ 3.1.10 If the Owner identified a Sustainable Objective in Article 1, the Construction Manager shall fulfill its Preconstruction Phase responsibilities as required in AIA Document E234™ 2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, attached to this Agreement. Intentionally omitted.

...

The Construction Manager shall prepare, for the Owner's and Architect's review and the Owner's acceptance, a procurement schedule for items that must be ordered in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items on terms and conditions acceptable to both the Owner and Construction Manager. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

...

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to its performance under this Contract, and give all notices required by Laws, and with equal employment opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities.

PAGE 8

Insert a description of any other Preconstruction Phase services to be provided by the Construction Manager, or reference an exhibit attached to this ~~document~~ document:

...

- .1 A list of the Drawings and Specifications, including all Addenda ~~thereto, and the Conditions of the Contract; thereto;~~
- .2 A list of ~~the any~~ clarifications and assumptions made by the Construction Manager in the preparation of the Guaranteed Maximum Price proposal, including assumptions under Section 3.2.2;

...

- .4 The A proposed construction schedule for the Work in accordance with Section 3.3.2.2 and a submittal schedule in accordance with Section 3.10 of A201–2017, including the anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is based; and

...

§ 3.2.4 In preparing the Construction Manager's Guaranteed Maximum Price proposal, the Construction Manager shall include a contingency for the Construction Manager's ~~exclusive~~-use to cover those costs that are included in the Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change ~~Order~~.Order, as further set forth in the Guaranteed Maximum Price Amendment.

...

§ 3.2.6 If the Owner notifies the Construction Manager in writing that the Owner has accepted the Guaranteed Maximum Price proposal ~~in writing~~ before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum ~~Price~~, Price proposal, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price ~~with~~ and the information and assumptions upon which it is based.

§ 3.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the Owner's execution of the Guaranteed Maximum Price Amendment, unless the Owner provides prior written authorization for such costs.

§ 3.2.8 The Owner shall authorize preparation of revisions to the Contract Documents that incorporate ~~the~~ any agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly furnish any such revised Contract Documents to the Construction Manager. The Construction Manager shall notify the Owner and Architect of any inconsistencies between the agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment and the revised Contract Documents.

PAGE 9

§ 3.3.1.3 The Construction Manager shall fully execute the Work described in the Contract Documents and reasonably inferable as necessary to produce the results intended by the Contract Documents or as otherwise agreed upon with the Owner in writing.

...

§ 3.3.2.2 ~~Upon the execution of the~~ As part of its Guaranteed Maximum Price Amendment, ~~proposal~~, the Construction Manager shall prepare and submit to the Owner and Architect a proposed construction schedule for the Work and a submittal schedule in accordance with Section 3.10 of A201-2017.

...

The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages of completion and other information required by the ~~Owner~~.Owner or Architect.

...

The Construction Manager shall keep, and make available to the Owner and Architect, a daily log containing a record for each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site, problems that might affect progress of the work, accidents, injuries, and other information required by the ~~Owner~~.Owner or Architect.

...

§ 4.1.2 Prior to the Owner's execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to



fulfill the Owner's obligations under the Contract. After the Owner's execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request such information as set forth in A201-2017 Section 2.2.

**§ 4.1.3** The Owner shall establish and periodically update as necessary, with the assistance of the Construction Manager and Architect, the Owner's budget for the Project, including (1) the budget for the Cost of the Work as defined in Article 7, (2) the Owner's other costs, and (3) reasonable contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner's budget for the Cost of the Work, the Owner shall notify the Construction Manager and Architect. ~~The Owner and the Architect, in consultation with the Construction Manager, shall thereafter agree to a~~ and Architect, who shall thereafter consult with the Owner with respect to any necessary corresponding change in the Project's scope and quality.

**§ 4.1.4 Structural and Environmental Tests, Surveys and Reports.** During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and ~~relevant to~~ reasonably required for the Construction Manager's performance of the Work (other than such information and services the Construction Manager is responsible to provide) with reasonable promptness after receiving the Construction Manager's written request for such information or services. The Construction Manager shall be entitled to reasonably rely on the accuracy of information and services furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.

**§ 4.1.4.1** ~~The Owner~~ Owner, when such services are reasonably required for the Project and requested by the Construction Manager, and are not the Construction Manager's responsibility, shall furnish tests, inspections, and reports, required by ~~law~~ Law and as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials. The Construction Manager shall notify the Owner of any tests, inspections and reports that are required, or that are advisable in the opinion of the Construction Manager.

**§ 4.1.4.2** ~~The Owner~~ Owner, when such services are reasonably required for the Project and requested by the Construction Manager, and are not the Construction Manager's responsibility, shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a written legal description of the site. The surveys and legal information shall include, as requested and applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions and other necessary data with respect to existing buildings, other improvements and trees; and information concerning available utility services and lines, both public and private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

**§ 4.1.4.3** The Owner, when such services are ~~requested,~~ reasonably required for the Project and requested by the Construction Manager, and are not the Construction Manager's responsibility, shall furnish services of geotechnical engineers, which ~~may~~ might include test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations.

**§ 4.1.5** During the Construction Phase, the Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and reasonably relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's reasonable written request for such information or services.

**§ 4.1.6** ~~If the Owner identified a Sustainable Objective in Article 1, the Owner shall fulfill its responsibilities as required in AIA Document E234™ 2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, attached to this Agreement.~~ Intentionally omitted.

**PAGE 10**

~~The Owner shall identify a representative~~ Owner's shall representative identified in Section 1.1.8 is authorized to act on behalf of the Owner with respect to the Project. The Owner's representative shall render decisions promptly and furnish information expeditiously, so as to avoid unreasonable delay in the services or Work of the Construction



Manager. Except as otherwise provided in Section 4.2.1 of A201–2017, the Architect does not have such authority. The term "Owner" means the Owner or the Owner's authorized ~~representative~~, representative, as appropriate.

**§ 4.2.1 Legal Requirements.** The Owner shall furnish all legal, insurance and accounting services, including auditing services, that ~~may be~~ are reasonably necessary at any time for the Project to meet the Owner's needs and interests.

PAGE 11

The Owner ~~shall retain~~ has retained an Architect to provide services, duties and responsibilities as described in AIA Document B133™ 2019, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor Edition, including any additional services requested by the Construction Manager that are necessary for the Preconstruction and Construction Phase services under this Agreement. The Owner shall provide the Construction Manager with a copy of the scope of services in the executed agreement between the Owner and the Architect, and any further modifications to the Architect's scope of services in the agreement this Contract.

...

A Preconstruction Services Fee in an amount not to exceed \_\_\_\_\_ and 00/100 Dollars (\$ \_\_\_\_\_).

...

**§ 5.1.3** If the Preconstruction Phase services covered by this Agreement have not been completed within (—) \_\_\_\_\_ ( ) months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager's compensation for Preconstruction Phase services shall be equitably adjusted.

...

**§ 5.2.1** Unless otherwise agreed, payments for the Construction Manager's Preconstruction Phase services shall be made monthly in proportion to services performed.

**§ 5.2.2** Payments are due and payable upon presentation of the Construction Manager's invoice. Amounts unpaid (—) sixty (60) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal place of business of the Construction Manager.

...

%—Prime Rate plus one percent (1%) per annum, but not to exceed the maximum rate allowed by Law, with the Prime Rate for any given month being as published on the first publication day of the same month in the "Money Rates" section of the Wall Street Journal.

...

**§ 6.1.1** The Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction Manager's performance of the Contract after the Owner's execution of the Guaranteed Maximum Price Amendment. The Contract Sum is the Cost of the Work ~~as defined in Article 7~~ as defined in Article 7, plus compensation for the Construction Manager's Preconstruction Phase services as defined in Article 3, plus the Construction Manager's Fee.

...

The Construction Manager's Fee shall be \_\_\_\_\_ percent ( % ) of the Cost of the Work.

PAGE 12

In the event of any changes in the Work, the Construction Manager's Fee shall remain \_\_\_\_\_ percent ( % ) of the Cost of the Work as changed.

...

For changes in the Work that will be performed by Subcontractors, the Construction Manager shall require each Subcontractor to disclose the percentage for overhead and profit that the Subcontractor proposes to charge for changes to the Work, which shall then be subject to the Owner's written approval.

All change proposals, except those for minor changes in the Work as set forth under Section 7.4 of AIA Document A201, shall be accompanied by a complete itemization of costs, including labor, materials and subcontracts.

**§ 6.1.5** Rental rates for Construction Manager-owned equipment shall not exceed percent (—%) \_\_\_\_\_ percent (—%) of the standard rental rate paid at the place of the Project.

...

The Construction Manager acknowledges and agrees that the Owner will suffer damages if the Construction Manager fails to achieve: (i) Substantial Completion of the Work within the time set forth in Section A.2.3.1 of the Guaranteed Maximum Price Amendment, or (ii) timely completion of any Milestones set forth in Section A.2.3.2 of the Guaranteed Maximum Price Amendment, and that it is difficult to ascertain the extent of those damages in advance. Therefore, the Construction Manager shall pay the Owner liquidated damages of \_\_\_\_\_ and 00/100 Dollars (\$ \_\_\_\_\_) per day for each and every day that: (i) Substantial Completion has not been achieved in accordance with Section A.2.3.1 of the Guaranteed Maximum Price Amendment, or (ii) timely completion of any Milestones has not been achieved in accordance with Section A.2.3.2 of the Guaranteed Maximum Price Amendment; provided, however, that the Construction Manager's liability for liquidated damages under this Section A.2.3.3 of the Guaranteed Maximum Price Amendment shall never exceed a maximum of \$ \_\_\_\_\_ per day. The Construction Manager acknowledges and agrees that the liquidated damages stated in this Section 6.1.6 are not a penalty, but are a fair and reasonable estimate of the delay damages the Owner is expected to suffer in the event of delay.

...

N/A. All savings shall accrue to the Owner.

...

**§ 6.3.1.1** The Owner or Architect may order minor changes in the Work as provided in Article 7 of AIA Document A201–2017, ~~General Conditions of the Contract for Construction A201–2017.~~

**§ 6.3.2** Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the Owner's execution of the Guaranteed Maximum Price Amendment ~~may shall~~ be determined by ~~any one~~ of the methods listed in Article 7 of AIA Document A201–2017, ~~General Conditions of the Contract for Construction A201–2017.~~

**PAGE 13**

**§ 7.1.1** The term Cost of the Work shall mean reasonable costs necessarily incurred by the Construction Manager in the proper performance of the Work. The Cost of the Work shall include only the items set forth in Sections 7.1 through 7.7.

**§ 7.1.2** Where, pursuant to the Contract Documents, any cost is subject to the Owner's prior ~~approval, approval or consent,~~ the Construction Manager shall obtain such approval or consent in writing prior to incurring the cost.

...

**§ 7.2.2.1** Wages or salaries of the Construction Manager's supervisory and administrative personnel when performing Work and stationed at a location other than the site, but only for that portion of time required for the Work, ~~and limited to the personnel and activities listed below:~~

*(Identify the personnel, type of activity and, if applicable, any agreed upon percentage of time to be devoted to the Work.)*

Work

...

§ 7.2.4 Costs paid or incurred by the Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions, assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, but not bonuses, provided such costs are based on wages and salaries included in the Cost of the Work under Sections 7.2.1 through 7.2.3.

...

§ 7.4.1 Costs, including transportation and storage at the site, of materials and equipment incorporated, ~~or~~ if delivered and suitably stored at the site, to be incorporated, in the completed construction.

§ 7.4.2 Costs of materials described in the preceding Section 7.4.1 in excess of those actually installed to allow for reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner's property at the completion of the Work and shall be properly stored at the site in accordance with the Owner's instructions or, at the Owner's option, shall be sold by the Construction Manager. Any amounts realized from such sales shall be credited to the Owner as a deduction from the Cost of the Work.

PAGE 14

§ 7.5.3 Costs of clean-up and removal of debris from the site of the Work and its proper and legal disposal.

...

§ 7.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be reasonably calculated and are directly attributed to this Contract.

§ 7.6.1.1 Costs for self-insurance, for either full or partial amounts of the coverages required by the Contract Documents, ~~with~~ subject to the Owner's prior approval.

PAGE 15

§ 7.6.6 Costs for communications services, electronic equipment, and software, directly related to the Work and located at the site, ~~with~~ subject to the Owner's prior approval.

...

§ 7.6.9 Legal, mediation and arbitration costs, if any, including attorneys' fees, other than those arising from disputes between the Owner and Construction Manager, or between the Construction Manager and any Subcontractors or suppliers, reasonably incurred by the Construction Manager after the execution of this Agreement in the performance of the Work and with the Owner's prior approval, which shall not be unreasonably withheld.

...

§ 7.6.11 That portion of the reasonable expenses of the Construction Manager's supervisory or administrative personnel incurred while traveling out-of-town in discharge of duties connected with the Work.

...

§ 7.7.3 Costs of repairing or correcting damaged or nonconforming Work ~~executed by the Construction Manager, Subcontractors, or suppliers, performed by any of the Contractor Parties~~, provided that such damaged or nonconforming Work was not caused by the negligence of, or failure to fulfill a specific responsibility by, ~~the Construction Manager, any of the Contractor Parties~~, and only to the extent that the cost of repair or correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or ~~others~~. others, provided that any such non-recovery was not the Construction Manager's fault.

...

**§ 7.8.1** For purposes of this ~~Section 7.8, Contract~~, the term "related party" shall mean (1) a parent, subsidiary, affiliate, or other entity having common ownership of, or sharing common management with, the Construction Manager; (2) any entity in which any ~~stockholder in, director, member, stockholder, officer,~~ or management employee of, the Construction Manager holds an equity interest in excess of ten percent in the aggregate; (3) any entity which has the right to control the business or affairs of the Construction Manager; or (4) any person, or any member of the immediate family of any person, who has the right to control the business or affairs of the Construction Manager.

**§ 7.8.2** If any of the costs to be reimbursed will arise from a transaction between the Construction Manager and a related party, the Construction Manager shall notify the Owner in writing of the specific nature of the contemplated transaction, including the identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the Owner, after such written notification, authorizes the proposed transaction in writing, then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods, or service, from the related party, as a Subcontractor, according to the terms of Article 9. If the Owner fails to authorize the transaction in writing, the Construction Manager shall procure the Work, equipment, goods, or service from some person or entity other than a related party according to the terms of Article 9.

**PAGE 16**

- .2 Bonuses, profit sharing, incentive compensation, and any other discretionary payments, paid to anyone hired by the Construction Manager or paid to any Subcontractor or ~~vendor, supplier,~~ unless the Owner has provided prior approval;

...

- .6 Except as provided in Section ~~7.7.3 of this Agreement,~~ 7.7.3, costs due to the negligence of, or failure to fulfill a specific responsibility of the Contract ~~by, the Construction Manager, Subcontractors, and suppliers, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable;~~ Documents by, any of the Contractor Parties;

...

**§ 8.1** Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before making the payment, the Construction Manager included the amount to be paid, less such discount, in an Application for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, rebates, refunds, and amounts received from sales of surplus or salvaged materials and equipment shall accrue to the Owner, and the Construction Manager shall make provisions so that they can be obtained. The Construction Manager shall not retain any discounts, rebates, or refunds in connection with the Work unless it has provided the Owner seven days' prior written notice of the potential discount, rebate, or refund and the opportunity to fulfill the conditions in this Section 8.1.

...

**§ 9.1** Those portions of the Work that the Construction Manager does not customarily perform with the Construction Manager's own personnel shall be performed under subcontracts or other appropriate agreements with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall obtain bids. The Construction Manager shall obtain bids from Subcontractors, and from suppliers of materials or equipment fabricated especially for the Work, who are qualified and able to perform that portion of the Work in accordance with the requirements of the Contract Documents. The Construction Manager shall deliver such bids to the Architect and Owner with an indication as to which bids the Construction Manager intends to accept. The Owner then has the right to review the Construction Manager's list of proposed subcontractors and suppliers in consultation with the Architect and, subject to Section 9.1.1, to object to any subcontractor or supplier. Any advice of the Architect, or approval or objection by the Owner, shall not relieve the Construction Manager of its responsibility to perform the Work in accordance with the Contract Documents. The Construction Manager shall not be required to contract with anyone to whom the Construction Manager has reasonable objection.

§ 9.1.1 When a specific subcontractor or supplier (1) is recommended to the Owner by the Construction Manager; (2) is qualified and able to perform that portion of the Work; and (3) has submitted a bid that conforms to the requirements of the Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the Construction Manager may require that a Change Order be issued to reasonably adjust the Guaranteed Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the amount of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

§ 9.2 Subcontracts or other agreements shall conform to the applicable payment and other provisions of this Agreement, and shall not be awarded on the basis of cost plus a fee without the Owner's prior written approval. If a subcontract is awarded on the basis of cost plus a fee, the Construction Manager shall provide in the subcontract for the Owner to receive the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Article 10.

**PAGE 17**

The Construction Manager shall keep full and detailed records and accounts related to the Cost of the Work, and exercise such controls, as may be necessary for proper financial management under this Contract and to substantiate all costs incurred. The accounting and control systems shall be in accordance with generally accepted accounting principles and satisfactory to the Owner. The Owner and the Owner's auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager's records and accounts, including complete documentation supporting accounting entries, books, job cost reports, correspondence, instructions, drawings, receipts, payments, subcontracts, Subcontractor's proposals, Subcontractor's invoices, purchase orders, vouchers, memoranda, and other data relating to this Contract. The Construction Manager shall preserve these records for a period of three years after final payment, or for such longer period as may be required by ~~law~~ Law or otherwise under the Contract Documents.

...

§ 11.1.1 Based upon timely Applications for Payment submitted to the Architect by the Construction Manager, and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum, to the Construction Manager, as provided below and elsewhere in the Contract Documents.

§ 11.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the ~~month, or as follows:~~

month.

§ 11.1.3 ~~Provided that an Application for Payment Subject to other provisions of the Contract Documents, and provided that an Application for Payment on AIA Document G702 is received by the Architect not later than the~~ \_\_\_\_\_ day of a month, the Owner shall make payment of the amount certified to the Construction Manager not later than the \_\_\_\_\_ day of the [same/following] month. If an Application for Payment is received by the Architect after the application date fixed above, payment of the amount certified shall be made by the Owner not later than (—) \_\_\_\_\_ ( ) days after the Architect receives the Application for Payment.

...

§ 11.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate that payments already made by the Construction Manager on account of the Cost of the Work equal or exceed progress payments already received by the Construction Manager, plus payrolls for the period covered by the present Application for Payment, less that portion of the progress payments attributable to the Construction Manager's Fee. Applications for Payment shall not include requests for payment for portions of the Work for which the Construction Manager does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom the Construction Manager intends to pay.

**PAGE 18**



- ...

- ...

- ...

...

...

...

...

- 13

§ 11.2.2 Within 30 days of the Owner's receipt of the Construction Manager's final accounting for the Cost of the Work, the Owner ~~shall~~may conduct an audit of the Cost of the Work or notify the Architect that it will not conduct an audit.

...

§ 11.2.2.2 Within seven days after receipt of ~~the any~~ written report described in Section 11.2.2.1, or receipt of notice that the Owner will not conduct an audit, and provided that the other conditions of Section 11.2.1 have been met, the Architect will either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Article 9 of AIA Document A201–2017. The time periods stated in this Section 11.2.2 supersede those stated in Article 9 of AIA Document A201–2017. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

§ 11.2.2.3 If the Owner's ~~or the Owner's~~ auditors' report concludes that the Cost of the Work, as substantiated by the Construction Manager's final accounting, is less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount ~~without seeking an initial decision~~ pursuant to Article 15 of AIA Document A201–2017. A request for mediation shall be made by the Construction Manager within 30 days after the Construction Manager's receipt of a copy of the Architect's final Certificate for Payment. Failure to request mediation within this 30-day period shall result in the substantiated amount reported by the Owner or Owner's auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the undisputed amount certified in the Architect's final Certificate for Payment.

§ 11.2.3 ~~The Subject to other provisions of the Contract Documents, the~~ Owner's final payment to the Construction Manager shall be made no later than 30 days after the issuance of the Architect's final Certificate for ~~Payment, or as follows:~~

Payment.

§ 11.2.4 If, subsequent to final payment, and at the Owner's request, the Construction Manager incurs costs, described in Sections 7.1 through 7.7, ~~and not excluded by Section 7.9, not excluded by Section 7.9,~~ and not otherwise caused by the fault of any of the Contractor Parties, to correct defective or nonconforming Work, the Owner shall reimburse the Construction Manager for such costs, and the Construction Manager's Fee applicable thereto, on the same basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If adjustments to the Contract Sum are provided for in Section 6.1.7, the amount of those adjustments shall be recalculated, taking into account any reimbursements made pursuant to this Section 11.2.4 in determining the net amount to be paid by the Owner to the Construction Manager.

**PAGE 20**

%–Prime Rate plus one percent (1%) per annum, but not to exceed the maximum rate allowed by Law, with the Prime Rate for any given month being as published on the first publication day of the same month in the "Money Rates" section of the Wall Street Journal.

...

§ 12.1.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 12 and Article 15 of A201–2017. ~~However, for Claims arising from or relating to the Construction Manager's Preconstruction Phase services, no decision by the Initial Decision Maker shall be required as a condition precedent to mediation or binding dispute resolution, and Section 12.1.2 of this Agreement shall not apply.~~

...

☒ [ X ] Litigation in a court of competent jurisdiction

**PAGE 21**

§ 13.1.2 In the event of termination of this Agreement pursuant to Section 13.1.1, the Construction Manager shall be compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination, in accordance with the terms of this Agreement. In no event shall the Construction Manager's compensation ~~under this Section in the event of termination under Section 13.1.1~~ exceed the compensation set forth in Section 5.1.

§ 13.1.3 Prior to the Owner's execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager for the Owner's convenience and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner, for the reasons set forth in Article 14 of A201–2017.

...

§ 13.1.5 If the Owner terminates the Contract pursuant to Section 13.1.3 after the commencement of the Construction Phase but prior to the Owner's execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the Construction Manager under Section 13.1.4:

...

- .3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

The Construction Manager shall include a similar termination for convenience clause in contracts with its Subcontractors, affording the Construction Manager the same rights of termination for convenience after the commencement of the Construction Phase but prior to the Owner's execution of the Guaranteed Maximum Price Amendment.

§ 13.1.6 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is not otherwise included in the Cost of the Work under Section 13.1.5.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition ~~of precedent to~~ receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts ~~or and~~ purchase orders. All Subcontracts, purchase orders and rental agreements entered into by the Construction Manager will contain provisions allowing for assignment to the Owner as described above.

PAGE 22

§ 13.2.2.2 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is not otherwise included in the Cost of the Work under Section 13.2.2.1.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition ~~of precedent to~~ receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts ~~or and~~ purchase orders.

...

N/A

...

§ 14.1 Terms in this Agreement shall have the same meaning as those in A201–2017. Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract Documents. Unless otherwise stated, where

reference is made to a particular Article or Section, the reference means the corresponding Article or Section in the document where the reference appears.

PAGE 23

§ 14.2.2 The Owner may, without consent of the Construction Manager, assign the Contract to a lender providing construction financing for the Project, ~~if the lender a buyer or grantee of all or part of the Project, or to an entity affiliated with the Owner, if the lender, buyer, grantee or affiliate assumes the Owner's rights and obligations under the Contract Documents. But the Owner may provide a collateral assignment of this Agreement to a lender without its assuming the Owner's rights and obligations under this Agreement.~~ The Construction Manager shall execute all documents and consents reasonably required to facilitate the assignment.

...

§ 14.3.1.1 Commercial General Liability with policy limits of not less than ~~(\$—) One Million Dollars (\$1,000,000)~~ for each occurrence and ~~(\$—) Two Million Dollars (\$2,000,000)~~ in the aggregate for bodily injury and property damage.

§ 14.3.1.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Construction Manager with policy limits of not less than ~~(\$—) One Million Dollars (\$1,000,000)~~ per accident for bodily injury, death of any person, and property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other statutorily required automobile coverage.

§ 14.3.1.3 The Construction Manager may achieve the required limits and coverage for Commercial General Liability and Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided that such primary and Manager's excess or umbrella liability insurance policies required under Section 14.3.1.6 shall result in the same or greater coverage as the coverages required under Sections 14.3.1.1 and 14.3.1.2, and in no event shall any excess or umbrella liability insurance provide narrower coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only through the actual payment by the underlying insurers.

§ 14.3.1.4 Workers' Compensation at statutory limits and Employers Liability with policy limits not less than ~~(\$—) each accident, (\$—) each employee, and (\$—) One Million Dollars (\$1,000,000) each accident, One Million Dollars (\$1,000,000) each employee, and One Million Dollars (\$1,000,000) policy limit.~~

§ 14.3.1.5 Professional Liability covering negligent acts, errors and omissions in the performance of professional services, with policy limits of not less than ~~(\$—) per claim and (\$—) One Million Dollars (\$1,000,000) per claim and Two Million Dollars (\$2,000,000) in the aggregate.~~

...

<u>Excess/Umbrella Liability</u>	<u>\$8,000,000</u>
----------------------------------	--------------------

§ 14.3.1.7 **Additional Insured Obligations.** To the fullest extent permitted by law, the Construction Manager shall cause the primary and excess or umbrella policies for Commercial General Liability and Automobile Liability to include the Owner as ~~an additional insured~~ Parties as additional insureds for claims caused in whole or in part by the Construction Manager's negligent acts or omissions. The additional insured coverage shall be primary and non-contributory to any of the Owner's insurance policies and shall apply to both ongoing and completed operations.

...

After the Owner's execution of the Guaranteed Maximum Price Amendment, the Owner and the Construction Manager shall purchase and maintain insurance as set forth in AIA Document A133™-2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price, Exhibit B, Insurance and Bonds, and elsewhere in the Contract Documents.

PAGE 24

§ 14.4 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance with AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if completed, or as otherwise set forth below:  
*(If other than in accordance with AIA Document E203–2013, insert requirements for delivering notice in electronic format such as name, title, and email address of the recipient and whether and how the system will be required to generate a read receipt for the transmission.)*

Intentionally omitted.

...

§ 14.5.1 The Owner and Construction Manager agree that any uncertainty or ambiguity in the Contract shall not be interpreted or construed against either of them because of their involvement in preparing the Contract.

§ 14.5.2 No act or failure to act by the Owner or Construction Manager constitutes a waiver of any right, remedy, obligation or duty afforded them under the Contract or Law, or approval of, or acquiescence in, any breach of contract or negligence of the other party, except as stated in the Contract or otherwise agreed in writing.

§ 14.5.3 Within 10 days of executing this Agreement, the Construction Manager shall submit to the Owner the Construction Manager's Certificate of Insurance for all coverage required under the Contract Documents, except builder's risk property insurance, which the Construction Manager shall provide to the Owner prior to execution of the Guaranteed Maximum Price Amendment.

§ 14.5.4 The parties may sign this Agreement in counterparts. Together the counterparts shall constitute a complete document. Signatures transmitted electronically shall have the same effect as physical delivery of the paper bearing the original signatures.

...

§ 15.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement Contract may be amended only by written instrument signed by both Owner and Construction Manager.

...

.4 AIA Document A201™–2017, General Conditions of the Contract for Construction A201–2017

...

AIA Document E201™–2007, Digital Data Protocol Exhibit, is not applicable.

...

AIA Document E234™–2019, Sustainable Projects Exhibit, is not applicable.

PAGE 25

Exhibit C: HUD Requirements

Exhibit D: Davis-Bacon Act Wage Determination General Decision Number: TN20210022  
01/01/2021

Exhibit E: Owner's Request for Proposals, Construction Manager at Risk Services for Austin  
Homes/ First Creek Phase 3 C2200X (26 pages)

In the event of any conflict or discrepancy between AIA Document A201–2017 and Exhibit C, the provisions of Exhibit C shall take precedence and control.

§ 15.3 The Contract Documents shall not be changed, amended, waived or otherwise modified in any respect unless approved in writing by the Owner. No person is authorized on behalf of the Owner to orally change, amend, waive or otherwise modify the terms of the Contract Documents or any of the Construction Manager's duties or obligations



under or arising out of the Contract Documents. Any change, waiver, approval or consent granted to the Construction Manager shall be limited to the specific matters approved in writing by the Owner, and shall not relieve the Construction Manager of any other duties or obligations under the Contract Documents. No "constructive changes" shall be recognized or allowed.

...

Bell Street 2 LP

By:

Its:

By:

Its:

## **Certification of Document's Authenticity**

**AIA® Document D401™ – 2003**

I, \_\_\_\_\_, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 16:32:46 CT on 08/27/2021 under Order No. 9673727060 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A133™ – 2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions Report.

\_\_\_\_\_  
(Signed)

\_\_\_\_\_  
(Title)

\_\_\_\_\_  
(Dated)