

CHANGE ORDER NO. 1

TO: Brad McLaughlin
Operations Manager
Panhandle Grading & Paving, Inc

DATE: 1/18/22

PROJECT NAME: Central Landfill Entrance Road Improvements and Scale Addition

Project No. ITB 21-030

Under our AGREEMENT dated 7/13/21.

You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement: **Central Landfill Entrance Road Improvements and Scale Addition**

FOR THE ADDITIVE	
Sum of:	\$ <u>188,373.53</u>
Original Agreement Amount	\$ <u>3,442,983.53</u>
Sum of Previous Changes	\$ <u>00.00</u>
This Change Order ADD/DEDUCT	\$ <u>188,373.53</u>
Present Agreement Amount	\$ <u>3,631,357.06</u>


The time for completion shall be (increased/decreased) by 72 calendar days due to this Change Order. Accordingly, the Contract Time is now 352 calendar days and the final completion date is 8/3/22. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. The adjustment, if any, to the Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Accepted: _____, 20____.

SANTA ROSA COUNTY, FLORIDA

By: _____
Robert (Bob) Cole, Chair

CONTRACTOR

By:  BRADLEY R. MCLAUGHLIN
Operations Manager

ATTEST:

By: _____
Clerk of Courts

PROFESSIONAL DESIGN

By:  BRENT SCHNEIDER, PE
Consulting Engineer