

ARLINGTON COUNTY, VIRGINIA

**AGREEMENT NO. 20-227-RFP
AMENDMENT NUMBER 3**

This Amendment Number 3 is made on the date of execution by the County and amends Agreement Number 20-227-RFP ("Main Agreement") dated April 20, 2021 between **Kokosing Construction Company, Inc.** ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

1. REPLACE EXHIBIT A: SCOPE OF WORK AND UP TO 60% DESIGN PRICING, PARAGRAPH A1.5: ORDER OF WORK WITH THE FOLLOWING:

A1.5 Order of Work. The Contractor has been selected, in part, based on its experience with managing design/build projects and managing the design process. It is understood that with respect to any specific element of Work, such element of Work shall proceed sequentially through the Implementation Stages in the order described herein {i.e. each such element of Work shall first proceed through the Design Implementation Stage, then the Construction Implementation Stage). It is understood, however, that different elements of Work may be in different Implementation Stages at the same time, and in this sense, the Work which the Contractor performs may overlap the Implementation Stages. The Construction Implementation stage may have more than one IFC Set.

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

KOKOSING CONSTRUCTION COMPANY, INC.

AUTHORIZED DocuSigned by:
SIGNATURE: Dr. Sharon T. Lewis
NAME: Dr. Sharon T. Lewis
TITLE: Purchasing Agent
DATE: 4/20/2022

AUTHORIZED DocuSigned by:
SIGNATURE: Gregory A. Hamilton
NAME: Gregory A. Hamilton
TITLE: Sr V.P - Mid-Atlantic
DATE: 4/20/2022