

**Contract: C21-3070-PS, Change Order No. 03**

Date: 2/13/23 Contract No.: C21-3070-PS Change Order No.: 03

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Williams Communications, Inc.

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$25,051,742.36
Net change by previously authorized Change Orders:	\$00.00
Present Contract Price:	\$25,073,691.36
This Change Order will (add/deduct):	\$301,980.00
New Contract Price:	\$25,375,671.36

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	NA
Original Substantial Completion Date:	NA
Net change by previously authorized Change Orders:	NA
This Change Order will (add/deduct):	NA
New Contract Time:	NA
New Substantial Completion Date:	NA

**Signatures:**

Williams Communications, Inc.: *Kira Berry* DATE: 02/13/2023

Mission Critical Partners, Inc.: *Nicholas Falgiatore* DATE: 02/15/23

OC Sheriff's Office: *[Signature]* DATE: 2/15/2023

OC Purchasing: DeRita Mason Digitally signed by DeRita Mason  
Date: 2023.02.17 12:39:50 -06'00' DATE: \_\_\_\_\_

OC Administration: John Hofstad Digitally signed by John Hofstad  
Date: 2023.02.20 11:26:05 -06'00' DATE: \_\_\_\_\_

**SEE ATTACHED SUMMARY OF CONTRACT CHANGES, Attachment A, 1PAGE**

*This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.*

*This Change Order is to add a 3<sup>rd</sup> Carrier capacity to the selected towers. See Attachment A with line-item structure.*

# Contract: C21-3070-PS, Change Order No. 03

## Attachment: A

### 1. Deliverable Line-Item Structure:

Line Item	Site	Tower Height	Description	Increase \$
1	1-Niceville	250ft	Add 3rd Carrier to Tower	\$34,205.00
2	3-FWB PD	180ft	Add 3rd Carrier to Tower	\$26,019.00
3	4-Florosa	180ft	Add 3rd Carrier to Tower	\$26,019.00
4	5-NFW	250ft	Add 3rd Carrier to Tower	\$34,205.00
5	7-Baker	300ft	Add 3rd Carrier to Tower	\$45,383.00
6	9-Laurel Hill	300ft	Add 3rd Carrier to Tower	\$45,383.00
7	11-Dorcas	300ft	Add 3rd Carrier to Tower	\$45,383.00
8	12-Crestview	300ft	Add 3rd Carrier to Tower	\$45,383.00
				<b>\$301,980.00</b>
Notes:				
1. Towers and Heights confirmed by Nick Falgiatore in email dated 11/23/2022.				
2. Site values established in contract, Addendum.WCI.4.8.21_R10, para 4.b, pgs 4-5.				

### 2. Payment:

Deliverables to be paid at the time of Milestone payment 3 (Site Construction) on a per site basis.

**END**