

CONTRACT: C23-3311-FM  
 S.H. HAYES ENTERPRISES, LLC  
 WOODLAND DRIVE SIDEWALK BLUEWATER PAY  
 EXPIRES: 04/03/2024

### CHANGE ORDER FORM

Date: 06/06/23 Contract No.: C23-3311-FM Change Order No.: 1

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: S.H. HAYES ENTERPRISES, LLC

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$124,000.00
Net change by previously authorized Change Orders:	
Present Contract Price:	\$124,000.00
This Change Order will (add/deduct):	\$3,172.00
New Contract Price:	\$127,172.00

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	
Original Substantial Completion Date:	
Net change by previously authorized Change Orders:	
This Change Order will (add/deduct):	
New Contract Time:	
New Substantial Completion Date:	

#### APPROVALS

REQUESTED BY: Butch Hendrick Digitally signed by Butch Hendrick  
Date: 2023.06.06 14:00:36 -05'00'

DATE: \_\_\_\_\_

PROJECT ENGINEER: N/A

DATE: \_\_\_\_\_

CONTRACTOR: 

DATE: 6/6/2023

OWNER: DeRita Mason Digitally signed by DeRita Mason  
Date: 2023.06.06 14:47:29 -05'00'

DATE: \_\_\_\_\_

*This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.*

