

Contract# C22-3230-TDD  
 ALL PRO INTEGRATED SYSTEMS  
 BALLROOM VIDEO UPGRADE DFWBCC  
 Expires: 90 DAYS FROM NTP

## CHANGE ORDER FORM

Date: 5/1/23 Contract No.: C22-3230-TDD Change Order No.: 2

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: All Pro Integrated Systems

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$97,402.56
Net change by previously authorized Change Orders:	(\$1,419.16)
Present Contract Price:	\$95,983.40
This Change Order will (add/deduct):	(\$8,300.00)
New Contract Price:	\$87,683.40

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	
Original Substantial Completion Date:	
Net change by previously authorized Change Orders:	
This Change Order will (add/deduct):	
New Contract Time:	
New Substantial Completion Date:	

### APPROVALS

REQUESTED BY: Jennifer Adams Digitally signed by Jennifer Adams  
Date: 2023.05.01 11:30:46 -05'00'

DATE: \_\_\_\_\_

PROJECT ENGINEER: DocuSigned by:

DATE: \_\_\_\_\_

CONTRACTOR: David Fanusao  
B571AB5318CD4F6...

5/2/2023 | 8:51 AM CDT

DATE: \_\_\_\_\_

OWNER: DeRita Mason Digitally signed by DeRita Mason  
Date: 2023.05.02 10:40:21 -05'00'

DATE: \_\_\_\_\_

*This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.*

**ALL PRO****INTEGRATED SYSTEMS**a **Sweetwater** company**Customer Change Order**

**Project:** Destin-FWB Convention – Ballroom Video Upgrades - CCO to  
Return Desk to Vendor

**To:** Okaloosa County

1540 Miracle Strip Pkwy SE  
Fort Walton Beach, FL 32548

**PO #** C22-3230-TDD

**Customer #:** OCT001

**Project #** 1372

**Change Order No. 18208**

April 27, 2023

**REVISED CONTRACT AMOUNT**

Original Contract Amount	\$97,402.56
Previously Approved Change Orders	(\$1,419.16)
Amount of this order {decrease}	(\$8,300.00)
Revised Contract Amount	\$87,683.40

A change in the contract is hereby authorized.

This order covers the contract modifications hereunder described:

Return and credit for Rolltop Desk

**Per Below Quote/Equipment List**


PART NUMBER	DESCRIPTION	QTY
20227976	HSA CUSTOM ROLLTOP DESK	(1.00)

The work covered by this order shall be performed under the same terms and conditions as included in the original Contract Documents.

**Changes Approved**

Okaloosa County  
1540 Miracle Strip Pkwy SE  
Fort Walton Beach, FL 32548

**All Pro Integrated Systems**  
806 Beverly Parkway  
Pensacola, FL 32505  
Phone:(850)432-5780  
Fax:(850)469-9780

DocuSigned by:  
  
Michael Hudson

Client Sign \_\_\_\_\_

Client Print \_\_\_\_\_

Client Title A/V Technician


Client Date 4/28/2023 | 1:29 PM CDT

All Pro Sign \_\_\_\_\_

All Pro Print \_\_\_\_\_

All Pro Title \_\_\_\_\_

All Pro Date \_\_\_\_\_

DocuSigned by:  
  
David Panugao

Contracts Manager

4/28/2023 | 2:43 PM CDT

## Certificate Of Completion

Envelope Id: 1BAA8882779B4FFBB40D22037626E8A7  
 Subject: Complete with DocuSign: Signed Change Order #2JA.pdf  
 Contract\_Amount: 0  
 Source Envelope:  
 Document Pages: 2  
 Certificate Pages: 1  
 AutoNav: Enabled  
 EnvelopeId Stamping: Enabled  
 Time Zone: (UTC-06:00) Central Time (US & Canada)

Status: Completed

Envelope Originator:  
 David Fanugao  
 806 Beverly Pkwy  
 Pensacola, FL 32505  
 fanugao@allprosystems.com  
 IP Address: 66.210.78.2

## Record Tracking

Status: Original  
 5/2/2023 8:51:03 AM


Holder: David Fanugao  
 fanugao@allprosystems.com

Location: DocuSign

## Signer Events

David Fanugao  
 fanugao@allprosystems.com  
 Contract Manager  
 All Pro Integrated Systems  
 Security Level: Email, Account Authentication  
 (None)

## Signature

DocuSigned by:  
  
 B571AB5316CD4F5...

Signature Adoption: Pre-selected Style  
 Using IP Address: 66.210.78.2

## Timestamp

Sent: 5/2/2023 8:51:43 AM  
 Viewed: 5/2/2023 8:51:50 AM  
 Signed: 5/2/2023 8:51:55 AM

Electronic Record and Signature Disclosure:  
 Not Offered via DocuSign

## In Person Signer Events

## Signature

## Timestamp

## Editor Delivery Events

## Status

## Timestamp

## Agent Delivery Events

## Status

## Timestamp

## Intermediary Delivery Events

## Status

## Timestamp

## Certified Delivery Events

## Status

## Timestamp

## Carbon Copy Events

## Status

## Timestamp

## Witness Events

## Signature

## Timestamp

## Notary Events

## Signature

## Timestamp

## Envelope Summary Events

## Status

## Timestamps

Envelope Sent	Hashed/Encrypted	5/2/2023 8:51:43 AM
Certified Delivered	Security Checked	5/2/2023 8:51:50 AM
Signing Complete	Security Checked	5/2/2023 8:51:55 AM
Completed	Security Checked	5/2/2023 8:51:55 AM

## Payment Events

## Status

## Timestamps