

ARLINGTON COUNTY, VIRGINIA

**AGREEMENT NO. 17-084-RFP-10
AMENDMENT NUMBER 4**

This **Amendment Number 4** is made on 6/14/2023 by the County and amends Agreement Number 17-084-RFP-10 ("Main Agreement") dated September 28, 2018 between **Rummel, Klepper & Kahl, LLP** ("Contractor") and the **County Board of Arlington County, Virginia** ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

1. **Contract Renewal:** Pursuant to Section 4. Contract Term, the contract is hereby renewed for its final 12-month contract term from **August 1, 2023 to July 31, 2024**.
2. **Contract Price Increase:** Pursuant to Section 6. Contract Price Adjustment, the contract is hereby increased per your request by **6%**.
3. REPLACE EXHIBIT B – Contract Pricing in its entirety with the attached Exhibit B – Contract Pricing, which is incorporated into and made a part of this Amendment.
4. REMOVE THE **COVID-19 VACCINATION POLICY FOR CONTRACTORS IN CLAUSE 55. COVID 19 VACCINATION POLICY FOR CONTRACTORS** IN ITS ENTIRETY.

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

AUTHORIZED: DocuSigned by:
SIGNATURE: *Dr. Sharon T Lewis*
89B86B1AD301462...

NAME: DR. SHARON T. LEWIS

TITLE: PURCHASING AGENT

DATE: 6/14/2023

RUMMEL, KLEPPER & KAHL, LLP

AUTHORIZED: DocuSigned by:
SIGNATURE: *Barry Brandt*
E8E5D1BAE2CE485...

NAME: Barry Brandt

TITLE: Executive Director

DATE: 6/14/2023

17-084-RFP-10

April 21, 2023

| RK&K | | | | |
|-----------------------------|---------------------------------|------------------------------------|--------------------------------|-----------------------------------|
| Position | Current Field Office | Proposed Field Office | Current Home Office | Proposed Home Office |
| Project Manager | \$ 202.82 | \$ 214.99 | \$ 238.66 | \$ 252.98 |
| Senior Engineer | \$ 140.72 | \$ 149.16 | \$ 165.59 | \$ 175.53 |
| Project Engineer | \$ 104.04 | \$ 110.28 | \$ 122.65 | \$ 130.01 |
| Junior Engineer | \$ 86.19 | \$ 91.36 | \$ 101.42 | \$ 107.51 |
| Engineering Technician | \$ 79.34 | \$ 84.10 | \$ 93.36 | \$ 98.96 |
| Construction Manager | \$ 152.27 | \$ 161.41 | \$ 179.16 | \$ 189.91 |
| Construction Inspector | \$ 71.57 | \$ 75.86 | \$ 84.21 | \$ 89.26 |
| Clerical/Administrative | \$ 75.54 | \$ 80.07 | \$ 88.88 | \$ 94.21 |
| *CPI-U = 6.0% | | | | |
| AB Consultants, Inc. | | | | |
| Position | Current Field Office Rate | Proposed Field Office Rate * | Current Home Office Rate | Proposed Home Office Rate * |
| Project Manager | \$ 148.30 | \$ 157.20 | \$ 174.10 | \$ 184.55 |
| Senior Engineer | \$ 148.30 | \$ 157.20 | \$ 174.10 | \$ 184.55 |
| Junior Engineer | \$ 97.42 | \$ 103.27 | \$ 114.37 | \$ 121.23 |
| Project Engineer | \$ 132.08 | \$ 140.00 | \$ 155.06 | \$ 164.36 |
| Survey Coordinator | \$ 72.99 | \$ 77.37 | \$ 85.68 | \$ 90.82 |
| Survey Computer | \$ 64.54 | \$ 68.41 | \$ 75.76 | \$ 80.31 |
| *CPI-U = 6.0% | | | | |
| Rice Associates, Inc. | | | | |
| Position | Current Field Office | Proposed Field Office | Current Home Office | Proposed Home Office |
| Registered Land Surveyor | N/A | N/A | \$ 186.69 | \$ 197.89 |
| Survey Computer | | | \$ 111.23 | \$ 117.90 |
| Administration | | | \$ 90.28 | \$ 95.70 |
| Survey Coordinator | | | \$ 105.80 | \$ 112.15 |
| Survey Coordinator II | | | \$ 92.65 | \$ 98.21 |
| Survey Instrument Person | | | \$ 62.39 | \$ 66.13 |
| 2- Person Survey Crew | | | \$ 155.04 | \$ 164.34 |
| 3- Person Survey Crew | | | \$ 217.43 | \$ 230.48 |
| *CPI-U = 6.0% | | | | |

