

**ARLINGTON COUNTY, VIRGINIA
AGREEMENT NO. 17-316-X
AMENDMENT NUMBER 3**

This **Amendment Number 3** ("Amendment") is made on the date of execution of the Amendment by the County and amends **Agreement Number 17-316-X** dated **September 19, 2017** ("Main Agreement") and made between **L'Arche of Greater Washington, PO Box 21471, Washington, DC 20009** ("Contractor") and the County Board of Arlington County, Virginia ("County").

Whereas the County and the Contractor desire to amend the Contract Amount under the Main Agreement, the Contractor and the County, in consideration of the promises and other good and valuable consideration specified in this Amendment, amend the Main Agreement as follows.

REVISE ATTACHMENT B - CONTRACT PRICING:

See revised Attachment B.

All other terms and conditions of the Main Agreement as amended, remain in full force and effect.

WITNESS THESE SIGNATURES:

**THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA**

SIGNED: Francine Morris

PRINT NAME: Francine Morris

TITLE: Procurement Officer

DATE: 8/21/2020

L'Arche of Greater Washington

SIGNED: WA-Elizabeth Chisholm
on behalf of Luke Smith

PRINT NAME: Luke Smith ^{EERC}
** Eva-Elizabeth R. Chisholm*

TITLE: Executive Director/Community Leader

DATE: 9/4/2020