

**ARLINGTON COUNTY, VIRGINIA
AGREEMENT NO.16-150-1-ITB LW**

AMENDMENT NUMBER 10

This Amendment Number 10 ("Amendment") is made on the date of execution of the Amendment by the County and amends Agreement Number 16-150-1-ITB LW, dated March 16, 2016 ("Main Agreement") made between McDonnell Landscape, Inc., 20315 Georgia Avenue, P.O. Box 400, Brookville, MD 20833 ("Contractor") and the County Board of Arlington County, Virginia ("County").

Whereas the County and the Contractor desire to amend the Scope of Work and payments called for under the Main Agreement, the Contractor and the County, in consideration of the promises and other good and valuable consideration specified in this amendment, amend the Main Agreement as follows:

SCOPE OF SERVICES, GENERAL SPECIFICATIONS, 18. INCREASE IN CONTRACT:

I. 7 Day Mowing Additions:

New# 247. Wilson Blvd., .02, 7 Day
Median & Utility Strip form
Glebe Rd. to Stuart St.
Service Type: U
Tax Map: #52-12

II. NE Mowing Increase in acres:

The County may add up to two (2) additional acres to this contract at no additional cost during the contract term. The following has been added:

Total 7 & 30-day cycle increase:	.02 ac.
Previous balance:	.64 ac.
7 & 30-day addition remaining:	1.36 ac.

Total addition in services for all changes above: \$0.00

All other terms and conditions of the Main Agreement, as amended shall remain in full force and effect.

WITNESS THESE SIGNATURES:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

MCDONNELL LANDSCAPE, INC.

SIGNED BY: Arlene

PRINT NAME: ARLENE PALMER
PROCUREMENT

DATE: 10/8/18

SIGNED BY: Jorge A Lopez

PRINT NAME: Jorge A. Lopez
TITLE: V.P.

DATE: 10/8/18