

ARLINGTON COUNTY, VIRGINIA

AGREEMENT NO. 19-265-9
AMENDMENT NUMBER 6

This Amendment Number 6 (hereby changed from Modification to Amendment) is made on 5/31/2022 by the County and amends Agreement Number 19-265-9 ("Main Agreement") dated between Sagres Construction Corporation ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

- 1. ADD THE ATTACHED Proposed Change Order (PCO) No. 18 – Storage Area Set Up and Material Delivery, which is incorporated into and made a part of this Amendment.** Contractor shall furnish and install fencing and provide storage space to receive the modified Integra shelters and amenities delivered by Future Systems. This PCO #18 amount of \$220,154.11 will increase the total contract amount to \$1,618,452.73

Below is a summary of contract amount.

Date	Description	Amount	Comments
8/12/2019	Agreement Amount	\$1,258,650.70	
	Add-Alt A	\$87,300.00	Not Elected - Map Cases, Benches and Lean bars \$87,300
	Add-Alt C	\$20,700.00	Elected - Public Art Film \$20,700
	Optional Items	\$5,600.00	Not Elected - Film for flag poles - \$5,600
2/26/2020	Amendment #1	-\$38,109.39	Bus Pad elimination Additional Windscreen (PCO1) project sequencing (PCO2)
7/31/2020	Amendment #2	\$124,863.75	Additional Saw Cur Buchanan (PCO7) and Extended Station Glebe (PCO9)
1/29/2021	Amendment #3	\$1,915.23	Mudmat Flag Foundation Oakland (PCO8)
4/23/2021	Amendment #4	\$6,799.47	Drilling Delay of pier Four Mile Run (PCO10R)
4/19/2022	Amendment #5	\$23,478.86	Electrical Work and relocating Existing light pole (PCO13)
5/13/2022	Amendment #6	\$220,154.11	Storage Area Set U and material delivery (PCO18)
	Total contract Amount	\$1,711,352.73	
	Credit Add- ALT A	-\$87,300.00	
	Credit Optional Items	-\$5,600.00	
	Current Contract Total	\$1,618,452.73	

- 2.** This Amendment 6 serves as the Notice to Proceed (NTP) for Phase 2 of the project. The Period of Performance shall be 120 days from the issuance of NTP.

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

AUTHORIZED: DocuSigned by:
SIGNATURE: Sy Gezachew
27FC198F4A6D475...

NAME: SY GEZACHEW

TITLE: PROCUREMENT OFFICER

DATE: 5/31/2022

SAGRES CONSTRUCTION CORPORATION

AUTHORIZED: DocuSigned by:
SIGNATURE: DEJAN DRAGACEVAC
817420F7C4FC427...

NAME: DEJAN DRAGACEVAC

TITLE: Vice President

DATE: 5/27/2022

PCO 18 – Storage Area Set Up and Material Delivery

1. Fence installation. Work includes installation of 6'x12' panels, 6' privacy screen, one 15' gate with lock and support systems. Proposed Location: *Columbia Pike at Four Mile Run Park and Ride*. See attached sketch for extent of area required for safe storage. (Line Item 1)
2. Mobile Security Trailer(s) for 24-hour electronic monitoring and vandalism/theft alert system. (Line Item 2)
3. Sagres equipment for receiving delivery of materials as per Exhibit B provided to us on 4/28/2022 and transportation to each individual station. It has been assumed two (2) days for material delivery; and one (1) day for each individual station (Line Items 3, 4 and 5).
4. Crew mobilization and personnel for receiving and material handling at open area storage location to climate-controlled facility and to each individual station as well as storage area monitoring as indicated in the attached Line Item Description (Line Items 6, 7, 8 and 10).
5. Specialized Glass Transportation Services from climate controlled location to each individual site location (Line Item 9)
6. Climate Controlled Facility for Glass Storage and Film Installation. This item does not reflect film installation cost by film installation subcontractor (Line Item 11).

1014 Columbia Pike Transit Stations
Arlington, VA

PCO 18 - Storage and Handling Materials
(Columbia Pike - S Four Mile Run Parking Lot/Glass Storage Area)

No.	Line Item Description	Unit	Quantities	Cost	15% Contractor Markup	Cost
1	Fence Installation. Includes 6'x12' panels, 6' Privacy Screens, 15' Gate and Support Systems	LS	1	\$ 6,862.89	\$ 7,892.32	\$ 7,892.32
2	Mobile Security Trailers (24-hour monitoring / Cost per trailer)	LS	1	\$ 18,900.00	\$ 21,735.00	\$ 21,735.00
3	Boom Truck with Operator (one per delivery day/ 8 days)	HRS.	64	\$ 210.00	\$ 241.50	\$ 15,456.00
4	Flatbed Truck (with Operator)	HRS.	64	\$ 75.69	\$ 87.04	\$ 5,570.78
5	Bobcat w/Forklift	HRS.	64	\$ 210.00		\$ 13,440.00
6	Receiving Delivery of Materials - All Stations	DAY	2	\$ 6,586.00		\$ 13,172.00
7	Crew Mobilization to the jobsite	LS	1	\$ 2,500.00		\$ 2,500.00
8	Handling Material from Storage to each Site	EA	8	\$ 6,586.00		\$ 52,688.00
9	Specialized Transportation Services - Glass for Each Station	EA	8	\$ 3,650.00	\$ 4,197.50	\$ 33,580.00
10	Sagres Monitoring (4 hrs./day, 2 times a week / 24 weeks)	HRS.	96	\$ 95.00		\$ 9,120.00
11	Climate-Controlled Facility for Storage of Glass and Film Installation	LS	1	\$ 45,000.00		\$ 45,000.00
Total						\$ 220,154.11

Breakdown for Lump Sum Price. Subject to variations



Fence Perimeter = 450 LF
Prop. Fence Height = 8 ft.
Prop. Gate = 15 ft.