

**ARLINGTON COUNTY, VIRGINIA**

**AGREEMENT NO. 20-DES-RFP-031  
AMENDMENT NUMBER 07**

This **Amendment Number 07** is made on **March 16, 2022**, and amends **Agreement Number 20-DES-RFP-031** (“Main Agreement”) dated **September 22, 2020** between **Stantec Architecture, Inc.** (“Contractor”) and the **County Board of Arlington County, Virginia** (“County”).

The County and the Contractor agree to amend the Main Agreement as follows:

**1. IMPLEMENT THE SITE RETAINING WALLS ALLOWANCE AS OUTLINED IN EXHIBIT E, STANTEC ARCHITECTURE, INC. BEST AND FINAL OFFER, DATED AUGUST 12, 2020.**


The Contract Amount is increased by \$7,800, in accordance with Stantec’s Professional Services Agreement Change Order No. 7 dated February 14, 2022, which is included as an attachment to this Amendment No. 7. The total Contract Amount is changed from \$3,715,301 to \$3,723,101.


All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON  
COUNTY, VIRGINIA

STANTEC ARCHITECTURE, INC.

AUTHORIZED SIGNATURE:  DocuSigned by: 2513E5602A3A4DE...

AUTHORIZED SIGNATURE:  DocuSigned by: 68F3D003640A408...

NAME: Kaylin Schreiber

NAME: Greg Shipley

TITLE: Procurement Officer

TITLE: Senior Associate, Senior Project Manager

DATE: 3/18/2022

DATE: 3/18/2022



## PROFESSIONAL SERVICES AGREEMENT CHANGE ORDER

Change Order #      Change Order No. 7      Date      14 February 2022  
 "Stantec"      Stantec Architecture Inc.

Stantec Project #      218320411  
 3001 Washington Blvd., Suite 500, Arlington, VA 22201  
 Ph: (703) 485-8547  
 email: greg.shiple@stantec.com

Client      Arlington County Government  
 Client Project #      20-DES--RFP-031  
 Facilities Design & Construction, 1400 N Uhle St., Suite 403, Arlington, VA 22201  
 Ph: (703) 228-7887  
 email: jmir@arlingtonva.us

Project Name and Location:      Arlington Transit (ART) Operations and Maintenance Facility at 2629 and 2635 Shirlington Road

In accordance with the original Professional Services Agreement dated 22 September 2020 and Change Orders thereto, the Agreement changes as detailed below are hereby authorized.

The Contract provided a number of Allowances that may be needed during design and construction administration if requested by the County. This modification request is for notice to proceed on one of the Allowances in the contract.

Allowance: Site Retaining Walls for a lump sum of \$7,800. Site retaining walls were not included as a base scope, but was included as an allowance. The County has requested the structural engineer provide support in design of the retaining walls.

The request for this Change Order is for \$7,800.

	Total fees this Change Order			\$	7,800.00	
	Original agreement amount			\$	3,423,388.00	
	CO-01			\$	3,162.00	
	CO-02			\$	11,868.00	
	CO-03			\$	46,144.00	
	CO-04			\$	24,496.00	
	CO-05			\$	175,935.00	
	CO-06			\$	30,309.00	
	<b>Total Agreement</b>			<b>\$</b>	<b>3,723,102.00</b>	

Effect on Schedule: No time extension.

Payments shall be made in accordance with the original agreement terms. All other items and conditions of the original Agreement shall remain in full force and effect.

### Stantec Architecture Inc.

Greg Shipley, AIA, LEED AP BD+C  
 Senior Associate,  
 Senior Project Manager  
 \_\_\_\_\_  
 Print Name and Title

### Arlington County Government

John Mir  
 Project Manager  
 \_\_\_\_\_  
 Print Name and Title

