



ARLINGTON COUNTY, VIRGINIA
AGREEMENT NO. 638-15-6

AMENDMENT NUMBER 2

This Amendment Number 2 ("Amendment") is made on the date of execution by the County and amends Arlington County Agreement Number 638-15-6, dated October 5, 2016, ("Main Agreement as Amended") and made between RRMM Architects, P.C. D/B/A RRMM Lukmire Architects, 1317 Executive Boulevard, Suite 200, Chesapeake, VA 23320 ("Contractor"), a Virginia Corporation authorized to transact business in the Commonwealth of Virginia, and the County Board of Arlington County, Virginia ("County").

Whereas the County and the Contractor desire to amend the Contract Term of the Main Agreement, the Contractor and the County, in consideration of the promises and other good and valuable consideration specified in this Amendment, amend the Main Agreement as follows (revisions are underlined):

I. Amend Section 3 ("Contract Term") of the Main Agreement as follows:

3. CONTRACT TERM

The Work will commence upon execution of this Agreement by the County and shall continue until September 30, 2018 ("First Subsequent Contract Term"), subject to any modifications as provided for in the Contract Documents. Upon satisfactory performance by the Contractor and the execution of an amendment by the parties, the County may authorize continuation of the Agreement under the same contract unit prices for not more than three (3) additional twelve (12) month periods (each such period shall be referred to as a "Subsequent Contract Term"). The Initial Contract Term and any Subsequent Contract Term are together the "Contract Term".

All other terms and conditions of the Main Agreement, as amended, shall remain in full force and effect.

WITNESS THESE SIGNATURES:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

AUTHORIZED SIGNATURE: 

PRINT NAME: MICHAEL BEVIS

TITLE: PURCHASING AGENT

DATE: 9/25/17

RRMM Architects, P.C. D/B/A RRMM LUKMIRE
ARCHITECTS

AUTHORIZED SIGNATURE: 

PRINT NAME: GREGORY S. LUKMIRE AIA

TITLE: PRESIDENT NORTHERN REGION

DATE: SEPT 11, 2017