

CHANGE ORDER NO. **011**

TO: Rebecca Jones
Santa Rosa County Engineer
6051 Old Bagdad Hwy
Milton , Fl 32583

DATE: 4/21/22

PROJECT NAME: **Pea Ridge Connector Road**

Project No. G0811

Under our AGREEMENT dated August 17, 2020.



You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement:

- 1) Added work to connect 12" water main within the Connector Road to the valve connection of Boracay Cove S/D per direction of Pace Water Systems. Proposal is based upon labor and equipment only as PWS has already provided all materials for this work.
- 2) Added work of the Boracay Cove turnout to the right of way to connect the Panay Drive to the Pea Ridge Connector Road per the attached schedule of values.
- 3) Contractor is requesting 14 days for this work to be added to contract time.

FOR THE ADDITIVE Sum of:

Six thousand four hundred and ninety-one dollars and 89/100 (\$6,491.89).

Original Agreement Amount	<u>\$9,375,669.04</u>
Sum of Previous Changes (1-10)	\$6,491.89
This Change Order ADD	<u>\$48,489.32</u>
Present Agreement Amount	<u>\$9,430,650.25</u>

The time for completion shall be (increased) by **14 calendar days** due to this Change Order. Accordingly, the Contract Time is now **(873) calendar days** and the final completion date is **MAR 18, 2023**. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. The adjustment, if any, to the Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

CHANGE ORDER #11

Accepted: April 21, 2022.

SANTA ROSA COUNTY, FLORIDA

By: Rebecca Jones
Rebecca Jones, County Engineer

CONTRACTOR

Robert M Long
Digitally signed by
Robert M Long
Date: 2022.04.21
17:45:10 -05'00'
By: Long
Owner or Authorized Representative

Mike Long
Panhandle Grading & Paving, Inc.

SANTA ROSA COUNTY, FLORIDA

By: [Signature]
Robert "Bob" A. Cole, Chairman

ATTEST



By: [Signature]
Clerk of Courts, Donald C. Spencer



Board of County Commissioners

Agenda Item

Meeting Date: May 9, 2022
Department: Engineering
Staff: Rebecca Jones, County Engineer
Item: Engineering - Pea Ridge Connector Change Order No. 11
Attachment(s) Change Order No 11

ACTION NEEDED

Discussion and approval of Change Order No. 11 for Pea Ridge Connector, a pass-through amount of \$48,489.32 and an additional fourteen (14) days for weather/holidays to the existing contract. Authorize the Chairman to sign all related documents.

SUMMARY/BACKGROUND

Change Order No. 11 has a pass-through amount of \$48,489.32 and an additional fourteen (14) days for weather/holidays to the existing contract to facilitate installation of Boracay Cove driveway connection, related stormwater infrastructure, and adjust water main valve connection.

RECOMMENDATION

Recommend approval of Change Order No. 11 for Pea Ridge Connector, a pass-through amount of \$48,489.32 and an additional fourteen (14) days for weather/holidays to the existing contract. Authorize the Chairman to sign all related documents.

FISCAL IMPACTS

\$48,489.32 is added to the contract in a pass-through amount.

NEXT STEPS

Execute Change Order

