

Local Public Agency Formal Contract

Contractor's Name	Ñ				
Alliance Contractors, Inc.					
Contractor's Address	City			State	Zip Code
1166 Lake Avenue	Woodsto	ock		IL	60098
STATE OF ILLINOIS					
Local Public Agency		County	S	ection N	lumber
Village of Buffalo Grove		Lake		1/A	
Street Name/Road Name		Тур	e of Fund	ds	,
Various Street Segments		LO	CAL		
CONTRACT BOND (when required)					,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
1					
For a County and Road District Project		For a Mui	nicipal P	roject	
Submitted/Approved		Submitted/Ap	proved/P	assed	
Highway Commissioner Signature & Date	Signatu	ure & Date			
Submitted/Approved County Engineer/Superintendent of HighwaysSignature & Date	Official	US	Publi	4 ک ا	127/2023 NOKS
		Department	of Transı	oortatio	n
	☐ Cor	ncurrence in approval o	of award		
	Region	al Engineer Signature	& Date		

Local Public Agency	Local Street/Road Name	County	Section Number
Village of Buffalo Grove	Various Street Segments	Lake	N/A
THIS AGREEMENT, made and concluded the	e 20th day of March 2023 Day Month and Year	between the Village	Public Agency Type
of Buffalo Grove	known as the party of the first part, andA	Iliance Contractors, In-	c.
Local Public Agency its successor, and assigns, known as the par	ty of the second part.	Contracto	r
 For and in consideration of the payments and the party of the first part, and according to the with said party of the first part, at its own prop complete the work in accordance with the plat this contract. 	e terms expressed in the Bond referring to per cost and expense, to do all the work,	this contract, the party of the furnish all materials and all	e second part agrees labor necessary to
It is also understood and agreed that the LPA			
Apprenticeship or Training Program Certifica	tion, and Contract Bond hereto attached	and the Plans for Section	N/A Section Number
in Village of Buffalo Grove Local Public Agency	approved by the Illinois Department of T	ransportation on N/A	, are essential
documents of this contract and are a part her	eof.		
4. IN WITNESS WHEREOF, the said parties ha	ve executed this contract on the date ab	ove mentioned.	
Attest:		Buffalo Grove	10.4
0.400	Local Public Agency Type	Name of Local Pi	ublic Agency
Clerk Signature & Date		irst Part Signature & Date	
Exact M. Bushian	By: Mul	mel I Parlen	5
(SEAL, if required by the LPA)	file	(If a Corporation)	
45.65	Corporate Na	ame	
	Alliance Co	ontractors, Inc	
57Q/5. H7**	President Pa	arty of the Second Part Sign	nature & Date
	By: Dun	ulp Duson	ran
(SEAL, if required by the LPA)	Corporate Ltc Name	(If a Limited Liability Corp	oration)
	Village	e et Bittalo	bove
	By: Manager or A	Authorized Member, Party o	of the Second Part
	Partner Sign	(If a Partnership) nature & Date	
	Tartier orgi	attire a Bate	
Attest:			
Secretary Signature & Date	Partner Sign	nature & Date	
Della 4/11/2	23		
		ers doing Business under the	he firm name of
(SEAL, if required by the LPA)	Party of the	Second Part	
	Party of the	(If an individual) Second Part Signature & D	ate
	Tarry of the	and a supplemental of the	





Contract Bond

Local Public Agency	County	Street Name/Road Name	Section Number
Village of Buffalo Grove	Lake	Various Street Segments	N/A
Bond information to be returned to Local Public Ag	gency at 51 Raupp B	lvd, Buffalo Grove, IL 60089	
Allianas Contractorio Inc. 4460 I alea	Avanua Mandata	Complete Address	
We, Alliance Contractors, Inc., 1166 Lake	Contractor's Name	e and Address	
a/an Corporation organized und	ler the laws of the State	of Delaware as PRI	NCIPAL, and
Travelers Casualty and Surety Company	of America, One T Surety Name and	ower Square, Hartford, CT 06 Address	3183
as SURETY, are held and firmly bound unto the al	bove Local Public Agen	cy (thereafter referred to as "LPA") i	n the penal sum of
One Hundred Ninety Nine Thousand Six	x Hundred Twenty E	Eight and 28/100 Dollars	
Dollars (\$199,628.28) lawful mone successors and assigns jointly to pay to the LPA to			of which we bind ourselves,
WHEREAS, THE CONDITION OF THE FOREGO with the LPA acting through its awarding authority and made a part hereof, as if written herein at leng accordance with the terms of said contract, and he machinery furnished to such Principal for the purp damages to any person, firm, company or corpora any such labor, materials, apparatus, fixtures or reperson, firm, company or corporation for the recovery NOW, THEREFORE, if the said Principal shall permoney due or to become due for any labor, materials.	for the construction of very the same promised to pay all such ose of performing such the same promised to pay all such the same promised to whom any money are promised and such money.	work on the above sections, which coid Principal has promised and agree ums of money due for any labor, may work and has further agreed to pay bey may be due from the Principal, surand that suit may be maintained on surance with the terms of said contractor machinery furnished to it for the principal to the pri	ontract is hereby referred to d to perform said work in terials, apparatus, fixtures or all direct and indirect becontractor or otherwise for such bond by any such et, and shall pay all sums of ourpose of constructing such
work, and shall commence and complete the work direct and indirect, that may be suffered or sustain work shall have been accepted, and shall hold the all respects fully and faithfully comply with all the potherwise it shall remain in full force and effect.	within the time prescrib ned on account of such we LPA and its awarding a	ped in said contract, and shall pay ar work during the time of the performa authority harmless on account of any	nd discharge all damages, nce thereof and until the said such damages and shall in
IN TESTIMONY WHEREOF, the said PRINCIPAL	and the said SURETY	have caused this instrument to be si	igned by their respective
agents this 11th day of April, 2023	_v		
Day Month and Year			
	PRINCIP	AL	
Company Name		Company Name	
Alliance Contractors, Inc			
Ву	E	Ву	
Signature & Date		Signature & Date	
muhad & Paulson			
Attest	A	Attest	
Signature & Date		Signature & Date	
Blille	4/11/23		

(If PRINCIPAL is a joint venture of two or more contractors, the company names and authorized signature of each contractor must be affixed.)

STATE OF IL	
COUNTY OF MCHENRY	
, Renee' Behrens Notary Name	, a Notary Public in and for said county, do hereby certify that
Michael J. Paulson	
who is/are each personally known to me to be the	me of Individuals signing on behalf of PRINCIPAL as same person(s) whose name(s) is/are subscribed to the foregoing instrument on behalf erson and acknowledged respectively, that he/she/they signed and delivered said purposes therein set forth.
Given under my hand and notarial seal this 1	Day Month, Year
	Notary Public Signature & Date
OFFICIAL SEAL (SEARENEE' BEHRENS NOTARY PUBLIC, STATE OF ILLINO MY COMMISSION EXPIRES: 12/15/20	
	SURETY
Name of Surety Travelers Casualty and Surety Company of	f America By: Attorney-in-Fact By: Attorney-in-Fact
STATE OF IL	
COUNTY OF	
	, a Notary Public in and for said county, do hereby certify that
Notary Name	, a Notary Public III and for said county, do neleby certify that
See Attached	
who is/are each personally known to me to be the	name of Individuals signing on behalf of SURETY e same person(s) whose name(s) is/are subscribed to the foregoing instrument on behalf son and acknowledged respectively, that he/she/they signed and delivered said instrument therein set forth.
Given under my hand and notarial seal this _	day of
	Day Month, Year Notary Public Signature & Date
	Notary Public Signature & Date
(SEAL)	
	Date commission expires
Approved this 21st day of February Day Month,	
Attest:	
College Carlon	A
Local Public Agency Clerk Signature & Date	Awarding Authority Village of Buffalo Grove - President
Egist Mr. Sussian	Awarding Authority Signature & Date
Village Local Public Agency Type Clerk	Bung Sussman
Local Tubic Agency Type	7)

Page 2 of 2

BLR 12321 (Rev. 01/19/23)

Completed 04/10/23



Travelers Casualty and Surety Company of America Travelers Casualty and Surety Company St. Paul Fire and Marine Insurance Company

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein collectively called the "Companies"), and that the Companies do hereby make, constitute and appoint Kathleen Stewart of Chicago / Naperville , Illinois , their true and lawful Attorney(s)-in-Fact to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 21st day of April, 2021.

HARTFORD &





State of Connecticut

City of Hartford ss.

On this the 21st day of April, 2021, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice President of each of the Companies, and that he, as such, being authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of said Companies by himself as a duly authorized officer.

IN WITNESS WHEREOF, I hereunto set my hand and official seal.

My Commission expires the 30th day of June, 2026



Anna P. Nowik, Notary Public

Robert L. Raney, Senior Vice President

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of each of the Companies, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing and a copy thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President, any Assistant Vice President, any Assistant Vice President, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power of Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary of each of the Companies, do hereby certify that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies, which remains in full force and effect.

Dated this



, 2023



Kevin E. Hughes, Assistant Secretary



STATE OF ILLINOIS COUNTY OF KANE

I, I	Carena Rios	a Notary Public in and for said County, do
hereby certify that	Kathleen Stewart	Attorney -in-Fact, of the:
THE TRAVELERS INDEM	NITY COMPANY	
TRAVELERS CASUALTY &	& SURETY COMPANY	
TRAVELERS CASUALTY &	& SURETY COMPANY OF AMERICA	
FARMINGTON CASUALTY	COMPANY	
UNITED STATES FIDEL	ITY AND GUARANTY COMPANY	
ST. PAUL FIRE AND MA	RINE INSURANCE COMPANY	
FIDELITY AND GUARA	NTY INSURANCE COMPANY	
FIDELITY AND GUARA	NTY INSURANCE UNDERWRITERS	, INC.
ST. PAUL GUARDIAN IN	SURANCE COMPANY	
ST. PAUL MERCURY IN	SURANCE COMPANY	
instrument, appeared b	wn to me to be the same person, we before me this day in person, and a ent for and on behalf of:	whose name is subscribed to the foregoing, acknowledged that they signed, sealed, and
THE TRAVELERS INDEM	NITY COMPANY	
TRAVELERS CASUALTY	& surety Company	
TRAVELERS CASUALTY	& SURETY COMPANY OF AMERICA	
FARMINGTON CASUALTY	(COMPANY	
UNITED STATES FIDEL	ITY AND GUARANTY COMPANY	
ST. PAUL FIRE AND MA	ARINE INSURANCE COMPANY	
FIDELITY AND GUARA	NTY INSURANCE COMPANY	
FIDELITY AND GUARA	NTY INSURANCE UNDERWRITERS	s, INC.
ST. PAUL GUARDIAN I		
ST. PAUL MERCURY IN	SURANCE COMPANY	
For the uses and purpo	osed therein set forth.	
Given under my hand	and notarial seal at my office in the	he City of Naperville in said
County, this 11th	day of Upnil	A.D. 20 23
- 1/-		
		OFFICIAL SEAL
Notary Public	-	KARENA RIOS NOTARY PUBLIC - STATE OF ILLINOIS MY COMMISSION EXPIRES DEC 9, 2024

Local Public Agency	County	Section Number	Route(s) (Str	eet/Road Name)
Village of Buffalo Grove	Cook			kway and Barclay Bo
	NC	TICE TO BIDDERS		
Sealed proposals for the project des	scribed below will be rec	eived at the office of www.vbg.o	rg/bids	
			Name of Off	fice
			until 9:00 AM	on 03/09/23
	Address		Time	Date
Sealed proposals will be opened an	d read publicly at the offi	ce of a live, online meeting h	osted by the Vill	age.
			Name of Office	
https://bit.ly/3lcvGNR			at 9:00 AM	on 03/09/23
	Address		Time	Date
	DES	CRIPTION OF WORK		
Location				Project Length
Busch Parkway and Barclay I	Boulevard, and Chic	ory Lane		880' (0.17 Miles
Proposed Improvement				· · · · · · · · · · · · · · · · · · ·
This project includes, but is n pavement removal & replacer	ot limited to, the folloment, and other asso	owing major work items: new ociated improvements.	/ concrete sidev	valk, driveway
Plans and proposal forms will be	available in the office of			
www.vbg.org/bids Office of the Purchasing Man	ager - (847) 459-250	00		
2. 🕅 Prequalification				

If checked, the 2 apparent as read low bidders must file within 24 hours after the letting an "Affidavit of Availability" (Form BC 57) in triplicate, showing all uncompleted contracts awarded to them and all low bids pending award for Federal, State, County, Municipal and private work. One original shall be filed with the Awarding Authority and two originals with the IDOT District Office.

- The Awarding Authority reserves the right to waive technicalities and to reject any or all proposals as provided in BLRS Special Provision for Bidding Requirements and Conditions for Contract Proposals.
- The following BLR Forms shall be returned by the bidder to the Awarding Authority:
 - a. Local Public Agency Formal Contract Proposal (BLR 12200)
 - b. Schedule of Prices (BLR 12201)
 - Proposal Bid Bond (BLR 12230) (if applicable)
 - d. Apprenticeship or Training Program Certification (BLR 12325) (do not use for project with Federal funds.)
 - Affidavit of Illinois Business Office (BLR 12326) (do not use for project with Federal funds)
- The quantities appearing in the bid schedule are approximate and are prepared for the comparison of bids. Payment to the Contractor will be made only for the actual quantities of work performed and accepted or materials furnished according to the contract. The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as hereinafter provided.
- Submission of a bid shall be conclusive assurance and warranty the bidder has examined the plans and understands all requirements for the performance of work. The bidder will be responsible for all errors in the proposal resulting from failure or neglect to conduct an in depth examination. The Awarding Authority will, in no case, be responsible for any costs, expenses, losses or changes in anticipated profits resulting from such failure or neglect of the bidder.
- 7. The bidder shall take no advantage of any error or omission in the proposal and advertised contract.
- If a special envelope is supplied by the Awarding Authority, each proposal should be submitted in that envelope furnished by the Awarding Agency and the blank spaces on the envelope shall be filled in correctly to clearly indicate its contents. When an envelope other than the special one furnished by the Awarding Authority is used, it shall be marked to clearly indicate its contents. When sent by mail, the sealed proposal shall be addressed to the Awarding Authority at the address and in care of the official in whose office the bids are to be received. All proposals shall be filed prior to the time and at the place specified in the Notice to Bidders. Proposals received after the time specified will be returned to the bidder unopened.
- Permission will be given to a bidder to withdraw a proposal if the bidder makes the request in writing or in person before the time for opening proposals.

L	ocal Public Agency	County	Section Number	Route(s) (Street/Road Name)
V	illage of Buffalo Grove	Cook		Busch Parkway and Barclay Bo
			PROPOSAL	
1.	Proposal of		Alliance Contractors, Inc	C.
		11001	Contractor's Name	
			ve., Woodstock, IL 60098 ntractor's Address	
2.	The plans for the proposed work	are those prepared by Ge	ewalt Hamilton Associates T	Inc
	and approved by the Departmen		water tarrintent to to be detect, i	110.
3.	The specifications referred to he Specifications for Road and Brid adopted and in effect on the date	lge Construction" and the '	y the Department of Transportatio " Supplemental Specifications and	on and designated as "Standard d Recurring Special Provisions" thereto,
4,,,	The undersigned agrees to acce Recurring Special Provisions" or	ept, as part of the contract, ontained in this proposal.	the applicable Special Provisions	s indicated on the "Check Sheet for
5.	The undersigned agrees to comis granted in accordance with the		working days or by	unless additional time
3.	The successful bidder at the time the award. When a contract bon and the undersigned fails to exerorfeited to the Awarding Authority	d is not required, the propo cute a contract and contra	osal guaranty check will be held in	sposit a contract bond for the full amount of n lieu thereof. If this proposal is accepted greed that the Bid Bond of check shall be
7.	the unit price multiplied by the qu	uantity, the unit price shall	govern. If a unit price is omitted,	is a discrepancy between the products of the total price will be divided by the hit price nor a total price is shown.
3.	The undersigned submits herewi	th the schedule of prices of	on BLR 12201 covering the work t	to be performed under this contract.
).:	The undersigned further agrees shall be in accordance with the ribelow.	that if awarded the contrac equirements of each indivi	ct for the sections contained in the dual proposal for the multiple bid	e combinations on BLR 12201, the work specified in the Schedule for Multiple Bids
0.	A proposal guaranty in the prope	er amount, as specified in	BLRS Special Provision for Biddir	ng Requirements and Conditions for
	Contract Proposals, will be requi	red. Bid Bonds will	be allowed as a proposal guara	anty. Accompanying this proposal is either
	a bid bond, if allowed, on Depart to:		a proposal guaranty check, comply easurer of Buffalo Grove	ying with the specifications, made payable
	The amount of the check is		of the Total Bid Price	(5%).
		Attach Cashier's (Check or Certified Check Here	
	In the event that one proposal g sum of the proposal guaranties placed in another bid proposal,	which would be required for	or each individual bid proposal. If	ls, the amount must be equal to the the proposal guaranty check is
	The proposal guaranty check wi	Il be found in the bid propo	osal for: Section Number	

Local Public Agency	County	Section Number	Route(s) (Street/Road Name)
Village of Buffalo Grove	Cook		Busch Parkway and Barclay Bo

CONTRACTOR CERTIFICATIONS

The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter into the contract with the bidder,

- 1. **Debt Delinquency.** The bidder or contractor or subcontractor, respectively, certifies that it is not delinquent in the payment of any tax administered by the Department of Revenue unless the individual or other entity is contesting, in accordance with the procedure established by the appropriate Revenue Act, its liability for the tax or the amount of the tax. Making a false statement voids the contract and allows the Department to recover all amounts paid to the individual or entity under the contract in a civil action.
- 2. **Bid-Rigging or Bid Rotating**. The bidder or contractor or subcontractor, respectively, certifies that it is not barred from contracting with the Department by reason of a violation of either 720 ILCS 5/33E-3 or 720 ILCS 5/33E-4.

A violation of section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing, provides that any person convicted of this offense, or any similar offense of any state or the United States which contains the same elements as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government. No corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such corporation if the employee so convicted is no longer employed by the corporation: (1) it has been finally adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract that entity finds that the commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent on behalf of the corporation.

A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing, provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements as this offense shall be permanently barred from contracting with any unit of State of Local government. No corporation shall be barred from contracting with any unit of State or Local government as a result of a conviction under this Section of any employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent on behalf of the corporation.

- 3. Bribery. The bidder or contractor or subcontractor, respectively, certifies that, it has not been convicted of bribery or attempting to bribe an officer or employee of the State of Illinois or any unit of local government, nor has the firm made an admission of guilt of such conduct which is a matter or record, nor has an official, agent, or employee of the firm committed bribery or attempted bribery on behalf of the firm and pursuant to the direction or authorization of a responsible official of the firm.
- 4. **Interim Suspension or Suspension.** The bidder or contractor or subcontractor, respectively, certifies that it is not currently under a suspension as defined in Subpart I of Title 44 Subtitle A Chapter III Part 6 of the Illinois Administrative code. Furthermore, if suspended prior to completion of this work, the contract or contracts executed for the completion of this work may be canceled.

Local Public Agency	County	Section Number	Route(s) (Street/	Road Name)
Village of Buffalo Grove	Cook			ay and Barclay Bo
		SIGNATURES		111.13
(If an individual)		Signature of Bidder		Data
,		Signature of Bidder		Date
		Business Address		JL
		City	State	Zip Code
(If a partnership)		Firm Name		
(ii a partiforomp)		Firm Name		
		Signature		Date
		Olgitatore		Date
				1
		Title		
		Business Address		
		W.		May 100 3
		City	State	Zip Code
Insert the Names and Addresses	of all Partners			
Moore the Names and Addresses	of all Faithers			
(If a corporation)		Corporate Name		
		Alliance Contractors	s, Inc.	
		Signature		Date
		SHA	1	3/9/2023
		Sott Anjagnar	1	3/9/2023
		Title		
		Scott A. Marquart, V	rice President	
		Business Address		
		1166 Lake Ave.	State 2	Zip Code
		Woodstock	IL I	60098
		\		41100
	Insert Names of Officers	President		
	moore rames of Officers	Michael J. Paulson		
		Michael C. Faulson		

Atte	st:	
	Qui Blue)
	Assistant Secretary	

Helen J. Ruth	
Treasurer	



Schedule of Prices



Contractor's Name			
Alliance Contractors, Inc.			
Contractor's Address	City	State	Zip Code
1166 Lake Ave.	Woodstock	IL	60098
Local Public Agency	County	Section Num	
Village of Buffalo Grove	Cook/Lake		
Route(s) (Street/Road Name)			
Various Street Segments			
	Schedule for Multiple Bids		
Combination Letter	Section Included in Combinations		Total

Schedule for Single Bid (For complete information covering these items, see plans and specifications.)

Item Number	Items	Unit	Quantity	Unit Price	Total
20100210	TREE REMOV OVER 15	UN	20	90.00	1800.00
20101100	TREE TRUNK PROTECTION	EA	3	250.00	750.00
20101200	TREE ROOT PRUNING	EA	3	150.00	450.00
20201200	REM & DISP OF UNS MATL	CY	30	40.00	1200.00
21001000	GEOTECH FAB F/ GR STAB	SY	75	0.90	47.50
28000510	INLET FILTERS	EA	5	25.00	125.00
30300001	AGG SUBGRADE IMPROVE	CY	30	40.25	1207.50
42300400	PC CONC DRIVEWAY 8 INCH	SY	160	135.80	21728.00
42400200	PC CONC SIDEWALK 5	SF	6660	13.30	88578.00
44000200	DRIVE PAVEMENT REM	SY	160	20.00	3200.00
44000500	COMB CURB GUTTER REM	FT	250	15.00	3750.00
67100100	MOBILIZATION	LS	1	10971.50	10971.50
70102620	TR CONT & PROT 701501	LS	1	3475.00	3675.00
70102640	TR CONT & PROT 701801	LS	1	100-00	100.00
X2600012	R&R SIGN PANEL & POLE	EA	4	200.00	800.00
Щ.	GEN LANDSCAPE REST	SY	580	13.50	7830.00
(1)	AGG BASE CSE B	TN	250	19.00	4750.00
	COMB C&G TY B-6.12 (SP)	FT	250	83.50	20875. 00
-	6 INCH BARRIER CURB	FT	85	67.75	576B.75
•	SAN MH TO BE ADJ (SP)	EA	1	475.00	475.00

Local Public Agency		County Section Number		Number	Route(s) (Street/Road Name)	
Village of Buffa	alo Grove	ook				Various Street Segments
Item Number	Items		Unit	Quantity	Unit Price	Total
•	SAN MH TO BE REC (SP)		EA	1	2500.00	2500.00
•	D&U STRUC TO BE ADJ (S	SP)	EA	3	175.00	525.00
	EXPLORATION EXCAVAT	ION	EA	3	1.00	3.00
4 0	STUMP REMOVAL		EA	4	90.00	360.00
- PVC SLEEVE, 6 INCH			EA	1	1.00	1.60
				Bio	dder's Total Proposal	181,480.25

- 1. Each pay item should have a unit price and a total price.
- 2. If no total price is shown or if there is a discrepancy between the product of the unit price multiplied by the quantity, the unit price shall govern.
- 3. If a unit price is omitted, the total price will be divided by the quantity in order to establish a unit price.
- 4. A bid may be declared unacceptable if neither a unit price or total price is shown.



Local Public Agency Proposal Bid Bond



Local Public Agency		County	Section Number
Village of Buffalo Grove		Cook/Lake	
WE, Alliance Contractors, Inc., 1188 Lake Ave			as PRINCIPAL, and
Travelers Casualty and Surety of America, 215 Shum	an Blvd.,	Naperville, IL 60563 as SI	URETY, are held jointly.
severally and firmly bound unto the above Local Public Agency (hor for the amount specified in the proposal documents in effect on ourselves, our heirs, executors, administrators, successors, and a instrument. WHEREAS THE CONDITION OF THE FOREGOING OF proposal to the LPA acting through its awarding authority for the contract and the PRINCIPAL shall within fifteen (15) days after award enter performance of the work, and furnish evidence of the required instead Bridge Construction" and applicable Supplemental Specificatifull force and effect. IN THE EVENT the LPA determines the PRINCIPAL has set forth in the preceding paragraph, then the LPA acting through	ereafter ref the date of issigns, join BLIGATION construction awarded to r into a forn urance cover ons, then the	erred to as "LPA") in the penal f invitation for bids, whichever intly pay to the LPA this sum und IS SUCH that, the said PRINC of the work designated as the the PRINCIPAL by the LPA fo hall contract, furnish surety gual erage, all as provided in the "Sinis obligation shall become voic inter into a formal contract in co	sum of 5% of the total bid price, is the lesser sum. We bind der the conditions of this CIPAL is submitting a written above section. If the above designated section ranteeing the faithful tandard Specifications for Road did otherwise it shall remain in impliance with any requirements.
penal sum set out above, together with all court costs, all attorney	fees, and a	any other expense of recovery.	
IN TESTIMONY WHEREOF, the said PRINCIPAL at respective officers this 9th of March, 2023	and the sald	JOUNE IT HAVE CAUSED THIS IN	strument to be signed by their
Day Month and Year	Principal		
Company Name	•	Company Name	
Alliance Contractors, Inc.			
Signature Date		Signature	Date
By: Scott Aufarquest 3/9/2023	By:		
Title	1 6	Title	
Vice President			
(If Principal is a joint venture of two or more contractors, the comp affixed.)	any names	, and authorized signatures of	each contractor must be
Name of Surety	Surety	Charles of Alle	
Travelers Casualty and Surety of America		Signature of Attorney-in-Fact	Date
STATE OF IL	J By:	Athlen Shive	3/9/23
COUNTY OF			
ɪ Dawn L. Thibadeau	, a Notary I	Public in and for said county do	hereby certify that
Scott A. Marquart and Kathleen	Stewart		
(Insert names of individuals signi			
who are each personally known to me to be the same persons who PRINCIPAL and SURETY, appeared before me this day in person instruments as their free and voluntary act for the uses and purpose.	and ackno	wledged respectively, that they	j instrument on behalf of signed and delivered said
Given under my hand and notarial seal this 9th Day	y of M	larch, 2023 Month and Year	
(SEAL) OFFICIAL SEAL DAWN LITHBADEAU NOMARY PORCE, STATE OF ILLINOIS		Notary Public Signa Date commission e	
MA COMMESSION EXPIRES 5/13/2026			



Travelers Casualty and Surety Company of America Travelers Casualty and Surety Company St. Paul Fire and Marine Insurance Company

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein collectively called the "Companies"), and that the Companies do hereby make, constitute and appoint Kathleen Stewart of Chicago / Naperville

Illinois , their true and lawful Altorney(s)-in-Fact to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 21st day of April, 2021.







State of Connecticut

City of Hartford ss.

On this the 21st day of April, 2021, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice President of each of the Companies, and that he, as such, being authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of said Companies by himself as a duly authorized officer.

IN WITNESS WHEREOF, I hereunto set my hand and official seal.

My Commission expires the 30th day of June, 2026



Anna P. Nowik, Notary Public

Robert L. Raney, Senior Vice President

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of each of the Companies, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing and a copy thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President, any Assistant Vice President, any Secretary, and Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power of Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary of each of the Companies, do hereby certify that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies, which remains in full force and effect.

Dated this

9TH day of MARCH

, 2023







Kevin E. Hughes, Assistant Secretary

To verify the authenticity of this Power of Attorney, please call us at 1-800-421-3880.

Please refer to the above-named Attorney(s)-in-Fact and the details of the bond to which this Power of Attorney is attached.



Karena Rios Account Manager, Construction Services, Travelers Bond 215 Shuman Blvd., Naperville, IL 60563 Telephone: (630) 961-7162 Fax: (866)216-5979 Email: krios4@travelers.com

March 9, 2023

Village of Buffalo Grove 50 Raupp Blvd. Buffalo Grove, IL 60089

RE:

Alliance Contractors Inc.

1166 Lake Avenue, Woodstock, IL 60098

Project:

Busch Parkway and Barclay Boulevard, and Chicory Lane

Buffalo Grove, IL

Ladies and Gentlemen:

We are pleased to share with you our experience as surety for ALLIANCE CONTRACTORS, INC. We consider ALLIANCE CONTRACTORS, INC. one of our outstanding and most valued clients in whom we have the highest confidence. Through the years this company has, in our opinion, remained properly financed, well equipped and capably managed.

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA is prepared to give favorable consideration to the execution of contract performance and payment bonds running to the Owner, in association with the Busch Parkway and Barclay Boulevard, and Chicory LaneProject. We understand that ALLIANCE CONTRACTORS, INC.'S contract is in the \$7,000,000.00 Single to \$20,000,000.00 Aggregate range.

Our willingness to provide surety credit on this project is subject to ALLIANCE CONTRACTORS, INC.'S acceptance of an award of the contract, ALLIANCE CONTRACTORS, INC. applying to the Travelers Casualty and Surety Company of America on or about the day work is scheduled to begin for bonding, and Alliance Contractors, Inc. and us, as surety, determining that the contract documents, contract specifications and bond forms are acceptable.

We are pleased to share with you our experience with this fine organization. If you require any additional information, please let us know.

Best regards,

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

Karena Rios Attorney-in-Fact



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 3/24/2022

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed

	is certificate does not confer rights	o the Ger	tilicate noider in lieu of s	CONTACT).		
AITT	nur J. Gallagher Risk Management	Services	Inc	NAME:			
240 Commerce Drive Crystal Lake IL 60014			PHONE (A/C, No. Ext): 815-459-6300 FAX (A/C, No.): 815-459-579				
					SURER(S) AFEO	RDING COVERAGE	NA
				INSURER A : Cincinna		Prophy and the control of the contro	100
NSUF				INSURER B : Great Ar			
	ince Contractors, Inc.				nencari mour	ance Company	166
	6 Lake Avenue odstock IL 60098			INSURER C:			
, , , , ,	DUSTOCK IL 00090			INSURER D :			
				INSURER E :			
	ERAGES CER	TIE10 1 TI	E NUMBER: 1579263958	INSURER F :			
TH	IS IS TO CERTIFY THAT THE POLICIES DICATED. NOTWITHSTANDING ANY RE RTIFICATE MAY BE ISSUED OR MAY CLUSIONS AND CONDITIONS OF SUCH	OF INSUI	RANCE LISTED BELOW HA NT, TERM OR CONDITION THE INSURANCE AFFORD	OF ANY CONTRACT	OR OTHER	DOCUMENT WITH RESPE	CT TO MUICU
SR	TYPE OF INSURANCE	ADDL SUBR		POLICY EFF (MM/DD/YYYY)		LIMIT	e.
	X COMMERCIAL GENERAL LIABILITY	TAGE YAYD	EPP 0317038	4/1/2022	4/1/2023		
İ	CLAIMS-MADE X OCCUR			17 17 10 10 10		DAMAGE TO RENTED	\$ 1,000,000
1	X XCU Included					PREMISES (Ea occurrence)	\$ 500,000
1	AGU Included					MED EXP (Arry one person)	\$ 10,000
ŀ						PERSONAL & ADV INJURY	\$ 1,000,000
-	GEN'L AGGREGATE LIMIT APPLIES PER:					GENERAL AGGREGATE	\$2,000,000
ŀ	X POLICY X PRO-					PRODUCTS - COMP/OP AGG	s 2,000,000
+	OTHER:						S
- 19-	AUTOMOBILE LIABILITY		EBA 0317038	4/1/2022	4/1/2023	COMBINED SINGLE LIMIT (Ea accident)	\$1,000,000
1	X ANY AUTO					BODILY INJURY (Per person)	\$
4	OWNED SCHEDULED AUTOS					BODILY INJURY (Per accident) S	S
	X HIRED X NON-OWNED AUTOS ONLY					PROPERTY DAMAGE (Per accident)	\$
						**************************************	S
1	X UMBRELLALIAB X OCCUR		EPP 0317038	4/1/2022	4/1/2023	EACH OCCURRENCE	s 5,000,000
	EXCESS LIAB CLAIMS-MADE					AGGREGATE	\$ 5,000,000
	DED X RETENTION \$ 50						s
	VORKERS COMPENSATION		EWC0317040-08	4/1/2022	4/1/2023	X PER OTH-	
	ND EMPLOYERS' LIABILITY NYPROPRIETOR/PARTNER/EXECUTIVE					E.L. EACH ACCIDENT	\$ 1,000,000
0	NYPROPRIETOR/PARTNER/EXECUTIVE N PFICER/MEMBER EXCLUDED?	N/A				E.L. DISEASE - EA EMPLOYEE	The second second
11	yes, describe under DESCRIPTION OF OPERATIONS below					E.L. DISEASE - POLICY LIMIT	s 1,000,000
- 12	Excess Umbrella Leased & Rented Equipment		TUE 3085918 03 EPP 0317038	4/1/2022 4/1/2022	4/1/2023 4/1/2023	Each Occurrence Aggregate Leased & Rented Equip	\$20,000,000 \$20,000,000 \$450,000
i							
	RIPTION OF OPERATIONS / LOCATIONS / VEHICU	ES (ACORD	101, Additional Remarks Schedul	e, may be atlached if more	space is require	rd)	
ESCR	RIPTION OF OPERATIONS / LOCATIONS / VEHICU	ES (ACORD	101, Additional Remarks Schedul		space is require	rd)	
ESCR		ES (ACORD	101, Additional Remarks Schedul	e, may be attached if more	space is require	rd)	
ESCR	RIPTION OF OPERATIONS / LOCATIONS / VEHICU	ES (ACORD	101, Additional Remarks Schedul	CANCELLATION SHOULD ANY OF T	HE ABOVE DI	ESCRIBED POLICIES BE CA	ANCELLED BEF
SSCF	RIPTION OF OPERATIONS / LOCATIONS / VEHICU	ES (ACORD	101, Additional Remarks Schedul	CANCELLATION SHOULD ANY OF THE EXPIRATION	HE ABOVE DI DATE THE H THE POLIC	ESCRIBED POLICIES BE CA	ANCELLED BEF

© 1988-2015 ACORD CORPORATION. All rights reserved.



Certificate of Eligibility

Contractor No 0103

Alliance Contractors, Inc.

1166 Lake Avenue Woodstock, IL 60098

WHO HAS FILED WITH THE DEPARTMENT AN APPLICATION FOR PREQUALIFICATION STATEMENT OF EXPERIENCE, EQUIPMENT AND FINANCIAL CONDITION IS HEREBY QUALIFIED TO BID AT ANY OF DEPARTMENT OF TRANSPORTATION LETTINGS IN THE CLASSES OF WORK AND WITHIN THE AMOUNT AND OTHER LIMITATIONS OF EACH CLASSIFICATION, AS LISTED BELOW, FOR SUCH PERIOD AS THE UNCOMPLETED WORK FROM ALL SOURCES DOES NOT EXCEED

m \$625,000 \$21,350,000 \$3,525,000 \$5,775,000 \$6,125,000 \$350,000 \$100,000 \$175,000 \$525,000 \$450,000 \$400,000 AGGREGATE BASES & SURF. (A) HWY., R.R. & WATERWAY STR. COLD MILL, PLAN. & ROTOMILL CONCRETE CONSTRUCTION EARTHWORK PCC PAVING HMA PAVING DEMOLITION ELECTRICAL GUARDRAIL DRAINAGE FENCING SIGNING 005 022 026

INCLUSIVE, AND SUPERSEDES ANY THE FINANCIAL CONDITION OF THE CONTRACTING FIRM OR OTHER FACTS JUSTIFY SUCH REVISIONS OR REVOCATION. CERTIFICATE PREVIOUSLY ISSUED, BUT IS SUBJECT TO REVISION OR REVOCATION, IF AND WHEN CHANGES IN 7/31/2023 9 7/19/2022 THIS CERTIFICATE OF ELIGIBILITY IS VALID FROM SSUED AT SPRINGFIELD, ILLINOIS ON 7/19/2022.

Restricted to 1200 tons in any 1 contract (Class I and/or BAM) or as specified by local agency Languer of Construction



Apprenticeship and Training Program Certification



Local Public Agency	County	Street Name/Road Name	Section Number
Village of Buffalo Grove	Cook/Lake	Various Street Segments	
All contractors are required to complete the fo X For this contract proposal or for all bidding gro For the following deliver and install bidding gro	oups in this deliver and in		
Illinois Department of Transportation policy, adopte to be awarded to the lowest responsive and response to all other responsibility factors, this contract or departicipation in apprenticeship or training programs Bureau of Apprenticeship and Training, and (2) apare required to complete the following certification:	nsible bidder. The awar eliver and install proposa s that are (1) approved b plicable to the work of the	rd decision is subject to approval by t al requires all bidders and all bidder's by and registered with the United Sta	the Department. In addition s subcontractors to disclose ates Department of Labor's
 Except as provided in paragraph 4 below, the ur group program, in an approved apprenticeship or t its own employees. 	ndersigned bidder certifi raining program applica	es that it is a participant, either as ar ble to each type of work or craft that	n individual or as part of a the bidder will perform with
The undersigned bidder further certifies, for working time of such bid, participating in an approved, appl performance of work pursuant to this contract, estawork of the subcontract.	licable apprenticeship or	r training program; or (B) will, prior to	commencement of
3. The undersigned bidder, by inclusion in the list Certificate of Registration for all of the types of wor employees. Types of work or craft that will be subcany type of work or craft job category for which the	rk or crafts in which the l contracted shall be include	bidder is a participant and that will be ded and listed as subcontract work.	e performed with the bidder's The list shall also indicate
	Please see atta	iched.	
4. Except for any work identified above, if any bidd install proposal solely by individual owners, partner would be required, check the following box, and ide	rs or members and not b	by employees to whom the payment	of prevailing rates of wages
The requirements of this certification and disclosure provision to be included in all approved subcontrace each type of work or craft job category that will be useful afterward may require the production of a copy of exact existence in the contract shall not be necessary that any applicable programs employment during the performance of the work of	ets. The bidder is respore utilized on the project is each applicable Certificat tor and any or all of its so a sponsor be currently ta	nsible for making a complete report a accounted for and listed. The Depar ite of Registration issued by the Unite ubcontractors. In order to fulfill the parking or that it will take applications for	and shall make certain that ortment at any time before or led States Department of participation requirement, it
Bidder		Signature	Date
Scott A. Marquart			
Title		Switt An agust	3/9/2023
Vice President			
Address 1166 Lake Ave.	City	oodstock	State Zip Code
		JOGGLOUN	100000

- K. Apprenticeship and Training Certification
 - 1. DuPage County Cement Masons Local #803 Joint Apprenticeship Committee
 - 2. Bureau of Apprenticeship and Training Operating Engineers Local #150
 - 3. Chicagoland Laborers Training and Apprenticeship Program
 - 4. Cement Masons Area Joint Apprenticeship and Cement Masons Union Local #502
 - 5. Chicago and Northeast Illinois District Council of Carpenters Apprenticeship and Training Program



Affidavit of Illinois Business Office



Local Public Agency		County	Street Name/Road Name	Section Number
Village of Buffalo Grove	e	Cook/Lake	Various Street Segment	
Scott A. I		of	Woodstock	. IL ,
Name being first duly sworn upon o	of Affiant path, state as follows:		City of Affiant	State of Affiant
1. That I am the	Vice President Officer or Position	of	Alliance Contractors, In	<u>c.</u> .
2. That I have personal know		ein stated.	Diuger	
3. That, if selected under the	proposal described a	bove, A	lliance Contractors, Inc.	Il maintain a business office in the
State of Illinois, which will be	_	County	County, Illinois.	
 That this business office w this proposal. 	rill serve as the primar	y place of emp	loyment for any persons employed in the	e construction contemplated by
5. That this Affidavit is given	as a requirement of si	iate law as prov	vided in Section 30-22(8) of the Illinois P	rocurement Code,
			Signature	Date
			Scott Arlagua	3/9/2023
			Print Name of Affiant	
			Scott A. Marquart, Vi	ce President
Notary Public				
State of IL				
County McHenry				
Signed (or subscribed or atte	ested) before me on	3/9/202 (date)	.3 by	
	Scott	A. Marqua	rt	, authorized agent(s) of
Alliance Contract	(name	s of person/s)		
Bidder				
			Signature of Notary	Dublic
			DILL	
	OFFICIAL	SEAL	}	6/2/10
	(BÉALIN L. TH MOLARY PUBLIC ST MY COMMISSION EX	ATE OF ILLINOIS	My commission expi	ies VIIV

Illinois Department of Transportation

Affidavit of Availability

For the Letting of:

March 9, 2023

Bureau of Construction 2300 South Dirksen Parkway/ Room 322 Springfield, Illinois 62764

Instructions: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms a needed to list all work.

Part I. Work Under Contract

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show **NONE**.

	1	2	3	4	Awards Pending	
	21024	Cont.	22001	Cont.		
Contract Number	62633		62K02			
Contract With	IDOT		IDOT			
Estimated Completion Date	5/1/2023		7/1/2023			Accumulated
Total Contract Price	\$4,496,491.00		\$2,935,409.00			Totals
Uncompleted Dollar Value if Firm is the Prime Contractor	\$46,480.00		\$275.876.00			\$322,356,0
Uncompleted Dollar Value if Firm is the Subcontractor						\$0.00
-						\$322,356,00

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar valu- subcontracted to others will be listed on t company. If no work is contracted, show	he reverse of this form	In a joint venture,	list only that portion o	If the work to be done	by your	Accumulated Totals
Earthwork			\$28,434.00			\$28,434.00
Portland Cement Concrete Paving						\$0.00
HMA Plant Mix						\$0.00
HMA Paving						\$0.00
Clean & Seal Cracks / Joints						\$0.00
Aggregate Bases & Surfaces			\$7,216.00			\$7,216.00
Highway R R.and Waterway Structures						\$0.00
Drainage						\$0.00
Electrical						\$0.00
Cover and Seal Coats						\$0.00
Concrete Construction	\$4,325.00		\$198,010.00			\$202,335.00
Landscaping						\$0.00
Fencing						\$0.00
Guardrail						\$0.00
Temp Soil Retention	9th					\$0.00
Sound Wall	March					\$0_00
Cold Milling, Planning & Rotomilling						\$0.00
Demolition						\$0.00
Pavement Markings (Paint)						\$0.00
Signing						\$0.00
_ayout						\$0.00
Totals	\$4,325.00	\$0.00	\$233,660.00	\$0.00	\$0.00	\$237,985.00

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code". Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

For each contract described in Part 1, list all the work you have subcontracted to others.

	in t art 1, list all the work you	TIME SUDCOMMENDE			
	1	Cont.	3	Cont	Awards Pending
Subcontractor	Resource Illinois	Clean Cut	Schroeder	Mackie	
Type of Work	Spl Waste	Tree Removal	Asphalt	Const. Layout	
Subcontract Price	\$87,700.00	\$5,970.00	\$638,575.00	\$15,900.00	
Amount Uncompleted	\$0.00	\$0.00	\$0.00	\$0.00	
Subcontractor	Galaxy	LP\$	Elmund Nelson	Lands. By G. Weiss	
Type of Work	SS	Brick	Electrical	Landscaping	
Subcontract Price	\$52,165.00	\$39,744.00	\$724,624.00	\$38,268.00	
Amount Uncompleted	\$0.00	\$0.00	\$0.00	\$0.00	
Subcontractor	D2K	Mackie	Horvath		
Type of Work	Traffic Control	Const. Layout	Spl Waste		
Subcontract Price	\$381,096.00	\$34,900.00	\$88,400.00		
Amount Uncompleted	\$0.00	\$0.00	\$0.00		
Subcontractor	Peter Baker	Home Towne	D2K		
Type of Work	Asphalt	Electrical	Pvt Marking		
Subcontract Price	\$1,035,928.00	\$1,103,289.00	\$29,656.00		
Amount Uncompleted	\$0.00	\$42,155.00	\$29,656.00		
Subcontractor	Espinoza		Traffic Contr & Prot		
Type of Work	Landscaping		Traffic Control		
Subcontract Price	\$33,119.00		\$107,570.00		
Amount Uncompleted	\$0.00		\$12,560.00		
Total Uncompleted	\$0.00	\$42,155.00	\$42,216.00	\$0.00	\$0.00

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.

Subscribed and sworn to before me this 9th day of	Type or Print Name	Scott A. Marquart, Vice President Officer or director Title
March 2023 Notary Public	Signed	Sett An aquest
My commission expires 5/13/2026		
OFFICIAL SEAL (Notary Seal) DEAU	Company	Alliance Contractors, Inc.
NOTARY FURDIC STATE OF ILLINOIS	Address	1166 Lake Avenue
MY COMMISSION EXPIRES 5/13/2026		Woodstock, Illinois 60098
		BC 57 (Rev. 8/17/10)

Illinois Department of Transportation

Affidavit of Availability

For the Letting of:

March 9, 2023

Bureau of Construction 2300 South Dirksen Parkway/ Room 322 Springfield, Illinois 62764

Instructions: Complete this form by either typing or using black ink, "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms a needed to list all work.

Part I. Work Under Contract

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE.

	5	6	7	8		7
	22009	Cont	Cont	22011	Cont	
Contract Number	61H35			61E87		
Contract With	IDOT			IDOT		
Estimated Completion Date	6/1/2023			12/1/2023		Accumulated
Total Contract Price	\$1,093,662.00			\$4,371,729.00		Totals
Uncompleted Dollar Value if Firm is the Prime Contractor	\$568,559.00			\$4,371,729.00		\$5,262,644,00
Uncompleted Dollar Value if Firm is the Subcontractor						\$0.00
						\$5,262,644,00

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value subcontracted to others will be listed on to company. If no work is contracted, show	the reverse of this form. In a	joint venture, list only	that portion of t	he work to be done by yo	our	Accumulated Totals
Earthwork	\$56,412.00			\$565,263.00		\$650,109.00
Portland Cement Concrete Paving	\$34,088,00			\$290.213.00		\$324,301.00
HMA Plant Mix						\$0.00
HMA Paving						\$0.00
Clean & Seal Cracks / Joints						\$0.00
Aggregate Bases & Surfaces	\$6,547.00			\$115,997.00		\$129,760.00
Highway,R.R.and Waterway Structures						\$0.00
Drainage						\$0.00
Electrical						\$0.00
Cover and Seal Coats						\$0.00
Concrete Construction	\$57,089.00			\$273,315.00		\$532,739.00
Landscaping						\$0.00
Fencing						\$0.00
Guardrail						\$0.00
Temp Soil Retention	9th					\$0.00
Sound Wall	March					\$0.00
Cold Milling, Planning & Rotomilling						\$0.00
Demolition						\$0.00
Pavement Markings (Paint)						\$0,00
Signing						\$0.00
Layout						\$0.00
Totals	\$154,136.00	\$0.00	\$0.00	\$1,244,788.00	\$0.00	\$1,636,909.00

Disclosure of this information is **REQUIRED** to accomplish the statutory purpose as outlined in the "Illinois Procurement Code". Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

For each contract described in Part 1, list all the work you have subcontracted to others.

	5	Cont.	Cont.	8	Cont.
Subcontractor	Homer	Western Remac	Metromex	Resource Cons.	Traffic Contr & Prot
Type of Work	Tree Removal	Signage	Asphalt	Spl Waste	Traffic Control
Subcontract Price	\$8,453.00	\$24,408.00	\$111,580.00	\$24,625,00	\$133,163.00
Amount Uncompleted	\$0.00	\$24,408.00	\$111,580.00	\$24,625.00	\$133,163.00
Subcontractor	Resource Cons.	Utility Dynamics		Lands, By G Weiss	Ray Edwards
Type of Work	Spl Waste	Electrical		Landscaping	Underground
Subcontract Price	\$76,522,00	\$170,368.00		\$300,000.00	\$601,087.00
Amount Uncompleted	\$16,724.00	\$112,045.00		\$300,000.00	\$601,087.00
Subcontractor	Quigg Eng	Work Zone Safety		Clean Cut	Home Towne
Type of Work	Const. Layout	Traffic Control		Tree Removal	Electrical
Subcontract Price	\$5,965.00	\$39,282.00		\$5,375.00	\$669,567.00
Amount Uncompleted	\$1,965.00	\$21,715.00		\$5,375.00	\$669,567.00
Subcontractor	A. Horn	Conin		Mackie Cons.	Northern
Type of Work	Masonry	Landscaping		Const. Layout	Railing
Subcontract Price	\$62,920.00	\$40,230.00		\$22,500.00	\$131,232.00
Amount Uncompleted	\$62,920.00	\$40,230.00		\$22,500.00	\$131,232.00
Subcontractor	Northern	Marking Spec.		Traffic Control Co.	Schroeder
Type of Work	Railing	Pvt Marking		Pvt Marking	Asphalt
Subcontract Price	\$8,000 00	\$14,836.00		\$24,392.00	\$1,215,000.00
Amount Uncompleted	\$8,000.00	\$14,836.00		\$24,392.00	\$1,215,000.00
Total Uncompleted	\$89,609.00	\$213,234.00	\$111,580.00	\$376,892.00	\$2,750,049.00

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.

Subscribe	d and sworn to bet	ore me	Type or Print Name	Scott A. Marquart, Vice Pres	sident
this	9th	day of		officer or director	Title
	March	2023		111/	
De	ull	_	Signed	Dett A Wagnest	
	Notary Public			/ /	
Му со	mmission expires	5/13/2026			
	OFFICIAL SEAL	rang	Company	Alliance Contractors, Inc.	
i i	(Notary Seal) ADE A	ŭ 🕻			
NOTA	REPORTED STAIL OF		Address	1166 Lake Avenue	
	MAN HOLL CORES	15/2026		Woodstock, Illinois 60098	
					BC 57 (Rev. 8/17/10)

Illinois Department of Transportation

Affidavit of Availability

For the Letting of:

March 9, 2023

Bureau of Construction 2300 South Dirksen Parkway/ Room 322 Springfield, Illinois 62764

Instructions: Complete this form by either typing or using black ink, "Authorization to Bid" will not be issued unless both sides of this form are completed in detail, Use additional forms a needed to list all work.

Part I. Work Under Contract

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE.

	9	10	11	12	Awards Pending	
	22016	Cont	22017	22018		
Contract Number	62D30		61H61			
Contract With	IDOT		Home Towne	DuPage Co. Forest Preserve		
Estimated Completion Date	8/1/2023		6/1/2023	5/15/2023		Accumulated
Total Contract Price	\$6,228,576,00		\$14,391,00	\$1,264,628.00		Totals
Uncompleted Dollar Value if Firm is the Prime Contractor	\$6,228,576.00		\$14,391.00	\$123.964.00		\$11,629,575,00
Uncompleted Dollar Value if Firm is the Subcontractor				7.55		\$0,00
				Total Value of	Work	\$11,629,575,00

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

subcontracted to others will be listed on company. If no work is contracted, show	the reverse of this form. In a	joint venture, list o	only that portion of th	e work to be done by	your	Accumulated Totals
Earthwork	\$636,486.00		\$5,632,00			\$1,292,227,00
Portland Cement Concrete Paving	\$1,690,967.00					\$2,015,268,00
HMA Plant Mix						\$0.00
HMA Paving						\$0.00
Clean & Seal Cracks / Joints			4			\$0.00
Aggregate Bases & Surfaces	\$204,949.00					\$334,709.00
Highway R R and Waterway Structures	\$190,870.00			\$10,244.00		\$201,114.00
Drainage	\$142,290.00					\$142,290.00
Electrical						\$0.00
Cover and Seal Coats						\$0.00
Concrete Construction	\$275,886.00		\$8,759.00			\$817,384.00
Landscaping						\$0.00
Fencing						\$0.00
Guardrail						\$0.00
Temp Soil Retention	9th					\$0.00
Sound Wall	March					\$0.00
Cold Milling, Planning & Rotomilling						\$0.00
Demolition						\$0.00
Pavement Markings (Paint)						\$0,00
Signing						\$0.00
_ayout						\$0.00
Fotals	\$3,141,448.00	\$0,00	\$14,391.00	\$10,244.00	\$0.00	\$4,802,992.00

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code". Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

For each contract described in Part 1, list all the work you have subcontracted to others.

	9	Cont.	11	12	Awards Pending
Subcontractor	JA Johnson	Traf Contr & Prot		McGinty	
Type of Work	Asphalt	Traffic Control		Landscaping	
Subcontract Price	\$270,148.00	\$252,202.00		\$26,234.00	
Amount Uncompleted	\$270,148.00	\$252,202.00		\$0.00	
Subcontractor	Home Towne	Lands, by G Weiss		Bach Steel	
Type of Work	Electrical	Landscaping		Iron Work	
Subcontract Price	\$707,753.00	\$198,156.00		\$384,829.00	
Amount Uncompleted	\$707,753.00	\$198,156.00		\$113,720.00	
Subcontractor	Abitua	Geo Eng.		Mackie	
Type of Work	Underground	Spl Waste		Const. Layout	
Subcontract Price	\$1,483,904.00	\$32,350.00		\$5,800.00	
Amount Uncompleted	\$1,483,904.00	\$32,350.00		\$0.00	
Subcontractor	CES	Clean Cut			
Type of Work	Const. Layout	Tree Removal			
Subcontract Price	\$36,450.00	\$31,830.00			
Amount Uncompleted	\$36,450.00	\$31,830.00			
Subcontractor	Precision	Northern			
Type of Work	Pvt Marking	Railing			
Subcontract Price	\$40,899.00	\$33,436.00			
Amount Uncompleted	\$40,899.00	\$33,436.00			
Total Uncompleted	\$2,539,154.00	\$547,974.00	\$0.00	\$113,720.00	\$0.00

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.

Subscribe	d and sworn to before	e me	Type or Print Name	Scott A. Marquart, Vice Pres	ident
this	9th	day of		officer or director	Title
-	March	2023		-11/	
DI	Motary Public		Signed	Dott Maquent	
	Notary Fublic			l ·	
Му с	ommission expires	5/13/2026			
200			Company	Alliance Contractors, Inc.	
	OFFICIAL SEAL	K.			
	THIBADEAU	is §	Address	1166 Lake Avenue	
	ASSI 211 XERES 5/13/20	A.		Woodstock, Illinois 60098	
62 0 bear 6	The state of the s	200			BC 57 (Pay 8/17/10)

Illinois Department of Transportation

Affidavit of Availability

For the Letting of:

March 9, 2023

Bureau of Construction 2300 South Dirksen Parkway/ Room 322 Springfield, Illinois 62764

Instructions: Complete this form by either typing or using black ink, "Authorization to Bid" will not be issued unless both sides of this form are completed in detail, Use additional forms a needed to list all work.

Part I. Work Under Contract

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE.

	13	14	15	16	Awards Pending	
	22023	Cont.	22036	Cont.	-	
Contract Number	61H71		61H44			
Contract With	IDOT		IDOT			
Estimated Completion Date	10/1/2023		10/1/2023			Accumulated
Total Contract Price	\$5,262,614,00		\$8,264,103,00			Totals
Uncompleted Dollar Value if Firm is the Prime Contractor	\$5,262,614.00		\$8,264,103,00			\$25,156,292.00
Uncompleted Dollar Value if Firm is the Subcontractor						\$0.00
						\$25,156,292.00

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar val subcontracted to others will be listed on company. If no work is contracted, show	the reverse of this form. In a jo	oint venture, list or	ly that portion of the w	ork to be done by your		Accumulated Totals
Earthwork	\$470,195.00		\$774,279.00			\$2,536,701.00
Portland Cement Concrete Paving	\$798 080 00		\$1,199,369.00			\$4,012,717.00
HMA Plant Mix						\$0.00
HMA Paving						\$0.00
Clean & Seal Cracks / Joints						\$0.00
Aggregate Bases & Surfaces	S401.264.00		\$417,971.00			\$1,153,944.00
Highway,R,R, and Waterway Structures			\$218,751,00			\$419,865.00
Drainage	\$1,130,400,00		\$467,050.00			\$1,739,740.00
Electrical						\$0.00
Cover and Seal Coats						\$0.00
Concrete Construction	\$413 438 00		\$617,461.00			\$1,848,283.00
Landscaping						\$0.00
Fencing						\$0.00
Guardrail						\$0.00
Temp Soil Retention	9th				- 1	\$0.00
Sound Wall	March					\$0.00
Cold Milling, Planning & Rotomilling						\$0.00
Demolition						\$0.00
Pavement Markings (Paint)						\$0.00
Signing						\$0.00
Layout						\$0.00
Totals	\$3,213,377.00	\$0.00	\$3,694,881.00	\$0.00	\$0.00	\$11,711,250.00

Disclosure of this information is **REQUIRED** to accomplish the statutory purpose as outlined in the "illinois Procurement Code". Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

For each contract described in Part 1, list all the work you have subcontracted to others.

	13	Cont.	15	Cont.	Awards Pending
Subcontractor	JEM	Homer	Home Towne	Traffic Contr & Prot	
Type of Work	Traffic Control	Tree Removal	Electrical	Traffic Control	
Subcontract Price	\$175,172.00	\$16,493.00	\$3,061,118.00	\$147,394.00	
Amount Uncompleted	\$175,172.00	\$16,493.00	\$3,061,118.00	\$147,394.00	
Subcontractor	Metromex	Roadway Lines	McGinty	Maint Coatings	
Type of Work	Asphalt	Pvt Marking	Tree Rem	Pvt Marking	
Subcontract Price	\$559,715.00	\$21,595.00	\$9,792.00	\$60,976.00	
Amount Uncompleted	\$559,715.00	\$21,595.00	\$9,792.00	\$60,976.00	
Subcontractor	Berger	Arteaga	Arteaga	Schroeder	
Type of Work	Underground	Landscaping	Landscaping	Asphalt	
Subcontract Price	\$640,220.00	\$155,021,00	\$69,908.00	\$960,742.00	
Amount Uncompleted	\$640,220.00	\$155,021.00	\$69,908.00	\$960,742.00	
Subcontractor	Resource III.	Elmund Nalson	Brownfield	Surface Const.	
Type of Work	Spl Waste	Electrical	Spl Waste	Asphalt Stamping	
Subcontract Price	\$15,500.00	\$450,031.00	\$35,800.00	\$179,329.00	
Amount Uncompleted	\$15,500.00	\$450,031.00	\$35,800.001	\$179,329.00	
Subcontractor	Quigg		Mackie	LPS	
Type of Work	Const. Layout		Const. Layout	Brick	
Subcontract Price	\$15,490.00		\$29,500.00	\$14,663.00	
Amount Uncompleted	\$15,490.00		\$29,500.00	\$14,663.00	
Total Uncompleted	\$1,406,097.00	\$643,140.00	\$3,206,118.00	\$1,363,104.00	\$0.0

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.

Subscribed and sworn to before me	Type or Print Name	Scott A. Marquart, Vice President	
this day of		Officer or director Title	
Notary Public	Signed	Sutt Andregrant	
My commission expires 5/13/2026			
GEEIGIA SEAL DAWN LITHBADEAU	Company	Alliance Contractors, Inc.	
DAWN L'THIBADEAU MOTARY PUBLIC, MATE OF ILLINOIS	Address	_1166 Lake Avenue	
ENVIOLENCES OF EXPORES 5/13/2028		Woodstock, Illinois 60098	
manage and a second a		BC 57 (Rev. 8/1	17/10)

Illinois Department of Transportation

Affidavit of Availability

For the Letting of:

March 9, 2023

Bureau of Construction 2300 South Dirksen Parkway/ Room 322 Springfield, Illinois 62764

Instructions: Complete this form by either typing or using black ink, "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms a needed to list all work.

Part I. Work Under Contract

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show **NONE**.

	17	18	19	20	Awards Pending	
	22052	Cont.	23002		23001	
Contract Number						
Contract With	Carol Stream		Bolder		Campanella	
Estimated Completion Date	6/30/2023		8/1/2023		8/1/2023	Accumulated
Total Contract Price	\$452,315.00		\$32,300.00		\$190,440.00	Totals
Uncompleted Dollar Value if Firm is						
the Prime Contractor	\$452,315.00					\$25,608,607.00
Uncompleted Dollar Value if Firm is						
the Subcontractor			\$32,300,00		\$190,440.00	\$222,740.00
				Total Value	of Work	\$25,831,347,00

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar val- subcontracted to others will be listed on company, if no work is contracted, show	the reverse of this form, in a joi	int venture, list only th	at portion of the wo	rk to be done b	y your	Accumulated Totals
Earthwork	\$44,816,00					\$2,581,517.00
Portland Cement Concrete Paving						\$4,012,717.00
HMA Plant Mix						\$0,00
HMA Paving						\$0.00
Clean & Seal Cracks / Joints						\$0.00
Aggregata Bases & Surfaces	\$17,087.00					\$1,171,031.00
Highway, R.R. and Waterway Structures	\$209,163.00					\$629,028.00
Drainage	\$72,120.00					\$1,811,860,00
Electrical						\$0.00
Cover and See Coats						\$0.00
Concrete Construction			32,300.00		\$190,440.00	\$2,071,023.00
Landscaping						\$0.00
Fencing						\$0.00
Guardrall						\$0.00
Temp Soil Retention	9th					\$0.00
Sound Wall	March					\$0.00
Cold Milling, Planning & Rotomilling						\$0.00
Demollion						\$0.00
Pavement Markings (Paint)						\$0.00
Signing						\$0.00
Layout						\$0.00
Totals	\$343,186.00	\$0.00 \$	32,300.00	\$0.00	\$190,440.00	\$12,277,176.00

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code". Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

For each contract described in Part 1, list all the work you have subcontracted to others.

	17	Cont.	19	20	Awards Pending
Subcontractor	TAT	Work Zone Safety			
Type of Work	Asphalt	Traffic Control			
	- Inpriore	Traine Control			
Subcontract Price	\$33,149.00	\$10,400.00			
Amount Uncompleted	\$33,149.00	640,400,00			
Oncompicaca	\$33,149.00	\$10,400.00			
Subcontractor	Sincere	Hamilton			
Tuno of Mode	Landou V				
Type of Work	Landscaping	Const, Layout			
Subcontract Price	\$10,685.00	\$4,180.00			
Amount					
Uncompleted	\$10,685.00	\$4,180.00			
Subcontractor	Clean Cut	MA Rebar			
Oddoori, dotor	Olean Cut	IVIA Nebal			
Type of Work	Tree Removal	Rebar Setting			
Subcontract Price	\$3,120.00	\$17,000.00			
Amount	40,120.00	Ψ11,000.00			
Uncompleted	\$3,120.00	\$17,000.00			
C. boostestes	A1- //				
Subcontractor	Northern				
Type of Work	Railing				
Subcentract Price	\$23,115.00				
Amount	925,115.00				
Uncompleted	\$23,115.00				
Subcontractor	AC				
Type of Work	Pavt Marking			22	
2					
Subcontract Price Amount	\$7,480.00				
Uncompleted	\$7,480.00				
Total III and an interest	parameter state and	004			
Total Uncompleted	\$77,549.00	\$31,580.00	\$0.00	\$0.00	\$0.00

I, being duly sworn; do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.

Subscribed and sworn to before me		Type or Print Name	nt Name Scott A. Marquart, Vice President			
this	9th	day of 2023		Officer or director	Title	
DI	Notary Public	2023	Signed	Ent Anjaquent		
Му со	mmission expires	5/13/2026		*		
9	N. O. E. F. C. Aleri E. A.L.	S	Company	Alliance Contractors, Inc.		
NOIA	DAWN L THIBADEAU	NDIS	Address	1166 Lake Avenue		
MY O	PMMISSION EXPIRES 5:13	/2026		Woodstock, Illinois 60098		
the contract	Sub-co-co-co-co-co-co-co-co-co-co-co-co-co-	A 40 - 21			BC 57 (Rev. 8/17/10)	

EXHIBIT A - PUBLIC CONTRACT STATEMENT

This Public Contract Statement (the "Contract Statement") has been executed by the below supplier, Contractor or vendor (collectively the "Contractor") in order for the Village of Buffalo Grove to obtain certain information necessary prior to awarding a public contract. The Contract Statement shall be executed and notarized and submitted as part of the Bid Proposal.

CERTIFICATION OF CONTRACTOR/BIDDER

In order to comply with 720 Illinois Compiled Statutes 5/33 E-1 et seq., the Village of Buffalo Grove requires the following certification be acknowledged:

The Contractor certifies that it is not barred from bidding or supplying any goods, services or construction let by the Village of Buffalo Grove with or without bid, due to any violation of either Section 5/33 E-3 or 5/33 E-4 of Article 33E, Public Contracts, of the Chapter 720 of the Illinois Compiled Statutes, as amended. This act relates to interference with public contracting, bid rigging and rotating, kickbacks, and bidding.

CERTIFICATION RELATIVE TO 65 ILCS 5/11-42.1.1

In order to comply with 65 Illinois Complied Statutes 5/11-42.1,1, the Village of Buffalo Grove requires the following certification:

The Contractor does hereby swear and affirm that it is not delinquent in the payment of any tax administered by the Illinois Department of Revenue unless it is contesting such tax in accordance with the procedures established by the appropriate revenue act, its liability for the tax or the amount of the tax. The undersigned further understands that making a false statement herein: (1) is a Class A misdemeanor, and (2) voids the contract and allows the Village to recover all amounts paid to it under the contract.

CONFLICT OF INTEREST

The Village of Buffalo Grove Municipal Code requires the following verification relative to conflict of interest and compliance with general ethics requirements of the Village:

The Contractor represents and warrants to the Village of Buffalo Grove as a term and condition of acceptance of their Bid Proposal that none of the following Village officials is either an officer or director of Contractor nor owns five percent (5%) or more of the Contractor: the Village President, the members of the Village Board of Trustees, the Village Clerk, the Village Treasurer, the members of the Zoning Board of Appeals and the Plan Commission, the Village Manager and his/her Assistant, or the heads of the various departments within the Village.

MY COMMISSION EXPIRES 5/13/2026

Description of Work 2023 New Sidewalk Improvements Project Village of Buffalo Grove

This project includes the construction of new sidewalks on local streets within the Village of Buffalo Grove right-of-way. They will serve as extensions between existing sidewalks to make travel for the public both safer and easier. Removal and replacement of an existing commercial driveway and associated curb and gutter is proposed to maintain ADA compliance. These proposed improvements are considered new construction at various locations throughout the Village Limits.

The following is a list of streets including limits, and a brief description of work:

Street	From/To
Barclay Blvd	Busch Pkwy to Deerfield Pkwy
Busch Parkway	Barclay Blvd to N. Milwaukee Ave
Chicory Lane	Chicory Ln to Weiland Rd

The above street segments will include tree removal, earth excavation, new sidewalk construction, commercial driveway pavement removal & replacement, curb and gutter removal & replacement, structure adjustments, landscape restoration, and other associated improvements.

SUMMARY OF QUANTITIES

ITEM NO	DESCRIPTION	UNIT	QUANTITY	Busch Pkwy and Barclay Blvd	Chicory Ct and Weiland Rd
20100210	TREE REMOVAL (OVER 15 UNITS DIAMETER)	UN	20.0	20.0	
20101100	TREE TRUNK PROTECTION	EA	3.0	2.0	1.0
20101200	TREE ROOT PRUNING	EA	3.0	3.0	
20201200	REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL	CY	30.0	25.0	5.0
21001000	GEOTECHNICAL FABRIC FOR GROUND STABILIZATION	SY	75.0	75.0	
28000510	INLET FILTERS	EA	5.0	4.0	1.0
30300001	AGGREGATE SUBGRADE IMPROVEMENT	CY	30.0	25.0	5.0
42300400	PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 8 INCH	SY	160.0	160.0	
42400200	PORTLAND CEMENT CONCRETE SIDEWALK, 5 INCH	SF	6,660.0	6,500.0	160.0
44000200	DRIVEWAY PAVEMENT REMOVAL	SY	160.0	160.0	
44000500	COMBINATION CURB AND GUTTER REMOVAL	FT	250.0	250.0	
67100100	MOBILIZATION	LS	1.0	1.0	
70102620	TRAFFIC CONTROL AND PROTECTION, STANDARD 701501	LS	1.0	1.0	
70102640	TRAFFIC CONTROL AND PROTECTION, STANDARD 701801	LS	1.0	1.0	
X2600012	REMOVE AND RELOCATE SIGN PANEL AND POLE ASSEMBLY	EA	4.0	4.0	
-	GENERAL LANDSCAPE RESTORATION (SPECIAL)	SY	580.0	530.0	50.0
3 5 8	AGGREGATE BASE COURSE, TYPE B VARIES (SPECIAL)	TN	250.0	240.0	10.0
396	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.12 (SPECIAL)	FT	250.0	250.0	
*	6 INCH BARRIER CURB, VARIABLE HEIGHT (SPECIAL)	FT	85.0	85.0	
200	SANITARY MANHOLES TO BE ADJUSTED (SPECIAL)	EA	1.0	1.0	
(20)	SANITARY MANHOLES TO BE RECONSTRUCTED (SPECIAL)	EA	1.0	1.0	
80	DRAINAGE AND UTILITY STRUCTURES TO BE ADJUSTED (SPECIAL)	EA	3.0	3.0	
	EXPLORATION EXCAVATION (SPECIAL)	EA	3.0	3.0	
3 % (1	STUMP REMOVAL	EA	4.0		4.0
	PVC SLEEVE, 6 INCH	EA	1.0	1.0	



Check Sheet for Recurring Special Provisions

Local Public Agency	County	Section Number			
Village of Buffalo Grove	Cook/Lake				
Check this box for lettings prior to 01/01/2023.					

The Following Recurring Special Provisions Indicated By An "X" Are Applicable To This Contract And Are Included By Reference:

Recurring Special Provisions

Chec	k Sheet#		Page No.
1		Additional State Requirements for Federal-Aid Construction Contracts	53
2		Subletting of Contracts (Federal-Aid Contracts)	56
3		EEO	57
4		Specific EEO Responsibilities Non Federal-Aid Contracts	67
5		Required Provisions - State Contracts	72
6		Asbestos Bearing Pad Removal	78
7		Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal	79
8		Temporary Stream Crossings and In-Stream Work Pads	80
9		Construction Layout Stakes	81
10		Use of Geotextile Fabric for Railroad Crossing	84
11		Subsealing of Concrete Pavements	86
12		Hot-Mix Asphalt Surface Correction	90
13		Pavement and Shoulder Resurfacing	92
14		Patching with Hot-Mix Asphalt Overlay Removal	93
15		Polymer Concrete	95
16		Reserved	97
17		Bicycle Racks	98
18		Temporary Portable Bridge Traffic Signals	100
19		Nighttime Inspection of Roadway Lighting	102
20		English Substitution of Metric Bolts	103
21		Calcium Chloride Accelerator for Portland Cement Concrete	104
22		Quality Control of Concrete Mixtures at the Plant	105
23	\boxtimes	Quality Control/Quality Assurance of Concrete Mixtures	113
24		Reserved	129
25		Reserved	130
26		Temporary Raised Pavement Markers	131
27		Restoring Bridge Approach Pavements Using High-Density Foam	132
28		Portland Cement Concrete Inlay or Overlay	135
29		Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching	139
30		Longitudinal Joint and Crack Patching	142
31		Concrete Mix Design - Department Provided	144
32		Station Numbers in Pavements or Overlays	145

Local Public Agency	County	Section Number
Village of Buffalo Grove	Cook	

The Following Local Roads And Streets Recurring Special Provisions Indicated By An "X" Are Applicable To This Contract And Are Included By Reference:

Local Roads And Streets Recurring Special Provisions

Check	Sheet #	to.	Page No
LRS 1		Reserved	147
LRS 2		Furnished Excavation	148
LRS 3	\boxtimes	Work Zone Traffic Control Surveillance	149
LRS 4	\boxtimes	Flaggers in Work Zones	150
LRS 5	\boxtimes	Contract Claims	151
LRS 6	\boxtimes	Bidding Requirements and Conditions for Contract Proposals	152
LRS 7		Bidding Requirements and Conditions for Material Proposals	158
LRS 8		Reserved	164
LRS 9		Bituminous Surface Treatments	165
LRS 10		Reserved	169
LRS 11	\boxtimes	Employment Practices	170
LRS 12	\boxtimes	Wages of Employees on Public Works	172
LRS 13	\boxtimes	Selection of Labor	174
LRS 14		Paving Brick and Concrete Paver Pavements and Sidewalks	175
LRS 15	\boxtimes	Partial Payments	178
LRS 16		Protests on Local Lettings	179
LRS 17		Substance Abuse Prevention Program	180
LRS 18		Multigrade Cold Mix Asphalt	181
LRS 19		Reflective Crack Control Treatment	182



Special Provisions



Local Public Agency	County	Section Number
Village of Buffalo Grove	Cook/Lake	
The following Special Provision supplement the "Standard Speci	fications for Road and Bridge Con	struction", adopted
January 1, 2022 Streets and Highways", and the "Manual of Test Procedures of N Supplemental Specification and Recurring Special Provisions incogovern the construction of the above named section, and in case Special Provisions shall take precedence and shall govern.	licated on the Check Sheet include	vitation of bids, and the ed here in which apply to and
2023 New Sidewalk Improvements Project		

TABLE OF CONTENTS FOR CONTRACT GENERAL CONDITIONS AND SPECIAL PROVISIONS

General Conditions

- 1. General Conditions
- 2. Scope of Work
- 3. Definition of Village of Buffalo Grove
- 4. Clean Construction and Demolition Debris (CCDD) Material Disposal
- 5. JULIE Notification
- 6. Notice to Bidders
- 7. Village Contractor Registration
- 8. Completion Date
- 9. Contract Sequencing
- 10. Construction Work Periods
- 11. Use of the Work Site
- 12. Pre-Construction Meeting
- 13. Authority of the Engineer
- 14. Status of Utilities
- 15. Maintenance of Roadways and Erosion Control
- 16. Construction Staging and Maintenance of Base Course
- 17. Saw Cutting
- 18. Use of Fire Hydrants
- 19. Dust Control
- 20. Refuse Pick Up Schedule
- 21. Earth Excavation
- 22. Traffic Control Plan
- 23. Maintenance of Roadways
- 24. Indemnification
- 25. Insurance Requirements
- 26. Accidents
- 27. No Assignment
- 28. Default
- 29. Delays
- 30. Compliance With Laws
- 31. No Waiver of Rights
- 32. Termination of Contract
- 33. Controlling Law and Venue
- 34. Miscellaneous
- 35. Application For Payment
- 36. Certified Payroll Reports

- 37. Monetary Penalties
- 38. Public Notification
- 39. Maintenance Bond

Special Provisions

- 1. Portland Cement Concrete Sidewalk
- 2. Remove and Relocate Sign Panel and Pole Assembly
- 3. General Landscape Restoration
- 4. Aggregate Base Course, Type B Varies
- 5. Combination Concrete Curb and Gutter
- 6. Barrier Curb, Variable Height
- 7. Sanitary Manholes to be Adjusted
- 8. Sanitary Manholes to be Reconstructed
- 9. Drainage and Utility Structures to be Adjusted
- 10. Exploration Excavation
- 11. Stump Removal
- 12. PVC Sleeve

General Conditions

1. General Conditions

It is the policy of the Municipality and other governing agencies to set standards for the performance of road and bridge construction. This contract shall expressly adhere to the 'Standard Specifications for Road and Bridge Construction', latest edition, and the 'Standard Specifications for Water and Sewer Main Construction in Illinois', latest edition, unless otherwise specified herein.

Scope of Work

The provisions of Article 104.02 of the Standard Specifications are hereby amended as follows: "The Village of Buffalo Grove (Village) expressly reserves the right to remove from or add to the project any portions thereof included in the 2023 New Sidewalk Improvements Project. Such additions or reductions, if any, shall be made in writing by the Village prior to execution of the Contract Documents. Any addition or reduction in the scope of work required by the Village prior to the execution of the Contract Documents shall not result in an adjustment to the contract or to the price originally bid."

3. Definition of Village of Buffalo Grove

All references in the contract relating to the Department, Awarding Authority, Village of Buffalo Grove, Village etc. shall mean the Village of Buffalo Grove.

4. Clean Construction and Demolition Debris (CCDD) Material Disposal

Work under this item shall be performed in compliance with the Illinois Environmental Protection Agency (IEPA) guidelines in effect at the time of construction.

The Contractor will be required to make all arrangements for coordination and submission of the necessary documents with their chosen CCDD or other suitable disposal facility. Written confirmation of preliminary approval must be provided from the disposal facility and confirmed by the Owner as acceptable.

All surplus, clean material generated from the Contractor's activities must be disposed of at an IEPA permitted CCDD or otherwise acceptable facility. The Contractor is responsible for providing documentation to the Owner for each load hauled off-site showing the quantity of material and the location the material was disposed of.

Disposal of clean material not in compliance with these requirements will constitute breach of contract. If the Contractor fails to provide adequate documentation supporting the legal disposal of clean material according to this special provision, the Contractor shall be fined \$1,000 per load of material and will assume all liability associated with material disposed of not in compliance with this special provision.

No extra compensation will be allowed to the Contractor for any expenses incurred complying with these requirements including but not limited to: delays, inconvenience, or interruptions in the work resulting from compliance with these requirements. All costs associated with material disposal shall be included into the appropriate unit bid prices for the work.

5. JULIE Notification

The Contractor shall call the Joint Utility Locating Information for Excavators (JULIE) (1-800-892-0123 or 811), a minimum of forty-eight (48) hours in advance of work being done in the area in accordance with Article 107.39 of the Standard Specifications.

For utilities which are not members, excluding homeowners, the Contractor shall contact the owners directly. The Contractor will be required to cooperate with all utility companies and municipal agencies involved in connection with the removal, temporary relocation, reconstruction or abandonment by these agencies of any and all services.

No additional compensation will be allowed the Contractor for any expense incurred by complying with these requirements, or because of delays, inconvenience or interruptions in his work resulting from the failure of the municipal agencies or utility company to remove, relocate, reconstruct or abandon their services.

6. Notice to Bidders

All bid proposals must be submitted electronically through the Village's Vendor Registry online procurement system. **Hard copy bids will not be accepted.** As read results of the bids will be posted to the Village's webpage, www.vbg.org/bids as soon as possible following the bid opening. In order to submit a bid proposal, bidders

- a. Go to www.vbg.org/bids
- b. Select on the project description, '2023 New Sidewalk Improvements Project' and click the large red button at the top

SUBMIT BID

- c. Log in to your account and enter your total bid.
- d. Include an attachment (up to 200 MB), the following bid documents only:
 - i. Local Public Agency Formal Contract Proposal (6 Pages)
 - ii. Schedule of Prices (2 Pages)
 - iii. Local Agency Proposal Bid Bond
- e. The following documents will be requested by the two (2) as read low bidders immediately following the bid opening:
 - i. Apprenticeship or Training Program Certification
 - ii. Affidavit of Illinois Business Office
 - iii. Affidavit of Availability
 - iv. Village of Buffalo Grove Public Contract Statements

All bids will be opened and read publicly via the Microsoft Teams video conferencing platform.

Please join on your computer, mobile app or room device

https://bit.ly/3lcvGNR

Meeting ID: 228 765 690 485

Passcode: yvYMsS

7. Village Contractor Registration

All bidders are required to fully register with the Village of Buffalo Grove, including IRS Form W-9, at:

https://vrapp.vendorregistry.com/Vendor/Register/Index/buffalo-grove-village-of-il-vendor-registration

OR

www.vbg.org/bids

Select the link 'Register My Business'

Please contact Vendor Registry at (844) 802-9202 for assistance in the registration process.

The Village of Buffalo Grove reserves the right to reject any or all proposals if the bidder does not comply with the requirements as stated herein.

8. Completion Date

The Contractor shall commence the work to be performed under this contract, on or near Monday, April 24, 2023. The work shall be prosecuted in such a manner and with such a supply of materials, equipment and labor as considered necessary to ensure its completion according to the time specified in the contract. The Contractor shall have ten (10) working days from the actual date the Contractor begins work to complete this project. All work shall be completed, regardless of what is awarded or the actual start date by **Friday, May 26, 2023**, including punch list items, as defined in Article 108.04 of the Standard Specifications.

In case of failure to complete the work on time, the provisions of Article 108.09 of the Standard Specifications shall apply following the calendar day schedule of deductions.

The estimated Village Board award date for this project is Monday, March 20, 2023.

9. Contract Sequencing

The Contractor shall notify the Engineer at least 72 hours in advance of beginning work and 48 hours prior to construction commencement on each subsequent street. Construction operations shall be conducted in a manner such that streets will remain open to all traffic. At no time shall residents or business owners be kept out of their driveway over a weekend or holiday as defined in article 107.09 of the Standard Specifications.

Work shall be scheduled so that it is continuous on the various roadways. The Contractor and approved Subcontractor(s) shall, at all times, employ and provide sufficient labor, tools, equipment, and other incidental items for prosecuting the work to full completion in the manner and time required by the contract.

10. Construction Work Periods

Construction operations shall be completed in accordance with Article 107.09 of the Standard Specifications. All work shall be confined to the period beginning at 7:00 AM and ending at 6:00 PM on weekdays. No work shall be done on weekends or legal holiday periods as defined in Article 107.09 of the Standard Specifications.

Any work outside the allowed time periods specified including but not limited to, material deliveries, mobilization of equipment, warming up machinery, and mobilization of equipment, a penalty of \$1,000 per occurrence may be imposed.

11. Use of the Work Site

Contractor shall use the Work Site solely to complete the Work and such related activities as may be authorized or directed by the Village. Except as provided herein, Contractor shall not (nor shall Contractor cause or permit any employee or person under Contractor's control) to display or broadcast commercial, political, or religious messages or advertisements of any nature at the Work Site or in connection with the Work. The foregoing shall not be construed to prohibit the following at the Work Site or in connection with the Work: (a) the use of equipment, materials, or other items (e.g. personnel uniforms and clothing) that identify the Contractor (such as by displaying the Contractor's name, logo, slogan, contact information, or similar messages) or that identify the maker or supplier of such equipment, material, or item; or (b) the use or display of signs, flags, cones, traffic control devices, markers, or other similar devices that reasonably relate to the Work, Work Site safety, public safety, or regulatory compliance; or (c) personal speech, religious practice, or expression by any individual performing Work or at the Work Site; or (d) upon written approval or direction of the Village, the display of information regarding the sponsor of the Work or funding sources for the Work.

In addition, Contractor shall not (nor shall Contractor require or permit its personnel, subcontractors, or subcontractors' personnel to) conduct any prohibited political activity at the Work Site or while performing the Work. Contractor and its personnel or subcontractors (including any subcontractor's personnel) shall not intentionally or knowingly use the Work Site or any other property or resources of the Village in connection with any prohibited political activity. For purposes of this section, the term "prohibited political activity" shall have the meaning set forth in Section 5 of the State Officials and Employees Ethics Act, 5 ILCS 430/1-5.

12. Pre-Construction Meeting

Prior to commencing any construction operations, there shall be a pre-construction meeting. The Owner or Engineer will set the time and date of the meeting following Contract award.

The following shall be submitted by the Contractor for review at the pre-construction meeting:

A Progress Schedule in accordance with Article 108.02.

The 24-hour emergency phone number and contact information of the assigned Contractor's superintendent, or otherwise.

The name and 24-hour emergency phone number of the person in the direct employ of the Contractor who is responsible for administrating the Traffic Control and Protection on the Contract

A list of subcontractors with contact information, including but not limited to name, phone number, and email address, and include quantity and type of work to be sublet for each respective subcontractor in accordance with Article 108.01 of the Standard Specifications.

A list of proposed sources of material.

Concrete mix designs and respective quality control plans.

Any applicable shop drawing submittals.

13. Authority of the Engineer

Revise Article 105.01 Authority of Engineer to read:

"All work shall be done in accordance with the requirements of the Contract, the Engineer shall have the right, but not the obligation, to observe all work. The Engineer shall decide all questions that arise as to the interpretation of the Plans and Specifications and as to disputes and mutual rights between Contractors under the Specifications. The Engineer shall advise the Village of Buffalo Grove as to the quality and acceptability of materials furnished and work performed, rate of progress of the work, and acceptable fulfillment of the Contract. The Engineer will determine the amount of materials furnished and work performed. The Engineer's advice and determinations shall be conditions precedent to the right of the Contractor to receive money due the Contractor under the Contract."

"The Engineer will notify the Contractor in writing if the work is to be suspended by the Village of Buffalo Grove wholly or in part due to the failure of the Contractor to carry out provisions of the contract; for failure to carry out orders; for such periods due to unsuitable weather; for conditions considered unsuitable for the prosecution of the work or for any other condition or reason deemed to be in the public interest."

"In case of failure on the part of the Contractor to execute work as directed by the Engineer, the Village of Buffalo Grove may, at the expiration of a period of 48 hours after giving notice in writing to the Contractor, proceed to execute such work as may be deemed necessary, and the cost thereof shall be deducted from compensation due or which may become due to the Contractor under the contract."

The Engineer shall not assume any of the responsibilities of the Contractor's superintendent or of subcontractors; shall not expedite the work for the Contractor; and shall not advise on, or issue directions concerning aspects of construction means, methods, techniques, sequences or procedures, or safety precautions in connection with the work.

14. Status of Utilities (D-1)

Effective: June 1, 2016 Revised: January 1, 2020

Utility companies and/or municipal owners located within the construction limits of this project have provided the following information regarding their facilities and the proposed improvements. The tables below contain a description of specific conflicts to be resolved and/or facilities which will require some action on the part of the Department's contractor to proceed with work. Each table entry includes an identification of the action necessary and, if applicable, the estimated duration required for the resolution.

UTILITIES TO BE ADJUSTED

Conflicts noted below have been identified by following the suggested staging plan included in the contract. The company has been notified of all conflicts and will be required to obtain the necessary permits to complete their work; in some instances, resolution will be a function of the construction staging. The responsible agency must relocate, or complete new installations as noted below; this work has been deemed necessary to be complete for the Department's contractor to then work in the stage under which the item has been listed.

Vinakom Communications box at southeast corner of Busch Pkwy & Barclay Blvd to be raised to elevation: 645.65 FT

UTILITIES TO BE WATCHED AND PROTECTED

The areas of concern noted below have been identified by following the suggested staging plan included for the contract. The information provided is not a comprehensive list of all remaining utilities, but those which during coordination were identified as ones which might require the Department's contractor to take into consideration when making the determination of the means and methods that would be required to construct the proposed improvement. In some instances, the contractor will be responsible to notify the owner in advance of the work to take place so necessary staffing on the owner's part can be secured.

No facilities requiring extra consideration.

THE INDIVIDUE CONTACT INTO HIS MIST MAS USED AND THE DEPARATION OF THE PIGHTS AS PROVIDED BY THE OWNER OF THE INCIDITY	The following contact information is what	vas used during the preparation of th	ne plans as provided by the owner of the facility.
--	---	---------------------------------------	--

Agency/Company Responsible to Resolve Conflict	Name of Contact	Phone	E-mail address
AT&T Distribution			G11629@ATT.com
AT&T/T-TCG	Bobby Akhter	(630) 719-1482	•
Comcast	Martha Gieras	(224) 229-5862	Martha Gieras@comcast.com
ComEd	Lisa Argast	(708) 277-8511	plansubmittalsandmaprequestsW@exeloncorp.com
Lumen	Leslie Dingman		Leslie.Dingman@Lumen.com
North Shore Gas	James Massuci	(312) 240-4419	James.massuci@peoplesgasdelivery.com
Vinakom	Mauli Patel	(847) 882-8200	Mauli.patel@vinakom.com

The above represents the best information available to the Department and is included for the convenience of the bidder. The days required for conflict resolution should be considered in the bid as this information has also been factored into the timeline identified for the project when setting the completion date. The applicable portions of the Standard Specifications for Road and Bridge Construction shall apply.

Estimated duration of time provided above for the first conflicts identified will begin on the date of the executed contract regardless of the status of the utility relocations. The responsible agencies will be working toward resolving subsequent conflicts in conjunction with contractor activities in the number of days noted.

The estimated relocation duration must be part of the progress schedule submitted by the contractor. A utility kickoff meeting will be scheduled between the Department, the Department's contractor and the utility companies when necessary. The Department's contractor is responsible for contacting J.U.L.I.E. prior to all excavation work.

15. Maintenance of Roadways and Erosion Control

Beginning on the date that the Contractor begins work on this project, he shall assume responsibility for normal maintenance of all existing roadways and trenches within the limits of the improvement. This normal maintenance shall include all repair work deemed necessary by the Engineer, but shall not include snow removal operations. Traffic control and protection for maintenance of roadways will be provided by the Contractor as required by the contract documents.

The Contractor shall be required to control dust or air-borne dirt resulting from construction operations by utilizing a mechanical street sweeper on all pavement within or adjacent to the project work zone throughout the duration of the project. The resulting debris shall be disposed of off-site in accordance with Article 202.03 of the Standard Specifications. Individual fire hydrant use shall not be permitted to control dust at specific locations. The Contractor shall provide dust control operations daily, throughout the project limits and adjacent streets. At the direction of the Engineer, a professional street sweeper may be requested on a weekly basis or as deemed necessary by the Village or Engineer.

The cost of this work shall be included in the unit prices bid and no additional compensation shall be allowed to control dust as specified herein.

No excavations shall be left open during non-work hours unless approved by the Engineer and adequately protected from the public.

The Contractor will be required over the course of construction to clean inlet filter baskets weekly or prior to a forecasted rain event. Many of the homes in the Village have lower garages and are susceptible to damage when streets flood. The Contractor shall be held liable for any damage to private structures if it is determined that the damage was due to the Contractor's neglect as specified herein. In the event water is not properly running through inlet filter baskets caused by debris, the Village crews may respond to resident calls about street flooding. Any Village expense occurred in labor or materials responding to these calls will be back charged to the Contractor and deducted from a future pay request.

The Contractor will be required to perform erosion control best management practices as listed on the plans, specifications, and details during construction. Discharge of sediment-laden water or construction debris into the storm sewer system or waterways will not be permitted and subjected to a monetary penalty as noted in the monetary penalties general condition. In addition, the Contractor will be responsible for cleaning all storm sewer systems and waterways to their preconstruction condition to the satisfaction of the Engineer. In the event of an illicit

discharge, regardless of blame, the Contractor shall concentrate their work efforts on remedying the situation to correct the deficiency.

The work zone shall be maintained in accordance with Section 701 of the Standard Specifications. Negligence by the Contractor to follow these minimum guidelines that result in or cause damage to Village equipment during snow fall removal or any other similar Village operation will be the direct responsibility of the Contractor to repair. The repair will be completed by the Village and the cost of the repair will be deducted from the next pay request due to the Contractor.

All operations by the Contractor such as flushing, dewatering, leaking water trucks or equipment, repairs to broken water services or water main, or similar that cause freezing of water on the pavement or sidewalk shall be maintained by salting, sanding or removal of the condition by the Contractor to the satisfaction of the Engineer.

If items of work have not been provided for in the contract, or otherwise specified for payment, such items, including the accompanying traffic control and protection required by the Engineer, will be paid for in accordance with Article 109.04 of the Standard Specifications.

16. Construction Staging and Maintenance of Base Course

All pavement removal, curb installation, and hot-mix asphalt binder installation shall be completed in accordance with Section(s) 202, 406, 423, 440, and 606 of the Standard Specifications and as specified herein.

Pavement removal and hot-mix asphalt binder course placement shall be staged in a manner to minimize the exposure of vehicular traffic over the existing base course following pavement removal.

No pavement removal operations shall commence if rain is in the forecast within the following five working days. If the Contractor does not follow this requirement, any disking, drying or undercut operations required by the Engineer to provide a sufficient subbase prior to paving shall be completed by the Contractor at no additional cost to the Village.

Roadways excavated to subgrade and/or subbase material shall have the hot-mix asphalt binder course installed within seven (7) calendar days from the first day of pavement removal on that respective street segment.

There shall be no placement of hot-mix asphalt permitted on scheduled days of refuse pickup. The Contractor shall be responsible for determining the current refuse schedule and incorporating it into their progress schedule accordingly.

No resident shall be without driveway access and no sidewalk shall be barricaded or closed for more than seven (7) calendar days unless specifically listed otherwise in the plans or herein.

Prior to driveway access impediment due to proposed curb and gutter or driveway pavement operations, the Contractor shall be required to deliver resident notification letters approved by the Engineer to each respective residence or business owner notifying them of the day and time they will not be able to get in and out of their driveway. After the new concrete curb has set, the Contractor shall install all required forms for installation of the driveway pavement for inspection by the Engineer. The Contractor is required to install curb and driveway pavement within two (2) calendar days of each other. Example: If the curb is poured on Monday the driveways will be required to be poured on the same day after the curb is set or on Tuesday. If the curb in front of the resident is not being replaced the Contractor shall frame and pour the driveway on the same day. The driveways shall be properly barricaded until the concrete is sufficiently cured. If, at the discretion of the Engineer, the driveway requires that the old aggregate base course be removed and replaced, it shall be completed prior to pouring the new concrete combination curb & gutter or not until after it has been allowed to cure for a minimum of three (3) calendar days, or after the concrete has reached 2,500 psi as verified by cylinder breaks. Any additional cylinders cast and testing costs associated with this verification shall be included in the cost of the contract. Proposed portland cement concrete sidewalk shall follow the same timeframe as noted above.

The work at 1275 Busch Parkway shall be staged so that one driveway entrance/exit is open at all times. The two driveways cannot be closed at the same time.

If the Contractor does not install proposed concrete curb, driveway pavement, and/or sidewalk in the time frame specified herein, a monetary penalty of \$250 per calendar day will be imposed for each day, and each occurrence the work is not completed.

The Contractor will be required to furnish and install a temporary ramp immediately following pavement removal operations. Each ramp shall be installed the full driveway width of material determined by the Contractor. Each temporary ramp shall be removed prior to paving operations, the respreading of stone on the base or paving over hot-mix asphalt ramps will not be allowed. If the Contractor fails to install or maintain a temporary ramp in a timely manner, a monetary penalty of \$250 per calendar day will be imposed.

The Contractor shall make themselves aware of the surroundings and of private property. The Village will not tolerate entering private property or driving equipment/vehicles on a driveway within the public right of way to remain for any reason during construction unless prior approval has been granted by the property owner. The Contractor will incur a monetary penalty of \$500 per occurrence as determined by the Engineer for violation of this requirement.

17. Saw Cutting

The Contractor shall be required to perform a perpendicularly straight joint by full-depth machine sawing of all proposed items to be removed prior to removal operations to prevent damage or spalling to existing hardscape to remain. Simple or partial depth scoring shall not be permitted. Saw cut locations may or may not be shown on the plans, however, shall be required in the field. All sawcut slurry, regardless of the amount, shall be promptly removed to prevent tracking. Any slurry tracked or left on surfaces to remain shall be thoroughly cleaned or replaced, at the direction of the Village or Engineer, by the Contractor at no additional cost to the Village.

The Contractor shall replace, at no additional cost to the Village, any hardscape, outside of the limit of improvements, damaged by the Contractor's operations due to neglect, misconduct, or poor workmanship.

18. Use of Fire Hydrants

The indiscriminate use of fire hydrants is strictly prohibited The Contractor can obtain non-potable water in bulk at no charge at the Buffalo Grove Public Works Department, 51 Raupp Blvd. The Contractor shall provide a water truck or containment and driver to obtain and transport the water. All water obtained from the Village shall be used for this project only. If deemed necessary, the Village reserves the right to restrict or refuse the use of Village water. The Contractor will be responsible for executing the required paperwork and follow all requirements of the Village. If it is determined that the Contractor or its subcontractors operate or use a Village fire hydrant, a monetary penalty of \$1,000 per occurrence that will be imposed.

19. Dust Control

The Contractor shall be required to control dust or air-borne dirt resulting from construction operations by utilizing a mechanical street sweeper on all pavement within or adjacent to the project work zone throughout the duration of the project. The resulting debris shall be disposed of off-site in accordance with Article 202.03 of the Standard Specifications. Individual fire hydrant use shall not be permitted to control dust at specific locations. The Contractor shall provide dust control operations daily or as directed by the Engineer.

The cost of this work shall be included in the unit prices bid and no additional compensation shall be allowed to control dust as specified herein.

20. Refuse Pick Up Schedule

There will be no placement of hot-mix asphalt allowed on scheduled days of refuse pick up. The Contractor shall be responsible for determining the current refuse pickup schedule and incorporating it into their proposed project schedule.

21. Earth Excavation

All earth excavation required to complete this project to the proposed lines, grades, and cross sections shall be in accordance with Section 202 of the Standard Specifications. Earth excavation will not be paid for separately but shall be included in the cost of the item requiring the excavation. All surplus excavated material shall be disposed of off-site in accordance with Article 202.03 of the Standard Specifications.

22. Traffic Control Plan

Effective: September 30, 1985 Revised: January 1, 2007

Traffic Control shall be according to the applicable sections of the Standard Specifications, the Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets and Highways", any special details and Highway Standards contained in the plans, and the Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring Special Provisions and Special Provisions contained herein, relating to traffic control.

Delays to the Contractor caused by complying with these requirements will be considered included in the cost of the contract, and no additional compensation will be allowed.

Standards

701006, 701301, 701501, 701801 and 701901

Details

TC-10 Traffic Control and Protection for Side Roads, Intersections and Driveways

Special Provisions

Dist 1 - Maintenance of Roadways

LRS 3 - Work Zone Traffic Control Surveillance

LRS 4 - Flaggers in Work Zones

BDE - Vehicle and Equipment Warning Lights

BDE - Work Zone Traffic Control Devices

23. Maintenance of Roadways

Effective: September 30, 1985 Revised: November 1, 1996

Beginning on the date that the Contractor begins work on this project, he shall assume responsibility for normal maintenance of all existing roadways within the limits of the improvement. This normal maintenance shall include all repair work deemed necessary by the Engineer, but shall not include snow removal operations. Traffic control and protection for maintenance of roadways will be provided by the Contractor as required by the Engineer.

If items of work have not been provided for in the contract, or otherwise specified for payment, such items, including the accompanying traffic control and protection required by the Engineer, will be paid for in accordance with Article 109.04 of the Standard Specifications.

24. Indemnification

To the fullest extent permitted by law, the Contractor agrees to defend, pay on behalf of, indemnify, and hold harmless the Village, its elected and appointed officials, agents, employees and volunteers and others working on behalf of the Village against any and all claims, demands, suits or loss, including all costs connected therewith, and for any damages which may be asserted, claimed or recovered against or from the Village, its elected and appointed officials, agents, employees and volunteers and others working on behalf of the Village, by reason of personal injury, including bodily injury and death, and/or property damage, whether damage to property of the Village or of a third party, including loss of use thereof, which arises out of or is in any way connected or associated with the Contract and the Work.

For this project, the Village also hired a Consultant, Gewalt Hamilton Associates. The Contractor shall indemnify the Consultant in the same manner as the Village, as stated above.

25. Insurance Requirements

12.04.080 - Insurance.

- A. Required Coverages and Limits. Unless otherwise provided by franchise, license, or similar agreement, each Contractor occupying right-of-way or constructing any facility in the right-of-way shall secure and maintain the following liability insurance policies insuring the Contractor as named insured and naming the Village, and its elected and appointed officers, officials, agents, and employees and Gewalt Hamilton Associates, Inc. and employees as additional insureds on the policies listed in subsection (A)(1) and (A)(2) of this section:
 - 1. Commercial general liability insurance, including premises-operations, explosion, collapse, and underground hazard (commonly referred to as "X," "C," and "U" coverages) and products-completed operations coverage with limits not less than:
 - a. Five million dollars for bodily injury or death to each person,

- b. Five million dollars for property damage resulting from any one accident, and
- c. Five million dollars for all other types of liability;
- Automobile liability for owned, non-owned and hired vehicles with a combined single limit of one million dollars for personal injury and property damage for each accident;
- 3. Worker's compensation with statutory limits; and
- 4. Employer's liability insurance with limits of not less than one million dollars per employee and per accident.

If the Contractor is not providing such insurance to protect the contractors and subcontractors performing the work, then such contractors and subcontractors shall comply with this section.

- B. Excess or Umbrella Policies. The coverages required by this section may be in any combination of primary, excess, and umbrella policies. Any excess or umbrella policy must provide excess coverage over underlying insurance on a following-form basis such that when any loss covered by the primary policy exceeds the limits under the primary policy, the excess or umbrella policy becomes effective to cover such loss.
- C. Copies Required. The Contractor shall provide copies of any of the policies including all endorsements or certificates required by this section to the Village within ten calendar days following receipt of a written request therefor from the Village.
- D. Maintenance and Renewal of Required Coverages. The insurance policies required by this section shall contain the following endorsement:

"It is hereby understood and agreed that this policy may not be canceled nor the intention not to renew be stated until thirty (30) calendar days after receipt by the Village, by registered mail or certified mail, return receipt requested, of a written notice addressed to the Village Manager of such intent to cancel or not to renew."

Within ten (10) calendar days after receipt by the Village of said notice, and in no event later than ten (10) calendar days prior to said cancellation, the Contractor shall obtain and furnish to the Village evidence of replacement insurance policies meeting the requirements of this section.

- E. Self-Insurance. A Contractor may self-insure all or a portion of the insurance coverage and limit requirements required by subsection A of this section. A Contractor that self-insures is not required, to the extent of such self-insurance, to comply with the requirement for the naming of additional insureds under subsection A of this section, or the requirements of subsections B through D of this section. A Contractor that elects to self-insure shall provide to the Village evidence sufficient to demonstrate its financial ability to self-insure the insurance coverage and limit requirements required under subsection A of this section, such as evidence that the Contractor is a "private self-insurer" under the Workers Compensation Act.
- F. Effect of Insurance and Self-Insurance on Contractor's Liability. The legal liability of the Contractor to the Village and any person for any of the matters that are the subject of the insurance policies or self-insurance required by this section shall not be limited by such insurance policies or self-insurance or by the recovery of any amounts thereunder.
- G. Insurance Companies. All insurance provided pursuant to this section shall be effected under valid and enforceable policies, issued by insurers legally able to conduct business with the licensee in the State of Illinois. All insurance carriers and surplus line carriers shall be rated "A-" or better and of a class size "X" or higher by A.M. Best Company.
- H. Verification of Coverage. Contractor shall furnish the Village with certificates of insurance naming the Village, its officials, agents, employees, and volunteers as additional insured's and with original endorsements, affecting coverage required herein. The certificates and endorsements for each insurance policy are to be signed by a person authorized by that insurer to bind coverage on its behalf. The certificates and endorsements are to be received and approved by the Village before any work commences. The Village reserves the right to request full certified copies of the insurance policies and endorsements.
- I. Subcontractors. Contractor shall include all subcontractors as insured's under its policies or shall furnish separate certificates and endorsements for each subcontractor. All coverage's for subcontractors shall be subject to all of the requirements stated herein.
- J. Assumption of Liability. The contractor assumes liability for all injury to or death of any person or persons including employees of the contractor, any subcontractor, any supplier or any other person and assumes liability for all damage to property sustained by any person or persons occasioned by or in any way arising out of any work performed pursuant to the Contract.

- K. Workers' Compensation and Employers' Liability Coverage. The insurer shall agree to waive all rights of subrogation against the Village of Buffalo Grove, its officials, employees, agents and volunteers for losses arising from work performed by Contractor for the municipality.
- L. Failure to Comply. In the event the Contractor fails to obtain or maintain any insurance coverage's required under this contract, The Village may purchase such insurance coverage's and charge the expense thereof to the Contractor.

Nothing contained herein is intended to constitute, nor shall it constitute a waiver of the rights, defenses and/or other immunities provided or available to the Village under law including, but not limited to, the Local Governmental and Governmental Employees Tort Immunity Act.

26. Accidents

In the event of any accident of any kind that involves the general public or property of the Village or a third party, the Contractor shall immediately notify the Village by phone as well as provide Notice of the same. The Notice shall include a full accounting of all details of the accident. The Contractor shall furnish the Village with copies of all reports of such accidents at the same time that the reports are forwarded to any other interested parties.

27. No Assignment

If the Contractor sublets or assigns any part of the Work then the Contractor shall not under any circumstances be relieved of its liabilities hereunder. All transactions of the Village shall be with the Contractor. Subcontractors shall be recognized only in the capacity of employees or workmen and shall be subject to the same requirements as to character and competence. The Contractor shall not assign, transfer, convey, sell or otherwise dispose of the whole or any part of this Contract to any person, firm or corporation without written consent of the Village or authorized representative.

28. Default

The following shall constitute a default an "Event of Default" by the Contractor under this Contract:

- A. If the Contractor shall fail to strictly observe or perform one or more of the terms, conditions, covenants and agreements of this Contract;
- B. If there shall be placed on any property owned by the Village any mechanics', materialmens' or suppliers' lien;
- C. If there shall be instituted any proceeding against the Contractor seeking liquidation, dissolution or similar relief and the same shall not be dismissed within forty-five (45) calendar days;
- D. If there shall be appointed any trustee, receiver or liquidator of the Contractor and such appointment shall not have been vacated within forty-five (45) calendar days; and
- E. If the Contractor fails to maintain or obtain any and all permits, licenses and the like, if any, required by the Village, State or Federal governments for the Work.

Upon any Event of Default the Village shall have the option of (i) terminating the Contract; (ii) pursuing any remedy available to it at law or in equity; or (iii) pursuing both simultaneously. In addition, upon an Event of Default, the Village may withhold payments due to the Contractor until it has hired a replacement of the Contractor and deducted all costs of hiring a replacement.

29. Delays

The Contractor shall not be liable in damages for delays in performance when such delay is the result of fire, flood, strike, acts of God, or by any other circumstances which are beyond the control of the Contractor; provided, however, under such circumstances the Village may, at its option, cancel the Contract.

30. Compliance With Laws

The Contractor shall comply with all applicable laws, regulations and rules promulgated by any federal, state, local, or other governmental authority or regulatory body pertaining to all aspects of the Work, now in effect, or which may become in effect during the performance of the Work. The scope of the laws, regulations, and rules referred to in this paragraph includes, but is in no way limited to, the Illinois Human Rights Act, Illinois Equal Pay Act of 2003, Occupational Safety & Health Act along with the standards and regulations promulgated pursuant thereto (including but not limited to those safety requirements involving work on elevated platforms), all forms of traffic regulations, public utility, Interstate and Intrastate Commerce Commission regulations, Workers' Compensation Laws, Public Construction Bond Act, Public Works Preference Act, Employment of Illinois Workers on Public Works Act, USA Security Act, federal Social Security Act (and any of its titles), and any other law, rule or regulation of the Illinois Department of Labor, Department of Transportation, Illinois Environmental Protection Act, Illinois Department of Natural Resources, Illinois Department of Human Rights, Human Rights Commission, EEOC, and the Village of Buffalo Grove. Notwithstanding the following, the Contractor shall particularly note that:

- A. NO DISCRIMINATION The Contractor shall comply with the provisions of the Illinois Public Works Employment Discrimination Act and the Illinois Human Rights Act/Equal Opportunity Clause which, pursuant to Illinois law, are deemed to be part of this Contract.
- B. FREEDOM OF INFORMATION The Contractor agrees to furnish all documentation related to the Contract, the Work and any documentation related to the Village required under an Illinois Freedom of Information Act (ILCS 140/1 et. seq.) ("FOIA") request within five (5) calendar days after the Village issues Notice of such request to the Contractor. The Contractor agrees to defend, indemnify and hold harmless the Village, and agrees to pay all reasonable costs connected therewith (including, but not limited to attorney's and witness fees, filing fees and any other expenses) for the Village to defend any and all causes, actions, causes of action, disputes, prosecutions, or conflicts arising from Contractor's actual or alleged violation of FOIA or the Contractor's failure to furnish all documentation related to a FOIA request within five (5) calendar days after Notice from the Village for the same. Furthermore, should the Contractor request that the Village utilize a lawful exemption under FOIA in relation to any FOIA request thereby denying that request, Contractor agrees to pay all costs connected therewith (such as attorneys' and witness fees, filing fees and any other expenses) to defend the denial of the request. This defense shall include, but not be limited to, any challenged or appealed denials of FOIA requests to either the Illinois Attorney General or a court of competent jurisdiction.
- C. ILLINOIS WORKERS ON PUBLIC WORKS ACT To the extent applicable, the Contractor shall comply with the Illinois Workers on Public Works Act, 30 ILCS 570/1 et seq., and shall provide to the Village any supporting documentation necessary to show such compliance.
- D. NOT A BLOCKED PERSON The Contractor affirms and covenants that neither the Contractor nor any individual employed by the Contractor for this Work or under this Contract is a person forbidden from doing business with a unit of local government under Executive Order No. 13224 (Sept 23, 2001), 66 Fed.Reg. 49,079 (Sept 23, 2001) or is a person registered on the Specially Designated Nationals and Blocked Persons List. The Contractor shall indemnify the Village from all costs associated with failure to comply with this paragraph.
- E. SUBSTANCE ABUSE PREVENTION ON PUBLIC WORKS ACT The Contractor knows, understands and acknowledges its obligations under the Substance Abuse Prevention on Public Works Act (820 ILCS 265/1 et seq.), and shall comply and require all subcontractors and lower tiered contractors to comply with the requirements and provisions thereof.

31. No Waiver of Rights

A waiver by the Village of any Event of Default or any term of provision of this Contract shall not be a waiver of the same Event of Default, another Event of Default or any other term or provision of this Contract.

32. Termination of the Contract

Voluntary Termination. Notwithstanding any other provision hereof, the Village may terminate this Contract during the Initial Term with or without cause, at any time upon thirty (30) calendar days prior written notice to the Contractor.

Termination for Breach. Either party may terminate this Contract upon written notice to the other party following material breach of a material provision of this Contract by the other party if the breaching party does not cure such breach within fifteen (15) calendar days of receipt of written notice of such breach from the non-breaching party.

33. Controlling Law and Venue

This Contract is entered into in the State of Illinois, for work to be performed in the State of Illinois and shall be governed by and construed in accordance with the laws of the State of Illinois. Any legal matters or dispute shall be resolved in the Circuit Court of Cook County and the Parties hereby submit to the jurisdiction of such Circuit Court. This Contract shall be construed without regard to any presumption or other rule requiring construction against the Party causing the Contract to be drafted.

34. Miscellaneous

- A. AMENDMENT This Contract may be amended only in writing executed by both Parties.
- B. NO RECORDING This Contract, or a memorandum thereof, may not be recorded in any form by either Party records this Contract, or a memorandum thereof, they shall immediately file a release of the same.
- C. SECTION HEADINGS The headings in the Contract are intended for convenience only and shall not be taken into consideration in any construction or interpretation of the Contract.
- D. NO THIRD PARTY BENEFICIARIES This Contract does not confer any rights or benefits on any third party.
- E. BINDING EFFECT This Contract shall be binding and inure to the benefit of the Parties hereto, their respective legal representatives, heirs and successors-in-interest.
- F. ENTIRE AGREEMENT This Contract supersedes all prior agreements and understandings and constitutes the entire understanding between the Parties relating to the subject matter hereof.
- G. SEVERABILITY If any term, condition or provision of the Contract is adjudicated invalid or unenforceable, the remainder of the Contract shall not be affected and shall remain in full force and effect, to the fullest extent permitted by law.
- H. TORT IMMUNITY DEFENSES Nothing contained in this Contract is intended to constitute nor shall constitute a waiver of the rights, defenses, and immunities provided or available to the Village under the Local Governmental and Governmental Employees Tort Immunity Act, 745 ILCS 10 et seq.

35. Application For Payment

At least once each month, the Engineer will make a written estimate of the quantity of work performed in accordance with the Contract, and the value thereof at the contract unit prices according to Article 109.02 of the Standard Specifications. For each pay period, the quantity cut off will be the first Saturday of each month. During the second week, the Engineer and Contractor will agree to the quantities completed to-date. The Contractor shall submit an agreed upon invoice electronically to the Engineer by the end of the working day of the third Monday of the month. The Village will begin their payment process and will result in the review of the payment at the next regularly scheduled Village Board meeting. Prior to the release of payment, the Contractor shall submit electronically, all certified payroll reports, applicable waivers, and a notarized and signed clarifying statement for Village Attorney review and subsequent approval. Prior to the release of the check, hard-copies of all applicable waivers and the clarifying statement shall be received by the Village.

All payments under this Contract must be approved by the Village Board at a regularly scheduled meeting. The Village reserves the right to request any receipts, invoices, proof of payments as the Village, in its sole discretion, may deem necessary to justify the payment requested prior to paying the requested payment. A Final Lien Waiver from the Contractor, its subcontractors, and all material suppliers shall be furnished with the final application for payment.

The Contractor acknowledges that the Village is a unit of local government and that all payments under the Contract are subject to the Local Government Prompt Payment Act, 50 ILCS 505 et seq. To that extent, the Village shall have forty-five calendar (45) days from receipt of a bill or invoice to pay the same before it is considered late under the Contract. Interest, if any, charged for any late payments will be subject to the interest rate caps specified in the Prompt Payment Act.

36. Certified Payroll Reports

Pursuant to PA 100-1177 the Illinois Department of Labor (IDOL) has activated an electronic database (Payroll Portal) capable of accepting and retaining certified payrolls submitted under the State of Illinois Prevailing Wage Act (820 ILCS/130/1). All contractors and subcontractors completing work for the Village of Buffalo Grove pursuant to the Act must submit all certified payroll through the IDOL Payroll Portal.

The Village is an Illinois unit of local government and the Work hereunder is subject to the Illinois Prevailing Wage Act, 820 ILCS 130/0.01, et seq. Consequently, the Contractor and each subcontractor shall submit with their application for payment(s) the email certification received from their IDOL Payroll Portal submittal with each of their pay requests. Any delay in processing the payments due to a lack of aforementioned email certification shall not be an event of default by the Village and shall not excuse any delay by the Contractor who shall proceed with the Work as if no delay in payment has occurred. The Contractor and Village shall agree to take any further steps not outlined above to ensure compliance with the Prevailing Wage Act. Upon two business days' Notice, the Contractor and each subcontractor shall make available to the Village their records to confirm compliance with the Prevailing Wage Act. Finally, to ensure compliance with Prevailing Wage Act, the Contractor and each subcontractor shall keep for a period of not less than 5 years after the Work has been completed records of all laborers, mechanics, and other workers employed by them for the Work; the records shall include each worker's name, address, telephone number, classification or classifications, the hourly wages paid in each period, the number of hours worked each day, the starting and ending times of work each day and, when available, last four digits of the social security number. The Contractor shall provide a list of every name, address, phone number and email of every sub-contractor for the Work.

If the contractor must submit the payroll to the Village of Buffalo Grove for reasons outside of their control, the Village requests that the Contractor submit all certified payroll reports, including subcontractors, and EEO reporting be sent electronically in separate files for each respective Contractor/subcontractor with the weeks ending date in the file name to tsianis@vbg.org (i.e. Contractor Name Week Ending.pdf) as shown in the sample letter in Exhibit D.

The Contractor is responsible for providing all records in accordance with the Illinois Department of Labor's (IDOL) requirements pertaining to the Prevailing Wage Act on the standard IDOL form. Only the last four (4) digits of the employee's social security number will be required; the remaining digits shall be "X" or redacted. To complete the certified payroll request for release of payment, the Contractor must supply a signed and notarized written statement that all necessary documentation has been turned over for the pay period pertaining to that payment requested.

Under P.A. 98-0328, the public body must retain copies of the certified payroll for 5 years rather than 3 years as was the case previously. The Illinois Department of Labor (IDOL) has created model certified payroll forms which can be found at the IDOL website www.illinois.gov/idol. the new form consists of three pages identified as the "certified transcript of payroll affidavit" and "certified transcript of payroll instructions". The new forms on the IDOL website can be filled in online and then printed out. under P.A. 98-0482, contractors and subcontractors will have to provide additional information with respect to working hours, wage rates, overtime rates and fringe benefits. The IDOL's model certified payroll forms are the most current forms for compliance with P.A. 98-0482 and should be used in public works contracts.

37. Monetary Penalties

All work shall be completed in accordance with the Contract Documents in a reasonable and timely manner. For each occurrence that work is not completed in a reasonable and timely manner, a monetary penalty will be deducted from the final pay application. The Contractor shall make themselves and all subcontractors aware of the following deficiency and deductions:

Description	Penalty	Per Occurrence
Failure to Sweep Roadway	\$2,000	Calendar Day
Failure to Maintain Trench	\$250	Calendar Day
Failure to Adhere to Period of Establishment Requirements	\$250	Calendar Day
Distributing Unapproved Resident Notices	\$100	Household
Failure to Distribute Notices in a Timely Manner	\$100	Household
Failure to Distribute Notice to Resident	\$100	Household
Failure to Provide Access in a Timely Manner	\$250	Household Per Day
Failure to Provide Weekly Update to Engineer	\$1,000	Per Occurrence
Failure to Attend a Scheduled Weekly Meeting	\$1,000	Per Occurrence

Failure to Respond in a Timely Manner to a Resident	\$250	Calendar Day
Failure to Ramp Roadway or Driveway	\$250	Household/Roadway Per Day
Use of Fire Hydrant or Valve	\$1,000	Each
Failure to Provide Maintenance of Roadway in a Timely Manner as Determined by the Engineer	\$1,000	Calendar Day
Entering Private Property	\$500	Per Occurrence
Failure to Provide Portable Facilities	\$100	Calendar Day
Illicit Discharge of Silt or Construction Debris	\$1,000	Per Occurrence
Failure to Submit Shop Drawings on Time	\$500	Per Occurrence
Failure to Maintain Erosion and/or Sediment Control Devices	\$1,000	Per Occurrence
Working Outside Allowable Work Hours	\$1,000	Per Occurrence

At the discretion of the Engineer and without notice, the Contractor shall have deducted the monetary penalty amount as listed above for each occurrence on the final pay application.

38. Public Notification

The Contractor shall be required to provide and distribute letters to residents or business owners anytime access will be affected to a home or utility service is interrupted. This general condition shall only apply when access will be directly affected for greater than four (4) hours, or as directed by the Engineer. Public notification shall not be required for every residence within the project limits.

Letters shall be typed on standard 8.5" x 11" paper and an envelope may or may not be used. All letters, including those written and distributed by a subcontractor, shall be printed on the General Contractor's letterhead and shall include the name, address, and telephone number of the General Contractor's person in charge.

Letters shall be taped to a non-painted surface using painters tape or approved equal, and will be placed in as many locations as needed to ensure they will be visible to residents. Distributing letters via mailbox is discouraged, however, must be compliant with all United States Postal Service federal regulations. Notification letters shall include but is not limited to the following:

- Exact day and time work is to begin that will affect access (weather permitting).
- How the resident will know they may resume normal access to their property.
- The anticipated length of the closure (no more than one week will be permitted).
- Specific location where parking is permitted, both overnight and during the working day (as signed and normally permitted during daytime).
- The Village of Buffalo Grove Police Department has been notified that overnight parking will be permitted. (It shall be the responsibility of the Contractor to confirm this with the Village.)
- The Contractor will go door-to-door the moment prior to work is to begin to ensure all accommodations are made.
- General Contractor's person in charge name and contact information for additional information or specific requests.
- If applicable, provide Resident flushing procedures (following reconnection of the water service, resident to flush inside of the house via the bath or utility sink for ten minutes prior to consumption).

Notification letters shall be distributed a minimum of 24 hours prior to access being affected or otherwise. If this requirements is not met, work shall not commence. All letters must be approved by the Village or Engineer prior to and for each individual distribution. Additional letters may be required when weather or other unforeseen circumstances change the schedule. When requested, the Contractor is required to return or provide correspondence from a resident within 24 hours.

Under special circumstances, the Village, may choose to write a notification letter and the Contractor shall still be responsible for delivering the letter as specified herein. An example of a resident notification letter can be found in Appendix A.

The Contractor must comply with all of the above-mentioned statements otherwise a monetary penalty of \$100 per household, per calendar day shall be imposed.

39. Maintenance Bond

The Contractor will be required to post a Maintenance Bond for a period of One Year (1-yr) from date of final acceptance by the Village. Final acceptance will be the date the Final Payment is made to the Contractor. The bond shall be in a form acceptable to the Village in the amount of 10% (ten percent) of the awarded contract value. Unless under emergency situations, the Village will offer the Contractor the ability to fix or repair any item prior to the bond being called. If the Contractor elects to perform the repairs themselves, all work must be complete within 14 calendar days of notice from the Village or the Village reserves the right to perform the repairs themselves.

The Maintenance Bond shall cover all necessary repairs or replacements as deemed necessary by the Village due to poor workmanship, failed materials, settlement of trenches, excessively spalled, chert popped or cracked concrete, storm and water main failures, restoration establishment, and other items as completed by the Contractor.

All required pavement repairs shall be from curb line to the nearest cold joint. Pavement repairs shall have all joints routed and filled with crack seal material including along the edge of pavement 1 month after installation.

If the Contractor elects to not perform the repairs or does not perform them in the time allotted the Village will perform the work and collect from the bond any damages incurred by the Village to perform the repairs.

Special Provisions

1. Portland Cement Concrete Sidewalk

This work shall include all labor, material, and equipment necessary to construct portland cement concrete sidewalk and sidewalk accessibility ramps, of the depth specified, on a prepared subgrade where marked by the Engineer and in accordance with Section 424 of the Standard Specifications and as specified herein.

The proposed concrete sidewalk shall be poured within 24 hours following the completion of removal operations at each respective location.

If no existing expansion joint exists within 50 ft in either direction of the spot repair location, a ½ in preformed expansion joint filler shall be installed at the direction of the Engineer. Transverse expansion joints shall be placed at maximum intervals of 50 ft in the sidewalk. The expansion joint filler shall extend the entire depth of the concrete driveway edging. #4 smooth epoxy coated dowel bars shall be installed at 24" on center at sidewalk accessibility ramps between the keystone and curb.

The proposed sidewalk material shall be portland cement concrete in accordance with Section 1020 of the Standard Specifications.

This work will be measured in place and paid for at the contract unit price per square foot (SF) for PORTLAND CEMENT CONCRETE SIDEWALK, of the depth specified, which shall include all labor, material, and equipment required to complete the work as specified herein.

2. Remove and Relocate Sign Panel and Pole Assembly

This work shall include all labor, material, and equipment necessary to remove, store, and re-erect existing regulatory and warning sign panel assembly and posts in accordance with Section 724 of the Standard Specifications and as specified herein.

The Contractor shall store the existing sign panel assembly and post in a location that won't promote vandalism or theft. The Contractor shall replace, at no additional cost to the Owner, any sign panel assembly or post which has been vandalized, stolen or damaged due to neglect, misconduct or poor workmanship.

The sign panel assembly and post shall be installed by a method approved by the Engineer and in accordance with application sections of the Manual on Uniform Traffic Control Devices. Construction equipment such as a backhoe or skid steer shall not be used to drive posts into the ground.

This work will be measured in place and paid for at the contract unit price per each (EA) for REMOVE AND RELOCATE SIGN PANEL AND POLE ASSEMBLY, which shall include all labor, material, and equipment required to complete the work as specified herein.

3. General Landscape Restoration

This work shall include all labor, material, and equipment necessary to furnish, place, and maintain pulverized topsoil, seed, fertilizer nutrients, and Mulch Method 3A in accordance with Section(s) 211, 250, and 251 of the Standard Specifications and as specified herein.

Pulverized topsoil shall be placed to a maximum depth of four (4) inches and not be placed until the area has been shaped, trimmed, and finished to the lines and grades as directed by the Engineer. All irregularities, depressions, or high points in the surface shall be filled or smoothed out before topsoil is placed. The surface of the topsoil shall be blended to match the existing terrain and adjacent hardscape, and be free from clods, stones, sticks, and debris.

The Contractor shall furnish and place IDOT Class 1A salt tolerant lawn mixture, produced and tested in the current year, be of good quality, and free of weeds. Nitrogen and potassium fertilizer nutrients shall be applied at a 1:1 ratio in accordance with Article 250.04 of the Standard Specifications (phosphorus is not permitted). Within 24 hours of seed placement, mulch shall be placed my method 3A in accordance with Article 251.03(d) of the Standard Specifications.

It is recommended that the Contractor water the area every other day at a rate of three (3) gallons per square yard, however, it is the sole and exclusive responsibility of the Contractor to make required adjustments to the watering rate or schedule.

To be acceptable for final payment, the landscaped areas shall undergo a 30-day period of establishment beginning on the last day that seed is sowed. During this period, the Contractor shall be responsible for, at no additional cost to the Village, watering, removing weeds and maintaining the seeded areas and repairing any damage to the seeded areas due to but not limited to, errant vehicles, severe weather or all

other causes. At the end of the 30-day period of establishment, the Owner or Engineer will inspect the landscaped area and if deemed unsatisfactory, the Contractor shall be required to provide means and methods necessary to establish a live, healthy turf area. Should the seed not germinate because of prevailing cool weather, the period of establishment may be adjusted as determined by the Engineer. It shall be the sole and exclusive responsibility of the Contractor, not the Engineer, for maintaining and monitoring the landscape restoration during the period of establishment. If the placed landscape restoration has not been approved by the Owner or Engineer sixty (60) calendar days following installation, the Contractor will incur a monetary penalty of \$250 per calendar day.

Planting times shall be in accordance with the applicable 'Seeding' Bureau of Design and Environment special provision.

The Contractor shall provide the Engineer with proper documentation on the landscaping materials supplied to the project such as topsoil source, topsoil certification, fertilizer bags, seed tags, and seed bags.

Upon placement of topsoil, seed, fertilizer nutrients, and mulch, 75 percent of each respective pay item will be paid. Upon final acceptance of the topsoil, seed, fertilizer nutrients, and mulch placed, the remaining 25 percent of each respective pay item will be paid.

The Village may postpone permanent seeding operations if deemed necessary. In such an event, the completion date may be extended accordingly.

This work will be measured in place and paid for at the contract unit price per square yard (SY) for GENERAL LANDSCAPE RESTORATION (SPECIAL), which shall include all labor, material, and equipment required to complete the work as specified herein.

4. Aggregate Base Course, Type B Varies

This work shall include all labor, material, and equipment necessary to furnish and place aggregate base courses on a prepared subgrade or subbase in accordance with Section(s) 311 and 351 of the Standard Specifications and as specified herein.

This work includes all new aggregate base course material for aggregate base repair, front fill for new concrete curb and gutter, temporary aggregate, and subbase granular material for sidewalk and driveway pavement, at the depths specified on the Engineering plans.

The material used for this item shall be exclusively IDOT certified Class B coarse aggregate material meeting the gradation of CA-6 in accordance with Section 1004 of the Standard Specifications. Mixing of aggregate from multiple sources is strictly prohibited. If it is determined that a different source is required for any reason, the new material must be approved by the Engineer prior to delivery or placement, and shall occur roadway to roadway. Crushed concrete may not be used for aggregate base repair. At the direction of the Engineer, crushed concrete may be used for driveway and sidewalk subbase granular material but shall be supplied from an IDOT approved source and material.

All aggregate shall be compacted to 95% modified proctor density conforming to ASTM D-1557 or AASHTO T-180.

This work will be measured in place and paid for at the contract unit price per ton (TN) for AGGREGATE BASE COURSE, TYPE B VARIES (SPECIAL), which shall include all labor, material, and equipment required to complete the work as specified herein.

5. Combination Concrete Curb and Gutter

This work shall include all labor, material, and equipment necessary to construct concrete curb, and combination concrete curb and gutter, of the type specified, as marked by the Engineer in accordance with Section 606 of the Standard Specifications and as specified herein.

The Contractor shall closely match the existing concrete curb and gutter style type of the adjacent existing curb and gutter. This work shall include the installation of two (2) #4 continuous reinforcing bars as shown on the Engineering plans along the full length of the new curb and gutter. At points where the proposed concrete curb and gutter abuts existing concrete, two (2) smooth epoxy coated #4 dowel bars shall be installed at 24" on center. The depth of the proposed concrete gutter shall match the existing adjacent depth, but not less than nine (9) inches.

The material used for this item shall be exclusively portland cement concrete in accordance with Section 1020 of the Standard Specifications and shall have polyurethane coated fiber in the mix. The fiber shall be mixed in the concrete at a rate of 1.5 lbs per cubic yard of concrete at the ready mix plant. Mixing of the concrete and fibers shall not be permitted on the project site.

This work will be measured in place and paid for at the contract unit price per foot (FT) for COMBINATION CONCRETE CURB AND GUTTER, of the type specified, (SPECIAL) which shall include all labor, material, and equipment required to complete the work as specified herein.

6. Barrier Curb, Variable Height

This work shall include all labor, material, and equipment necessary to construct concrete barrier curb, of the width and height specified, as marked by the Engineer in accordance with Section 606 of the Standard Specifications and as specified herein.

As shown on the Engineering plans, this work shall include the installation of two (2) #4 continuous reinforcing bars along the full length of the new curb, and two (2) smooth epoxy coated #6 dowel bars at expansion joints. The depth of the proposed concrete curb shall be variable per the Engineering plans.

The material used for this item shall be exclusively portland cement concrete in accordance with Section 1020 of the Standard Specifications.

This work will be measured in place and paid for at the contract unit price per foot (FT) for BARRIER CURB, of the width specified, (SPECIAL) which shall include all labor, material, and equipment required to complete the work as specified herein.

7. Sanitary Manholes to be Adjusted

This work shall include all labor, material, and equipment necessary to adjust existing sanitary manholes in accordance with Section 602 and 603 of the Standard Specifications and as specified herein.

This shall include existing manholes which are to be adjusted to proposed grade where two (2) feet or less of masonry will be either added, removed, or rebuilt to bring the specified casting to the finished grade of the proposed improvements.

Adjustment ring material type and method shall be in accordance with Exhibit No. 109 Materials List, as specified herein. Bricks, aggregate, lathe, or any other organic material shall not be used as shim materials or otherwise. The units shall be sealed with external sealing bands, preformed flexible joint sealant or mastic joint sealer, and shall be watertight. An external chimney seal shall be furnished in accordance with ASTM C-923 and installed according to the manufacturer's recommendation.

This work will be measured in place and paid for at the contract unit price per each (EA) for SANITARY MANHOLES TO BE ADJUSTED (SPECIAL), which shall include all labor, material, and equipment required to complete the work as specified herein.

8. Sanitary Manholes to be Reconstructed

This work shall include all labor, material, and equipment necessary to reconstruct existing sanitary manholes in accordance with Section 602 and 603 of the Standard Specifications and as specified herein.

This shall include existing manholes which are to be reconstructed to proposed grade where more than two (2) feet of masonry will be either added, removed, or rebuilt to bring the specified casting to the finished grade of the proposed improvements.

The exterior of barrel sections shall have a bituminous coating per ANSI A 21.4 (AWWA C104) applied and cured prior to backfilling of the structure.

Adjustment ring material type and method shall be in accordance with Exhibit No. 109 Materials List, as specified herein. Bricks, aggregate, lathe, or any other organic material shall not be used as shim materials or otherwise. The units shall be sealed with external sealing bands, preformed flexible joint sealant or mastic joint sealer, and shall be watertight. An external chimney seal shall be furnished in accordance with ASTM C-923 and installed according to the manufacturer's recommendation.

This work will be measured in place and paid for at the contract unit price per each (EA) for SANITARY MANHOLES TO BE RECONSTRUCTED (SPECIAL), which shall include all labor, material, and equipment required to complete the work as specified herein.

9. Drainage and Utility Structures to be Adjusted

This work shall include all labor, material, and equipment necessary to adjust existing drainage and utility structures in accordance with Section 602 and 603 of the Standard Specifications and as specified herein.

This shall include existing drainage and utility structures which are to be adjusted to proposed grade where two (2) feet or less of masonry will be either added, removed, or rebuilt to bring the specified casting to the finished grade of the proposed improvements.

Adjustment ring material type and method shall be in accordance with Exhibit No. 109 Materials List, as specified herein. Bricks, aggregate, lathe, or any other organic material shall not be used as shim materials or otherwise.

This work will be measured in place and paid for at the contract unit price per each (EA) for DRAINAGE STRUCTURES TO BE ADJUSTED (SPECIAL), which shall include all labor, material, and equipment required to complete the work as specified herein.

10. Exploration Excavation

This work shall include all labor, material, and equipment necessary to excavate an exploratory trench as directed by the Engineer and as specified herein.

Exploration excavations shall be completed as required to locate existing utility facilities within the proposed project limits. The excavation shall not be less than 48 inches in depth and the width shall be sufficient to allow proper investigation of the entire trench length. The Contractor shall not be paid this item without prior approval from the Engineer.

The excavation shall be backfilled in accordance with Section 208 of the Standard Specifications or as directed by the Engineer. Surplus excavated material shall be disposed of off-site according to Article 202.03 of the Standard Specifications.

This work will be measured in place and paid for at the contract unit price per each (EA) for EXPLORATION EXCAVATION (SPECIAL), which shall include all labor, material, and equipment required to complete the work as specified herein.

11. Stump Removal

This work shall include all labor, material, and equipment necessary to remove and dispose of existing stumps, regardless of diameter or size, as marked by the Engineer in accordance with Section 201 of the Standard Specifications and as specified herein.

All stumps shall be removed to a depth of not less than twelve (12) inches below the elevation of the subgrade, the finished earth surface, or the ground line. Materials shall be disposed of off-site in accordance with Article 202.03 of the Standard Specifications.

This work will be measured in place and paid for at the contract unit price per each (EA) for STUMP REMOVAL, which shall include all labor, material, and equipment required to complete the work as specified herein.

12. PVC Sleeve

This work shall include all labor, material, and equipment necessary to furnish and install a polyvinyl chloride sleeve, of the diameter specified, for a sign post and panel assembly in accordance with Section 724 and 730 of the Standard Specifications and as specified herein.

The PVC sleeve shall be installed in the subgrade material to a depth of one (1) foot from finished elevation and be flush with the proposed sidewalk. The material used for this item shall be PVC SDR 35, of the diameter specified.

Surplus excavated material shall be disposed of off-site according to Article 202.03 of the Standard Specifications.

This work will be measured in place and paid for at the contract unit price per each (EA) for PVC SLEEVE, of the diameter specified, which shall include all labor, material, and equipment required to complete the work as specified herein.

BDE SPECIAL PROVISIONS For the January 20, 2023 and March 10, 2023 Lettings

The following special provisions indicated by a "check mark" are applicable to this contract and will be included by the Project Coordination and Implementation Section of the Bureau of Design & Environment (BDE).

Fi	e Name	#		Special Provision Title	Effective	Revised
_	80099			Accessible Pedestrian Signals (APS)	April 1, 2003	Jan. 1, 2022
	80274			Aggregate Subgrade Improvement	April 1, 2012	April 1, 2022
	80192	3		Automated Flagger Assistance Device	Jan. 1, 2008	
		4	П	Bituminous Materials Cost Adjustments	Nov. 2, 2006	Aug. 1, 2017
	80426	5	П	Bituminous Surface Treatment with Fog Seal	Jan. 1, 2020	Jan. 1, 2022
	80436		П	Blended Finely Divided Minerals	April 1, 2021	
*		7	Ħ	Bridge Demolition Debris	July 1, 2009	
*	50531	8	n	Building Removal	Sept. 1, 1990	Aug. 1, 2022
*	50261	9	Ħ	Building Removal with Asbestos Abatement	Sept. 1, 1990	Aug. 1, 2022
	80384	10	<u></u>	Compensable Delay Costs	June 2, 2017	April 1, 2019
*	80198	11	Ħ	Completion Date (via calendar days)	April 1, 2008	
*	80199	12	Ħ	Completion Date (via calendar days) Plus Working Days	April 1, 2008	
	80261	13	$\overline{\checkmark}$	Construction Air Quality – Diesel Retrofit	June 1, 2010	Nov. 1, 2014
		14	Ħ	Corrugated Plastic Pipe (Culvert and Storm Sewer)	Jan. 1, 2021	
*		15	Ħ	Disadvantaged Business Enterprise Participation	Sept. 1, 2000	Mar. 2, 2019
	80229	16	Ħ	Fuel Cost Adjustment	April 1, 2009	Aug. 1, 2017
	80447		Ħ	Grading and Shaping Ditches	Jan. 1, 2023	
	80433	18	П	Green Preformed Thermoplastic Pavement Markings	Jan. 1, 2021	Jan. 1, 2022
	80443	19	Ħ	High Tension Cable Median Barrier Removal	April 1, 2022	
	80446		\Box	Hot-Mix Asphalt - Longitudinal Joint Sealant	Nov. 1, 2022	
	80438			Illinois Works Apprenticeship Initiative – State Funded Contracts	June 2, 2021	Sept. 2, 2021
	80045	22		Material Transfer Device	June 15, 1999	Jan. 1, 2022
	80441	23		Performance Graded Asphalt Binder	Jan. 1, 2023	
*	34261	24		Railroad Protective Liability Insurance	Dec. 1, 1986	Jan. 1, 2022
	80445	25	✓	Seeding	Nov. 1, 2022	
	80340	26		Speed Display Trailer	April 2, 2014	Jan. 1, 2022
	80127	27		Steel Cost Adjustment	April 2, 2004	Jan. 1, 2022
	80397	28		Subcontractor and DBE Payment Reporting	April 2, 2018	
	80391	29	\checkmark	Subcontractor Mobilization Payments	Nov. 2, 2017	April 1, 2019
	80437	30		Submission of Payroll Records	April 1, 2021	Nov. 1, 2022
	80435	31		Surface Testing of Pavements – IRI	Jan. 1, 2021	Jan. 1, 2023
	80410	32		Traffic Spotters	Jan. 1, 2019	
*	20338	33		Training Special Provisions	Oct. 15, 1975	Sept. 2, 2021
	80429	34		Ultra-Thin Bonded Wearing Course	April 1, 2020	Jan. 1, 2022
	80439	35	\checkmark	Vehicle and Equipment Warning Lights	Nov. 1, 2021	Nov. 1, 2022
	80440	36		Waterproofing Membrane System	Nov. 1, 2021	
	80302	37	ГП	Weekly DBE Trucking Reports	June 2, 2012	Nov. 1, 2021
	80427	38	$\overline{\square}$	Work Zone Traffic Control Devices	Mar. 2, 2020	
*	80071	39		Working Days	Jan. 1, 2002	

Highlighted items indicate a new or revised special provision for the letting.

An * indicates the special provision requires additional information from the designer, which needs to be submitted separately. The Project Coordination and Implementation Section will then include the information in the applicable special provision.

The following special provisions have been deleted from use.

File Name	Special Provision Title	<u>Effective</u>	<u>Revised</u>
50481	Building Removal-Case II (Non-Friable Asbestos)	Sept. 1, 1990	April 1, 2010
50491	Building Removal-Case III (Friable Asbestos)	Sept. 1, 1990	April 1, 2010

The following special provisions are in the 2023 Supplemental Specifications and Recurring Special Provisions.

File Name 80293	Special Provision Title Concrete Box Culverts with Skews > 30	New Location(s) Articles 540.04 & 540.06	Effective April 1, 2012	Revised July 1, 2016
00293	Degrees and Design Fills ≤ 5 Feet	Atticles 340.04 & 340.00	April 1, 2012	buly 1, 2010
80311	Concrete End Sections for Pipe Culverts	Articles 540.07, 542.01, 542.02, 542.07, 542.11 & 542.12	Jan. 1, 2013	April 1, 2016
80422	High Tension Cable Median Barrier	Articles 644.02, 644.05, 782.01, 782.04, 782.07 & 1097.02	Jan. 1, 2020	Jan. 1, 2022
80442	Hot-Mix Asphalt	Articles 1030.09 & 1030.10	Jan. 1, 2022	Aug. 1, 2022
80444	Hot-Mix Asphalt – Patching	Errata – Article 442.08(b)	April 1, 2022	
80411	Luminaires, LED	Articles 801.05(a), 821.02(d), 821.03, 821.08 & 1067.01-1067.06	April 1, 2019	Jan. 1, 2022
80418	Mechanically Stabilized Earth Retaining Walls	Articles 1003.07 & 1004.06	Nov. 1, 2019	Nov. 1, 2020
80430	Portland Cement Concrete – Haul Time	Article 1020.11(a)(7)	July 1, 2020	
80395	Sloped Metal End Section for Pipe Culverts	Articles 540.07, 542.01, 542.02, 542.07, 542.11 & 542.12	Jan. 1, 2018	
80318	Traversable Pipe Grate for Concrete End Sections	Articles 540.04, 540.07, 540.08 & 542.01, 542.02, 542.07, 542.11 & 542.12	Jan. 1, 2013	Jan. 1, 2018

COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017 Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

- "(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages sustained by the Contractor from conflicts with facilities not meeting the above definition; or if a conflict with a utility in an unanticipated location does not cause a shutdown of the work or a documentable reduction in the rate of progress exceeding the limits set herein. The provisions of Article 104.03 notwithstanding, compensation for delays caused by a utility in an unanticipated location will be paid according to the provisions of this Article governing minor and major delays or reduced rate of production which are defined as follows.
 - (1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an unanticipated location is completely stopped for more than two hours, but not to exceed two weeks.
 - (2) Major Delay. A major delay occurs when the work in conflict with the utility in an unanticipated location is completely stopped for more than two weeks.
 - (3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when the rate of production on the work in conflict with the utility in an unanticipated location decreases by more than 25 percent and lasts longer than seven calendar days."

Revise Article 107.40(c) of the Standard Specifications to read:

- "(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made as follows.
 - (1) Minor Delay. Labor idled which cannot be used on other work will be paid for according to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum remaining hours in the work shift required by the prevailing practice in the area.
 - Equipment idled which cannot be used on other work, and which is authorized to standby on the project site by the Engineer, will be paid for according to Article 109.04(b)(4).
 - (2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment will be limited to two weeks plus the cost of move-out to either the

Contractor's yard or another job and the cost to re-mobilize, whichever is less. Rental equipment may be paid for longer than two weeks provided the Contractor presents adequate support to the Department (including lease agreement) to show retaining equipment on the job is the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the reduced productivity for labor and equipment time in excess of the 25 percent threshold for that portion of the delay in excess of seven calendar days. Determination of compensation will be in accordance with Article 104.02, except labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead, and extended traffic control will be determined according to Article 109.13."

Revise Article 108.04(b) of the Standard Specifications to read:

- "(b) No working day will be charged under the following conditions.
 - (1) When adverse weather prevents work on the controlling item.
 - (2) When job conditions due to recent weather prevent work on the controlling item.
 - (3) When conduct or lack of conduct by the Department or its consultants, representatives, officers, agents, or employees; delay by the Department in making the site available; or delay in furnishing any items required to be furnished to the Contractor by the Department prevents work on the controlling item.
 - (4) When delays caused by utility or railroad adjustments prevent work on the controlling item
 - (5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure critical materials prevent work on the controlling item, as long as these delays are not due to any fault of the Contractor.
 - (6) When any condition over which the Contractor has no control prevents work on the controlling item."

Revise Article 109.09(f) of the Standard Specifications to read:

"(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in time required for the work will be made according to Section 108. Any adjustment in the costs to be paid will be made for direct labor, direct materials, direct equipment, direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution. Adjustments in costs will not be made for interest charges, loss of anticipated profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost recovery of the Contractor shall be so limited."

Add the following to Section 109 of the Standard Specifications.

"109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated labor costs, extended project overhead, and extended traffic control will be allowed when such costs result from a delay meeting the criteria in the following table.

Contract Type	Cause of Delay	Length of Delay	
Working Days	Article 108.04(b)(3) or Article 108.04(b)(4)	No working days have been charged for two consecutive weeks.	
Completion Date	Article 108.08(b)(1) or Article 108.08(b)(7)	The Contractor has been granted a minimum two week extension of contract time, according to Article 108.08.	

Payment for each of the various costs will be according to the following.

- (a) Escalated Material and/or Labor Costs. When the delay causes work, which would have otherwise been completed, to be done after material and/or labor costs have increased, such increases will be paid. Payment for escalated material costs will be limited to the increased costs substantiated by documentation furnished by the Contractor. Payment for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), except the 35 percent and 10 percent additives will not be permitted.
- (b) Extended Project Overhead. For the duration of the delay, payment for extended project overhead will be paid as follows.
 - (1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead and documented direct offsite overhead, including onsite supervisory and administrative personnel, will be allowed according to the following table.

Original Contract Amount	Supervisory and Administrative Personnel
Up to \$5,000,000	One Project Superintendent
Over \$ 5,000,000 - up to \$25,000,000	One Project Manager, One Project Superintendent or Engineer, and One Clerk
Over \$25,000,000 - up to \$50,000,000	One Project Manager, One Project Superintendent, One Engineer, and

	One Clerk
	One Project Manager,
Over \$50,000,000	Two Project Superintendents,
Over \$50,000,000	One Engineer, and
	One Clerk

- (2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed overhead will be calculated as 8 percent of the total delay cost.
- (c) Extended Traffic Control. Traffic control required for an extended period of time due to the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit price as provided for in Article 701.20(a) for increase or decrease in the value of work by more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign subrogation rights to the Department for the Department's efforts of recovery from any other party for monies paid by the Department as a result of any claim under this provision. The Contractor shall fully cooperate with the Department in its efforts to recover from another party any money paid to the Contractor for delay damages under this provision."

80384

CONSTRUCTION AIR QUALITY - DIESEL RETROFIT (BDE)

Effective: June 1, 2010 Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be accomplished by installing retrofit emission control devices. The term "equipment" refers to diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven calendar days over the course of the construction period on the jobsite (including rental equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall be retrofitted using the phased in approach shown below. Equipment that is of a model year older than the year given for that equipment's respective horsepower range shall be retrofitted:

Effective Dates	Horsepower Range	Model Year
June 1, 2010 1/	600-749	2002
	750 and up	2006
June 1, 2011 ^{2/}	100-299	2003
	300-599	2001
	600-749	2002
	750 and up	2006
June 1, 2012 2/	50-99	2004
*	100-299	2003
-	300-599	2001
	600-749	2002
	750 and up	2006

^{1/} Effective dates apply to Contractor diesel powered off-road equipment assigned to the contract.

The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 percent and shall be:

- a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit

 Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
 or verified by the California Air Resources Board (CARB) (http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or
- b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit emission control devices are not available for equipment proposed to be used on the project, and if the Contractor has obtained a performance certification from the retrofit

^{2/} Effective dates apply to Contractor and subcontractor diesel powered off-road equipment assigned to the contract.

device manufacturer that the emission control device provides a minimum PM emission reduction of 50 percent.

Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are exempt from installing retrofit emission control devices if such devices adversely affect equipment operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to be retrofitted with verified emission control devices or if performance certifications are not available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the Department if documentation is provided showing good faith efforts were made by the Contractor to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered off-road equipment that will be used, and as necessary, retrofitted with emission control devices. The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; and (2) the emission control devices make, model, USEPA or CARB verification number, or performance certification from the retrofit device manufacturer. Equipment reported as fitted with emissions control devices shall be made available to the Engineer for visual inspection of the device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission control devices shall be considered as included in the contract unit prices bid for the various items of work involved and no additional compensation will be allowed. The Contractor's compliance with this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction will be imposed for each calendar day or fraction thereof the deficiency continues to exist. The calendar day(s) will begin when the time period for correction is exceeded and end with the Engineer's written acceptance of the correction. The daily monetary deduction will be \$1,000.00 for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.

If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.

Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, or be grounds for any claim.

80261

SEEDING (BDE)

Effective: November 1, 2022

Revise Article 250.07 of the Standard Specifications to read:

"250.07 Seeding Mixtures. The classes of seeding mixtures and combinations of mixtures will be designated in the plans.

When an area is to be seeded with two or more seeding classes, those mixtures shall be applied separately on the designated area within a seven day period. Seeding shall occur prior to placement of mulch cover. A Class 7 mixture can be applied at any time prior to applying any seeding class or added to them and applied at the same time.

Class -	Туре	Seeds	lb/acre (kg/hectar
1	Lawn Mixture 1/	Kentucky Bluegrass	100 (110)
		Perennial Ryegrass	60 (70)
		Festuca rubra ssp. rubra (Creeping Red Fescue)	40 (50)
1A	Salt Tolerant	Kentucky Bluegrass	60 (70)
	Lawn Mixture 1/	Perennial Ryegrass	20 (20)
		Festuca rubra ssp. rubra (Creeping Red Fescue)	20 (20)
		Festuca brevipilla (Hard Fescue)	20 (20)
		Puccinellia distans (Fults Saltgrass or Salty Alkaligrass)	60 (70)
1B	Low Maintenance	Turf-Type Fine Fescue 3/	150 (170)
	Lawn Mixture 1/	Perennial Ryegrass	20 (20)
		Red Top	10 (10)
		Festuca rubra ssp. rubra (Creeping Red Fescue)	20 (20)
2	Roadside Mixture 1/	Lolium arundinaceum (Tall Fescue)	100 (110)
		Perennial Ryegrass	50 (55)
		Festuca rubra ssp. rubra (Creeping Red Fescue)	40 (50)
		Red Top	10 (10)
2A	Salt Tolerant	Lolium arundinaceum (Tall Fescue)	60 (70)
	Roadside Mixture 1/	Perennial Ryegrass	20 (20)
		Festuca rubra ssp. rubra (Creeping Red Fescue)	30 (20)
		Festuca brevipila (Hard Fescue)	30 (20)
		Puccinellia distans (Fults Saltgrass or Salty Alkaligrass)	60 (70)
3	Northern Illinois	Elymus canadensis	5 (5)
	Slope Mixture 1/	(Canada Wild Rye) 5/	
		Perennial Ryegrass	20 (20)
		Alsike Clover 4/	5 (5)
		Desmanthus illinoensis	2 (2)
		(Illinois Bundleflower) 4/ 5/	40 (40)
		Schizachyrium scoparium	12 (12)
		(Little Bluestem) 5/	10 (10)
		Bouteloua curtipendula (Side-Oats Grama) 5/	10 (10)
		Puccinellia distans (Fults Saltgrass or Salty Alkaligrass)	30 (35)
		Oats, Spring	50 (55)
		Slender Wheat Grass 5/	15 (15)
		Buffalo Grass 5/ 7/	5 (5)
3A	Southern Illinois	Perennial Ryegrass	20 (20)
٥, ١	Slope Mixture 1/	Elymus canadensis	20 (20)
		(Canada Wild Rye) 5/	, ,
		Panicum virgatum (Switchgrass) 5/	10 (10)
		Schizachyrium scoparium	12 (12)
		(Little Blue Stem) 5/	. ,
		Boùteloua curtipendula	10 (10)
		(Side-Oats Grama) 5/	
		Dalea candida	5 (5)
		(White Prairie Clover) 4/5/	
		Rudbeckia hirta (Black-Éyed Susan) 5/	5 (5)
		Oats, Spring	50 (55)

Class -	– Type	Seeds	lb/acre (kg/hec
4	Native Grass 2/6/	Andropogon gerardi (Big Blue Stem) 5/	4 (4)
		Schizachyrium scoparium (Little Blue Stem) 5/	5 (5)
		Bouteloua curtipendula (Side-Oats Grama) 5/	5 (5)
		Elymus canadensis (Canada Wild Rye) 5/	1 (1)
		Panicum virgatum (Switch Grass) 5/	1 (1)
		Sorghastrum nutans (Indian Grass) 5/	2 (2)
		Annual Ryegrass	25 (25)
		Oats, Spring	25 (25)
		Perennial Ryegrass	15 (15)
4A	Low Profile	Schizachyrium scoparium	5 (5)
7/	Native Grass 2/6/	(Little Blue Stem) 5/	3 (0)
	Native diass 27 67	Bouteloua curtipendula	5 (5)
		(Side-Oats Grama) 5/	J (J)
		Elymus canadensis	1 (1)
		(Canada Wild Rye) 5/	. (.,
		Sporobolus heterolepis	0.5 (0.5)
		(Prairie Dropseed) 5/	3.5 (3.5)
		Annual Ryegrass	25 (25)
		Oats, Spring	25 (25)
		Perennial Ryegrass	15 (15)
4B	Wetland Grass and	Annual Ryegrass	25 (25)
-	Sedge Mixture 2/6/	Oats, Spring	25 (25)
		Wetland Grasses (species below) 5/	6 (6)
	Species:		% By Weight
	Calamagrostis canadensis (Blue Joint Grass)		12
	Carex lacustris (Lake-Bank Sedge)		6
	Carex slipata (Awl-Fruited Sedge)		6
	Carex stricta (Tussock Sedge)		6
	Carex vulpinoidea (Fox Sedge)		6
	Eleocharis acicularis (Needle Spike Rush)		3
	Eleocharis obtusa (Blunt Spike Rush)		3
	Glyceria striata (Fowl Manna Grass)		14
	Juncus effusus (Common Rush)		6
	Juncus tenuis (Slender Rush)		6
	Juncus torreyi (Torrey's Rush)		6
	Leersia oryzoides (Rice Cut Grass)		10
		rd-Stemmed Bulrush)	3
	Scirpus atrovirens (3
		viatilis (River Bulrush)	3
	Schoenoplectus tal	3	
	Spartina pectinata (Cord Grass)	4

Class – Type		Seeds	lb/acre (kg/hectare)	
5	Forb with	Annuals Mixture (Below)	1 (1)	
	Annuals Mixture 2/ 5/ 6/	Forb Mixture (Below)	10 (10)	

Annuals Mixture - Mixture not exceeding 25 % by weight of any one species, of the following:

Coreopsis lanceolata (Sand Coreopsis) Leucanthemum maximum (Shasta Daisy) Gaillardia pulchella (Blanket Flower) Ratibida columnifera (Prairie Coneflower) Rudbeckia hirta (Black-Eyed Susan)

Forb Mixture - Mixture not exceeding 5 % by weight PLS of any one species, of the following:

Amorpha canescens (Lead Plant) 4/ Anemone cylindrica (Thimble Weed) Asclepias tuberosa (Butterfly Weed) Aster azureus (Sky Blue Aster) Symphyotrichum leave (Smooth Aster) Aster novae-angliae (New England Aster) Baptisia leucantha (White Wild Indigo) 4/ Coreopsis palmata (Prairie Coreopsis) Echinacea pallida (Pale Purple Coneflower) Eryngium yuccifolium (Rattlesnake Master) Helianthus mollis (Downy Sunflower) Heliopsis helianthoides (Ox-Eye) Liatris aspera (Rough Blazing Star) Liatris pycnostachya (Prairie Blazing Star) Monarda fistulosa (Prairie Bergamot) Parthenium integrifolium (Wild Quinine) Dalea candida (White Prairie Clover) 4/ Dalea purpurea (Purple Prairie Clover) 4/ Physostegia virginiana (False Dragonhead) Potentilla arguta (Prairie Cinquefoil) Ratibida pinnata (Yellow Coneflower) Silphium laciniatum (Compass Plant) Silphium terebinthinaceum (Prairie Dock) Oligoneuron rigidum (Rigid Goldenrod)

Rudbeckia subtomentosa (Fragrant Coneflower) Tradescantia ohiensis (Spiderwort) Veronicastrum virginicum (Culver's Root)

Class -	– Туре	Seeds	lb/acre (kg/hectare	
5A	Large Flower Native Forb Mixture 2/ 5/ 6/	Forb Mixture (see below)	5 (5)	
	Species:		% By Weight	
	Aster novae-angliae (5		
	Echinacea pallida (Pa	10		
	Helianthus mollis (Do	10		
	Heliopsis helianthoide	10		
	Liatris pycnostachya	10		
	Ratibida pinnata (Yell	5		
	Rudbeckia hirta (Blac	10 10		
		Silphium laciniatum (Compass Plant)		
	Silphium terebinthina	20		
	Oligoneuron rigidum (10	
5B	Wetland Forb 2/5/6/	Forb Mixture (see below)	2 (2)	
	Species:		% By Weight	
	Acorus calamus (Swe	et Flag)	3	
	Angelica atropurpure		6	
	Asclepias incarnata (Swamp Milkweed)	2	
	Aster puniceus (Purpl	10		
	Bidens cernua (Begga	7		
	Eutrochium maculatu	7		
	Eupatorium perfoliatu	7		
	Helenium autumnale	2		
	Iris virginica shrevei (2		
	Lobelia cardinalis (Ca	5 5		
	Lobelia siphilitica (Gre	2		
	Lythrum alatum (Wing	5		
	Physostegia virginian Persicaria pensylvani	10		
	Persicaria lapathifolia	10		
	Pychanthemum virgir	5		
	Rudbeckia laciniata (5		
	Oligoneuron riddellii (2		
	Sparganium eurycarp	5		
6	Conservation	Schizachyrium scoparium	5 (5)	
	Mixture 2/ 6/	(Little Blue Stem) 5/		
		Elymus canadensis	2 (2)	
		(Canada Wild Rye) 5/	F (F)	
		Buffalo Grass 5/ 7/	5 (5)	
		Vernal Alfalfa 4/	15 (15) 48 (55)	
	O-1: T-1	Oats, Spring		
6A	Salt Tolerant Conservation	Schizachyrium scoparium (Little Blue Stem) 5/	5 (5)	
	Mixture 2/ 6/	Elymus canadensis	2 (2)	
	WILKLUIG Z. O.	(Canada Wild Rye) 5/	- (-)	
		Buffalo Grass 5/ 7/	5 (5)	
		Vernal Alfalfa 4/	15 (15)	
		Oats, Spring	48 (55)	
		Puccinellia distans (Fults Saltgrass or Salty Alkaligrass)	20 (20)	
7	Temporary Turf	Perennial Ryegrass	50 (55)	
	Cover Mixture	Oats, Spring	64 (70)	

Notes:

- 1/ Seeding shall be performed when the ambient temperature has been between 45 °F (7 °C) and 80 °F (27 °C) for a minimum of seven (7) consecutive days and is forecasted to be the same for the next five (5) days according to the National Weather Service.
- 2/ Seeding shall be performed in late fall through spring beginning when the ambient temperature has been below 45 °F (7 °C) for a minimum of seven (7) consecutive days and ending when the ambient temperature exceeds 80 °F (27 °C) according to the National Weather Service.
- 3/ Specific variety as shown in the plans or approved by the Engineer.
- 4/ Inoculation required.
- 5/ Pure Live Seed (PLS) shall be used.
- 6/ Fertilizer shall not be used.
- 7/ Seed shall be primed with KNO₃ to break dormancy and dyed to indicate such.

Seeding will be inspected after a period of establishment. The period of establishment shall be six (6) months minimum, but not to exceed nine (9) months. After the period of establishment, areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined by the Engineer, at no additional cost to the Department."

80445

SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017

Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the

following:

"This mobilization payment shall be made at least seven days prior to the subcontractor starting work. The amount paid shall be at the following percentage of the amount of the subcontract reported on form BC 260A submitted for the approval of the subcontractor's work.

Value of Subcontract Reported on Form BC 260A	Mobilization Percentage
Less than \$10,000	25%
\$10,000 to less than \$20,000	20%
\$20,000 to less than \$40,000	18%
\$40,000 to less than \$60,000	16%
\$60,000 to less than \$80,000	14%
\$80,000 to less than \$100,000	12%
\$100,000 to less than \$250,000	10%
\$250,000 to less than \$500,000	9%
\$500,000 to \$750,000	8%
Over \$750,000	7%"

80391

VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021 Revised: November 1, 2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard Specifications:

"The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, or flashing, amber or amber-and-white, warning lights which are visible from all directions. In accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or equipment is engaged in construction operations."

80439

WORK ZONE TRAFFIC CONTROL DEVICES (BDE)

Effective: March 2, 2020

Add the following to Article 701.03 of the Standard Specifications:

"(q) Temporary Sign Supports1106.02"

Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

"For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each device used on the contract. The letter shall provide information for the set-up and use of the device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees of vertical. Weights used to stabilize signs shall be attached to the sign support per the manufacturer's specifications."

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

"701.15 Traffic Control Devices. For devices that must meet crashworthiness standards, the Contractor shall provide a manufacturer's self-certification or a FHWA eligibility letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used on the contract. The self-certification or letter shall provide information for the set-up and use of the device as well as a detailed drawing of the device."

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

"1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been in common use for many years and are known to be crashworthy by crash testing of similar devices or years of demonstrable safe performance. These include cones, tubular markers, plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity change but may otherwise be hazardous. These include vertical panels with lights, barricades, temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights). Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant. Category 2 devices manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other potentially harmful reactions to impacting vehicles. These include crash cushions (impact

attenuators), truck mounted attenuators, and other devices not meeting the definitions of Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16 compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029. Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable message signs, temporary traffic signals, and area lighting supports. It is preferable for Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, there are currently no crash tested devices in this category, so it remains exempt from the NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after December 31, 2019."

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:

- "(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to 45 mph.
- (k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell designed to accept water ballast and be on the Department's qualified product list.
 - Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of the barrier as determined by acceptance testing; the configuration of the barrier in that test; and the vehicle weight, velocity, and angle of impact of the deflection test. The Engineer shall be provided one copy of the shop drawings.
- (I) Movable Traffic Barrier. The movable traffic barrier shall be on the Department's qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of the barrier as determined by acceptance testing; the configuration of the barrier in that test; and the vehicle weight, velocity, and angle of impact of the deflection test. The Engineer shall be provided one copy of the shop drawings. The barrier shall be capable of being moved on and off the roadway on a daily basis."

Cook County Prevailing Wage Rates posted on 1/18/2023

							Ove	rtime						
Trade Title	Rg	Туре	С	Base	Foreman	M-F	Sa	Su	Hol	H/W	Pension	Vac	Trng	Other Ins
ASBESTOS ABT-GEN	All	ALL		47.40	48.40	1,5	1,5	2.0	2.0	17.05	15.21	0,00	0.90	
ASBESTOS ABT-MEC	All	BLD		39.60	42.77	1.5	1.5	2.0	2.0	14.77	13.59	0.00	0.86	
BOILERMAKER	All	BLD		53.66	58.48	2.0	2.0	2.0	2.0	6.97	23.69	0.00	2.67	
BRICK MASON	All	BLD		49.81	54.79	1.5	1.5	2.0	2.0	12.10	21.56	0.00	1.10	
CARPENTER	All	ALL		52.01	54.01	1.5	1.5	2.0	2.0	11.79	24.76	1.50	0.80	
CEMENT MASON	All	ALL		49.75	51.75	2.0	1.5	2.0	2.0	17.08	20.74	0.00	1.00	
CERAMIC TILE FINISHER	All	BLD		44,18	44.18	1.5	1,5	2.0	2.0	12,25	14.77	0.00	1,00	
CERAMIC TILE LAYER	All	BLD		51.44	55.44	1.5	1.5	2.0	2.0	12.25	18.48	0.00	1.08	
COMMUNICATION ELECTRICIAN	All	BLD		47,16	50.46	1.5	1,5	2.0	2.0	12.70	14.10	1.25	1.57	0.50
ELECTRIC PWR EQMT OP	All	ALL		58.25	63.91	1.5	1.5	2.0	2.0	13.08	19.67	0,00	3.19	
ELECTRIC PWR GRNDMAN	All	ALL		45.44	63.91	1.5	1.5	2.0	2.0	10,20	15.34	0,00	2.49	
ELECTRIC PWR LINEMAN	All	ALL		58.25	63.91	1.5	1.5	2.0	2.0	13.08	19.67	0.00	3.19	
ELECTRICIAN	All	ALL		52.05	55.69	1,5	1.5	2.0	2.0	17.65	18.30	1.25	1.92	1.50
ELEVATOR CONSTRUCTOR	All	BLD	Г	62.47	70.28	2.0	2.0	2.0	2.0	16.03	20.21	5.00	0,65	
FENCE ERECTOR	All	ALL		46.89	48.89	1.5	1.5	2.0	2.0	13.68	17.42	0.00	0.75	
GLAZIER	All	BLD		48.75	50.25	1.5	2.0	2.0	2.0	15.19	24.43	0.00	1.70	
HEAT/FROST INSULATOR	All	BLD		52.80	55.97	1.5	1.5	2.0	2.0	14.77	16.76	0.00	0.86	
IRON WORKER	All	ALL		55.81	57.81	2.0	2.0	2.0	2.0	16.05	25.31	0.00	0.49	
LABORER	All	ALL		47.40	48.15	1.5	1.5	2.0	2.0	17.05	15.21	0.00	0.90	
LATHER	All	ALL		52.01	54.01	1.5	1.5	2.0	2.0	11,79	24.76	1.50	0.80	
MACHINIST	All	BLD		53.18	57.18	1.5	1.5	2.0	2.0	9.93	8.95	1.85	1.47	
MARBLE FINISHER	All	ALL		38.00	51.41	1,5	1.5	2,0	2.0	12.10	19.60	0.00	0.60	
MARBLE SETTER	All	BLD		48.96	53.86	1.5	1.5	2.0	2.0	12.10	21.03	0.00	0.78	
MATERIAL TESTER I	All	ALL		37.40		1.5	1,5	2.0	2.0	17.05	15.21	0.00	0.90	
MATERIALS TESTER II	All	ALL		42.40		1.5	1.5	2.0	2.0	17.05	15.21	0.00	0.90	
MILLWRIGHT	All	ALL		52.01	54.01	1.5	1.5	2.0	2.0	11.79	24.76	1.50	0.80	
OPERATING ENGINEER	Ali	BLD	1	55.10	59.10	2.0	2.0	2.0	2.0	22.15	19.30	2.00	2.55	
OPERATING ENGINEER	All	BLD	2	53.80	59.10	2.0	2.0	2.0	2.0	22.15	19.30	2.00	2.55	
OPERATING ENGINEER	All	BLD	3	51.25	59.10	2.0	2.0	2.0	2.0	22,15	19.30	2.00	2.55	
OPERATING ENGINEER	All	BLD	4	49.50	59.10	2.0	2.0	2.0	2.0	22.15	19.30	2.00	2.55	
OPERATING ENGINEER	All	BLD	5	58.85	59.10	2.0	2.0	2.0	2.0	22.15	19.30	2.00	2.55	

OPERATING ENGINEER	All	BLD	6	56.10	59.10	2.0	2.0	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	BLD	7	58.10	59.10	2.0	2.0	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	FLT	1	61.10	61.10	1.5	1.5	2.0	2.0	21.40	18.60	2.00	2.40
OPERATING ENGINEER	All	FLT	2	59.60	61.10	1.5	1.5	2.0	2.0	21.40	18.60	2.00	2.40
OPERATING ENGINEER	All	FLT	3	58.10	61.10	1.5	1,5	2.0	2.0	21.40	18.60	2.00	2.40
OPERATING ENGINEER	All	FLT	4	53.60	61.10	1.5	1.5	2.0	2.0	21.40	18.60	2.00	2.40
OPERATING ENGINEER	All	FLT	5	62,60	61.10	1.5	1.5	2.0	2.0	21.40	18.60	2.00	2.40
OPERATING ENGINEER	All	FLT	6	41.00	61.10	1.5	1.5	2.0	2.0	21.40	18.60	2.00	2.40
OPERATING ENGINEER	All	HWY	1	53.30	57.30	1.5	1.5	2,0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	HWY	2	52.75	57.30	1.5	1.5	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	HWY	3	50.70	57.30	1.5	1.5	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	HWY	4	49.30	57.30	1.5	1.5	2.0	2.0	22.15	19,30	2.00	2.55
OPERATING ENGINEER	All	HWY	5	48.10	57,30	1.5	1.5	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	HWY	6	56.30	57.30	1.5	1,5	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	HWY	7	54.30	57.30	1.5	1.5	2.0	2.0	22.15	19.30	2.00	2.55
ORNAMENTAL IRON WORKER	All	ALL		53.32	55,82	2.0	2,0	2.0	2.0	14.23	25.00	0.00	1.75
PAINTER	All	ALL		50.30	56.59	1.5	1.5	1.5	2.0	14.26	14.99	0.00	1.72
PAINTER - SIGNS	All	BLD		41.55	46.67	1.5	1,5	2.0	2.0	3.04	3.90	0.00	0.00
PILEDRIVER	All	ALL		52.01	54.01	1.5	1.5	2.0	2.0	11.79	24.76	1.50	0.80
PIPEFITTER	All	BLD		53.00	56.00	1.5	1.5	2.0	2.0	11.85	22.85	0.00	2.92
PLASTERER	All	BLD		47.75	50.62	1.5	1.5	2.0	2.0	17.08	19.18	0.00	1.00
PLUMBER	All	BLD		54.80	58.10	1.5	1.5	2.0	2.0	16.70	17.04	0.00	1.58
ROOFER	All	BLD		48.00	53.00	1.5	1.5	2.0	2.0	11.83	15.26	0.00	0.99
SHEETMETAL WORKER	All	BLD		49.10	53.03	1.5	1.5	2.0	2.0	13.53	28.20	0.00	1.00
SIGN HANGER	All	BLD		34.72	37.50	1.5	1.5	2.0	2.0	6.85	4.50	0.00	0.00
SPRINKLER FITTER	All	BLD		54.55	57,30	1.5	1.5	2.0	2.0	14.20	18.70	0.00	0.75
STEEL ERECTOR	All	ALL		55.81	57.81	2.0	2.0	2.0	2.0	16,05	25.31	0.00	0.49
STONE MASON	All	BLD		49.81	54.79	1.5	1.5	2.0	2.0	12.10	21.56	0.00	1.10
TERRAZZO FINISHER	All	BLD		45.57	45.57	1.5	1,5	2.0	2.0	12.25	17.14	0.00	1.03
TERRAZZO MECHANIC	All	BLD		49.41	52.91	1.5	1.5	2.0	2.0	12.25	18.60	0.00	1.07
TRAFFIC SAFETY WORKER I	All	HWY		39.30	40,90	1.5	1.5	2.0	2.0	9.65	9,10	0.00	0,10
TRAFFIC SAFETY WORKER II	ALL	HWY		40.30	41.90	1.5	1.5	2.0	2.0	9.65	9.10	0.00	0.10
TRUCK DRIVER	E	ALL	1	39.95	40.60	1.5	1.5	2.0	2.0	12.30	15.24	0.00	0,15
TRUCK DRIVER	E	ALL	2	40.20	40.60	1.5	1.5	2.0	2.0	12.30	15.24	0.00	0.15
TRUCK DRIVER	E	ALL	3	40.40	40.60	1.5	1.5	2.0	2.0	12.30	15.24	0.00	0.15
TRUCK DRIVER	Ε	ALL	4	40.60	40.60	1.5	1.5	2.0	2.0	12.30	15.24	0.00	0.15

TRUCK DRIVER	W	ALL	1	40.63	41.18	1.5	1.5	2.0	2.0	10.70	14.71	0.00	0.15
TRUCK DRIVER	W	ALL	2	40.78	41.18	1.5	1.5	2.0	2.0	10.70	14.71	0.00	0.15
TRUCK DRIVER	W	ALL	3	40.98	41.18	1.5	1.5	2.0	2.0	10,70	14.71	0.00	0.15
TRUCK DRIVER	W	ALL	4	41.18	41.18	1.5	1.5	2.0	2.0	10.70	14.71	0.00	0.15
TUCKPOINTER	All	BLD		49.53	50.53	1.5	1.5	2.0	2.0	9.04	21.06	0.00	1.07

Legend

Rg Region

Type Trade Type - All, Highway, Building, Floating, Oil & Chip, Rivers

C Class

Base Base Wage Rate

OT M-F Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri. The number listed is the multiple of the base wage.

OT Sa Overtime pay required for every hour worked on Saturdays

OT Su Overtime pay required for every hour worked on Sundays

OT Hol Overtime pay required for every hour worked on Holidays

H/W Health/Welfare benefit

Vac Vacation

Trng Training

Other Ins Employer hourly cost for any other type(s) of insurance provided for benefit of worker.

Explanations COOK COUNTY

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, Memorial Day, Fourth of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties. Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday. This then makes work performed on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain days of celebration. If in doubt, please check with IDOL.

TRUCK DRIVERS (WEST) - That part of the county West of Barrington Road.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including mechanical systems where those mechanical systems are to be removed. This includes the removal of asbestos materials/mold and hazardous materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close future date. ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and boilers, where the mechanical systems are to remain.

CERAMIC TILE FINISHER

The grouting, cleaning, and polishing of all classes of tile, whether for interior or exterior purposes, all burned, glazed or unglazed products; all composition materials, granite tiles, warning detectable tiles, cement tiles, epoxy composite materials, pavers, glass, mosaics, fiberglass, and all substitute materials, for tile made in tile-like units; all mixtures in tile like form of cement, metals, and other materials that are for and intended for use as a finished floor surface, stair treads, promenade roofs, walks, walls, ceilings, swimming pools, and all other places where tile is to form a finished interior or exterior. The mixing of all setting mortars including but not limited to thin-set mortars, epoxies, wall mud, and any other sand and cement mixtures or adhesives when

used in the preparation, installation, repair, or maintenance of tile and/or similar materials. The handling and unloading of all sand, cement, lime, tile, fixtures, equipment, adhesives, or any other materials to be used in the preparation, installation, repair, or maintenance of tile and/or similar materials. Ceramic Tile Finishers shall fill all joints and voids regardless of method on all tile work, particularly and especially after installation of said tile work. Application of any and all protective coverings to all types of tile installations including, but not be limited to, all soap compounds, paper products, tapes, and all polyethylene coverings, plywood, masonite, cardboard, and any new type of products that may be used to protect tile installations, Blastrac equipment, and all floor scarifying equipment used in preparing floors to receive tile. The clean up and removal of all waste and materials. All demolition of existing tile floors and walls to be re-tiled.

COMMUNICATIONS ELECTRICIAN

Installation, operation, inspection, maintenance, repair and service of radio, television, recording, voice sound vision production and reproduction, telephone and telephone interconnect, facsimile, data apparatus, coaxial, fibre optic and wireless equipment, appliances and systems used for the transmission and reception of signals of any nature, business, domestic, commercial, education, entertainment, and residential purposes, including but not limited to, communication and telephone, electronic and sound equipment, fibre optic and data communication systems, and the performance of any task directly related to such installation or service whether at new or existing sites, such tasks to include the placing of wire and cable and electrical power conduit or other raceway work within the equipment room and pulling wire and/or cable through conduit and the installation of any incidental conduit, such that the employees covered hereby can complete any job in full.

MARBLE FINISHER

Loading and unloading trucks, distribution of all materials (all stone, sand, etc.), stocking of floors with material, performing all rigging for heavy work, the handling of all material that may be needed for the installation of such materials, building of scaffolding, polishing if needed, patching, waxing of material if damaged, pointing up, caulking, grouting and cleaning of marble, holding water on diamond or Carborundum blade or saw for setters cutting, use of tub saw or any other saw needed for preparation of material, drilling of holes for wires that anchor material set by setters, mixing up of molding plaster for installation of material, mixing up thin set for the installation of material, mixing up of sand to cement for the installation of material and such other work as may be required in helping a Marble Setter in the handling of all material in the erection or installation of interior marble, slate, travertine, art marble, serpentine, alberene stone, blue stone, granite and other stones (meaning as to stone any foreign or domestic materials as are specified and used in building interiors and exteriors and customarily known as stone in the trade), carrara, sanionyx, vitrolite and similar opaque glass and the laying of all marble tile, terrazzo tile, slate tile and precast tile, steps, risers treads, base, or any other materials that may be used as substitutes for any of the aforementioned materials and which are used on interior and exterior which are installed in a similar manner.

MATERIAL TESTER I: Hand coring and drilling for testing of materials; field inspection of uncured concrete and asphalt.

MATERIAL TESTER II: Field inspection of welds, structural steel, fireproofing, masonry, soil, facade, reinforcing steel, formwork, cured concrete, and concrete and asphalt batch plants; adjusting proportions of bituminous mixtures.

OPERATING ENGINEER - BUILDING

Class 1. Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson Attachment; Batch Plant; Benoto (requires Two Engineers); Boiler and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine; Compressor and Throttle Valve; Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Conveyor (Truck Mounted); Concrete Paver Over 27E cu. ft; Concrete Paver 27E cu. ft. and Under: Concrete Placer; Concrete Placing Boom; Concrete Pump (Truck Mounted); Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Spider Crane; Crusher, Stone, etc.; Derricks, All; Derricks, Traveling; Formless Curb and Gutter Machine; Grader, Elevating; Grouting Machines; Heavy Duty Self-Propelled Transporter or Prime Mover; Highlift Shovels or Front Endloader 2-1/4 yd. and over; Hoists, Elevators, outside type rack and pinion and similar machines; Hoists, One, Two and Three Drum; Hoists, Two Tugger One Floor; Hydraulic

Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; Lubrication Technician; Manipulators; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes: Squeeze Cretes-Screw Type Pumps; Gypsum Bulker and Pump; Raised and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-Form Paver; Straddle Buggies; Operation of Tie Back Machine; Tournapull; Tractor with Boom and Side Boom; Trenching Machines.

Class 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; Highlift Shovels or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, Inside Elevators; Hoists, Sewer Dragging Machine; Hoists, Tugger Single Drum; Laser Screed; Rock Drill (Self-Propelled); Rock Drill (Truck Mounted); Rollers, All; Steam Generators; Tractors, All; Tractor Drawn Vibratory Roller; Winch Trucks with "A" Frame.

Class 3. Air Compressor; Combination Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators (remodeling or renovation work); Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Low Boys; Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick Forklift.

Class 5. Assistant Craft Foreman.

Class 6. Gradall.

Class 7. Mechanics; Welders.

OPERATING ENGINEERS - HIGHWAY CONSTRUCTION

Class 1. Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO or other similar type machines: ABG Paver; Backhoes with Caisson Attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car Dumper; Central Redi-Mix Plant; Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with attachments); Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete Tube Float; Cranes, all attachments; Cranes, Tower Cranes of all types: Creter Crane: Spider Crane; Crusher, Stone, etc.; Derricks, All; Derrick Boats; Derricks, Traveling; Dredges; Elevators, Outside type Rack & Pinion and Similar Machines; Formless Curb and Gutter Machine; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form Grader, Pull Grader, Subgrader; Guard Rail Post Driver Truck Mounted; Hoists, One, Two and Three Drum; Heavy Duty Self-Propelled Transporter or Prime Mover; Hydraulic Backhoes; Backhoes with shear attachments up to 40' of boom reach; Lubrication Technician; Manipulators; Mucking Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck Mounted; Rock/Track Tamper; Roto Mill Grinder; Slip-Form Paver; Snow Melters; Soil Test Drill Rig (Truck Mounted); Straddle Buggies; Hydraulic Telescoping Form (Tunnel); Operation of Tieback Machine; Tractor Drawn Belt Loader; Tractor Drawn Belt Loader (with attached pusher - two engineers); Tractor with Boom; Tractaire with Attachments; Traffic Barrier Transfer Machine; Trenching; Truck Mounted Concrete Pump with Boom; Raised or Blind Hole Drills (Tunnel Shaft); Underground Boring and/or Mining Machines 5 ft. in diameter and over tunnel, etc; Underground Boring and/or Mining Machines under 5 ft. in diameter; Wheel Excavator; Widener (APSCO).

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe Front Endloader Machine (Less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve; Compressor, Common Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S Series to and including 27 cu. ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing Machine; Concrete Wheel Saw; Conveyor Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Highlift Shovels or Front Endloader; Hoist - Sewer Dragging Machine; Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; Hydro Excavating (excluding hose work); Laser Screed; All Locomotives, Dinky; Off-Road Hauling Units (including articulating) Non Self-Loading Ejection Dump; Pump Cretes: Squeeze Cretes - Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt; Rotary

Snow Plows; Rototiller, Seaman, etc., self-propelled; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; Scraper - Single/Twin Engine/Push and Pull; Scraper - Prime Mover in Tandem (Regardless of Size); Tractors pulling attachments, Sheeps Foot, Disc, Compactor, etc.; Tug Boats.

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two Bag and Over); Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Forklift Trucks; Grouting Machine; Hoists, Automatic; Hoists, All Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Low Boys; Pipe Jacking Machines; Post-Hole Digger; Power Saw, Concrete Power Driven; Pug Mills; Rollers, other than Asphalt; Seed and Straw Blower; Steam Generators; Stump Machine; Winch Trucks with "A" Frame; Work Boats; Tamper-Form-Motor Driven.

Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical; Hydraulic Power Unit (Pile Driving, Extracting, or Drilling); Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Pumps, Well Points; Vacuum Trucks (excluding hose work); Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 5. SkidSteer Loader (all); Brick Forklifts; Oilers.

Class 6. Field Mechanics and Field Welders

Class 7. Dowell Machine with Air Compressor; Gradall and machines of like nature.

OPERATING ENGINEER - FLOATING

Class 1. Craft Foreman; Master Mechanic; Diver/Wet Tender; Engineer; Engineer (Hydraulic Dredge).

Class 2. Crane/Backhoe Operator; Boat Operator with towing endorsement; Mechanic/Welder; Assistant Engineer (Hydraulic Dredge); Leverman (Hydraulic Dredge); Diver Tender.

Class 3. Deck Equipment Operator, Machineryman, Maintenance of Crane (over 50 ton capacity) or Backhoe (115,000 lbs. or more); Tug/Launch Operator; Loader/Dozer and like equipment on Barge, Breakwater Wall, Slip/Dock, or Scow, Deck Machinery, etc.

Class 4. Deck Equipment Operator, Machineryman/Fireman (4 Equipment Units or More); Off Road Trucks; Deck Hand, Tug Engineer, Crane Maintenance (50 Ton Capacity and Under) or Backhoe Weighing (115,000 pounds or less); Assistant Tug Operator.

Class 5. Friction or Lattice Boom Cranes.

Class 6. ROV Pilot, ROV Tender

TERRAZZO FINISHER

The handling of sand, cement, marble chips, and all other materials that may be used by the Mosaic Terrazzo Mechanic, and the mixing, grinding, grouting, cleaning and sealing of all Marble, Mosaic, and Terrazzo work, floors, base, stairs, and wainscoting by hand or machine, and in addition, assisting and aiding Marble, Masonic, and Terrazzo Mechanics.

TRAFFIC SAFETY Worker I

Traffic Safety Worker I - work associated with the delivery, installation, pick-up and servicing of safety devices during periods of roadway construction, including such work as set-up and maintenance of barricades, barrier wall reflectors, drums, cones, delineators, signs, crash attenuators, glare screen and other such items, and the layout and application or removal of conflicting and/or temporary roadway markings utilized to control traffic in construction zones, as well as flagging for these operations.

TRAFFIC SAFETY WORKER II

Work associated with the installation and removal of permanent pavement markings and/or pavement markers including both installations performed by truck.

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST

Class 1. Two or three Axle Trucks. A-frame Truck when used for transportation purposes; Air Compressors and Welding Machines, including those pulled by cars, pick-up trucks and tractors; Ambulances; Batch Gate Lockers; Batch Hopperman; Car and Truck Washers; Carry-alls; Fork Lifts and Hoisters; Helpers; Mechanics Helpers and Greasers; Oil Distributors 2-man operation; Pavement Breakers; Pole Trailer, up to 40 feet; Power Mower Tractors; Self-propelled Chip Spreader; Skipman; Slurry Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; Teamsters; Unskilled Dumpman; and Truck Drivers hauling warning lights, barricades, and portable toilets on the job site.

Class 2. Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnapulls or Turnatrailers when pulling other than self-loading equipment or similar equipment under 16 cubic yards; Mixer Trucks under 7 yards; Ready-mix Plant Hopper Operator, and Winch Trucks, 2 Axles.

Class 3. Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnatrailers or turnapulls when pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives and/or Fission Material Trucks; Mixer Trucks 7 yards or over; Mobile Cranes while in transit; Oil Distributors, 1-man operation; Pole Trailer, over 40 feet; Pole and Expandable Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch trucks, 3 axles or more; Mechanic--Truck Welder and Truck Painter.

Class 4. Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories; Foreman; Master Mechanic; Self-loading equipment like P.B. and trucks with scoops on the front.

Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available. If a task to be performed is not subject to one of the classifications of pay set out, the Department will upon being contacted state which neighboring county has such a classification and provide such rate, such rate being deemed to exist by reference in this document. If no neighboring county rate applies to the task, the Department shall undertake a special determination, such special determination being then deemed to have existed under this determination. If a project requires these, or any classification not listed, please contact IDOL at 217-782-1710 for wage rates or clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver. The work performed by landscape plantsman and landscape laborer is covered by the existing classification of laborer. The work performed by landscape operators (regardless of equipment used or its size) is covered by the classifications of operating engineer. The work performed by landscape truck drivers (regardless of size of truck driven) is covered by the classifications of truck driver.

MATERIAL TESTER & MATERIAL TESTER/INSPECTOR | AND ||

Notwithstanding the difference in the classification title, the classification entitled "Material Tester I" involves the same job duties as the classification entitled "Material Tester/Inspector I". Likewise, the classification entitled "Material Tester II" involves the same job duties as the classification entitled "Material Tester/Inspector II".

Lake County Prevailing Wage Rates posted on 1/18/2023

							Ove	rtime						
Trade Title	Rg	Туре	С	Base	Foreman	M-F	Sa	Su	Hol	H/W	Pension	Vac	Trng	Other Ins
ASBESTOS ABT-GEN	All	ALL		47.40	48.40	1.5	1,5	2.0	2.0	17.05	15.21	0.00	0,90	
ASBESTOS ABT-MEC	All	BLD		39.60	42.77	1.5	1.5	2.0	2.0	14.77	13.59	0.00	0.86	
BOILERMAKER	All	BLD		53.66	58.48	2.0	2.0	2.0	2.0	6,97	23.69	0,00	2.67	
BRICK MASON	All	BLD		49.81	54.79	1.5	1.5	2.0	2.0	12.10	21.56	0.00	1,10	
CARPENTER	All	ALL		52,01	54.01	1.5	1.5	2,0	2.0	11.79	24.76	1.50	0.80	
CEMENT MASON	All	ALL		48.00	50.00	2.0	1.5	2.0	2.0	11.65	28.36	0.00	0.55	
CERAMIC TILE FINISHER	All	BLD		44.18	44.18	1.5	1,5	2.0	2.0	12.25	14.77	0.00	1.00	
CERAMIC TILE LAYER	All	BLD		51.44	55.44	1:5	1.5	2.0	2.0	12.25	18.48	0.00	1.08	
COMMUNICATION TECHNICIAN	All	BLD		41.20	44.00	1.5	1.5	2.0	2.0	13.82	18.94	2.16	0.93	
ELECTRIC PWR EQMT OP	All	ALL		47.56	64.89	1,5	1.5	2.0	2.0	7,00	13.32	0.00	1.19	1.4
ELECTRIC PWR GRNDMAN	All	ALL		36,53	64.89	1.5	1.5	2.0	2.0	7.00	10.23	0.00	0.92	1.1
ELECTRIC PWR LINEMAN	All	ALL		57.17	64.89	1.5	1.5	2.0	2.0	7.00	16.01	0.00	1,43	1.7
ELECTRIC PWR TRK DRV	All	ALL		37.86	64.89	1.5	1.5	2.0	2.0	7.00	10.61	0.00	0.95	1.1
ELECTRICIAN	All	BLD		43.02	47.27	1.5	1.5	2.0	2.0	15.12	25.79	6.55	0.71	
ELEVATOR CONSTRUCTOR	All	BLD		62.47	70.28	2.0	2.0	2.0	2.0	16.03	20.21	5.00	0.65	
FENCE ERECTOR	All	ALL		46.89	48.89	1,5	1,5	2.0	2.0	13.68	17.42	0.00	0.75	
GLAZIER	All	BLD		48.75	50.25	1.5	2.0	2.0	2.0	15.19	24.43	0.00	1.70	
HEAT/FROST INSULATOR	All	BLD		52.80	55.97	1.5	1.5	2.0	2.0	14,77	16.76	0.00	0,86	
IRON WORKER	All	ALL		55.81	57.81	2.0	2.0	2.0	2.0	16.05	25.31	0.00	0.49	
LABORER	All	ALL		47.40	48.15	1.5	1.5	2.0	2.0	17.05	15.21	0.00	0.90	
LATHER	All	ALL		52.01	54.01	1.5	1.5	2.0	2.0	11.79	24.76	1.50	0.80	
MACHINIST	All	BLD		53.18	57.18	1.5	1.5	2.0	2.0	9.93	8.95	1.85	1.47	
MARBLE FINISHER	All	ALL		38.00	51.41	1.5	1.5	2.0	2.0	12,10	19.60	0.00	0.60	
MARBLE SETTER	All	BLD		48.96	53.86	1.5	1,5	2.0	2.0	12.10	21.03	0.00	0.78	
MATERIAL TESTER I	All	ALL		37.40		1.5	1.5	2.0	2.0	17.05	15.21	0.00	0.90	
MATERIALS TESTER II	All	ALL		42.40		1.5	1,5	2.0	2.0	17.05	15.21	0.00	0.90	
MILLWRIGHT	All	ALL		52.01	54.01	1,5	1.5	2.0	2.0	11.79	24.76	1.50	0.80	
OPERATING ENGINEER	All	BLD	1	55.10	59.10	2.0	2.0	2.0	2.0	22.15	19.30	2.00	2.55	
OPERATING ENGINEER	All	BLD	2	53.80	59.10	2.0	2.0	2.0	2.0	22.15	19.30	2,00	2.55	
OPERATING ENGINEER	All	BLD	3	51.25	59.10	2.0	2.0	2.0	2.0	22.15	19.30	2.00	2.55	
OPERATING ENGINEER	All	BLD	4	49.50	59.10	2.0	2.0	2.0	2.0	22,15	19.30	2.00	2.55	

OPERATING ENGINEER	All	BLD	5	58.85	59.10	2.0	2.0	2.0	2.0	22,15	19.30	2.00	2,55
OPERATING ENGINEER	All	BLD	6	56.10	59.10	2.0	2.0	2.0	2.0	22.15	19,30	2.00	2,55
OPERATING ENGINEER	All	BLD	7	58.10	59.10	2.0	2.0	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	FLT	1	61.10	61.10	1.5	1.5	2.0	2.0	21.40	18.60	2.00	2.40
OPERATING ENGINEER	All	FLT	2	59.60	61.10	1.5	1.5	2.0	2.0	21.40	18.60	2.00	2.40
OPERATING ENGINEER	All	FLT	3	58.10	61.10	1.5	1.5	2.0	2.0	21.40	18.60	2.00	2,40
OPERATING ENGINEER	All	FLT	4	53.60	61.10	1,5	1.5	2.0	2.0	21.40	18.60	2,00	2.40
OPERATING ENGINEER	All	FLT	5	62.60	61.10	1.5	1.5	2.0	2.0	21.40	18.60	2.00	2.40
OPERATING ENGINEER	All	FLT	6	41.00	61.10	1.5	1.5	2.0	2.0	21.40	18.60	2.00	2.40
OPERATING ENGINEER	All	HWY	1	53.30	57.30	1,5	1.5	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	HWY	2	52.75	57.30	1.5	1.5	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	HWY	3	50.70	57.30	1.5	1.5	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	HWY	4	49.30	57.30	1.5	1.5	2.0	2.0	22.15	19.30	2.00	2,55
OPERATING ENGINEER	All	HWY	5	48.10	57.30	1.5	1,5	2.0	2.0	22.15	19.30	2.00	2.55
OPERATING ENGINEER	All	HWY	6	56.30	57.30	1,5	1.5	2.0	2.0	22,15	19.30	2.00	2.55
OPERATING ENGINEER	All	HWY	7	54.30	57.30	1.5	1.5	2.0	2.0	22.15	19.30	2.00	2.55
ORNAMENTAL IRON WORKER	All	ALL		53.32	55.82	2.0	2.0	2.0	2.0	14.23	25.00	0.00	1.75
PAINTER	All	ALL		50.30	56.59	1.5	1.5	1.5	2.0	14.26	14.99	0.00	1.72
PAINTER - SIGNS	All	BLD		41.55	46.67	1,5	1.5	2.0	2.0	3.04	3.90	0.00	0.00
PILEDRIVER	All	ALL		52.01	54.01	1.5	1.5	2.0	2.0	11.79	24.76	1.50	0.80
PIPEFITTER	All	BLD		53.00	56.00	1.5	1.5	2.0	2.0	11.85	22.85	0.00	2.92
PLASTERER	All	BLD		48.65	51.57	2.0	1.5	2.0	2.0	11.65	28.21	0.00	0.55
PLUMBER	All	BLD		54.80	58.10	1.5	1.5	2.0	2.0	16.70	17.04	0.00	1.58
ROOFER	All	BLD		48.00	53.00	1.5	1.5	2.0	2.0	11.83	15.26	0.00	0.99
SHEETMETAL WORKER	All	BLD		49.10	53.03	1.5	1.5	2.0	2.0	13.53	28.20	0.00	1.00
SIGN HANGER	All	BLD		34.72	37.50	1.5	1.5	2.0	2.0	6.85	4.50	0.00	0.00
SPRINKLER FITTER	All	BLD		54.55	57.30	1.5	1.5	2.0	2.0	14.20	18.70	0.00	0.75
STEEL ERECTOR	All	ALL		55.81	57.81	2.0	2.0	2.0	2.0	16.05	25.31	0.00	0.49
STONE MASON	All	BLD		49.81	54.79	1.5	1.5	2.0	2.0	12.10	21.56	0.00	1.10
TERRAZZO FINISHER	All	BLD		45.57	45.57	1.5	1.5	2.0	2.0	12.25	17.14	0.00	1.03
TERRAZZO MECHANIC	All	BLD		49.41	52.91	1.5	1.5	2.0	2.0	12.25	18.60	0.00	1.07
TRAFFIC SAFETY WORKER I	All	HWY		39.30	40.90	1.5	1.5	2.0	2.0	9.65	9.10	0.00	0.10
TRAFFIC SAFETY WORKER II	ALL	HWY		40.30	41.90	1.5	1.5	2.0	2.0	9.65	9.10	0.00	0.10
TRUCK DRIVER	All	ALL	1	42.09	42.64	1.5	1.5	2.0	2.0	11.80	11.75	0.00	0.15
TRUCK DRIVER	All	ALL	2	42.24	42.64	1.5	1,5	2.0	2.0	11.80	11.75	0.00	0.15
TRUCK DRIVER	All	ALL	3	42.44	42,64	1.5	1.5	2.0	2.0	11.80	11.75	0.00	0.15

TRUCK DRIVER	All	ALL	4	42.64	42.64	1.5	1.5	2.0	2.0	11.80	11,75	0.00	0.15
TUCKPOINTER	All	BLD		49.53	50.53	1.5	1.5	2.0	2.0	9.04	21.06	0.00	1.07

Legend

Rg Region

Type Trade Type - All, Highway, Building, Floating, Oil & Chip, Rivers

C Class

Base Base Wage Rate

OT M-F Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri. The number listed is the multiple of the base wage.

OT Sa Overtime pay required for every hour worked on Saturdays

OT Su Overtime pay required for every hour worked on Sundays

OT Hol Overtime pay required for every hour worked on Holidays

H/W Health/Welfare benefit

Vac Vacation

Trng Training

Other Ins Employer hourly cost for any other type(s) of insurance provided for benefit of worker.

Explanations LAKE COUNTY

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, Memorial Day, Fourth of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties. Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday. This then makes work performed on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain days of celebration. If in doubt, please check with IDOL.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including mechanical systems where those mechanical systems are to be removed. This includes the removal of asbestos materials/mold and hazardous materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close future date.

ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and boilers, where the mechanical systems are to remain.

CERAMIC TILE FINISHER

The grouting, cleaning, and polishing of all classes of tile, whether for interior or exterior purposes, all burned, glazed or unglazed products; all composition materials, granite tiles, warning detectable tiles, cement tiles, epoxy composite materials, pavers, glass, mosaics, fiberglass, and all substitute materials, for tile made in tile-like units; all mixtures in tile like form of cement, metals, and other materials that are for and intended for use as a finished floor surface, stair treads, promenade roofs, walks, walls, ceilings, swimming pools, and all other places where tile is to form a finished interior or exterior. The mixing of all setting mortars including but not limited to thin-set mortars, epoxies, wall mud, and any other sand and cement mixtures or adhesives when used in the preparation, installation, repair, or maintenance of tile and/or similar materials. The handling and unloading of all sand, cement, lime, tile, fixtures, equipment, adhesives, or any other materials to be used in the preparation, installation, repair, or maintenance of tile and/or similar materials. Ceramic Tile Finishers shall fill all joints and voids regardless of method on all tile work, particularly and especially after installation of said tile work. Application of any and all protective coverings to all types of

tile installations including, but not be limited to, all soap compounds, paper products, tapes, and all polyethylene coverings, plywood, masonite, cardboard, and any new type of products that may be used to protect tile installations, Blastrac equipment, and all floor scarifying equipment used in preparing floors to receive tile. The clean up and removal of all waste and materials. All demolition of existing tile floors and walls to be re-tiled.

COMMUNICATION TECHNICIAN

Low voltage construction, installation, maintenance and removal of telecommunication facilities (voice, sound, data and video) including outside plant, telephone, security systems and data inside wire, interconnect, terminal equipment, central offices, PABX, fiber optic cable and equipment, micro waves, V-SAT, bypass, CATV, WAN (wide area network), LAN (local area networks), and ISDN (integrated system digital network), pulling of wire in raceways, but not the installation of raceways.

MARBLE FINISHER

Loading and unloading trucks, distribution of all materials (all stone, sand, etc.), stocking of floors with material, performing all rigging for heavy work, the handling of all material that may be needed for the installation of such materials, building of scaffolding, polishing if needed, patching, waxing of material if damaged, pointing up, caulking, grouting and cleaning of marble, holding water on diamond or Carborundum blade or saw for setters cutting, use of tub saw or any other saw needed for preparation of material, drilling of holes for wires that anchor material set by setters, mixing up of molding plaster for installation of material, mixing up thin set for the installation of material, mixing up of sand to cement for the installation of material and such other work as may be required in helping a Marble Setter in the handling of all material in the erection or installation of interior marble, slate, travertine, art marble, serpentine, alberene stone, blue stone, granite and other stones (meaning as to stone any foreign or domestic materials as are specified and used in building interiors and exteriors and customarily known as stone in the trade), carrara, sanionyx, vitrolite and similar opaque glass and the laying of all marble tile, terrazzo tile, slate tile and precast tile, steps, risers treads, base, or any other materials that may be used as substitutes for any of the aforementioned materials and which are used on interior and exterior which are installed in a similar manner.

MATERIAL TESTER I: Hand coring and drilling for testing of materials; field inspection of uncured concrete and asphalt.

MATERIAL TESTER II: Field inspection of welds, structural steel, fireproofing, masonry, soil, facade, reinforcing steel, formwork, cured concrete, and concrete and asphalt batch plants; adjusting proportions of bituminous mixtures.

OPERATING ENGINEER - BUILDING

Class 1. Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson Attachment; Batch Plant; Benoto (requires Two Engineers); Boiler and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine; Compressor and Throttle Valve; Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Conveyor (Truck Mounted); Concrete Paver Over 27E cu. ft; Concrete Paver 27E cu. ft. and Under: Concrete Placer; Concrete Placing Boom; Concrete Pump (Truck Mounted); Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Spider Crane; Crusher, Stone, etc.; Derricks, All; Derricks, Traveling; Formless Curb and Gutter Machine; Grader, Elevating; Grouting Machines; Heavy Duty Self-Propelled Transporter or Prime Mover; Highlift Shovels or Front Endloader 2-1/4 yd. and over; Hoists, Elevators, outside type rack and pinion and similar machines; Hoists, One, Two and Three Drum; Hoists, Two Tugger One Floor; Hydraulic Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; Lubrication Technician; Manipulators; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes: Squeeze Cretes-Screw Type Pumps; Gypsum Bulker and Pump; Raised and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-Form Paver; Straddle Buggies; Operation of Tie Back Machine; Tournapull; Tractor with Boom and Side Boom; Trenching Machines.

Class 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; Highlift Shovels or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, Inside Elevators; Hoists, Sewer Dragging Machine;

Hoists, Tugger Single Drum; Laser Screed; Rock Drill (Self-Propelled); Rock Drill (Truck Mounted); Rollers, All; Steam Generators; Tractors, All; Tractor Drawn Vibratory Roller; Winch Trucks with "A" Frame.

Class 3. Air Compressor; Combination Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators (remodeling or renovation work); Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Low Boys; Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick Forklift.

Class 5. Assistant Craft Foreman.

Class 6. Gradall.

Class 7. Mechanics; Welders...

OPERATING ENGINEERS - HIGHWAY CONSTRUCTION

Class 1. Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO or other similar type machines: ABG Paver; Backhoes with Caisson Attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car Dumper; Central Redi-Mix Plant; Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with attachments); Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete Tube Float; Cranes, all attachments; Cranes, Tower Cranes of all types: Creter Crane: Spider Crane; Crusher, Stone, etc.; Derricks, All; Derrick Boats; Derricks, Traveling; Dredges; Elevators, Outside type Rack & Pinion and Similar Machines; Formless Curb and Gutter Machine; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form Grader, Pull Grader, Subgrader; Guard Rail Post Driver Truck Mounted; Hoists, One, Two and Three Drum; Heavy Duty Self-Propelled Transporter or Prime Mover; Hydraulic Backhoes; Backhoes with shear attachments up to 40' of boom reach; Lubrication Technician; Manipulators; Mucking Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck Mounted; Rock/Track Tamper; Roto Mill Grinder; Slip-Form Paver; Snow Melters; Soil Test Drill Rig (Truck Mounted); Straddle Buggies; Hydraulic Telescoping Form (Tunnel); Operation of Tieback Machine; Tractor Drawn Belt Loader; Tractor Drawn Belt Loader (with attached pusher - two engineers); Tractor with Boom; Tractaire with Attachments; Traffic Barrier Transfer Machine; Trenching; Truck Mounted Concrete Pump with Boom; Raised or Blind Hole Drills (Tunnel Shaft); Underground Boring and/or Mining Machines 5 ft. in diameter and over tunnel, etc; Underground Boring and/or Mining Machines under 5 ft. in diameter; Wheel Excavator; Widener (APSCO).

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe Front Endloader Machine (Less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve; Compressor, Common Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S Series to and including 27 cu. ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing Machine; Concrete Wheel Saw; Conveyor Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Highlift Shovels or Front Endloader; Hoist - Sewer Dragging Machine; Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; Hydro Excavating (excluding hose work); Laser Screed; All Locomotives, Dinky; Off-Road Hauling Units (including articulating) Non Self-Loading Ejection Dump; Pump Cretes: Squeeze Cretes - Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt; Rotary Snow Plows; Rototiller, Seaman, etc., self-propelled; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; Scraper - Single/Twin Engine/Push and Pull; Scraper - Prime Mover in Tandem (Regardless of Size); Tractors pulling attachments, Sheeps Foot, Disc, Compactor, etc.; Tug Boats.

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two Bag and Over); Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Forklift Trucks; Grouting Machine; Hoists, Automatic; Hoists, All Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Low Boys; Pipe Jacking Machines; Post-Hole Digger; Power Saw, Concrete Power Driven; Pug Mills; Rollers, other than Asphalt; Seed and Straw Blower; Steam Generators; Stump

Machine; Winch Trucks with "A" Frame; Work Boats; Tamper-Form-Motor Driven.

Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical; Hydraulic Power Unit (Pile Driving, Extracting, or Drilling); Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Pumps, Well Points; Vacuum Trucks (excluding hose work); Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 5. SkidSteer Loader (all); Brick Forklifts; Oilers.

Class 6. Field Mechanics and Field Welders

Class 7. Dowell Machine with Air Compressor; Gradall and machines of like nature.

OPERATING ENGINEER - FLOATING

Class 1. Craft Foreman; Master Mechanic; Diver/Wet Tender; Engineer; Engineer (Hydraulic Dredge).

Class 2. Crane/Backhoe Operator; Boat Operator with towing endorsement; Mechanic/Welder; Assistant Engineer (Hydraulic Dredge); Leverman (Hydraulic Dredge); Diver Tender.

Class 3. Deck Equipment Operator, Machineryman, Maintenance of Crane (over 50 ton capacity) or Backhoe (115,000 lbs. or more); Tug/Launch Operator; Loader/Dozer and like equipment on Barge, Breakwater Wall, Slip/Dock, or Scow, Deck Machinery, etc.

Class 4. Deck Equipment Operator, Machineryman/Fireman (4 Equipment Units or More); Off Road Trucks; Deck Hand, Tug Engineer, Crane Maintenance (50 Ton Capacity and Under) or Backhoe Weighing (115,000 pounds or less); Assistant Tug Operator.

Class 5. Friction or Lattice Boom Cranes

Class 6, ROV Pilot, ROV Tender

TRAFFIC SAFETY Worker I

Traffic Safety Worker I - work associated with the delivery, installation, pick-up and servicing of safety devices during periods of roadway construction, including such work as set-up and maintenance of barricades, barrier wall reflectors, drums, cones, delineators, signs, crash attenuators, glare screen and other such items, and the layout and application or removal of conflicting and/or temporary roadway markings utilized to control traffic in construction zones, as well as flagging for these operations.

TRAFFIC SAFETY WORKER II

Work associated with the installation and removal of permanent pavement markings and/or pavement markers including both installations performed by truck.

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION

Class 1. Two or three Axle Trucks. A-frame Truck when used for transportation purposes; Air Compressors and Welding Machines, including those pulled by cars, pick-up trucks and tractors; Ambulances; Batch Gate Lockers; Batch Hopperman; Car and Truck Washers; Carry-alls; Fork Lifts and Hoisters; Helpers; Mechanics Helpers and Greasers; Oil Distributors 2-man operation; Pavement Breakers; Pole Trailer, up to 40 feet; Power Mower Tractors; Self-propelled Chip Spreader; Skipman; Slurry Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; Teamsters; Unskilled Dumpman; and Truck Drivers hauling warning lights, barricades, and portable toilets on the job site.

Class 2. Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnapulls or Turnatrailers when pulling other than self-loading equipment or similar equipment under 16 cubic yards; Mixer Trucks under 7 yards; Ready-mix Plant Hopper Operator, and Winch Trucks, 2 Axles.

Class 3. Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnatrailers or turnapulls when pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives and/or Fission Material Trucks; Mixer Trucks 7 yards or over; Mobile Cranes while in transit; Oil Distributors, 1-man operation; Pole Trailer, over 40 feet; Pole and Expandable Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch trucks, 3 axles or more; Mechanic--Truck Welder and Truck Painter.

Class 4. Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories; Foreman; Master Mechanic; Self-loading equipment like P.B. and trucks with scoops on the front.

TERRAZZO FINISHER

The handling of sand, cement, marble chips, and all other materials that may be used by the Mosaic Terrazzo Mechanic, and the mixing, grinding, grouting, cleaning and sealing of all Marble, Mosaic, and Terrazzo work, floors, base, stairs, and wainscoting by hand or machine, and in addition, assisting and aiding Marble, Masonic, and Terrazzo Mechanics.

Other Classifications of Work:


For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available. If a task to be performed is not subject to one of the classifications of pay set out, the Department will upon being contacted state which neighboring county has such a classification and provide such rate, such rate being deemed to exist by reference in this document. If no neighboring county rate applies to the task, the Department shall undertake a special determination, such special determination being then deemed to have existed under this determination. If a project requires these, or any classification not listed, please contact IDOL at 217-782-1710 for wage rates or clarifications.


LANDSCAPING


Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver. The work performed by landscape plantsman and landscape laborer is covered by the existing classification of laborer. The work performed by landscape operators (regardless of equipment used or its size) is covered by the classifications of operating engineer. The work performed by landscape truck drivers (regardless of size of truck driven) is covered by the classifications of truck driver.


MATERIAL TESTER & MATERIAL TESTER/INSPECTOR | AND ||


Notwithstanding the difference in the classification title, the classification entitled "Material Tester I" involves the same job duties as the classification entitled "Material Tester/Inspector I". Likewise, the classification entitled "Material Tester II" involves the same job duties as the classification entitled "Material Tester/Inspector II".

















18x18 (450x450) Orange flags SPECIFIED)

12 (300)


HIGH LEVEL WARNING DEVICE

SIGNS ON TEMPORARY SUPPORTS

when work operations exceed four days, this dimension shall be 5' (1,5 m) min. If located behind other devices, the height shall be sufficient to be seen completely above the devices.

When curb or paved shoulder are present this dimension shall be 24 (600) to the face of curb or 6° (1.8 m) to the outside edge of the paved shoulder.

POST MOUNTED SIGNS



(152) (100)

MAX WIDTH

X MILES

AHEAD

REVERSE SIDE

FRONT SIDE

XX"-XX" width and X miles are variable

(Illinois Department of Transportation

ENGINEER OF SAFETY PROG. AN

WIDTH RESTRICTION SIGN

W12-1103-4848

FLAGGER TRAFFIC CONTROL SIGN

ROAD CONSTRUCTION NEXT X MILES

G20-[104(0)-6036


END CONSTRUCTION 520-1105(0)-6024

ROAD CONSTRUCTION NEXT X MILES sign shall be placed 500° (150 m) in advance of project limits. This signing is required for all projects 2 miles (3200 m) or more in length.

END CONSTRUCTION sign shall be erected at the end of the job unless another job is within 2 miles (3200 m),

Dual sign displays shall be utilized on multi-lane highways.

WORK LIMIT SIGNING



Sign assembly as shown on Standards or as allowed by District Operations.


620-1103-6036 the This sign shall be used when above sign assembly is used. WORK ZONE SPEED LIMIT END


HIGHWAY CONSTRUCTION SPEED ZONE SIGNS

**** R10-108p shall only be used along roadways under the juristiction of the State.

TRAFFIC CONTROL DEVICES

STANDARD 701901-08








EXHIBIT NO.109 MATERIALS LIST

Date of revision: 1/1/16

Water	Distribution	Material	Specifications:
vy atei	DISHIBUTION	Matchai	Specifications.

Water Distribution Material Spec Water main pipe.	Ductile Iron Pipe. Pipe class thickness—AWWA C150, minimum thickness, Class 52. Pipe—AWWA C151. Pipe lining—AWWA C104. Fittings—
	AWWA C153. Joints—mechanical and push-on, AWWA C111. Wrap—4 mil. X-Lam conforming to AWWA C105.A21.5 and AWWA C600. No 90 degree bends allowed. All stainless steel trim.
Valves.	American Flow Control, Series 2500 resilient wedge gate valve, All sizes two inch to fourteen inch, counter clockwise to open, AWWA C500., AWWA C504. Clow AWWA C-504 Butterfly Valve for sixteen inch and above. Joint end—mechanical, AWWA C111. All stainless steel trim.
Valve Vault.	All structures shall be monolithically precast with designed openings or mechanically cored in the field and shall have rubber boots conforming to ASTM C-923. Dog house vaults are excluded from these requirements when permitted by Village Engineer. Size: For six and eight inch diameter valves, valve vaults shall have a forty-eight inch inside diameter; for pressure connections and valves ten inches and larger in diameter, valve vaults shall have a sixty inch inside diameter. All valve vault cones must be eccentric centers with valve properly aligned.
Castings,	East Jordan Iron Works 1022 Frame and Lid or Neenah R-1713, embossed per Exhibit No. 401 of Buffalo Grove Numerical Code Title 16.
Fire Hydrant.	Waterous Pacer Model WB67-250, AWWA C502, painted fire engine red above ground, with resilient wedge auxiliary gate valve. Nozzles, two at two and one half inch, one at four and one half inch, with threads conforming to National Standard Specifications. Frangible section (breakaway type) with the break line flange located one inch above finished grade. Joint end, six inch, mechanical or push-on. All stainless steel trim. Auxiliary boxes and hydrants shall be a direct flange-to-flange connection.
Fire hydrant extension	Fire hydrant extensions and parts to be manufactured by Waterous only. All stainless steel trim.
Hydrant Valve Box \ Valve boxes	Hydrant Valve Box Tyler 664-S. Lid embossed "WATER." Rubber valve box stabilizer required.
Service Pipe.	Copper tube, two inches and smaller, ASTM B88, Type K (1" minimum). Ductile iron, larger than two inches. Conform to Water main section above. Service upgrade for existing water main requires a stainless steel tap repair clamp. Ford model FS1-CC, minimum length 15" long.
Corporation Stop.	Mueller H15000, 1" minimum, AWWA C800. 1" Direct tap or 1 1/4" and larger shall use Ford FC202 stainless steel band, epoxy coated saddle.
Curb Stop.	Copper service, Mueller H-15154. Ductile iron service, Resilient wedge counter clockwise to open, AWWA C500. Joint end—mechanical, AWWA C111.
Curb box	Copper service, Mueller H-10302. Ductile iron service, conform to Hydrant Valve Box section above. Ductile iron service, 6" and larger, conform to Valve Vault section above.
Copper to Copper Fittings	Mueller Company Model #H-15400. An all flared coupling is required, no sweat joint or compression allowed.
Pressure Connections	Ford FTSS style tapping sleeve. American Flow Control Series 2500 tapping valve four inch minimum. All stainless steel trim.

Sanitary Sewer Material Specifications:

Sewer and Service Connection Pipe	Reinforced concrete pipe—circular reinforcement, minimum Class 3, ASTM C76, with epoxy lining. PVC solid wall (SDR-26H) pipe—ASTM D-3034 for six to fifteen inches in diameter.
Sewer and Service Connection Pipe Joints.	Reinforced concrete pipe—ASTM C443. PVC solid wall (SDR-26H) pipe—ASTM D-3212 for six to eighteen inches in diameter.
Sewer and Service Connection Pipe Fittings	PVC solid wall (SDR-26H) pipe—ASTM D3034 for six to fifteen inches in diameter.
Casing Pipes.	Steel pipe—ASTM A120, three-eighths inch minimum thickness.
Manholes	Size: For sewer eighteen inch diameter or less, manhole shall have a forty-eight inch inside diameter. For sewer twenty-one inch to thirty-six inch diameter, manhole shall have a sixty inch inside diameter. For sewer greater than thirty-six inch diameter, manhole shall have an offset riser pipe of forty-eight inch inside diameter. All structures shall be monolithically precast including bases and invert flow lines.
Castings.	East Jordan Iron Works Frame 1022 or Neenah R-1713, with self-sealing lid and recessed pick hole, embossed per Exhibit No. 301 of Buffalo Grove Numerical Code Title 16.

Storm Sewer System Material Specifications:

Structures.	All structures shall be precast with designed openings or mechanically cored in the field.
Castings.	Closed Lid, East Jordan Iron Works 1022 or Neenah R-1713, embossed per Exhibit No. 201., Open Lid, East Jordan Iron Works 1022 or Neenah R-1713, Standard B4.12 or any other barrier curb, Type 11— East Jordan Iron Works 7210 or Neenah 3281-A or Neenah 3170 on existing structures where required. Box height must be 6" minimum with 5' tapers to match curb height., Depressed barrier curb, Type M3 Grate, Yard inlet, Type 8— East Jordan Iron Works 6517 or Neenah R-4340-B
Sewer Pipe Joints.	Reinforced concrete pipe—ASTM C443 or C361. PVC solid wall (SDR-26H) pipe—ASTM D-3212 for six to eighteen inches in diameter.
Sump pump service connection pipe/sub surface drain pipe.	4" PVC solid wall sewer pipe SDR-35. Blind connections must be cored in storm sewer and pipe connection shall be made with a rubber boot and stainless steel band. Sump pump per Exhibit No. 202 of Buffalo Grove Numerical Code Title 16 and underdrain per Exhibit No. 203.

Material Specifications For All Utilities:

Bedding	CA-11, Class B or better. All stone shall be crushed; rounded aggregate will not be permitted. The stone shall be compacted to 90% modified proctor density as required by ASTM D1557 or AASHTO T-180. Recycled materials permitted from IDOT approved sources meeting the correct gradations.
Trench Backfill	CA-11, Class B or better. This item shall meet the requirements of Class B CA-11, per the IDOT Standard Specifications for Road and Bridge Construction. All stone shall be crushed; rounded aggregate will not be permitted. The stone shall be compacted to 95% modified proctor density as required by ASTM D1557 or AASHTO T-180. Jetting of trenches is not permitted. Recycled materials permitted from IDOT approved sources meeting the correct gradations.
Adjustments	No more than two precast concrete adjusting rings with six inch maximum height adjustment shall be allowed, minimum one 2" ring installed on new structures. All adjustment rings less than 2" shall be HDPE rings. Only one HDPE may be used within the precast tolerances. Only precast concrete or

	HDPE adjustment rings permitted. ½" x 3.5" mastic to be used between all frames, rings and structures. Mortar around rings, but none between. Bed of mortar can be used on cone or flat top of structure.
--	---

Miscellaneous Material Specifications:

Detectable Warnings	East Jordan Iron Works or Neenah cast iron detectable warnings. Color shall be brick red.
Concrete	In accordance with IDOT Standard Specifications for Road and Bridge Construction
Asphalt	In accordance with IDOT Standard Specifications for Road and Bridge Construction and Section 16.50.070 of the Village of Buffalo Grove Municipal Code

- * The Village Engineer shall have the authority to approve the use of alternative materials than those specifically required by Exhibit 109 in the manner provided for in Title 16 of the Village of Buffalo Grove Numerical Code. The Village Engineer may approve alternative materials that are not specifically required by this title when:
- 1. The materials or their components required by this title are no longer manufactured and available for purchase; and
- 2. The alternative materials are generally consistent with requirements of this title, including but not limited to those standards relating to production, composition, safety and aesthetics.

Testing Specifications:

(In addition to the requirements of IDOT's Standard Specifications for Road and Bridge Construction or the Standard Specifications for Water and Sewer Construction in Illinois)

Storm Sewer	Cleaning and televising, with reporting, as directed by the Village Engineer
Sanitary Sewer	Cleaning and televising, with reporting, as directed by the Village Engineer

^{*}When conflicting information exists between the plans specifications and this exhibit number 109 the information listed in exhibit number 109 shall govern. All castings on a project or development shall come from a single manufacturer.