

ARLINGTON COUNTY GOVERNMENT
Office of the Purchasing Agent

MODIFICATION OF CONTRACT

PAGE 1

Arlington County Government Department of Management and Finance Office of the Purchasing Agent 2100 Clarendon, Blvd. Arlington Virginia 22201 Telephone: (703) 226-3424	1A. MODIFICATION OF CONTRACT 20-123-9-6	1B. DATED August 18, 2020	
	2A. MODIFICATION NO. One (0001)	2B. EFFECTIVE DATE October 20, 2020	
3. TYPE OF MODIFICATION <input type="checkbox"/> THIS CHANGE ORDER MAKES CHANGES DESCRIBED IN BLOCK 6, AND ARE MADE IN CONTRACT IN BLOCK 1A. <input type="checkbox"/> CONTRACT OR ORDER NUMBER IN BLOCK 1A IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES DESCRIBED IN BLOCK 6. <input checked="" type="checkbox"/> THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO AS SET FORTH IN BLOCK 6 BELOW. <input type="checkbox"/> OTHER (Please Specify)		4. NAME, ADDRESS AND PHONE NUMBER OF CONTRACTOR Procon Consulting, LLC 1005 North Glebe Road Suite 325 Arlington, Virginia 22201 Telephone: 703-627-7059	
IMPORTANT: Contractor <input type="checkbox"/> is not <input checked="" type="checkbox"/> is required to sign this document and return it to this office.		5A. AMOUNT OF MODIFICATION \$28,037.70	5B. REVISED CONTRACT AMOUNT \$771,022.88
6. DESCRIPTION OF MODIFICATION Arlington County Contract No. 20-123-9-6, entitled, "Construction Management Services for Pentagon City Metrorail Station Second Elevator" is hereby modified as follows:			
1. Third Party Inspection and Commissioning Services are incorporated into the Contract at an initial cost of \$28, 037.70;			
2. Initial services shall include oversight of consultant services (Terracon) to sign and seal the project Special Inspection package;			
3. The Period of Performance shall be from October 20, 2020 through February 28, 2021.			
All other terms and conditions of the Contract remain unchanged.			
7A. NAME AND TITLE OF CONTRACTOR Kyu Jung, President		8A. NAME OF PROCUREMENT OFFICER Shirley Diamond	
7B. SIGNATURE Kyu Jung	7C. DATE 10/20/2020	8B. SIGNATURE shirleydiamond	8C. DATE 10-20-20

Digitally signed by Kyu Jung
 DN: cn=Kyu Jung, email=kyujung@proconconsulting.com,
 o=Procon Consulting, cn=Kyu Jung
 Reason: I have reviewed the document
 Date: 2020.10.20 14:51:25 -0400