

## CONSTRUCTION CHANGE ORDER

Change Order Number 5 Contractor Number PD \_\_\_\_\_

Date: 05/13/21

To: Santa Rosa County  
.6495 Caroline St. Suite J, Milton, FL 32570

Project Name: Pace Patriot/Tiburon

You hereby are authorized and directed to make the following changes in accordance with terms and conditions of the Agreement: *Describe changes here;*



### ADDITIONS

#### **Drain Inlet #43A**

*Installation of new 6' x 6' x 8' storm drain inlet  
Cut & tie-in 3 existing PVC drain pipes coming from S.S. Dixon Elementary----- \$12,450.75*


	Dollars	Time in Calendar Days
Original Contract Amount	\$ <u>5,096,700.00</u>	<u>455 Days</u>
Sum of Previous Changes	\$ <u>(\$393,961.06)</u>	<u>25 Days</u>
This Change Order	\$ <u>12,450.75</u>	<u>25 Days Due to approval &amp; ordering delays</u>
 Adjusted Agreement Amount	 \$ <u>4,715,189.69</u>	 <u>505 Days</u>


Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

Accepted:  Mary RS, 20 21  
By:   
Contractor - Roberson Underground Utility LLC

By: N/A  
Engineer

By: \_\_\_\_\_

Owner   
David C. Piech



ATTEST:   
Donald C. Spencer, Clerk of Court