

ARLINGTON COUNTY, VIRGINIA
OFFICE OF THE PURCHASING AGENT
2100 CLARENDON BOULEVARD, SUITE 500
ARLINGTON, VIRGINIA 22201

CONTRACT AWARD COVERPAGE

TO: Simpson Unlimited, Inc. 11121 Industrial Rd. Manassas, VA 20109	DATE ISSUED: CONTRACT NO: CONTRACT TITLE:	<u>September 10, 2020</u> <u>21-DES-ITB-66a</u> <u>Roof Maintenance and Repair Services</u>
--	--	---

THIS IS A NOTICE OF AWARD OF CONTRACT AND NOT AN ORDER. NO WORK IS AUTHORIZED UNTIL THE VENDOR RECEIVES A VALID COUNTY PURCHASE ORDER ENCUMBERING CONTRACT FUNDS.

The contract documents consist of the terms and conditions of AGREEMENT No. 21-DES-ITB-66a including any attachments or amendments thereto.

EFFECTIVE DATE: September 16, 2020

EXPIRES: September 15, 2021

RENEWALS: THIS IS THE 1st YEAR AWARD NOTICE OF A POSSIBLE 5 YEAR CONTRACT.

COMMODITY CODE(S): 91066, 14560, 77009, 96177, 91473

LIVING WAGE: N

ATTACHMENTS:

AGREEMENT No. 21-DES-ITB-66a

EMPLOYEES NOT TO BENEFIT:

NO COUNTY EMPLOYEE SHALL RECEIVE ANY SHARE OR BENEFIT OF THIS CONTRACT NOT AVAILABLE TO THE GENERAL PUBLIC.

VENDOR CONTACT: Dan Saportas

VENDOR TEL. NO.:

(202 465 2910)

EMAIL ADDRESS: dan@simpsonunlimited.com

COUNTY CONTACT: Tsehay Lightfoot, DES - FMB

COUNTY TEL. NO.:

(703) 228-7593

COUNTY CONTACT EMAIL: tlightfoot@arlingtonva.us

PURCHASING DIVISION AUTHORIZATION

Tomeka D. Price

Title Procurement Officer

Date September 17, 2020



**ARLINGTON COUNTY, VIRGINIA
OFFICE OF THE PURCHASING AGENT
SUITE 500, 2100 CLARENDON BOULEVARD
ARLINGTON, VA 22201**

AGREEMENT NO. 21-DES-ITB-66a

THIS AGREEMENT is made, on September 10, 2020, between Simpson Unlimited, Inc., 11121 Industrial Rd., Manassas, VA 20109 ("Contractor") a Virginia corporation authorized to do business in the Commonwealth of Virginia, and the County Board of Arlington County, Virginia. The County and the Contractor, for the consideration hereinafter specified, agree as follows:

1. CONTRACT DOCUMENTS

The Contract Documents consist of:

- Agreement No. 21-DES-ITB-66a, and all modifications properly incorporated into the Agreement
- Exhibit A – Arlington County Invitation to Bid No. 21-DES-ITB-66, including DES General Conditions and Special Conditions
- Exhibit B – Scope of Work
- Exhibit C – Contractor's Bid Pricing
- Exhibit D– Schedule A – Green Roof Maintenance Pricing Schedule by Location
- Exhibit E – Schedule B – Green Roof Unit Prices for As-Needed Services
- Exhibit F – Schedule C – Future Facilities Maintenance Pricing

Where the terms and provisions of this Agreement vary from the terms and provisions of the other Contract Documents, the terms and provisions of this Agreement will prevail over the other Contract Documents, and the remaining Contract Documents will be complementary to each other. If there are any conflicts, the most stringent terms or provisions will prevail.

The Contract Documents set forth the entire agreement between the County and the Contractor. The County and the Contractor agree that no representative or agent of either party has made any representation or promise with respect to the parties' agreement that is not contained in the Contract Documents. The Contract Documents may be referred to below as the "Contract" or the "Agreement".

2. SCOPE OF WORK

The Contractor will furnish all labor, materials, and equipment for roof maintenance, repair services and green roof maintenance services (the "Project") and all other work shown, described, and required by the Contract Documents (hereinafter "the Work").

The Work shall be performed according to the standards established by the Contract Documents read together as a single specification. It shall be the Contractor's responsibility, at solely the Contractor's cost, to provide sufficient services to fulfill the purposes of the Work. Nothing in the Contract Documents shall be construed to limit the Contractor's responsibility to manage the details and execution of its Work.

3. PROJECT OFFICER

The performance of the Contractor is subject to the review and approval of the County Project Officer identified in Section 48, Notices, unless the Contractor is otherwise notified in writing.

4. CONTRACT TERM

The term of this Agreement will commence on September 16, 2020 and shall be completed no later than September 15, 2021 (“Initial Contract Term”), subject to any written modifications as provided for in the Contract Documents. Upon completion of the Initial Term, County and Contractor may agree continued operations of the Contractor for not more than four (4) additional twelve (12) month periods from September 16, 2021 to September 15, 2025 (each a “Subsequent Contract Term”). The Initial Contract Term and any Subsequent Contract Term(s) are together the “Contract Term”.

5. TIME FOR COMPLETION

County will assign work under this contract through issuance of Task Orders. Prior to each Task Order being issued, County and Contractor will discuss the scope of the Task Order and determine a mutually agreeable Final Completion date for that Task Order. Project Officer will indicate such date in the Notice to Proceed. Contractor shall complete each Task Order by the Final Completion date. Work will not reach Final Completion until it meets the requirements set forth in the General Conditions. Completion will be determined by the inspection and acceptance of the Work by the Project Officer. Unless otherwise provided, no claims for early completion are allowed.

6. CONTRACT AMOUNT

The County will pay the Contractor in accordance with the terms of the Payment Terms sections below and at the prices shown in Exhibit C. The Contractor will complete the Work for the total amount specified in this section (“Contract Amount”) unless such amount is modified as provided in this Agreement. The Contract Amount includes all of the Contractor’s costs and fees (profit) and is inclusive of all anticipated or known site conditions, anticipated or known materials, labor, and equipment costs, or any other costs which should reasonably have been expected by the Contract Documents.

7. CONTRACT PRICE ADJUSTMENTS

The Contract Amount/unit price(s) will remain firm until September 15, 2021 (“Price Adjustment Date”). To request a price adjustment, the Contractor or the County must submit a written request to the other party not less than 90 days before the Price Adjustment Date. Adjustments to the Contract Amount/unit price(s) will not exceed the percentage of change in the U.S. Department of Labor Consumer Price Index, All Items, Unadjusted, Urban Areas (“CPI-U”) for the 12-month period ending in May of each year of the Contract.

Any Contract Amount/unit price(s) that result from this provision will become effective the day after the Price Adjustment Date and will be binding for 12 months. The new Price Adjustment Date will be 12 months after the price adjustment.

If the Contractor and the County have not agreed on a requested adjustment by 30 days before the Price Adjustment Date, the County may terminate the Contract, whether or not the County has previously elected to extend the Contract’s term.

8. PAYMENT TERMS

The Contractor must submit invoices to the County’s Project Officer, who will either approve the invoice or require corrections. Each invoice must certify that the invoice submitted is a true and accurate

accounting of the work performed and goods and/or services provided and must be signed and attested to by the Contractor or authorized designee. The County will pay the Contractor within 45 days after approval of an invoice for completed work which is reasonable and allocable to the Contract. The number of the County Purchase Order pursuant to work has been performed must appear on all invoices.

9. PAYMENT OF SUBCONTRACTORS

The Contractor is obligated to take one of the two following actions within seven days after receipt of payment by the County for work performed by any subcontractor under this Contract:

- a. Pay the subcontractor for the proportionate share of the total payment received from the County attributable to the work performed by the subcontractor under this Contract; or
- b. Notify the County and the subcontractor, in writing, of the Contractor's intention to withhold all or a part of the subcontractor's payment with the reason for nonpayment.

The Contractor is obligated to pay interest to the subcontractor on all amounts owed by the Contractor to the subcontractor that remain unpaid after seven days following receipt by the Contractor of payment from the County for work performed by the subcontractor under this Contract, except for amounts withheld as allowed in subsection b., above. Unless otherwise provided under the terms of this Contract, interest will accrue at the rate of 1% per month.

The Contractor must include in each of its subcontracts, if any are permitted, a provision requiring each subcontractor to include or otherwise be subject to the same payment and interest requirements with respect to each lower-tier subcontractor.

The Contractor's obligation to pay an interest charge to a subcontractor pursuant to this section may not be construed to be an obligation of the County. A Contract modification may not be made for the purpose of providing reimbursement for such interest charge. A cost reimbursement claim may not include any amount for reimbursement for such interest charge.

10. RELEASE AND REQUEST FOR FINAL PAYMENT

In order to receive final payment upon Final Completion of the Project and before Final Acceptance, the Contractor must submit to the Project Officer a signed original notarized copy of the Arlington County Release and Request for Final Payment form per the General Conditions.

11. LIQUIDATED DAMAGES

Time is of the essence under this Contract. Each Task Order must be completed within the Time for Completion. The County and the Contractor agree that damages for failure to achieve Final Completion of a Task by the date specified under Time for Completion are not susceptible to exact determination but that \$500.00 per calendar day is in proportion to the actual loss that the County would suffer from such delay. Therefore, the Contractor will pay the County as liquidated damages \$500.00 per day for each and every day beyond the time for Final Completion that the County determines Final Completion of a Task has not achieved.

The County will be entitled to deduct liquidated damages against any sums owed by the County to the Contractor under this Contract. The Contractor hereby waives any defense as to the validity of any liquidated damages on grounds that such liquidated damages are void as penalties or are not reasonably related to actual damages.

12. BACKGROUND CHECK

All employees or subcontractors whom the Contractor assigns to work on this Contract must pass a County background check. The background check will include fingerprinting by the County Sheriff's Office and a credit check.

13. NON-APPROPRIATION

All payments by the County to the Contractor pursuant to this Contract are subject to the availability of an annual appropriation for this purpose by the County Board of Arlington County, Virginia ("Board"). In the event that the Board does not appropriate funds for the goods or services provided under this Contract, the County will terminate the Contract, without termination charge or other liability to the County, on the last day of the fiscal year or when the previous appropriation has been spent, whichever occurs first.

14. ESTIMATED QUANTITIES/NON-EXCLUSIVITY OF CONTRACTOR

This Contract does not obligate the County to purchase a specific quantity of items or services during Contract Term. Any quantities that are included in the Contract Documents are the present expectations of the County for the period of the Contract; and the County is under no obligation to buy that or any amount as a result of having provided this estimate or of having had any normal or otherwise measurable requirement in the past. The County may require more goods and/or services than the estimated annual quantities, and any such additional quantities will not give rise to any claim for compensation other than at the unit prices and/or rates in the Contract.

The County does not guarantee that the Contractor will be the exclusive provider of the goods or services covered by this Contract. The items or services covered by this Contract may be or become available under other County contract(s), and the County may determine that it is in its best interest to procure the items or services through those contract(s).

15. COUNTY PURCHASE ORDER REQUIREMENT

County purchases are authorized only if the County issues a Purchase Order in advance of the transaction, indicating that the ordering County agency has sufficient funds available to pay for the purchase. If the Contractor provides goods or services without a signed County Purchase Order, it does so at its own risk and expense. The County will not be liable for payment for any purchases made by its employees that are not authorized by the County Purchasing Agent.

16. LIEN

It is expressly agreed that after any payment has been made by the County either to the Contractor for work done, or labor or material supplied under the Contract, the County will have a lien upon all material delivered to the site either by the Contractor, or for the Contractor, which is to be used in the performance of the Contract.

17. EMPLOYMENT DISCRIMINATION BY CONTRACTOR PROHIBITED

During the performance of its work pursuant to this Contract:

- A. The Contractor will not discriminate against any employee or applicant for employment because of race, religion, color, sex, national origin, age or disability or on any other basis prohibited by state law. The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices setting forth the provisions of this nondiscrimination clause.

- B. Notices, advertisements and solicitations placed in accordance with federal law, rule or regulation will be deemed sufficient for meeting the requirements of this section.
- C. The Contractor will state in all solicitations or advertisements for employees that it places or causes to be placed that such Contractor is an Equal Opportunity Employer.
- D. The Contractor will comply with the provisions of the Americans with Disabilities Act of 1990 ("ADA"), which prohibits discrimination against individuals with disabilities in employment and mandates that disabled individuals be provided access to publicly and privately provided services and activities.
- E. The Contractor must include the provisions of the foregoing paragraphs in every subcontract or purchase order of more than \$10,000.00 relating to this Contract so that the provisions will be binding upon each subcontractor or vendor.

18. EMPLOYMENT OF UNAUTHORIZED ALIENS PROHIBITED

In accordance with §2.2-4311.1 of the Code of Virginia, as amended, the Contractor must not during the performance of this Contract knowingly employ an unauthorized alien, as that term is defined in the federal Immigration Reform and Control Act of 1986.

19. DRUG-FREE WORKPLACE TO BE MAINTAINED BY CONTRACTOR

During the performance of this Contract, the Contractor must: (i) provide a drug-free workplace for its employees; (ii) post in conspicuous places, available to employees and applicants for employment, a statement notifying employees that the unlawful manufacture, sale, distribution, dispensation, possession, or use of a controlled substance or marijuana is prohibited in the Contractor's workplace and specifying the actions that will be taken against employees for violating such prohibition; (iii) state in all solicitations or advertisements for employees placed by or on behalf of the Contractor that the Contractor maintains a drug-free workplace; and (iv) include the provisions of the foregoing clauses in every subcontract or purchase order of more than \$10,000.00 relating to this Contract so that the provisions will be binding upon each subcontractor or vendor.

For the purposes of this section, "workplace" means the site(s) for the performance of the work required by this Contract.

20. SEXUAL HARRASSMENT POLICY

If the Contractor employs more than five employees, the Contractor shall (i) provide annual training on the Contractor's sexual harassment policy to all supervisors and employees providing services in the Commonwealth, except such supervisors or employees that are required to complete sexual harassment training provided by the Department of Human Resource Management, and (ii) post the Contractor's sexual harassment policy in (a) a conspicuous public place in each building located in the Commonwealth that the Contractor owns or leases for business purposes and (b) the Contractor's employee handbook.

21. PROJECT STAFF

The County has the right to reasonably reject staff or subcontractors whom the Contractor assigns to the Project. The Contractor must then provide replacement staff or subcontractors satisfactory to the County in a timely manner and at no additional cost to the County. The day-to-day supervision and control of the Contractor's employees and its subcontractors is the sole responsibility of the Contractor.

22. FAILURE TO DELIVER

If the Contractor fails to deliver goods or services in accordance with the Contract terms and conditions, the County, after notice to the Contractor, may procure the goods or services from other sources and hold the Contractor responsible for any resulting additional purchase and administrative costs. The County shall be entitled to offset such costs against any sums owed by the County to the Contractor. However, if public necessity requires the use of nonconforming materials or supplies, they may be accepted at a reduction in price to be determined solely by the County.

23. UNSATISFACTORY WORK

If any of the work done, or material, goods, or equipment provided by the Contractor, is unsatisfactory to the County the Contractor must, upon notice from the County, immediately remove at the Contractor's expense such unsatisfactory work, material, goods, or equipment and replace the same with work, material, goods, or equipment satisfactory to the County. If the Contractor fails to do so after fifteen (15) days the County shall have the right to remove or replace the rejected work, material, goods, or equipment at the expense of the Contractor and offset the expense and administrative costs against any sums owed to the Contractor. This provision applies during the Contract term and during any warranty or guarantee period. At the Project Officer's discretion, rather than correction or replacement of the work, an appropriate adjustment to the Contract Amount may be made.

24. TERMINATION

The County may terminate this Contract at any time as follows: (1) for cause, if, as determined by the County, the Contractor is in breach or default or has failed to perform the Work satisfactorily; or (2) for the convenience of the County.

Upon receipt of a notice of termination, the Contractor must not place any further orders or subcontracts for materials, services or facilities; must terminate all vendors and subcontracts, except as are necessary for the completion of any portion of the Work that the County did not terminate; and must immediately deliver all documents related to the terminated Work to the County.

Any purchases that the Contractor makes after the notice of termination will be the sole responsibility of the Contractor, unless the County has approved the purchases in writing as necessary for completion of any portion of the Work that the County did not terminate.

If any court of competent jurisdiction finds a termination for cause by the County to be improper, then the termination will be deemed a termination for convenience.

A. TERMINATION FOR CAUSE, INCLUDING BREACH AND DEFAULT; CURE

1. Termination for Unsatisfactory Performance. If the County determines that the Contractor has failed to perform satisfactorily, then the County will give the Contractor written notice of such failure(s) and the opportunity to cure them within 15 days or any other period specified by the County ("Cure Period"). If the Contractor fails to cure within the Cure Period, the County may terminate the Contract for failure to provide satisfactory performance by providing written notice with a termination date. Upon such termination, the Contractor may apply for compensation for Contract services that the County previously accepted ("Termination Costs"), unless payment is otherwise barred by the Contract. The Contractor must submit any request for Termination Costs, with all supporting documentation, to the County Project Officer within 30 days after the expiration of the Cure Period. The County may accept or reject the request for Termination Costs, in whole or in part, and may notify the Contractor of its decision within a reasonable time.

In the event of termination by the County for failure to perform satisfactorily, the Contractor must continue to provide its services as previously scheduled through the termination date, and the County must continue to pay all fees and charges incurred through the termination date.

2. Termination for Breach or Default. If the County terminates the Contract for default or breach of any Contract provision or condition, then the termination will be immediate after notice of termination to the Contractor (unless the County provides for an opportunity to cure), and the Contractor will not be permitted to seek Termination Costs.

Upon any termination pursuant to this section, the Contractor will be liable to the County for costs that the County must expend to complete the Work, including costs resulting from any related delays and from unsatisfactory or non-compliant work performed by the Contractor or its subcontractors. The County will deduct such costs from any amount due to the Contractor; or if the County does not owe the Contractor, the Contractor must promptly pay the costs within 15 days of a demand by the County. This section does not limit the County's recovery of any other damages to which it is entitled by law.

Except as otherwise directed by the County, the Contractor must stop work on the date of receipt the notice of the termination.

B. TERMINATION FOR THE CONVENIENCE OF THE COUNTY

The County may terminate this Contract in whole or in part whenever the Purchasing Agent determines that termination is in the County's best interest. The County will give the Contractor at least 15 days' notice in writing. The notice must specify the extent to which the Contract is terminated and the effective termination date. The Contractor will be entitled to Termination Costs, as defined above, plus any other reasonable amounts that the parties might negotiate; but no amount will be allowed for anticipatory profits.

Except as otherwise directed by the County, the Contractor must stop work on the date of receipt of the notice of the termination.

25. INDEMNIFICATION

The Contractor covenants for itself, its employees and its subcontractors to save, defend, hold harmless and indemnify the County and all of its elected and appointed officials, officers, current and former employees, agents, departments, agencies, boards and commissions (collectively the "County Indemnitees") from and against any and all claims made by third parties for any and all losses, damages, injuries, fines, penalties, costs (including court costs and attorneys' fees), charges, liability, demands or exposure resulting from, arising out of or in any way connected with the Contractor's acts or omissions, including the acts or omissions of its employees, vendors, delivery drivers and/or subcontractors, in performance or nonperformance of the Contract. This duty to save, defend, hold harmless and indemnify will survive the termination of this Contract. If the Contractor fails or refuses to fulfill its obligations contained in this section, the Contractor must reimburse the County for any and all resulting payments and expenses, including reasonable attorneys' fees. The Contractor must pay such expenses upon demand by the County, and failure to do so may result in the County withholding such amounts from any payments to the Contractor under this Contract.

26. OWNERSHIP AND RETURN OF RECORDS

This Contract does not confer on the Contractor any ownership rights or rights to use or disclose the County's data or inputs.

All drawings, specifications, blueprints, data, information, findings, memoranda, correspondence, documents or records of any type, whether written, oral or electronic, and all documents generated by the Contractor or its subcontractors as a result of this Contract (collectively "Records") are the exclusive property of the County and must be provided or returned to the County upon completion, termination, or cancellation of this Contract. The Contractor will not use or willingly cause or allow such materials to be used for any purpose other than performance of this Contract without the written consent of the County.

The Records are confidential, and the Contractor will neither release the Records nor share their contents. The Contractor will refer all inquiries regarding the status of any Record to the Project Officer or to his or her designee. At the County's request, the Contractor will deliver all Records, including hard copies of electronic records, to the Project Officer and will destroy all electronic Records.

The Contractor agrees to include the provisions of this section as part of any contract or agreement related to this Contract into which it enters with subcontractors or other third parties. The provisions of this section will survive any termination or cancellation of this Contract.

27. CONFIDENTIAL INFORMATION

The Contractor and its employees, agents and subcontractors will hold as confidential all County information obtained under this Contract. Confidential information includes, but is not limited to, nonpublic personal information; personal health information (PHI); social security numbers; addresses; dates of birth; other contact information or medical information about a person; and information pertaining to products, operations, systems, customers, prospective customers, techniques, intentions, processes, plans and expertise. The Contractor must take reasonable measures to ensure that all of its employees, agents and subcontractors are informed of and abide by this requirement.

28. ETHICS IN PUBLIC CONTRACTING

This Contract incorporates by reference Article 9 of the Arlington County Purchasing Resolution, as well as all state and federal laws related to ethics, conflicts of interest or bribery, including the State and Local Government Conflict of Interests Act (Code of Virginia § 2.2-3100 et seq.), the Virginia Governmental Frauds Act (Code of Virginia § 18.2-498.1 et seq.) and Articles 2 and 3 of Chapter 10 of Title 18.2 of the Code of Virginia, as amended (§ 18.2-438 et seq.). The Contractor certifies that its bid was made without collusion or fraud; that it has not offered or received any kickbacks or inducements from any other offeror, supplier, manufacturer or subcontractor; and that it has not conferred on any public employee having official responsibility for this procurement any payment, loan, subscription, advance, deposit of money, services or anything of more than nominal value, present or promised, unless consideration of substantially equal or greater value was exchanged.

29. COUNTY EMPLOYEES

No Arlington County employee may share in any part of this Contract or receive any benefit from the Contract that is not available to the general public.

30. FORCE MAJEURE

Neither party will be held responsible for failure to perform the duties and responsibilities imposed by this Contract if such failure is due to a fire, riot, rebellion, natural disaster, war, act of terrorism or act of God that is beyond the control of the party and that makes performance impossible or illegal, unless otherwise specified in the Contract.

31. AUTHORITY TO TRANSACT BUSINESS

The Contractor must, pursuant to Code of Virginia § 2.2-4311.2, be and remain authorized to transact business in the Commonwealth of Virginia during the entire term of this Contract. Otherwise, the Contract is voidable at the sole option of and with no expense to the County.

32. RELATION TO THE COUNTY

The Contractor is an independent contractor, and neither the Contractor nor its employees or subcontractors will be considered employees, servants or agents of the County. The County will not be responsible for any negligence or other wrongdoing by the Contractor or its employees, servants or agents. The County will not withhold payments to the Contractor for any federal or state unemployment taxes, federal or state income taxes or Social Security tax or for any other benefits. The County will not provide to the Contractor any insurance coverage or other benefits, including workers' compensation.

33. ANTITRUST

The Contractor conveys, sells, assigns and transfers to the County all rights, title and interest in and to all causes of action under state or federal antitrust laws that the Contractor may have relating to this Contract.

34. REPORT STANDARDS

The Contractor must submit all written reports required by this Contract for advance review in a format approved by the Project Officer. Reports must be accurate and grammatically correct and should not contain spelling errors. The Contractor will bear the cost of correcting grammatical or spelling errors and inaccurate report data and of other revisions that are required to bring the report(s) into compliance with this section.

35. AUDIT

The Contractor must provide to the County the complete findings and all components of an independent certified public accountant's audit of its finances and program operation within two months after the close of Contractor's fiscal year. If a management letter was not prepared with the audit, the Contractor must so certify in writing as part of the audit report to the County. The Contractor must allow the County to review its records as the County deems necessary for audit purposes within 15 calendar days of the County's receipt of the findings. All accounts of the Contractor are subject to audit.

The Contractor must retain all books, records and other documents related to this Contract for at least five years, or such period of time required by the County's funding partner(s), if any, whichever is greater, after the final payment and must allow the County or its authorized agents to examine the documents during this period and during the Contract Term. The Contractor must provide any requested documents to the County for examination within 15 days of the request, at the Contractor's expense. Should the County's examination reveal any overcharging by the Contractor, the Contractor must, within 30 days of County's request, reimburse the County for the overcharges and for the reasonable costs of the County's examination, including, but not limited to, the services of external audit firm and attorney's fees; or the County may deduct the overcharges and examination costs from any amount that the County owes to the

Contractor. If the Contractor wishes to destroy or dispose of any records related to this Contract (including confidential records to which the County does not have ready access) within five years after the final payment, or such period of time required by the County's funding partner(s), if any, whichever is greater, the Contractor must give the County at least 30 days' notice and must not dispose of the documents if the County objects.

36. ASSIGNMENT

The Contractor may not assign, transfer, convey or otherwise dispose of any award or any of its rights, obligations or interests under this Contract without the prior written consent of the County.

37. AMENDMENTS

This Contract may not be modified except by written amendment executed by persons duly authorized to bind the Contractor and the County.

38. ARLINGTON COUNTY PURCHASING RESOLUTION AND COUNTY POLICIES

Nothing in this Contract waives any provision of the Arlington County Purchasing Resolution, which is incorporated herein by reference, or any applicable County policy.

39. DISPUTE RESOLUTION

All disputes arising under this Agreement or concerning its interpretation, whether involving law or fact and including but not limited to claims for additional work, compensation or time, and all claims for alleged breach of contract must be submitted in writing to the Project Officer as soon as the basis for the claim arises. In accordance with the Arlington County Purchasing Resolution, claims denied by the Project Officer may be submitted to the County Manager in writing no later than 60 days after the final payment. The time limit for a final written decision by the County Manager is 30 days. Procedures concerning contractual claims, disputes, administrative appeals and protests are contained in the Arlington County Purchasing Resolution. The Contractor must continue to work as scheduled pending a decision of the Project Officer, County Manager, County Board or a court of law.

40. APPLICABLE LAW, FORUM, VENUE, AND JURISDICTION

This Contract is governed in all respects by the laws of the Commonwealth of Virginia; and the jurisdiction, forum and venue for any litigation concerning the Contract or the Work is in the Circuit Court for Arlington County, Virginia, and in no other court.

41. ARBITRATION

No claim arising under or related to this Contract may be subject to arbitration.

42. NONEXCLUSIVITY OF REMEDIES

All remedies available to the County under this Contract are cumulative, and no remedy will be exclusive of any other at law or in equity.

43. NO WAIVER

The failure to exercise a right provided for in this Contract will not be a subsequent waiver of the same right or of any other right.

44. SEVERABILITY

The sections, paragraphs, clauses, sentences, and phrases of this Contract are severable; and if any section, paragraph, clause, sentence or phrase of this Contract is declared invalid by a court of competent jurisdiction, the rest of the Contract will remain in effect.

45. ATTORNEY'S FEES

In the event that the County prevails in any legal action or proceeding brought by the County to enforce any provision of this Contract, the Contractor will pay the County's reasonable attorney's fees and expenses.

46. SURVIVAL OF TERMS

In addition to any statement that a specific term or paragraph survives the expiration or termination of this Contract, the following sections also survive: INDEMNIFICATION; RELATION TO COUNTY; OWNERSHIP AND RETURN OF RECORDS; AUDIT; DISPUTE RESOLUTION; APPLICABLE LAW AND JURISDICTION; ATTORNEY'S FEES, AND CONFIDENTIAL INFORMATION.

47. HEADINGS

The section headings in this Contract are inserted only for convenience and do not affect the substance of the Contract or limit the sections' scope.

48. AMBIGUITIES

The parties and their counsel have participated fully in the drafting of this Agreement; and any rule that ambiguities are to be resolved against the drafting party does not apply. The language in this Agreement is to be interpreted as to its plain meaning and not strictly for or against any party.

49. NOTICES

Unless otherwise provided in writing, all legal notices and other formal communications required by this Contract are deemed to have been given when either (a) delivered in person; (b) delivered by an agent, such as a delivery service; or (c) deposited in the United States mail, postage prepaid, certified or registered and addressed as follows:

TO THE CONTRACTOR:

Dan Saportas
Simpson Unlimited, Inc.
11121 Industrial Rd
Manassas, VA 20109

TO THE COUNTY:

Tsehay Lightfoot, Project Officer
Arlington County, Virginia
1400 N Uhle Street, Suite 601
Arlington, VA 22201

AND

Sharon T. Lewis, LL.M, MPS, VCO, CPPB
Purchasing Agent
Arlington County, Virginia

2100 Clarendon Boulevard, Suite 500
Arlington, Virginia 22201

TO COUNTY MANAGER'S OFFICE (FOR PROJECT CLAIMS):

Mark Schwartz, County Manager
Arlington County, Virginia
2100 Clarendon Boulevard, Suite 318
Arlington, Virginia 22201

50. NON-DISCRIMINATION NOTICE

Arlington County does not discriminate against faith-based organizations.

51. INSURANCE, PAYMENT AND PERFORMANCE BONDS

The Contractor shall maintain the required insurance coverage and payment and performance bonds as set forth in the Invitation to Bid through completion of the Contract, including all warranty and guarantee periods.

52. COUNTERPARTS

This Agreement may be executed in one or more counterparts and all of such counterparts shall together constitute one and the same instrument. Original signatures transmitted and received via facsimile or other electronic transmission (e.g., PDF or similar format) are true and valid signatures for all purposes hereunder and shall be effective as delivery of a manually executed original counterpart.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

SIMPSON UNLIMITED, INC.

AUTHORIZED DocuSigned by:
SIGNATURE: Tomeka D. Price
5950D4E0ACC0472...

AUTHORIZED DocuSigned by:
SIGNATURE: Matt Stromberg
CD8A015D8A704AA...

NAME TOMEKA D. PRICE
TITLE: PROCUREMENT OFFICER

NAME Matt Stromberg
TITLE: President

DATE: 9/17/2020

DATE: 9/16/2020



EXHIBIT A
ARLINGTON COUNTY CONSTRUCTION GENERAL CONDITIONS
TABLE OF CONTENTS

A. *INTRODUCTION TO TERMS* 2

B. *DRAWINGS, SPECIFICATIONS, RELATED DATA AND RECORDS KEEPING* 4

 1. INTENT OF THE DRAWINGS AND SPECIFICATIONS..... 4

 2. DISCREPANCIES AND ERRORS..... 4

 3. DIFFERING SITE CONDITIONS 5

 4. COPIES FURNISHED 5

 5. USE OF CADD FILES 5

 6. DOCUMENTS ON THE JOBSITE 5

 7. OWNERSHIP OF DRAWINGS AND SPECIFICATIONS..... 5

 8. SUBMITTALS 6

 9. SAMPLES 7

 10. TESTS..... 7

 11. MATERIALS AND EQUIPMENT LIST 7

 12. STANDARDS, SUBSTITUTIONS 8

 13. SURVEYS AND CONTROLS..... 8

 14. RECORD DRAWINGS 9

C. *COUNTY, COUNTY PROJECT OFFICER, AND CONTRACTOR RELATIONS* 9

 1. STATUS OF COUNTY PROJECT OFFICER OR DESIGNEE 9

 2. LIMITATION ON COUNTY’S RESPONSIBILITIES 9

 3. DISPUTES 9

 4. INSPECTION OF WORK..... 10

 5. INSPECTION OF MATERIALS 10

 6. EXAMINATION OF COMPLETED WORK 10

 7. RIGHT TO SUSPEND WORK 10

 8. RIGHT TO CARRY OUT THE WORK 10

 9. CONTRACTOR MANAGEMENT PERSONNEL 11

 10. DRUG-FREE POLICY 11

 11. LANDS BY COUNTY 11

 12. LANDS BY CONTRACTOR..... 12

 13. PROTECTION OF WORK AND PROPERTY 12

 14. SEPARATE CONTRACTS 13

 15. SUBCONTRACTS..... 13

 16. ELIMINATED ITEMS..... 14

 17. COUNTY ORDINANCES..... 14

D. *MATERIALS AND WORKMANSHIP*..... 14

 1. MATERIALS FURNISHED BY THE CONTRACTOR 14

 2. IBC AND VUSBC REQUIREMENTS 14

 3. ADA COMPLIANCE 15

 4. MANUFACTURER’S DIRECTIONS..... 15

5.	WARRANTY	15
6.	INSPECTION AND ACCEPTANCE OF MATERIALS	16
7.	CONTRACTOR'S TITLE TO MATERIALS	16
8.	TITLE TO MATERIALS AND WORK COVERED BY PARTIAL PAYMENTS	16
9.	CONNECTING WORK.....	16
10.	REJECTED WORK AND MATERIALS	17
11.	PROHIBITION AGAINST ASBESTOS CONTAINING MATERIALS	17
<i>E.</i>	<i>LEGAL RESPONSIBILITY AND PUBLIC SAFETY</i>	<i>17</i>
1.	SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK	17
2.	PUBLIC CONVENIENCE	19
3.	SAFETY AND ACCIDENT PREVENTION.....	19
4.	HAZARDOUS MATERIALS.....	20
5.	HAZARDOUS WASTE	20
6.	ASBESTOS.....	21
7.	CROSSING UTILITIES.....	21
8.	OVERHEAD HIGH VOLTAGE LINES SAFETY ACT	21
9.	SANITARY PROVISIONS	22
10.	SITE CLEAN-UP AND WASTE DISPOSAL.....	22
11.	STORMWATER POLLUTION PREVENTION PLAN (SWPPP)	22
<i>F.</i>	<i>PROGRESS AND COMPLETION OF THE WORK</i>	<i>22</i>
1.	NOTICE TO PROCEED	22
2.	TIME FOR COMPLETION	23
3.	SCHEDULE OF COMPLETION.....	23
4.	CONDITIONS FOR COMPLETION.....	23
5.	USE OF COMPLETED PORTIONS	24
<i>G.</i>	<i>MEASUREMENT AND PAYMENT</i>	<i>25</i>
1.	PAYMENTS TO CONTRACTOR	25
2.	PAYMENT FOR STORED MATERIALS	25
3.	PAYMENTS WITHHELD.....	25
4.	COUNTY ORDERED CHANGES IN WORK	26
5.	FORCE ACCOUNT WORK.....	28
6.	CLAIMS FOR EXTRA COST	32
7.	DAMAGES FOR DELAY; EXTENSION OF TIME OTHER THAN FOR WEATHER	32
8.	TIME EXTENSIONS FOR WEATHER.....	33
9.	RELEASE OF LIENS	34
10.	FINAL PAYMENT.....	34
	<i>RELEASE AND REQUEST FOR FINAL PAYMENT</i>	<i>36</i>

A. INTRODUCTION TO TERMS

- 1) The term "Agreement" means the completed and signed Form of Contract Agreement.
- 2) The term "Award Date" means the date of execution of the Agreement by the Purchasing Agent.
- 3) The term "Business Day" shall refer to any day that the County is open for general business.
- 4) The term "Calendar Day" means any day of twenty-four hours measured from midnight to the next midnight. Included are weekends and holidays. When the term "Day" is used it shall be assumed to refer to a Calendar Day unless otherwise specified.
- 5) The term "Change Order" means a written order to the Contractor, signed by the Project Officer and the Contractor, which authorizes a change in the Work, and/or adjustment to the Contract Amount and/or an adjustment to the Time for Completion. A Change Order once signed by all the parties is incorporated into and becomes part of the Contract.
- 6) The term "Commencement Date" means the date on which the Time for Completion will commence for the Contractor to begin to perform his obligations under the Contract Documents as provided in the Notice to Proceed.
- 7) The term "Construction Change Directive" means a written order issued by the County directing a change in the Work prior to agreement on adjustment, if any, in the Contract Amount or Contract Time, or both.
- 8) The term "Contract Documents" means the Agreement and all the documents and Exhibits and/or Attachments identified therein which shall include the Drawings and the Specifications, and all modifications including amendments and subsequent Change Orders thereto properly incorporated in the Contract.
- 9) The terms "County" and "Contractor" shall mean the respective parties to the Contract. They shall be treated throughout the Contract Documents as though each were of the singular number and masculine gender. Only one Contractor is recognized as a party to this Contract.
- 10) The term "Critical Path Method or CPM" means a step-by-step project management technique for process planning that defines critical and non-critical tasks with the goal of preventing time-frame problems and process bottlenecks. An activity on the critical path cannot be started until its predecessor activity has been completed. is delayed then the entire project is delayed.
- 11) The term "Delay" means an event or condition that results in a work activity starting or being completed later than originally planned.
- 12) The term "Drawings" means all drawings pertaining to the Contract, including the Contract Drawings and Construction Notes which show and describe the locations, character, dimensions, and details of the Work to be performed under the contract.
- 13) The term "Final Acceptance" shall mean the date on which the County issues the final payment for the Work.
- 14) The term "Final Completion" shall mean the condition when the County agrees that all the Work has been fully completed in accordance with the Contract Documents and is acceptable. The date of the Final Completion of the Work under the Contract is the date on which Final Completion is accomplished.
- 15) The term "Float" shall represent the amount of time that a task in a project network or sequence can be delayed without causing a delay to subsequent tasks ("free float") or project completion date ("total float"). Float shall belong to the County and shall be used for the successful completion of the Project within the Time for Completion.
- 16) The term "Notice to Proceed" shall mean a written notice issued by the County to the Contractor stating the Commencement Date. The Notice to Proceed will specify the Time for Completion of the Contract.

- 17) The term "Project" means the entire proposed construction to be executed as stipulated in the Contract Documents
- 18) The term "Project Officer" means the County Project Officer assigned by the Director of the County Department responsible for the project, or the Director's designee. When a designee to act on behalf of the Project Officer is used by the County, the name of the designee and the duties and authority of such designee will be identified in the Contract Documents or in a written notice to the Contractor from the Project Officer responsible for the project. The designee may be a professional architect or engineer or other person employed by the County to perform construction services administration, design services, or project oversight.
- 19) The term "Punch List" means unfinished items of the construction of the Project, which unfinished items of construction are minor or insubstantial details of construction, mechanical adjustment or decoration remaining to be performed, the non-completion of which would not materially affect use of the Project, and which are capable of being completed within the time specified for Final Completion after Substantial Completion has been achieved.
- 20) The term "Request for Information" (RFI) means a request originated by the Contractor requesting clarification or additional information from the Project Officer and/or Architect/Engineer concerning information in the construction documents where the Contractor believes there is insufficient information or a conflict in the documents. RFI's shall be submitted by the Contractor sufficiently in advance of the Work to provide time for assessment and response without delay of the Work. Responses to RFI's shall not be construed as authorization for a Change Order.
- 21) The term "Schedule of Values" means a listing of the Contractor's total contract value by Construction Specifications Institute (CSI) divisions, including Division 1, Contractor's General Conditions.
- 22) The term "Site" refers to that portion of the property on which the Work is to be performed or which has otherwise been set aside for use by the Contractor.
- 23) The terms "Special Conditions" mean the written statements modifying or supplementing the Technical Specifications or General Conditions for requirements or conditions peculiar to the Contract.
- 24) The term "Specifications" means and shall include the Technical Specifications, the Special Conditions and all written agreements and instructions pertaining to the performance of the Work.
- 25) When used, the term "Stipulated Price Item" means and includes an item of Work, unanticipated or of unknown quantity at the time of issuance of the solicitation for a Bid and determined to be executed, based on the actual field conditions during the progress of Work under the Contract. The Unit Price for the "Stipulated Price Item", as identified in the "Stipulated Price Items" section of the Bid Form, is predetermined by the County as the current reasonably workable rate for the Item inclusive of all necessary labor, equipment, materials, overheads (provision and installation), and the contractor's profit.
- 26) The term "Subcontractor", shall include only those having a direct contract with the Contractor, and it shall include those who furnish material worked to a special design according to the plans and specifications for this Work but shall not include those who merely furnish material not so worked.
- 27) The term "Substantial Completion" shall mean the condition when the County agrees that the Work, or a specific portion thereof, is sufficiently complete, in accordance with the Contract Documents, so that it can be utilized by the County for the purposes for which it was intended.

The date of Substantial Completion of the Work under the Contract is the milestone date on which Substantial Completion condition is accomplished.

- 28) The term "Technical Specifications" means that part of the Contract Documents that describe the quality of materials, method of installation, standard of workmanship, and the administrative and procedural requirements for the performance of the Work under the contract.
- 29) The term "Time for Completion" shall mean the time period set forth in the Agreement.
- 30) The term "Work" shall mean the services performed under this Contract including, but not limited to, furnishing labor, and furnishing and installing materials and equipment required to complete the Project specified in the Contract Documents.

B. DRAWINGS, SPECIFICATIONS, RELATED DATA AND RECORDS KEEPING

1. INTENT OF THE DRAWINGS AND SPECIFICATIONS

- a. It is understood that, except as otherwise specifically stated in the Contract Documents, the Contractor shall provide and pay for all materials, labor, tools, equipment, water, water haulage, light power, transportation, superintendence, temporary construction of all kinds, and other services and facilities of every nature whatsoever that are necessary to execute and deliver the Work, complete and usable within the scope of the Contract with all parts in working order, and all connections properly made.
- b. The general character and scope of the Work are illustrated by the Drawings and listed in the Specifications. Any additional drawings and or other instructions deemed necessary by the Project Officer or designee will be furnished to the Contractor when required for the Work and shall be incorporated into the Contract Documents.
- c. Where "as shown", "as indicated", "as detailed", or words of similar import are used, it shall be understood that direction, requirements, permission, or review of Project Officer or designee is intended unless stated otherwise. As used herein, "provide" shall be understood to mean "provide complete in place", that is, "furnish and install."
- d. Unless otherwise specifically noted, the word "similar" where it occurs in the Drawings, shall be interpreted in its general sense and not as meaning identical, and all details shall be worked out in relation to their locations and their connection with other parts of the Work.
- e. Materials or work described in words which, so applied, have a well-known technical, construction industry, or trade meaning, shall be held to refer to the recognized technical or trade meaning.
- f. The Contract Documents are complementary, and what is called for by any one document shall be as binding as if called for by all documents. In case of conflicting variance between the Contract Documents, the Order of Precedence stated in the Agreement shall govern. Figured dimensions on the plans shall be used; drawings shall not be scaled.

2. DISCREPANCIES AND ERRORS

If the Contractor discovers any discrepancies between the Drawings and Specifications and the site conditions or any errors or omissions in the Drawings or Specifications, the Contractor shall at once, but in no event later than three calendar days after discovery of the discrepancy or error, report them in writing to the Project Officer or designee. If the Contractor proceeds with any work that may be affected by such discrepancies, errors, or omissions, after their discovery, but before a clarification is provided, such work shall be at the Contractor's risk and expense. Issues affecting critical path activities shall be made known to the Project Officer or designee within one business day after discovery.

3. DIFFERING SITE CONDITIONS

The Contractor shall immediately, and before the conditions are further disturbed, give notice to the Project Officer of subsurface or latent physical conditions at the site which differ materially from those indicated in this Contract, or previously unknown physical conditions discovered at the site of an unusual nature and which differ materially from those ordinarily expected to be encountered at the site. Such notice shall be followed by a written notice provided within 48 hours of discovery.

The Project Officer will investigate the site conditions promptly after receiving the notice. If the conditions do materially differ to the extent that an increase or decrease would result in the Contractor's cost of the Work, or the time required for performing any part of the Work under the contract, an equitable adjustment may be made under this clause and the Contract modified in writing accordingly.

No request by the Contractor for an adjustment to the Contract under this clause shall be allowed, unless the Contractor has given the written notice required. If the Contractor proceeds with any work that may be affected by such differing site conditions before giving notice to the Project Officer as set forth herein, such work shall be at the Contractor's sole risk and expense.

No request by the Contractor for an adjustment to the contract for differing site conditions shall be allowed if made after Final Payment under the Contract.

4. COPIES FURNISHED

Except as provided for otherwise, copies of the Drawings and Specifications reasonably necessary for the execution of the Work will be furnished to the Contractor. One electronic copy of the Contract Drawings and Specifications will be provided by the Project Officer or designee to the Contractor.

5. USE OF CADD FILES

The Contractor may request Electronic CADD files related to the Work or the Project. The CADD files will be provided by the County only if the Contractor completes the Arlington County Electronic CADD Drawing Release Form, which form is then incorporated by reference into this Contract. Use of CADD files is at the Contractor's own risk and in no way alleviates Contractor's responsibility for the Work to conform to the Plans and Specifications.

6. DOCUMENTS ON THE JOBSITE

The Contractor shall keep on the site of the Project a copy of the Drawings and Specifications updated to include all authorized revisions and RFI responses and shall at all times give the County and its authorized representatives access thereto. The Contractor shall mark up the Drawings on a daily basis in red. The drawings shall be submitted to the County at Substantial Completion as the Record marked up set.

7. OWNERSHIP OF DRAWINGS AND SPECIFICATIONS

All Drawings and Specifications and copies thereof furnished by the County are the property of the County and shall not be used on other projects. All copies of the Drawings and Specifications except the signed Contract sets shall be returned to the Project Officer or designee at Final Completion.

8. SUBMITTALS

- a. The term "submittals", as used herein, shall include fabrications, erection and setting drawings, manufacturers' standard drawings, schedules, descriptive literature, catalogs, brochures, performance and test data, wiring and control diagrams, and other descriptive data pertaining to the materials and equipment as required to demonstrate compliance with the Contract requirements.
- b. Unless other specified in the Specifications the Contractor shall submit for the review of the Project Officer or designee a listing of all submittals required by the Specifications or requested by the Project Officer or designee within fifteen (15) calendar days after receipt of the Notice to Proceed. This listing shall include due dates for each required submittal, coordinated with the project schedule such that adequate time is allotted for review and potential resubmittals, fabrication and delivery without causing delay. The Contractor bears all risk for delay associated with submittals not received in a timely manner.
- c. Submittals shall be submitted in such number of copies as established in the Specifications. Each submission shall be accompanied by a letter of transmittal, listing the contents of the submission and identifying each item by reference to specification section or drawing. All submittals shall be clearly labeled with the name of the project and such information as may be necessary to enable their complete review by the Project Officer or designee. Catalog plates and other similar material that cannot be so labeled conveniently shall be bound in suitable covers bearing the identifying data.
- d. Submittals shall be accompanied by all required certifications and other such supporting material and shall be submitted in sequence or groups that all related items can be checked together. When submittals cannot be checked because a submission is not complete, or because submittals on related items have not been received by the Project Officer or designee, then such submittals will be returned without action or will be held, not checked, until the missing material is received. Incomplete or defective submittals shall not be considered to have been submitted. Failure to deliver submittals within the specified time will not be grounds for additional time or compensation.
- e. Submittals shall have been reviewed by the Contractor and coordinated with all other related or affected work before they are submitted for review and acceptance and shall bear the Contractor's certification that the Contractor has checked and approved them as complying with all relevant information in the Contract Documents. Submittals submitted without such certification and coordination will be returned to the Contractor without action and will not be considered as a formal submission.
- f. If shop drawings show variations from the Drawings and Specifications because of standard shop practice or other reasons, the Contractor shall make specific mention of such variation in the Contractor's letter of transmittal in order that, if acceptable, suitable action may be taken for proper adjustment; otherwise the Contractor will not be relieved of the responsibility for executing the work in accordance with the Drawings and Specifications even though shop drawings have been accepted.
- g. The Project Officer or designee shall review the shop drawings with reasonable promptness. Review and/or acceptance of shop drawings will be general for conformance with the design concept of the Project and compliance with the information given in the Contract Documents, and will not include quantities, detailed dimensions, nor adjustments of dimensions to actual field conditions. Acceptance shall not be construed as permitting any departure from Contract requirements, as authorization of any increase in price nor as relieving the Contractor of the

responsibility for any error in details, dimensions or otherwise that may exist. Review is not intended to relieve the contractor of full responsibility for the accuracy and completeness of the plans and calculations, or for the complete compliance with the contract documents. Contractor is solely responsible for the means and methods of the construction, including temporary items proposed for use.

9. SAMPLES

The Contractor shall submit to the Project Officer or designee, all samples required by the Specifications or requested by the Project Officer or designee. Samples shall be submitted in single units only, unless the Contractor desires additional units for the Contractor's own use. Each sample shall bear a label indicating what the material represented, the name of the producer and the title of the Project. Acceptance of a sample shall be only for conformance with the design concept of the Project and compliance with the information given in the Contract Documents, and only for the characteristics or use named in such acceptance. Such acceptance shall not be construed to change or modify any Contract requirements or the Contract Price. Materials and equipment incorporated in the Work shall match the accepted samples. The Contractor shall be responsible for researching the availability of the specified product in the dimensions and colors specified at no additional cost to the County. Failure of the Contractor to identify specified products that are not commercially produced within the time required for submittal transmittal in order to meet the project schedule shall not be entitled to additional time or compensation.

10. TESTS

Any specified tests of materials and finished articles shall be made by bureaus, laboratories or agencies approved by the Project Officer or designee and the certified reports of such tests shall be submitted to the Project Officer or designee. All tests shall be in compliance with the Specifications. All costs in connection with the testing and test failures shall be borne by the Contractor. Failure of any material to pass the specified tests or any test performed by the Project Officer or designee, will be sufficient cause for refusal to consider, under this Contract, any further materials of the same brand or make of that material. Samples of various materials delivered on the site or in place may be taken by the Project Officer or designee for testing. Samples failing to meet the Contract requirements will automatically void previous acceptance of the items tested. The Contractor will not be compensated for additional time and/or cost incurred in finding an acceptable replacement or the removal and replacement of the defective item.

11. MATERIALS AND EQUIPMENT LIST

- a. Unless otherwise specified in the Specifications, within thirty (30) days of the Commencement Date the Contractor shall submit to the Project Officer or designee a complete list of materials and equipment proposed for use in connection with the Project. Partial lists submitted from time to time will not be considered unless specifically approved by the Project Officer or designee.
- b. After any material or piece of equipment has been approved through submittal process, no change in brand or make will be permitted unless satisfactory written evidence is presented to prove that the manufacturer cannot make scheduled delivery of the accepted material, or that material delivered has been rejected and the substitution of a suitable material is an urgent necessity, or that other conditions have become apparent which indicate that acceptance of such other material is in the best interest

of the County. The Contractor is solely responsible for the cost and time required to obtain and install a suitable replacement.

12. STANDARDS, SUBSTITUTIONS

- a. Any material specified by reference to the number, symbol or title of a specific standard, such as a Commercial Standard, a Federal Specification, a Trade Association Standard, or other similar standard, shall comply with the requirements in the latest revision of the standards or specification and any amendment or supplement, except as limited to type, class or grade, or as modified in such reference. The standard referred to, except as modified in the Specifications, shall have full force and effect as though printed in the Specifications.
- b. Reference in the Specifications or on the Drawings to any article, device, product, material, fixture, form or type of construction by name, make or catalog number shall be interpreted as establishing a standard of quality and shall not be construed as eliminating from competition other products of equal or better quality by other approved manufacturers. Otherwise, applications for acceptance of substitutions for the specified items will be considered only upon request of the Contractor, not of individuals, trades or suppliers, and only for a specific purpose; no blanket acceptance will be granted. No acceptance of a substitution shall be valid unless it is in written form and signed by the Project Officer or designee.
- c. If any proposed substitution will affect a correlated function, adjacent construction or the work of other contractors, then the necessary changes and modifications to the affected work shall be considered as an essential part of the proposed substitution, to be accomplished by the Contractor without additional expense to the County or an extension of the contract time, if and when accepted. Detail drawings and other information necessary to show and explain the proposed modifications shall be submitted with the request for acceptance of the substitution.

13. SURVEYS AND CONTROLS

Unless otherwise specified, the Contractor shall establish all baselines for the location of the principal component parts of the Work, establish a suitable number of benchmarks adjacent to the Work, and develop all detail surveys necessary for construction by a professional land surveyor licensed in the Commonwealth of Virginia. The Contractor shall carefully preserve benchmarks, reference points and stakes, and in the case of destruction thereof by the Contractor or due to the Contractor's negligence or the negligence of any subcontractor or supplier, the Contractor shall be responsible for expense and damage resulting therefrom and shall be responsible for any mistakes that may be caused by the loss or disturbance of such benchmarks, reference points and stakes. The Contractor shall within 30 days of NTP perform a full site survey to verify all control points shown on the drawings against existing conditions within the site limits. Any discrepancies found during this effort shall be made known immediately to the Project Officer. Failure to perform this survey and provide proof and acceptance of Project datum, control points, and existing benchmarks will not give rise to any extensions to contract time or amount. The cost of all necessary surveying services shall be considered incidental to the work and, unless otherwise specified, shall be included in the cost of the Work.

14. RECORD DRAWINGS

Record drawings shall be the responsibility of the Contractor. The Contractor shall maintain and mark up one set of prints of the applicable Contract Drawings to portray record construction. The prints shall be neatly and clearly marked in red to show all variations between the Work actually provided and that indicated on the Contract Drawings, and all utilities encountered in the Work. All drafting shall conform to good drafting practice and shall include such supplementary notes, legends and details as may be necessary for legibility and clear portrayal of the record construction. These drawings shall be marked promptly upon any approved change to the Work or discovery of any undocumented utility or obstruction and shall be submitted to the Project Officer or designee in sufficient time to be approved no later than thirty (30) calendar days after the Substantial Completion Date. The final record drawings approved by the Project Officer or designee shall be submitted in paper copy and .pdf format electronic files prior to Final Completion. Unless otherwise required under the Contract Documents, incorporation of red-lined changes into CADD format shall be the responsibility of the Architect and/or Engineer of Record, with the exception being any documents prepared by the Contractor in CADD, the record version of which shall also be provided to the County in CADD format by the Contractor. Final payments will be held until the complete set of red-line drawings are submitted to and approved by the Project Officer.

C. COUNTY, COUNTY PROJECT OFFICER, AND CONTRACTOR RELATIONS

1. STATUS OF COUNTY PROJECT OFFICER OR DESIGNEE

The Project Officer or designee shall be the County's representative during the construction period. All Contractor instructions or requests shall be issued from or submitted through the Project Officer or designee. The Project Officer or designee shall have authority to suspend the Work whenever such suspension may be necessary in the responsible opinion of the Project Officer or designee to ensure the proper execution of the Contract. The Project Officer or designee shall also have authority to reject all work and materials that do not conform to the Contract and to decide questions that arise in the execution of the Work. The County Project Officer or designee will, within a reasonable time, make decisions on all matters relating to the execution and progress of the Work.

2. LIMITATION ON COUNTY'S RESPONSIBILITIES

The County shall not supervise, direct, or have control or authority over, nor be responsible for: The Contractor's means, methods, techniques, sequences or procedures of construction; the safety precautions and programs related to safety, or the Contractor's failure to perform or furnish the Work in accordance with the Contract Documents.

3. DISPUTES

- a. All disputes or claims arising under this Contract or its interpretation, whether involving law or fact or both, or extra work, and all claims for alleged breach of Contract shall be submitted in writing to the Project Officer or designee as set forth in these General Conditions. Such claims must set forth in detail the amount of the claim and shall state the facts surrounding it in sufficient detail to identify it together with its character and scope.
- b. Claims denied by the Project Officer shall be processed in accordance with the procedures outlined in Sections 7-107, Contractual Disputes and 7-108, Legal Actions of the Arlington County Purchasing Resolution and the Dispute Resolution paragraph in the Agreement.

- c. The Contractor shall not cause a delay in the work pending a decision of the Project Officer or designee, County Manager, County Board, or court, except by prior written approval of the Project Officer or designee.

4. INSPECTION OF WORK

The Project Officer or designee and representatives of any public authority having jurisdiction shall, at all times, have access to the Work while in progress. The Contractor shall provide suitable facilities for such access and for proper observation of the Work and shall conduct all special tests required by the Specifications, the Project Officer or designee's instructions, and any laws, ordinances or the regulations of any public authority applicable to the work. Nothing in this section shall abrogate or otherwise limits or relieves the Contractor's independent duty to inspect the Work.

5. INSPECTION OF MATERIALS

All articles, materials, and supplies purchased by the Contractor for the Work are subject to inspection upon delivery to the site and during manufacturing or fabrication. The County reserves the right to return for full credit, at the risk and expense of the Contractor, all or part of the articles, materials, or supplies furnished contrary to Specifications and instructions. Nothing in this section shall abrogate or otherwise limit or relieve the Contractor's independent duty to inspect materials.

6. EXAMINATION OF COMPLETED WORK

If the Project Officer or designee requests it, the Contractor, at any time before acceptance of the Work, shall remove or uncover such portions of the finished work as may be directed. After examination, the Contractor shall restore said portions of the work to the standard required by the Specifications. Should the work thus exposed or examined prove acceptable, then the uncovering or removing, and the replacing of the covering or making good of the parts removed shall be paid for as extra work but should the work so exposed or examined prove unacceptable, then the uncovering, removing and replacing shall be at the Contractor's expense.

7. RIGHT TO SUSPEND WORK

The County shall have the authority to suspend the Work, in whole or in part, for such periods and such reasons as the County may deem necessary or desirable. Any such suspension shall be in writing to the Contractor and the Contractor shall obey such order immediately and not resume the Work until so ordered in writing by the County. No such suspension of the Work shall be the basis for a claim by the Contractor for any increase in the Contract Amount provided that the suspension is for a reasonable time under the circumstances then existing. If the suspension of Work is caused by the County's belief that non-conforming work is being installed, and subsequent investigation proves that the Work was non-conforming, the Contractor shall not be awarded additional time or costs.

8. RIGHT TO CARRY OUT THE WORK

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a 10-day period after receipt of written notice from the County or such shorter time as may be reasonable under the circumstances, to commence and continue correction of such default or neglect with diligence and promptness, the County may, without

prejudice to other remedies the County may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including the County's expenses, and any additional architect or engineering costs necessary by Contractor's default, neglect or failure. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the County upon demand.

9. CONTRACTOR MANAGEMENT PERSONNEL

The Contractor shall keep a competent superintendent and any necessary assistants on the Site at all times during progress of the Work and such persons shall be satisfactory to the Project Officer or designee. The superintendent or project manager shall not be changed except with the Project Officer or designee's consent. If the Project Officer determines that the superintendent or project manager is no longer satisfactory, then the superintendent or project manager must be replaced within 15 days of the Project Officer's written notice with a replacement superintendent or project manager with equal or superior qualifications and subject to Project Officer approval.

The superintendent and project manager shall represent the Contractor and all directions given to such persons shall be as binding as if given to the Contractor. The Contractor shall at all times enforce strict discipline and good order among the workers performing under this Contract and shall not employ on the Work any person not reasonably proficient in the Work assigned. Persons permitted to perform Work under Contractor, or any subcontractor, or sub-subcontractor, shall meet all employment eligibility, safety training, security or drug/alcohol testing requirements required by law or by the County. Any person not complying with all such requirements shall be immediately removed from the Site.

10. DRUG-FREE POLICY

The Contractor is responsible for ensuring that the Site remains a drug-free site. Contractor will require that employees undergo random drug/alcohol screening on a quarterly interval. Any employee who fails the test must be removed from the Site immediately. Random screening shall be performed by a third party licensed to do so in the Commonwealth of Virginia. The Contractor shall provide its random testing policy and schedule to the Project Officer within 30 days of Notice to Proceed. The Contractor will include this provision in every subcontract relating to this Contract. Any infraction by an employee of the Drug-Free policy shall be reported to the Project Officer within 24 hours.

11. LANDS BY COUNTY

The County shall provide access to the lands shown on the Drawings upon which the Work under the Contract is to be performed and to be used for rights of way and for access. In case all the lands, rights-of-way or easements have not been obtained as herein contemplated before construction begins, then the Contractor shall begin its work on such lands and rights-of-way that the County has acquired access to. No additional time or compensation shall be awarded to the Contractor for modifying work location and sequence provided other locations are available for work.

Contractor shall verify the acquisition of all off-site easements and Rights-of-Way prior to the start of off-site construction. Restore all off-site easements to the conditions existing prior to the start of work.

12. LANDS BY CONTRACTOR

If the Contractor requires additional land or lands for temporary construction facilities and for storage of materials and equipment other than the areas available on the site or right-of-way, or as otherwise furnished by the County, then the Contractor shall provide such other lands and access thereto entirely at the Contractor's own expense and without liability to the County. The Contractor shall not enter upon private property for any purpose without prior written permission of all of the persons and entities who own the property. The Contractor shall provide copies of all agreements to the County and shall include language in the agreement indemnifying and holding the County harmless for any damages, repairs, restoration or fees associated with the use of the property. Upon termination of the agreement, the Contractor shall provide to the County a fully executed release from the property owner.

13. PROTECTION OF WORK AND PROPERTY

- a. The Contractor shall continuously maintain and protect all of its Work from damage and shall protect the County's property from damage or loss arising in connection with this Contract until Substantial Completion. After Substantial Completion, the maintenance or protection of any incomplete or remedial Work identified on the punch list that requires maintenance or protection in order to allow for the final completion and acceptance of such Work shall be the responsibility of the Contractor until Final Completion. The Contractor shall make good any such damage or loss, except such as may be caused by agents or employees of the County. Failure to adequately protect the Work shall not be grounds for additional compensation for any maintenance and/or repairs to such Work.
- b. The Contractor shall not place upon the Work, or any part thereof, any loads which are not consistent with the design strength of that portion of the Work.
- c. The Contractor shall be responsible for the preservation of all public and private property, trees, monuments, etc., along and adjacent to the street and/or right-of-way, and shall use every precaution to prevent damage to pipes, conduits and other underground structures, curbs, pavements, etc., except those to be removed or abandoned in place and shall protect carefully from disturbance or damage all monuments and property marks until an authorized agent has witnessed or otherwise referenced their location and shall not remove them until directed. Any damage which occurs by reason of the operations under this Contract, whether shown or not on the approved construction plans, shall be completely repaired or replaced to the County's satisfaction by the Contractor at the Contractor's expense.
- d. Prior to commencing construction activity at the Site, the Contractor shall videotape the Site and an additional fifty (50) feet outside the perimeter of the Site. Contractor shall submit a copy of high-resolution digital recording on a DVD or flash drive to the County. The recording shall be stable, continuous, and contain all items within the limits of Work. Submission of the DVD to the County shall be a condition precedent to any obligation of the County to consider an Application for Payment. The DVD shall be the property of the County, and the County shall be permitted to reproduce such DVD's and use the same for any purpose without limitation or claim of ownership or compensation from any party. Contractor shall incorporate the cost of the preconstruction survey in the bid amount or the unit prices of the bid items, as applicable. No additional payment will be made by the County.

- e. The Contractor shall shore, brace, underpin, secure, and protect, as may be necessary, all foundations and other parts of existing structures adjacent to, adjoining, and in the vicinity of the site that may be affected in any way by excavations or other operations connected with the work required under this Contract. The Contractor shall be responsible for giving any and all required notices to owners or occupants of any adjoining or adjacent property or other relevant parties before commencement of any work. Contractor shall provide all engineering (signed and sealed) for items listed in this section per the Specifications. The Contractor shall indemnify and hold the County harmless from any damages on account of settlements or loss of all damages for which the County may become liable in consequence of such injury or damage to adjoining and adjacent structures and their premises.
- f. In an emergency affecting the safety of life or of the Work, or of adjoining property, the Contractor, without special instruction or authorization from the Project Officer or designee, or the County, is hereby permitted to act, at the Contractor's discretion, to prevent such threatened loss or injury, and the Contractor shall so act without appeal, if so instructed or authorized.

14. SEPARATE CONTRACTS

- a. The County reserves the right to let other contracts in connection with this Project. The Contractor shall afford other contractors' reasonable access to the Project including storage of their materials and the execution of their work and shall properly connect and coordinate its work with the work of other such contractors.
- b. If any part of the Contractor's work depends, for proper execution or results, upon the work of any other contractor, the Contractor shall inspect and promptly report to the Project Officer or designee any defects in such work that renders it unsuitable for such proper execution and results. The Contractor's failure to so inspect and report shall constitute an acceptance of the other contractor's work as fit and proper for the reception of the Contractor's work, except as to defects which may develop in other contractor's work after its execution.
- c. If the Contractor or any of the Contractor's subcontractors or employees cause loss or damage to any separate contractor on the Work, the Contractor agrees to settle or make every effort to settle or compromise with such separate contractor. If such separate contractor sues the County on account of any loss so sustained, the County shall notify the Contractor, who shall indemnify and save the County harmless against any expense, claim or judgment arising therefrom, including reasonable attorney's fees.
- d. In case of a dispute arising between two or more separate contractors engaged on adjacent work as to the respective rights of each under their respective contracts, the Project Officer shall determine the rights of the parties.

15. SUBCONTRACTS

- a. Unless otherwise specified, the Contractor shall, within fifteen (15) calendar days after the execution of the Contract by the County, provide to the Project Officer or designee, in writing, the names of all subcontractors proposed for the principal parts of the Work and for such others as requested by the Project Officer or designee, and shall not employ any subcontractors that the Project Officer or designee may object to as incompetent or unfit after an appropriate determination of the subcontractor's ability. No proposed subcontractor will be disapproved except for cause.

- b. The Contractor shall make no substitutions for any subcontractor previously selected/approved unless first submitted to the County for approval.
- c. The Contractor shall be as fully responsible to the County for the acts and omissions of the Contractor's subcontractors as the Contractor is for the acts and omissions of persons directly employed by the Contractor.
- d. The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the Work to bind subcontractors to the Contractor by the terms of the General Conditions of the Contract, Special Provisions and other Contract Documents comprising the Contract insofar as such documents are applicable to the work of subcontractors.
- e. Nothing contained in the Contract shall be construed to create any contractual relation between any subcontractor and the County, nor shall it establish any obligation on the part of the County to pay to or see to the payment of any sums to any subcontractor. The County will not discuss, negotiate or otherwise engage in any contractual disputes with any subcontractor.
- f. If requested by the County, the Contractor shall replace any subcontractor at no cost to the County within 30 days of the Project Officers written notice or as otherwise specified. No additional time or compensation will be provided in the event a subcontractor is removed due to non-compliance of the requirements outlined within the Contract.

16. ELIMINATED ITEMS

If any item(s) in the Contract are determined to be unnecessary for the proper completion of the Work contracted, the Project Officer or designee may, upon written notice to the Contractor, eliminate such item(s) from the Contract. Payment will not be made for such item(s) so eliminated; except that the Contractor will be compensated for the actual cost of any work performed and the net cost of materials purchased before the item(s) was eliminated from the Contract, including freight and tax costs, as evidenced by invoice. No additional compensation will be made for overhead or anticipated profit. The County will receive the full unit price credit for work eliminated prior to production or installation.

17. COUNTY ORDINANCES

The Contractor shall comply with all applicable County ordinances, including but not limited to: *The Noise Control, Erosion & Sediment Control, Storm Water Management, and Chesapeake Bay Preservation ordinances (Chapters 15, 57, 60, and 61 of the County Code).*

D. MATERIALS AND WORKMANSHIP

1. MATERIALS FURNISHED BY THE CONTRACTOR

Unless otherwise specified, all materials and equipment incorporated in the Work under the Contract shall be new. All work shall be accomplished by persons qualified in the respective trades.

2. IBC AND VUSBC REQUIREMENTS

The Contractor certifies that all material supplied or used under this Contract meets all current International Building Code (IBC) requirements and the requirements of the Virginia Uniform Statewide Building Code (VUSBC); and further certifies that, if the material delivered or used in the performance of the work is found to be deficient in any of the applicable state

or national code requirements, all costs necessary to bring the material into compliance with the requirements shall be borne by the Contractor. The County shall be entitled to offset such costs against any sums owed by the County to the Contractor under this Contract.

3. ADA COMPLIANCE

The Contractor shall ensure that all Work performed under this Agreement is completed in accordance with the Contract Documents, including Work intended to meet the accessibility requirements of the Americans with Disabilities Act (ADA).

The Contractor is not required to ascertain whether the Contract Documents meet ADA design standards and guidelines. However, should the Contractor discover any non-conformity with such requirements, the Contractor shall immediately inform the County and its design consultant, if applicable, to allow for corrective action.

The Contractor shall defend and hold the County harmless from any expense or liability arising from the Contractor's non-compliance in meeting its obligations herein. The Contractor shall be responsible for all costs related to permitting delays, redesign, corrective Work, and litigation relating to such non-compliance.

4. MANUFACTURER'S DIRECTIONS

Manufactured articles, material, and equipment shall be applied, installed, connected, erected, used, cleaned, and conditioned in accordance with the manufacturer's directions as accepted by the Project Officer or designee, unless herein specified to the contrary.

5. WARRANTY

All material provided to the County shall be fully guaranteed by the Contractor against manufacturing defects within the period of the manufacturer's standard warranty. Such defects shall be corrected by the Contractor at no expense to the County. The Contractor shall provide all manufacturers' warranties to the Project Officer by the date of Final Completion.

All Work is guaranteed by the Contractor against defects resulting from the use of inferior or faulty materials. The Contractor warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects or inferior or faulty workmanship, or work not in accordance with the Contract Documents for two (2) years from the date of Substantial Completion or as set forth in the Specifications of the work by the County in addition to and irrespective of any manufacturer's or supplier's warranty.

No date other than Substantial Completion or as set forth in the Scope of Work shall govern the effective date of the Warranty, unless that date is agreed upon by the County and the Contractor in advance and in a signed writing.

The Contractor shall promptly correct any defective work or materials after receipt of a written notice from the County to do so. If the Contractor fails to proceed promptly or use its best efforts and due diligence to complete such compliance as quickly as possible, the County may have the materials or work corrected and the Contractor and its Sureties shall be liable for all expenses and costs incurred by the County.

Nothing contained in this section shall be construed to establish a period of limitations with respect to other obligations the Contractor may have under this Contract.

6. INSPECTION AND ACCEPTANCE OF MATERIALS

Inspection and acceptance by the County will be at the work site in Arlington County, Virginia and within ten (10) calendar days of delivery unless otherwise provided for in the Contract Documents. The County will not inspect, accept, or pay for any materials stored or delivered off-site by the Contractor, except as provided by the Payment for Stored Materials clause of these General Conditions and other requirements of the Contract Documents. The County's right of inspection shall not be deemed to relieve the Contractor of its obligation to ensure that all articles, materials and supplies are consistent with Specifications and instructions and are fit for their intended use. The County reserves the right to conduct any tests or inspections it may deem appropriate before acceptance. The Contractor shall be responsible for maintaining all materials and supplies in the condition in which they were accepted until they are used in the work.

The Contractor is to coordinate its work and request inspections in such a manner as to minimize the cost to the County without impacting the overall schedule of the Project within reason. All costs associated with re-inspection shall be borne by the Contractor.

7. CONTRACTOR'S TITLE TO MATERIALS

No materials or supplies for the work shall be purchased by the Contractor or any subcontractor subject to any chattel mortgage or under a conditional sale or other agreement by which an interest is retained by the seller. The Contractor warrants that it has good title to, and that it will require all subcontractors to warrant that they have good title to, all materials and supplies for which the Contractor invoices for payment. The County may request proof of title or payment prior to acceptance of the Contractor's invoice.

8. TITLE TO MATERIALS AND WORK COVERED BY PARTIAL PAYMENTS

All material and work covered by partial payments made by the County will become the property solely of the County at the time the partial payment is made. However, risk of loss or damage to all items shall be the responsibility of the Contractor until Final Acceptance by the County. This provision will not be construed as relieving the Contractor from having sole responsibility for all materials and work upon which payments have been made and for the restoration of any damaged work or replacement or repair at the County's option of any damaged materials. This provision will not be construed as a waiver of the County's right to require fulfillment of all terms of the Agreement, including full rights under the terms of the Warranty provisions of the Agreement, nor shall payment indicate acceptance of the materials or work.

9. CONNECTING WORK

The Contractor shall do all cutting, patching, or digging of the Contractor's work that may be required to make its several parts come together properly and fit it to receive or be received by work of other contractors as shown upon or reasonably implied by the Drawings and Specifications for the completed Project and shall make good after them as the Project Officer or designee may direct. This work will be performed in a workmanlike manner utilizing proper care and equipment to achieve proper line and grade. The Contractor shall not endanger any work by cutting, patching, or digging, or otherwise, and shall not cut or alter the work of any other contract except with the prior written consent of the Project Officer or designee.

10. REJECTED WORK AND MATERIALS

- a. Any of the Work or materials, goods, or equipment which do not conform to the requirements of the Contract Documents, or are not equal to samples accepted by the Project Officer or designee, or are in any way unsatisfactory or unsuited to the purpose for which they are intended, shall be rejected and replaced immediately so as not to cause delay to the Project or work by others. Any defective work, whether the result of poor workmanship, use of defective materials, damage through carelessness or any other cause, shall be removed and the work shall be re-executed by the Contractor at the Contractor's expense. The fact that the Project Officer or designee may have previously overlooked such defective work shall not constitute acceptance of any part of it.
- b. If the Contractor fails to proceed at once with the replacement of rejected material and/or the correction of defective workmanship when notified to do so by the Project Officer or designee, the County may, by contract or otherwise, replace such material or correct such workmanship and charge the cost to the Contractor. This clause applies during the Contract and during any warranty or guarantee period.
- c. The Contractor shall be responsible for managing, addressing within a timely manner, and formally closing out all notices of non-compliance issued by the inspector of record, Arlington County Inspection Services, or the Design Team. The Contractor shall be solely liable for any costs or time associated with the corrective action to address any notices of non-compliance. The Contractor must work directly with the entity issuing the notice of non-compliance.
- d. If the Project Officer or designee deems it expedient not to require correction of work which has been damaged or not done in accordance with the Contract, an appropriate adjustment to the Contract Price may be made.

11. PROHIBITION AGAINST ASBESTOS CONTAINING MATERIALS

No goods or equipment provided to the County or construction material installed shall contain asbestos. If a Contractor or supplier provides or installs any goods, equipment, supplies, or materials that contain asbestos in violation of this prohibition, the Contractor shall be responsible for all costs related to the immediate removal and legal disposal of the goods, equipment or materials containing asbestos and replacement with County-approved alternate. The Contractor shall be responsible for all goods, equipment, supplies or materials installed or provided by any of its employees, agents or subcontractors in connection with the work under this contract. The Contractor shall also reimburse to the County all costs of such goods, equipment, supplies or materials installed if not corrected by the Contractor.

E. LEGAL RESPONSIBILITY AND PUBLIC SAFETY

1. SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK

The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and locations of the work of the Contract, and that it has investigated and satisfied itself as to the general and local conditions and factors which can affect the Work or its cost, including but not limited to:

- a. conditions bearing upon transportation, disposal, handling, and storage of materials;
- b. the availability of labor, water, electric power, and roads;

- c. uncertainties of weather, river stages, tides, or similar physical conditions at the site;
- d. the information and conditions of the ground; and
- e. the character of equipment and facilities needed before and during work performance.

The Contractor, by executing the Contract, represents that it has reviewed and understands the Contract Documents and has notified the County of and obtained clarification of any discrepancies which have become apparent during the bidding period. During the Contract, the Contractor must promptly notify the County in writing of any apparent errors, inconsistencies, omissions, ambiguities, construction impracticalities or code violations discovered as a result of the Contractor's review of the Contract Documents including any differences between actual and indicated dimensions, locations and descriptions, and must give the County timely notice in writing of same and of any corrections, clarifications, additional Drawings or Specifications, or other information required to define the Work in greater detail or to permit the proper progress of the Work. The Contractor must provide similar notice with respect to any variance between its review of the Site and physical data and Site conditions observed. If the Contractor performs any Work involving an apparent error, inconsistency, ambiguity, construction impracticality, omission or code violation in the Contract Documents of which the Contractor is aware, or which could reasonably have been discovered, without prompt written notice to the County and request for correction, clarification or additional information, as appropriate, the Contractor does so at its own risk and expense and all related claims are specifically waived.

The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the County, as well as from the Drawings and Specifications made a part of this Contract. Unless otherwise specified, all existing structures, materials and obstructions that interfere with the new construction shall be removed and disposed of as part of this Contract. Any failure of the Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the difficulty and cost of successfully performing the Work without additional expense to the County.

The locations of existing utilities, including underground utilities, which may affect the Work, are indicated on the Drawings or in the Specifications insofar as their existence and location were known at the time of preparation of the drawings. However, nothing in these Drawings or Specifications shall be construed as a guarantee that such utilities are in the location indicated or that they actually exist, or that other utilities are not within the area of the operations. The Contractor shall make all necessary investigations to determine the existence and locations of such utilities. Should uncharted or incorrectly charted utilities be encountered during performance of the Work, notify the Project Officer or designee immediately for instructions. The Contractor will be held responsible for any damage to and maintenance and protection of existing utilities and structures, of both public and private ownership. However, if it is determined that such existing utility lines or structures require relocation or reconstruction or any other work beyond normal protection, then such additional work will be ordered under the terms of the clause entitled "Changes in Work." At

all times, cooperate with the County and utility companies to keep utility services and facilities in operation.

The County assumes no responsibility for any conclusions or interpretations made by the Contractor based on the information made available by the County. The County assumes no responsibility for any understanding reached or representation made concerning conditions which can affect the Work by any of its officers or agents before the execution of this Contract, unless that understanding, or representation is expressly stated in this Contract.

2. PUBLIC CONVENIENCE

The Contractor shall at all times so conduct its Work as to ensure the least possible obstruction to traffic (vehicular, bicycle and pedestrian) and inconvenience to the general public, County employees, and the residents in the vicinity of the Work. Traffic shall be maintained in accordance with the approved MOT plan. No road, street or sidewalk shall be closed to the public except with the permission of the Project Officer or designee and or proper governmental authority. Fire hydrants on or adjacent to the Work shall be kept accessible to firefighting equipment at all times. Temporary provisions shall be made by the Contractor and included in the cost of the Work to ensure the use of sidewalks, trails, and transit facilities compliant with all applicable ADA and other regulations, as well as the proper functioning of all gutters, drainage inlets, drainage ditches, and irrigation ditches, which shall not be obstructed except as approved by the Project Officer or designee.

3. SAFETY AND ACCIDENT PREVENTION

The Contractor shall comply with, and ensure that the Contractor's employees and subcontractors comply with, all current applicable local, state and federal policies, regulations and standards relating to safety and health, including, by way of illustration and not limitation, the U.S. Department of Labor's Occupational Safety and Hazard Administration (OSHA) Construction Industry Regulations, the standards of the Virginia Occupational Safety and Health program of the Department of Labor and Industry for General Industry and for the Construction Industry, the Federal Environmental Protection Agency Standards and the applicable standards of the Virginia Department of Environmental Quality.

The Contractor shall provide, or cause to be provided, all technical expertise, qualified personnel, equipment, tools and material to safely accomplish the Work specified to be performed by the Contractor and subcontractor(s).

The Contractor shall identify to the County Project Officer at least one on-site person who is the Contractor's competent, qualified, and authorized safety officer on the worksite and who is, by training or experience, familiar with and trained in policies, regulations and standards applicable to the work being performed. The competent, qualified and authorized person must be capable of identifying existing and predictable hazards in the surroundings or working conditions which are unsanitary, hazardous or dangerous to employees, shall be capable of ensuring that applicable safety regulations are complied with, and shall have the authority and responsibility to take prompt corrective measures, which may include removal of the Contractor's personnel from the work site.

The Contractor shall provide to the County, within 7 days of issuance of the Notice to Proceed, a copy of the Contractor's written safety policies and safety procedures applicable to the

scope of work. Failure to provide this information within may result in cancellation of the Contract.

The Contractor shall exercise proper precaution at all times for the protection of persons and property and shall be responsible for all injury to persons and damage to property either on or off the site, which occur as a result of the Contractor's prosecution of the Work.

The Contractor shall take or cause to be taken such additional safety and health measures as the County may determine to be reasonably necessary. Machinery, equipment, and all hazards shall be guarded in accordance with the safety provisions of the current version of "Manual of Accident Prevention" published by the Associated General Contractors of America, Inc., to the extent that such provisions are not in conflict with applicable local laws. The Contractor is directed to the "Rules and Regulations Governing Construction, Demolition and All Excavation" and adopted by the Safety Codes Commission of Virginia, 1966, or latest edition, covering requirements for shoring, bracing, and sheet piling of trench excavations.

4. HAZARDOUS MATERIALS

Arlington County is subject to the Hazard Communication Standard, 29 CFR §1910.1200 (Standard). The Contractor agrees that it will provide or cause to be provided Safety Data Sheets (SDS) required under the Standard for all hazardous materials supplied to the County or used in the performance of the work. Such SDS shall be delivered to the County no later than the time of actual delivery of any hazardous materials to the County or use of such material in the performance of work under the Contract by the Contractor or its subcontractors, whichever occurs first. Container labeling meeting the requirements of the Standard shall be appropriately affixed to the shipping or internal containers. The County reserves the right to refuse shipments of hazardous materials not appropriately labeled, or when SDS have not been received prior to or at the time of receipt of the shipment for use by the County or for use by the Contractor in the performance of the Contract, or whenever the material is delivered in a manner inconsistent with any applicable law or regulation. Any expenses incurred due to the refusal or rejection of SDS are the responsibility of the Contractor. The Contractor shall comply with all federal, state, and local laws governing the storage, transportation, and use of toxic and hazardous materials. The Contractor shall maintain onsite an up to date SDS binder for all material used and delivered to the Project. The County Project Officer or his designee shall be allowed access to the SDS book at all times.

5. HAZARDOUS WASTE

Hazardous Waste Generator/Hazardous Waste Disposal: The County Board of Arlington County, Virginia and the Contractor shall be listed as Co-generators. The Contractor shall assume all the duties pertaining to the Waste Generator, including signing the Waste Shipment Record ("WSR") and manifest. The Contractor shall supply the County Project Officer with the executed original Owner's Copy of the WSR, as required by applicable regulatory agencies within 35 days from the time the waste was accepted by the initial waste transporter, and prior to request for final payment. A separate WSR shall be submitted for each shipment to the disposal site.

Delayed Waste Shipment Records: The Contractor shall report in writing to the EPA Region III office within 45 days if an executed copy of the WSR is not received from the operator of the disposal site. The report to the EPA regional office shall include a copy of the original WSR and

a cover letter signed by the Contractor stating the efforts taken to locate the hazardous waste shipment and the results of those efforts.

Temporary Hazardous Waste Storage Prohibited: The Contractor shall not temporarily store hazardous waste unless pre-approved by the County in writing. If so approved, hazardous waste stored off-site in a temporary facility shall be monitored and records shall be kept on the number of containers, size, and weight. The Contractor shall inform the County when the hazardous waste is to be transported to the final disposal site. The County has the right to inspect the temporary site at any time. The Contractor shall submit copies of all relevant manifests, Waste Shipment Record(s), and landfill receipts to the County Project Officer prior to the request for final payment. All paperwork shall be signed by the Contractor and disposal site operator as required.

6. ASBESTOS

Whenever and wherever during the course of performing any work under this Contract the Contractor discovers the presence of asbestos or suspects that asbestos is present, the Contractor shall stop work immediately, secure the area, notify the County Project Officer immediately and await positive identification of the suspect material. During the downtime in such a case, the Contractor shall not disturb any surrounding surfaces but shall protect the area with suitable dust covers. Work shall not proceed without an Asbestos-Related Work Authorization executed by the County Asbestos Program Manager.

7. CARCINOGENS

The use of products that contain material that are classified by the [International Agency for Research on Cancer](#) (IARC) and the [World Health Organization](#) (WHO) as a category 1A (Carc1A) carcinogen are prohibited for use and will be rejected.

8. CROSSING UTILITIES

When construction crosses highways, railroads, streets, waterways, or utilities under the jurisdiction of State, County, City, or other public agency, public utility, or private entity, the Contractor shall secure written permission where necessary from the proper authority before executing such new construction. A copy of such written permission must be filed with the County before any work is started. The Contractor shall be required to furnish a release from the proper authority before Final Acceptance of the Work.

9. OVERHEAD HIGH VOLTAGE LINES SAFETY ACT

If any work required herein will be performed within ten feet of an overhead high voltage line, the provisions of Virginia Statute 59.1-406, et. seq., "Overhead High Voltage Line Safety Act" (Act) shall apply. The "person or contractor responsible for the work to be done", as that term is used in the Act, will be interpreted to mean the Contractor. The Contractor shall notify the owner or operator of the high voltage line in the manner prescribed in Section 59.1-411 of the Act in sufficient time prior to the time work is to be commenced to avoid any delays in the work. The County will not pay for lost time, profits, or permit any extension of the work for any delays caused by the failure of the Contractor to make such arrangements in a timely manner. All costs for the work shall be paid by the Contractor. The County shall reimburse the Contractor for the actual reasonable cost paid to the owner or operator of the high voltage line by the Contractor on presentation to the County by the Contractor of original invoices from the owner or operator of the high voltage line in the same manner as for other

Contractor invoices submitted for work performed. Retention, if applicable to the Contract, shall not be withheld from the payment to the Contractor by the County for this work. No processing, administrative, or other charges above the actual amount charged by the owner or operator of the high voltage line shall be paid to the Contractor by the County.

10. SANITARY PROVISIONS

The Contractor shall provide and maintain such sanitary accommodations for the use of the Contractor's employees and those of its subcontractors as may be necessary to comply with the requirements and regulations of OSHA and of the local and State departments of health.

11. SITE CLEAN-UP AND WASTE DISPOSAL

The Contractor shall frequently remove and properly dispose of all refuse, rubbish, scrap materials, and debris from the site resulting from the Contractor's operations during the performance of this contract. The Contractor shall ensure the work site presents a neat and orderly appearance at all times. The Contractor shall isolate any and all dumpsters, trash cans and recycling bins provided for the Project from public use until Final Acceptance.

Unless otherwise stated, the Contract Amount and any unit prices shall include all costs and fees for removal and disposal of all waste and debris, whether disposed of at a County site or at any other location.

The Contractor shall remove all surplus material, false work, temporary structures including foundations thereof, and debris resulting from the Contractor's operations at work completion and before Final Acceptance. The County shall reserve the right to remove the surplus material, false work, temporary structures including foundations and debris. The County will restore the site to a neat, orderly condition if the Contractor fails to do so. The County shall be entitled to offset such cost against any sums owed by the County to the Contractor under this Contract.

12. STORMWATER POLLUTION PREVENTION PLAN (SWPPP)

When the Project includes an approved SWPPP, the Contractor shall strictly abide by this plan which includes: A Pollution Prevention (P2) Plan, an Erosion and Sediment Control (E&S) Plan, and a Stormwater Management Plan. If the Contractor proposes to deviate from this approved plan, it shall be the Contractor's responsibility to coordinate and obtain approval from the County Project Officer prior to implementing any changes.

No separate payment shall be made by the County for SWPPP implementation, with the exception of E&S items as specified on the E&S plans or listed as pay items. The Contractor shall not be entitled to any additional payment for changes to the SWPPP which are the result of the Contractor's work schedule or resource allocation, weather delays, or other factors not controlled by the County.

F. PROGRESS AND COMPLETION OF THE WORK

1. NOTICE TO PROCEED

The Contractor shall be given written Notice to Proceed with the Work. Such Notice to Proceed shall state the date on which the Work is to be commenced, and every calendar day thereafter shall be counted in computing the actual Time for Completion.

2. TIME FOR COMPLETION

It is hereby understood and mutually agreed by and between the Contractor and the County that the Commencement Date, the rate of progress, and the Time for Completion of the Work to be done hereunder are essential conditions of the Contract. The Contractor agrees that the Work shall be started promptly upon receipt of a written Notice to Proceed in accordance with the accepted schedule. The Work shall be prosecuted regularly, diligently, and uninterruptedly at a rate of progress that will ensure full completion of the Project within the Time for Completion specified in the Contract Documents.

3. SCHEDULE OF COMPLETION

Unless otherwise specified, the Contractor shall within 10 business days after the Award Date, or prior to the pre-construction meeting, whichever occurs first, submit schedules which show the order in which the Contractor proposes to carry on the Work, with dates for starting and completing the various activities of the Work. The Contractor shall submit an updated schedule monthly with the request for partial payment. Review and acceptance by the County of the Contractor's schedule of completion shall in no way relieve the Contractor of its responsibility to complete the Work within the contract time. If the Work falls behind the schedule, the County may require the Contractor to prepare and submit, at no extra cost to the County, a recovery schedule indicating by what means the Contractor intends to regain compliance with the schedule. The recovery schedule must be submitted to the County for review by the date indicated in the County's written demand.

4. CONDITIONS FOR COMPLETION

a. **SUBSTANTIAL COMPLETION:** The Work will be considered Substantially Complete when all of the following conditions have been met and accepted by the Project Officer, and a Certificate of Substantial Completion has been issued:

1. The Contractor has provided formal notice that the Work is substantially complete, and the Project Officer has agreed that the condition of the Work warrants a Substantial Completion inspection;
2. The Contractor has provided a Punch List and that list has been reviewed and approved by the Project Officer. Failure to include an item on the Punch List does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents;
3. Final test reports as required by the Contract and certificates of inspection and approval required for use and occupancy;
4. Fire Marshal's report, if applicable;
5. Approval forms and transfer documents for all utilities;
6. All life safety systems, including fire alarms, visual and audios alarms, fire detectors and fire alarm annunciator system, sprinkler systems, and all mechanical and electrical systems are complete and working in an automatic mode, and the County has been adequately trained in the operation of the systems;
7. Operation and Maintenance Manuals have been submitted for review;
8. All documents and verification of training required in accordance with any Commissioning Plan;
9. Mark-ups of construction drawings showing the Record or "Record" condition have been submitted for review and approval by the Project Officer;

12. Entrances and egress pathways have been constructed and can remain clear of construction activities;
 13. All Commissioning has performed and completed to the satisfaction of the Project Officer; and
 14. Schedule to complete the Punch List and value of Work not yet complete.
- b. Upon the Contractor providing notice that the Work is substantially complete, the Project Officer or designee will invite all relevant parties to perform an inspection of the Work, and any noted deficiencies or incomplete items not indicated on the Contractor's punch list will be added. All punch list items, whether generated by the Contractor or any other party on behalf of the County, shall be completed within thirty (30) days of the date of Substantial Completion, unless otherwise agreed to by the County due to seasonal or other extenuating circumstances.
- c. FINAL COMPLETION: The Work will be considered Finally Complete when all of the following conditions have been met and accepted and a Final Completion Notice has been issued by the Project Officer:
1. The Contractor has provided formal notice that the Work is complete, and the Project Officer has agreed that the condition of the Work warrants a Final Completion inspection;
 2. All construction deficiencies and punch list items have been closed and all construction deficiencies corrected and accepted by the Project Officer;
 3. All spare parts and attic stock have been delivered, stored in an orderly manner in a space designated by the Project Officer and a complete inventory list has been verified and accepted by the Project Officer;
 4. All warranties and manufacturer certificates and contact information for parties providing warranties have been delivered and accepted by the Project Officer;
 5. All final Operating and Maintenance manuals have been delivered and approved and accepted by the Project Officer;
 6. All final Record Drawings in .pdf format on a CD delivered and accepted by the Project Officer;
 7. All commissioning has been completed and any open construction items in the commissioning agent's report have be closed and accepted by the Project Officer; and
 8. All LEED documents and submittals, if applicable, to be provided by the Contractor or sub-contractors have been submitted and accepted by the Project Officer.
5. USE OF COMPLETED PORTIONS
The County shall have the right to take possession of and use any completed or partially completed portions of the Work, notwithstanding that the time for completing the entire Work or such portions may not have expired; but taking such possession and use shall not be deemed an acceptance of any work not done in accordance with the Contract Documents. If the Contractor claims that such prior use increases the cost or delays, the completion of remaining work, or causes refinishing of completed work, the Contractor may submit a claim for compensation or extension of time, or both.

G. MEASUREMENT AND PAYMENT

1. PAYMENTS TO CONTRACTOR

The County will make partial payments, less retainage, to the Contractor monthly on the basis of the Contractor's written estimate of the work performed during the preceding calendar month as approved by the Project Officer or designee.

The Contractor's application for payment shall indicate the amount of work completed to date in a format consistent with the accepted bid and as indicated below:

- a. Unit Price: The schedule of unit prices in the accepted bid shall be used as the basis for preparing the estimates, and each partial payment shall represent the total value of all units of work completed, computed at the unit prices stated in the Contract, less the aggregate of previous payments.

At the discretion of the Project Officer, payments may alternatively be based on actual quantities and site measurements taken in the field by County staff using the Contract Unit Prices.

If Stipulated Price Items are included in the contract, Work on such Stipulated Price Items shall be carried out only upon written order by the Project Officer. The payment for a Stipulated Price Item shall be made by the County to the Contractor at the related unit price specified in the 'Stipulated Price Items' section of the Bid Form on the same basis as the payment for any other regular Bid Item.

In addition to the amount of work completed to date, the application for payment shall indicate the aggregate of all previous payments for each line item, the retainage previously withheld, and the total payment requested this period.

The Contractor's application for payment will not be reviewed or processed unless an updated schedule is attached. The pay application shall also contain a certification by the Contractor that due and payable amounts have been paid by the Contractor, including payments to subcontractors, for work which previous payment was received by the Contractor from the County.

2. PAYMENT FOR STORED MATERIALS

When requested in writing by the Contractor, payment allowances may be made for material secured for use on the Project and secured at the project site. Such payments will only be made for materials scheduled for incorporation into the work within sixty (60) days.

Payment for materials stored offsite may be considered at the discretion of the Project Officer. Any such request shall be made in writing, and the Contractor shall provide photographs of materials stored offsite, bills of sale, and proof of insurance on the premises at which off-site materials are stored with the application for payment. Payment for stored materials may also be subject to additional requirements contained elsewhere in the Contract Documents.

3. PAYMENTS WITHHELD

The Project Officer or designee may withhold or, on account of subsequently discovered evidence, nullify the whole or a part of any certificate for payment to the extent necessary to

protect the County from loss on account of defective work not remedied or withhold payment for violation of any contract term or condition not remedied after sufficient notice given to the Contractor.

Any such withholding shall not result in any liability to the Contractor for damages.

4. COUNTY ORDERED CHANGES IN WORK

The County, without invalidating the Contract, may order extra Work or make changes by addition, deletion or revision in the Work, with the total Contract Amount being adjusted accordingly if applicable. Any change that will increase the Contract Amount more than 10% will require notice to sureties and require that Performance and Payment Bonds be increased by the Contractor. The increased Performance and Payment Bonds must be sent to the County's Office of the Purchasing Agent within 15 calendar days of the County's approval of such change. All such work shall be executed under the conditions of the original Contract, except that modification of the Time for Completion caused thereby shall be made at the time of approving such change.

- a. The Project Officer or designee shall have authority to make minor changes in the Work by verbal order when such changes do not involve extra cost and are not inconsistent with the purpose of the Project. Otherwise, except in an emergency endangering life or property, no extra Work or change shall be made unless in pursuance of a written Construction Change Directive or Change Order and no claim for an addition to the Contract Amount or Contract Time shall be valid unless so ordered.
- b. The Contractor shall review any County requested or directed change and shall respond in writing within 14 days after receipt of the proposed change stating the effect of the proposed change upon Contractor's work, including any increase or decrease in Contract time and price. The Contractor shall furnish the County an itemized breakdown of the quantities and prices used in computing the proposed change. The Contractor shall also furnish any sketches, drawings, and or pictures to properly explain the change or impact to the Project Officer. It is the sole responsibility of the Contractor to provide adequate change order backup to satisfy the Project Officer.
- c. The value of any such extra work or change shall be proposed by the Contractor in one or more of the following ways: (b) by cost and fixed fee; (c) by unit price additions or deletions of quantities stated in the unit price contract; or (d) by any other method permitted under the Arlington County Purchasing Resolution. The Project Officer will determine the method appropriate based on the nature of the changes.
- d. If none of the aforementioned methods is agreed upon the Contractor shall proceed with the work without delay under force account, provided the Contractor receives a Construction Change Directive. In such case, the Contractor shall keep and present in such form as the Project Officer or designee may direct, a correct account of the cost, together with vouchers. The Project Officer or designee shall be permitted to verify such records on a daily basis and may require such additional records as are necessary to determine the cost of the change to the Work. The Project Officer or designee shall certify to the amount due to the Contractor. A complete accounting of the extra cost shall be made within 14 days after completion of the work involved in the claim. Refer to Paragraph G.5, *Force Account Work*, below for a description of allowable costs when work is performed under force account.

- e. A cost proposal for a change in the Work shall provide a complete breakdown itemizing the estimated quantities and costs of labor, materials, and equipment (base cost) required in addition to any markup used. The allowable percentage markups for overhead and profit for a non-force account change to the Work performed by the Contractor's own forces or performed by the Subcontractor shall be negotiated based on the nature, size, and complexity of the Work involved but shall not exceed the percentages for each category listed below.
 - 1) Subcontractor's markup for overhead and profit for the work it performs in a change to the Work shall be a maximum of fifteen (15%).
 - 2) Contractor's markup for overhead and profit on the Subcontractor's base cost in a change to the Work shall be a maximum of ten percent (10%).
 - 3) Contractor's markup for overhead and profit (including bonds and insurance) for work it performs in a change to the Work shall be a maximum of fifteen percent 15%.
 - 4) The markup for overhead and profit of a sub-subcontractor at any tier on a change to the Work it performs shall be a maximum of fifteen percent (15%). The Contractor and all intervening tiers of subcontractors' markup on such sub-subcontractor's base cost in the change to the Work shall not exceed a total of ten percent (10%).
- f. Base Cost is defined as the total of labor, material, and equipment costs, it does not include markup for overhead and profit. The labor costs include only the costs of employees directly constructing or installing the change in the Work and exclude the costs of employees coordinating or managing the work.
- g. The allowable percentage markups for overhead and profit stated above shall compensate the Contractor, subcontractor, and sub-subcontractor for all other costs associated with or relating to the change to the Work including by way of illustration and not limitation, general conditions, supervision, field engineering, coordination, insurance, bond(s), use of small tools, incidental job costs, and all other general and administrative home and field office expenses.
- h. Allowable costs for changes in the Work shall not include home office expenses including payroll costs for the Contractor's officers, executives, administrators, project managers, estimators, clerks' timekeepers, and other administrative personnel employed by the Contractor, whether at the Site or in the Contractor's principal or branch office for general administration of the Work. These costs are deemed overhead included in the percentage markups in Subsection (e) above.
- i. If the change to the Work also changes the Time for Completion by adding days to perform the Work, an itemized accounting of the following Site direct overhead expenses for the change to the time may be considered as allowable costs for compensation in addition to the base cost indicated above:
 - 1) site superintendent's pro-rata salary
 - 2) temporary site office trailer expense
 - 3) temporary site utilities including basic telephone service, electricity, heat, water, and sanitary/toilet facilities.

All other direct and indirect overhead expenses are considered covered by and included in Subsection (e) markups above. In no case shall subcontractor extended overhead be submitted or considered. The County does not have a direct contractual relationship with any subcontractor or supplier and therefore will not direct, discuss or negotiate with subcontractors employed by the Contractor.

- j. If Contractor requests an extension to the Time for Completion due to changes in the Work it must provide to the Project Officer adequate documentation substantiating its entitlement for the time extension. The documentation must demonstrate an anticipated actual increase in the time required to complete the Work beyond that allowed by the Contract as adjusted by prior changes to the Work, not just an increase or decrease in the time needed to complete a portion of the total Work. In the event a Critical Path Method (CPM) schedule is required by the Contract, no extension to the Time for Completion shall be granted unless the additional or change to the Work increases the length of the critical path beyond the Time for Completion as demonstrated on the approved CPM schedule or bar chart schedule. Any Float belongs to Arlington County. A written statement in addition to a CPM analysis shall be prepared explaining how no other sequence of work activities could have been performed to decrease the impact or eliminate the impact altogether. If requested by the Project Officer, the Contractor must provide alternate documentation detailing the claim to the County's satisfaction.
5. FORCE ACCOUNT WORK

A Force Account may be used at the County's discretion and only when either 1) agreement on the valuation of a change cannot be made using the methods described in the preceding paragraph, *County Ordered Changes in the Work*, or 2) the County cannot firmly establish an applicable and acceptable estimate for the cost of the work because the level of effort necessary to perform and complete the work cannot be reasonably estimated or anticipated but can only be determined by performing the work. Because of the significant burden on the County to monitor and control the work, Force Account work is not a preferred method, and it shall be the responsibility of the Contractor to provide all necessary documentation and justification of costs. The rates for labor, equipment and materials to be used in cases of work performed on a force account basis will be compensated as documented below. No costs other than those explicitly listed below shall be allowed:

- a. Labor: Before any Force Account work begins, the Contractor shall submit for approval to the Project Officer the proposed hourly rates and associated labor costs (benefits and payroll burden) for all laborers and forepersons to be engaged in the work. The number of laborers and forepersons engaged in the work will be subject to regulation by the Project Officer and shall not exceed the number that the Project officer deems most practical and economical for the work. For all labor and forepersons in direct charge of the force account work, excluding general superintendence, compensation will be as follows:
 - 1) Certified Pay Rate: The Contractor will receive the actual rate of wage or scale as set forth in his most recent payroll for each classification of laborers, and forepersons who are in direct charge of the specific operation. The time allowed for payment will be the number of hours such workers are actually engaged in

- the work. If overtime work is authorized by the County, payment will be at the normal overtime rate set forth in the Contractor's most recent payroll.
- 2) Benefits: The Contractor will be entitled to receive the actual cost for any fringe benefits that are regularly provided to the classes of laborers and forepersons engaged in the work and that are not included in the certified pay rate.
 - 3) Payroll Burden: The Contractor will be entitled to receive the actual cost for all costs associated with required payroll taxes and payroll benefits not covered in 2) above, including:
 - Social Security Tax
 - Medicare Tax
 - Unemployment Tax
 - Worker's Compensation Insurance
 - Contractor's Public Liability Insurance
 - Contractor's Property Damage Liability Insurance
 - 4) If the Contractor is unable to provide the necessary documentation for Benefits and Payroll Burden as identified above, the Contractor will be entitled to an additive of 20% of the Certified Hourly Pay Rate as full and final compensation for Benefits and Payroll Burdens
 - 5) Overhead and Profit: The Contractor will be entitled to an additive of 10% on all properly documented and approved costs established in paragraphs 1), 2), 3), and 4) above for all administrative, overhead, and profit associated with labor costs.
 - 6) Subsistence and lodging allowances may be allowed by the Project Officer at the actual and documented costs for lodging and meals if the following conditions are met and the applicable rates and authorization for such costs are established prior to beginning the work. No additives for overhead, administrative, profit, or any other costs will be permitted for subsistence and lodging.
 - i. The specific Force Account work is outside the scope of the original contract, requires mobilization of a separate crew not intended to be used on the original contract, and the Contractor's base location is more than 50 miles from the work site, or
 - ii. Forces which have been working on the Contract will be used for the Force Account work and have been routinely staying overnight during the life of the Project, and the Force Account Work will warrant an extension of the contract time, and the distance from the Contractor's base location to the work site is more than 50 miles
- b. Materials: The Contractor will receive the actual cost of materials accepted by the Project Officer that are delivered and used for the work including taxes, transportation, and handling charges paid by the Contractor, not including labor and equipment rentals as herein set forth, to which 15 percent (15%) of the cost will be added for administration and profit. The Contractor shall make every reasonable effort to take advantage of trade discounts offered by material suppliers. Any discount received shall pass through to the County. Salvageable temporary construction materials will be retained by the County, or their appropriate salvage value shall be credited to the

County, at the County's discretion.

- c. Equipment: For all equipment other than small tools, the Contractor will be entitled to rental rates as established herein and agreed to in writing before the work is begun. Transportation costs directly attributable to Force Account work will be as stated below. Small tools will be considered any equipment which has a new cost of \$1000 or less and will not be eligible for any compensation. The Contractor shall provide the Project Officer a list of all equipment to be used in the work. For each piece of equipment, the list shall include the serial number; date of manufacture; location from which equipment will be transported; and, for rental equipment, the rental rate and name of the company from which it is rented. The number and types of equipment engaged in the work will be subject to regulation by the Project Officer as deemed to be the most practical and economical for the work. No compensation will be allowed for equipment which is inoperable due to mechanical failure. Compensation for equipment shall be as follows:
- 1) Hourly Base Equipment Rental Rates (Owned Equipment) – For equipment authorized for use in the Force Account work that is owned by the Contractor, the Contractor shall be entitled to an Hourly Base Rental Rate as detailed in the following paragraphs. The Hourly Base Rental Rate for Contractor owned equipment will not exceed 1/176 of the monthly rates of the schedule shown in the *Rental Rate Blue Book* modified in accordance with the *Rental Rate Blue Book* rate adjustment tables that are current at the time the force account is authorized. The rates for equipment not listed in the *Rental Rate Blue Book* schedule shall not exceed the hourly rate being paid for such equipment by the Contractor at the time of the force account authorization. In the absence of such rates, prevailing rates being paid in the area where the authorized work is to be performed shall be used.
 - 2) Hourly Base Equipment Rental Rates (Rented Equipment) – If the Contractor does not possess or have readily available equipment necessary for performing the force account work and such equipment is rented from a source other than a company that is an affiliate of the Contractor, payment will be based on actual invoice rates when the rates are reasonably in line with established rental rates for the equipment in question and are approved by the Project Officer.
 - 3) Hourly Operating Rates – Hourly Operating Rates shall be as established in the Blue Book estimated operating cost per hour. This operating cost will be full compensation for fuel, lubricants, repairs, servicing (greasing, fueling, and oiling), small tools, and any and all incidentals. If rental rates for the equipment being used in the work are not listed in the Blue Book or otherwise readily available, the Hourly Operating Cost will be 15% of the established Hourly Base Rental Rate. If invoices for Rental Equipment include the furnishing of fuel, lubricants, repair, and servicing, then the Contractor will not be entitled to any Hourly Operating costs for that equipment.
 - 4) Equipment Usage - Equipment usage will be measured by time in hours of actual time engaged in the performance of the work. The Contractor shall be entitled to the applicable Hourly Base Equipment Rental Rate and Hourly Operating Rate for all approved Equipment Usage.

- 5) Equipment Standby – Standby time is defined as the period of time equipment authorized for Force Account work by the Project Officer is available on-site for the work but is idle for reasons not the fault of the Contractor or normally associated with the efficient and necessary use of that equipment in the overall operation of the work at hand. Hourly rates for Contractor owned equipment on standby, will be at 50 percent (50%) of the rate paid for equipment performing work. Operating costs will not be allowed for equipment on Standby. When equipment is performing work less than 40 hours for any given week and is on standby, payment for standby time will be allowed for up to 40 hours, minus hours performing work. Payment for Standby will be allowed only for working days. Payment for Standby will not be made for the time that equipment is on the Project in excess of 24 hours prior to its actual performance in the force account work.
- 6) Transporting Costs – When it is necessary to obtain equipment exclusively for Force Account work from sources beyond the Project limits and the Project Officer authorizes the transporting of such equipment to the Project site, the cost of transporting the equipment will be allowed as an expense. Where the transport requires the use for a hauling unit, the allowable expense will consist only of the actual cost incurred for the use of the hauling equipment, or the applicable Blue Book cost, whichever is less. When equipment is transferred under its own power, the allowable Transporting cost shall be 50% of the Hourly Base Equipment Rental Rate.
- 7) Overhead and Profit – The Contractor shall be entitled to an additive of 10% on all appropriate and approved Equipment Rental, Operating, and Transporting costs as defined above.

d. Subcontracting: The Contractor shall receive the cost of work performed by a subcontractor as determined in (a), (b), and (c) above. In addition, the Contractor will be allowed an allowance per the schedule below for administrative costs and profit.

Total Cost of Subcontract Work:	Rate	Schedule
\$0 - \$10,000	10%	
> \$10,000	\$1,000 + 5 %	above \$10,000

e. Other Costs: The Contractor shall not be entitled to any costs associated with Force Account Work other than those specifically identified in this section.

f. Statements: Payments will not be made for work performed on a force account basis until the Contractor has furnished the Project Officer duplicate itemized statements of all costs of such work detailed as follows:

- 1. Payroll indicating name, classification, date, daily hours, total hours, rate, and extension of each laborer, foreperson
- 2. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of equipment
- 3. Quantities of materials, prices, and extensions
- 4. Transportation of materials

5. Statements shall be accompanied and supported by invoices for all materials used and transportation charges. However, if materials used on the Force Account work are not specifically purchased for such work but are taken from the Contractor's stock, then in lieu of the invoices, the Contractor shall furnish an affidavit certifying that such materials were taken from his stock; that the quantity claimed was actually used; and that the price, transportation, and handling claimed represented his actual cost.

6. CLAIMS FOR EXTRA COST

If the Contractor claims that any event will give rise to a claim for an increase in the Contract Amount or that any instructions from the Project Officer, by drawings or otherwise, will incur him extra cost under the Contract, then, except in emergencies endangering life or property, it shall give the Project Officer written notice thereof no later than three (3) days of the event or instruction. The Contractor thereafter must provide to the Project Officer a full cost proposal within 14 days detailing the amount of additional compensation claimed, together with the basis therefore and documentation supporting the claimed amount. No such claims shall be valid unless so made. If the Project Officer agrees that such event or instructions involve extra cost to the Contractor, any additional compensation will be determined by one of the methods provided in the Changes in Work paragraph of these General Conditions as selected by the Project Officer. All pricing and supporting documentation requirements of the Changes in the Work clause shall apply to claims for extra cost deemed valid under this paragraph.

7. DAMAGES FOR DELAY; EXTENSION OF TIME OTHER THAN FOR WEATHER

The Contractor's relief for any claim for delay which is unreasonable, or caused by the acts and omissions of the County, or due to causes within the County's control, shall be an extension of the Time for Completion and/or the Contractor's direct costs which result from the delay, but only to the extent any damages for delay were actually caused by the County. The Contractor must give the Project Officer written notice of such delay and damages at the time they were incurred but in no event later than three (3) calendar days following the perceived onset of the delay. The Contractor's written notice shall specify the nature the delay claimed by the Contractor, the cause of the delay, and the anticipated impact of the delay on the Contractor's work schedule. The Contractor thereafter must provide to the Project Officer a full claim within 14 days after cessation of the delay detailing the amount of additional contract time or compensation claimed, together with the basis therefor and documentation supporting the claim.

If the Contractor is entitled to compensation for delay which is unreasonable, or caused by the acts and omissions of the County, or due to causes within the County's control, and where there is no change in the Work, an itemized accounting of the following direct site overhead expenses will be considered as allowable costs to be used in determining the compensation due the Contractor: site superintendent prorata salary, temporary site office expense, temporary site facilities, and temporary site utilities including basic telephone service, electricity, heat, water, and sanitary/toilets. A fifteen percent (15%) markup of these expenses will be allowed to compensate the Contractor for home office and other direct or indirect overhead expenses.

If the Contractor submits a claim for damages pursuant to this Section, the Contractor shall be liable to the County for a percentage of all costs incurred by the County in investigating, analyzing, negotiating and litigating the claim, which percentage shall be equal to the percentage of the Contractor's total delay claim that is determined through litigation to be false or to have no basis in law or fact (Virginia Code §2.2-4335).

The Contractor's sole relief on any claims for delay which is reasonable, or not caused by the acts or omissions of the County, or due to causes not within the County's control, or Force Majeure, shall be an extension of the Time for Completion provided the Contractor gave the Project Officer timely written notice at the inception of such delay.

No extension of the Time for Completion or additional compensation, if applicable, will be granted for any delay unless the Contractor demonstrates the claimed delay directly impacts the Critical Path of the accepted CPM schedule or bar chart schedule, whichever is applicable, and any float has been consumed. Claims for compensation for direct costs which result from delay must be substantiated by adequate documentation clearly showing that the Work delayed was on the critical path of the approved CPM schedule or on the sequence of Work on the approved bar chart schedule, as modified, and that the additional costs incurred by the Contractor are directly attributable to the delay in the Work claimed.

8. TIME EXTENSIONS FOR WEATHER

The Contractor's sole relief on any claims for delay which is caused by abnormal weather shall be an extension of the Time for Completion provided the Contractor gave the Project Officer written notice no later than five (5) calendar days after the onset of such delay and provided the weather affected the Critical Path. A fully documented claim for a time extension under this Section must be submitted no later than thirty (30) calendar days after the cessation of the delay. It shall be the Contractor's responsibility to provide the necessary documentation to satisfy the Project Officer that the weather conditions claimed were encountered, which may include daily reports by the Contractor, copies of notification of weather days to the Project Officer, NOAA backup, and pictures from each day claimed.

The Time for Completion will not be extended due to inclement weather conditions which are normal, as defined below, for Arlington County. The Time for Completion includes an allowance for workdays (based on five (5) day workweek) which according to historical data may not be suitable for construction work. The Contractor may request extension to the Time for Completion if it can demonstrate unusual and disruptive weather conditions per the requirements below:

- a. That one or more of the Weather Conditions listed below was encountered; and,
- b. The occurrence of the Weather Condition(s) resulted in an inability to prosecute work which would have otherwise been performed on the day(s) the Weather Condition(s) occurred; and,
- c. The work which was not able to be completed was on the Critical Path and could not be completed **only** due to the Weather Condition(s) claimed.

The Project Officer will determine the Contractor's entitlement to an extension of the Time for Completion. A time extension of no more than one (1) day will be granted for one (1) day of lost work which satisfies the requirements above, regardless of the number of Weather

Conditions encountered. The Contractor’s sole relief shall be an extension of the Time for Completion and no claim for an increase in Contract Amount will be allowed.

The Weather Conditions listed below will be the only basis for consideration by the County, based upon the requirements listed above, as an extension of the Time for Completion due to inclement weather or weather-related site conditions.

Weather Condition #1: Unusually Heavy Precipitation - Figure 1 illustrates the anticipated monthly inclement weather due to precipitation (Rain Days). If the number of days with precipitation in excess of 0.10”, as recorded at Washington Reagan National Airport, exceeds the anticipated Rain Days, the Contractor will be entitled to an extension of one (1) day on the Time for Completion for every day in excess of the Rain Days illustrated in Figure 1. The anticipated value of Rain Days for partial months at the beginning and end of the Contract shall be evaluated on a pro-rated basis.

FIGURE 1

Average days with precipitation of 0.1” or more

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
7	6	7	6	8	6	7	6	6	5	6	6

Weather days are not exclusive to the individual months that they represent in Figure 1. If weather days are not used in a previous month(s) they can be used to offset weather delays in subsequent months. This will be reviewed on a case by case basis and is subject to reconciliation at the end of the Project.

Condition #2: Temperature – The Contractor may be entitled to an additional day for every day that the recorded high temperature at Washington Reagan National Airport is 32 degrees Fahrenheit or less, that has not already been incurred under Weather Condition #1 above. This condition does not apply to vertical construction as defined by the Arlington County Vertical Construction Standards.

9. RELEASE OF LIENS

The County, before making final payment, shall require the Contractor to furnish a complete release of all liens arising out of this Contract. The Contractor may, if any subcontractor refuses to furnish a release or receipt in full, furnish a bond satisfactory to the County, to indemnify him against any lien. If any lien remains unsatisfied after all payments have been made, the Contractor shall refund to the County all money that the latter may be compelled to pay in discharging such lien. However, the County may make payments in part or in full to the Contractor without requiring the releases or receipts, and the payments so made shall not impair the obligations of any Surety or Sureties on any bond or bonds furnished under this Contract.

10. FINAL PAYMENT

After the Contractor has completed all work and corrections to the satisfaction of the Project Officer or designee and delivered all maintenance and operating instructions, schedules,

quantities, bonds, certificates of inspection maintenance record documents, and other items required as final payment submittal documents, the Contractor may make application for final payment following the procedure for progress payments. The Final Application for Payment shall be accompanied by all documents required in the Contract, including a complete and signed and notarized copy of the Final Payment Release Form as follows:

RELEASE AND REQUEST FOR FINAL PAYMENT

CONTRACT NUMBER: _____ CONTRACTOR NAME: _____

FINAL PAYMENT AMOUNT: _____

The Contractor hereby requests final payment in the amount indicated on the above referenced Contract. The Contractor agrees that its acceptance of final payment releases and forever discharges Arlington County and its officers, employees, servants and agents from any and all actions, claims, demands and liability of whatever nature now existing or which may hereafter arise as a result of or in connection with the above referenced Contract.

The Contractor certifies that all of the debts for labor, materials, and equipment incurred in connection with the above referenced Contract have been fully paid.

AUTHORIZED SIGNATURE DATE: _____

The date of Final Acceptance is the date on which the County issues the final payment for the work performed.

COMMONWEALTH OF VIRGINIA

COUNTY OF ARLINGTON

On this the ____ day of _____, 20__, before me, personally appeared _____, who acknowledged himself/herself to be _____ in the above instrument, and that he/she, as such _____, being authorized so to do, executed the foregoing instrument for the purposes therein contained, by signing his/her name by himself/herself as _____.

IN WITNESS WHEREOF, I hereunto set my hand and official seal.

Notary Public

My Commission Expires: _____

EXHIBIT B SCOPE OF WORK

INTRODUCTION

Arlington County ("County") seeks to establish a contract with a qualified firm to provide all materials, equipment, labor and supervision for roof corrective maintenance repair, testing, leak investigation, retrofit, replacement services, as well as waterproofing planters, decks, plazas, canopies, patios, green roof and all other associated roof services (up to \$250,000 per project) on as needed basis for a period of up to five (5) years. Work shall be performed at various Arlington County leased and owned facilities.

Type of Roof Systems include but is not limited to:

- Built-up Roofs
- Single-ply
- Modified Bitumen
- Green Roof

PROJECT TASK PROCESS

County agencies or offices intending to use this Contract shall follow the process described below. No single project task under this Contract shall exceed a total value of \$250,000.

The Contractor(s) will be assigned work on a rotational basis. Failure to meet the County's requirements at the time of order, will result in the County proceeding to the next Contractor in the rotation. The County reserve the right to request multiple vendors under this Contract award.

The County Project Officer will issue a separate purchase order ("PO") for all projects. Within thirty-six (36) hours after receipt of the County's request, the Contractor shall submit a written cost proposal in the form of a not-to-exceed amount based on the hourly rates to include time, materials and any approved rental equipment necessary to complete the project. The Cost Proposal shall include all travel, labor, disposal fees, profit and overhead, and all other expenses as may be necessary to complete the necessary work. Travel time to Arlington sties is not considered part of the workday.

Costs incurred for; material acquisition; handling, delivery and movement of Contractor-owned or rented equipment; project administration; inspections; disposal fees; estimates and administrative duties are considered to be overhead and must be included in the hourly labor rates listed on the Bid Form.

MOBILIZATION

A mobilization charge (the term "mobilization" includes all costs of both mobilization and demobilization) shall only apply for project requiring quotes, proposals, and/or each task needing specialized equipment such as kettles, scaffolding, cranes, large amounts of materials, etc. If more than one task is performed in one day, only one mobilization charge will be charged for that day. If a single task extends over one day, only one mobilization charge will be paid for that task. Inclusion of a mobilization charge shall be solely at the County's discretion.

REGULAR REPAIR SERVICE

The Contractor shall respond to Regular Repair needs within forty-eight (48) hours of receiving notification from the County. Response to a regular repair service call shall mean the time of arrival at the work site with the proper tools, equipment and materials to perform the work. The Contractor shall advise the Facility Management Dispatcher at (703) 228 4422 when repairs are scheduled and confirm the

completion of the repairs. Regular repair services are between the 7:00 am and 4:00 pm on Monday through Friday. Non-regular work hours will be after regular work hours, weekends and County holidays.

EMERGENCY REPAIR SERVICE

The Contractor shall respond to County Emergency Requirements within four (4) hours of the time of call. Response to an emergency repair service call shall mean the time of arrival at the work site with the proper tools, equipment and materials to perform the work. The emergency repair service request will fall into three categories:

- Regular Work Hours Emergency: This occurs between 7:00 am to 4:00 pm, Monday through Friday. All emergency services perform within this period shall be billed at the regular labor rates.
- Weekday Emergency Work: This occurs between 4:01 pm and 6:59 am, Monday through Friday.
- Weekend and Holiday Emergency Work: This occurs between 4:01 pm Friday to 6:59 a.m. Monday, or on County approved holidays.

Failure to meet the response time requirement may result in contract termination.

Regular and emergency services calls will not be charged mobilization or overhead cost as said costs are included in the service calls base rate.

WATERPROOFING SERVICE

The Contractor shall provide waterproofing services on an as needed basis to include various structures such as planters, decks, plazas, canopies and patios. Waterproofing may be installed and applied below grade, between slab, on walls, decks and cold joints. Examples of work include but is not limited to:

- Vertical walls coating and caulking of wall joints that have deteriorated.
- Conduct concrete spall repair and seal against future damage.
- Repairs to plaza decks, add expansion joints if necessary and apply waterproof traffic surface coatings.
- Between slab membrane repair on plaza decks or otherwise specified structure against foundation walls or lagging systems.

CHECK-IN AT SITE AND SIGN-OFF

The Contractor's employees shall check in and out with the County's Facilities Management Bureau Hotline (703-228-4422) to allow for proper notification to County staff at the various sites.

MATERIALS

The Contractor shall maintain a sufficient quantity of repair materials on-hand or have ready access to these materials in order to prevent further damage to buildings caused by delay of work while waiting for materials. Materials used under this contract shall be charged to the County at net cost.

The County will reimburse the Contractor, upon completion and acceptance of each project, only for the cost of those materials used in the performance of the Contractor's task. Payment Applications must be supported by invoices issued by the supplier(s) of the Contractor, detailing the materials used. No surcharge shall be added to the supplier(s) invoices or included in the Contractors invoice submitted to the County.

CONTRACT PERFORMANCE

The Contractor shall be responsible for all preconstruction site inspections. The Contractor shall visually inspect under the existing roof decking to discover all damages such as cracks, holes, broken trusses, and others. All discovered damages should be promptly photographed, documented, and reported to the County Project Officer. In the case of roof replacement, the Contractor shall also inspect the top of the deck after removing the existing roof for discovery of damages such as cracks, holes, broken trusses, and others. All discovered damages should be promptly photographed, documented, and reported to the County's project officer before proceeding with the project.

Upon request by the County's Project Officer, the Contractor shall perform at least one (1) water-test (by flooding) for all newly installed roof systems to determine if there are leaks or ponding. If a leak or ponding is discovered, the contractor is responsible to correct the deficiency and perform another water-test (by flooding) to verify that the problem is rectified. The Contractor is responsible for conducting this quality control testing until said deficiency is resolved. The County will provide water and the Contractor shall provide all other materials required for a water-test.

While it is acceptable for the Contractor to subcontract some sections of the project (like gutters, flashing, and others), The Contractor shall not be allowed to subcontract the actual roof replacement or repair work.

PAYMENT AND INVOICING

The Contractor shall submit a separate invoice for payment for each project. All invoices shall contain the following information:

- (a) Building where work was performed
- (b) Date and time the repair work was done
- (c) Brief description of the service
- (d) Amount of billing showing all materials used and total hours required to complete the work.
Contractor's invoices for materials, and signed work orders shall be attached.
- (e) Both purchase order and work order numbers in the upper right corner of the invoice.

COST REIMBURSEMENT FOR MATERIALS NOT COVERED BY A MANUFACTURER'S PUBLISHED PRICE LIST

If the contract calls for a discount from a manufacturer's price list, the Contractor shall indicate on the invoice the list price (or other pricing column identified in the contract) and the net price after discount.

If the Contractor elects not to bid a discount from a manufacturer's list price for the materials used in the performance of the contract, the price for materials provided to the County shall be reimbursed to the Contractor in the following manner.

The County will reimburse the Contractor, on completion and acceptance of each assigned task, only for those materials actually used in the performance of such job. The Contractor's request for payment shall, at the discretion of the County, be supported by invoices issued by the supplier(s) of the Contractor, detailing the materials used on the assigned job. No surcharge shall be added to the supplier(s) invoices or included in the Contractor's invoice submitted to the County which would increase the dollar amount indicated on the supplier(s) invoices for the materials used on the assigned job. All incidental costs of the Contractor, including profit, which may apply to the task must be included in the Contract hourly labor rates unless otherwise provided for in the Contract.

Originals or certified copies of all supplier(s) invoices and/or price lists used in calculating the job cost shall be provided to the County on forty-eight (48) hours' notice if the County desires to verify or justify the Contractor's invoice to the County.

CONTRACTOR'S WORK ORDER

The Contractor shall provide to the County a clear and legible copy of the Contractor's work order showing all work performed, indicating thereon the date and time of arrival and departure at the facility for each employee (portal-to-portal charges are not acceptable). Work orders shall include a clear, statement describing the work performed, signed by the County's Project Officer certifying acceptance of the work. Two signed copies shall accompany invoices for payment.

CONTRACTOR PROJECT PERSONNEL

The Contractor shall have at all times during the contract term a minimum of two (2) five-person project crews. When combined, should compose of a project superintendent/supervisor, a foreman, and eight helpers/laborers. The project superintendent/supervisor shall have a minimum of ten (10) years' experience in roofing projects. The foreman shall have at least five (5) years' experience in roofing projects. While a rate for a Project Manager is required in the bid, inclusion of said personnel on any project must meet the approval of the County's Project Officer.

All personnel used by the Contractor to perform under this contract must have completed any and/or all safety training as required by the Commonwealth of Virginia, Federal Government, and OSHA. Personnel should also be qualified through manufacturer's factory training or other appropriate roofing supplier training to perform this type of work. The County reserves the right to reject any of Contractor's service personnel, who, in the County's judgment, are not adequately qualified to perform the work.

All Contractor's employees shall be uniformed or otherwise neatly attired with appropriate employment identification displayed and shall always conduct themselves in a professional manner.

SCHEDULING OF WORK

Scheduling of work is the sole responsibility of the Contractor. No time extensions will be allowed for delay claims because of normal and seasonal weather conditions considered typical for a given month in accordance with the National Oceanic and Atmospheric Administration thirty year means for National Airport.

During the performance of the work, the Contractor shall identify the causes for any delays attributable to conditions deemed to be beyond the Contractor's control. These causes shall be identified in terms of operations affected and significant dates that encompass the periods of delay. The Contractor shall submit such information to the County Project Officer within seven (7) calendar days of determining the need for delay, to make an evaluation of the claim for delay.

SPECIAL TERMS AND CONDITIONS

- A. **TRAFFIC MANAGEMENT:** The Contract shall be responsible for maintaining traffic flow, and for protection and safety of vehicles and pedestrians in the area affected by all Contract work. The Contractor must provide all signs, barricades, flashers, and flag-personnel required to maintain traffic flow and safety. Signs and other traffic control devices must be in accordance with the most current VDOT standards. At least one Contractor employee at each site where traffic control is required shall be a VDOT certified flagger trained on Basic Work Zone Traffic Control.

- B. EQUIPMENT ACCESSIBILITY: The Contractor shall provide the means and methods to access all equipment. This includes, but not limited to, ladders and scissor lifts (man-lifts).
- C. ROOF SAFETY: The Contractor shall follow all applicable federal, state and local safety requirements and regulations.
- D. MATERIAL DISPOSAL: The Contractor shall be responsible for proper disposal of all waste and shall remove all trash and waste produced by service. Disposal shall be in accordance with local, state, and federal regulations. The Contractor shall not dispose of any materials in County-owned or operated refuse devices and/or equipment (i.e. trash cans, dumpsters, etc.).
- E. SAFETY WORK PLAN: The Contractor shall provide a safety work plan to the County Project Officer or designee for all work requested unless otherwise directed by the County Project Officer or designee. This plan shall be submitted for approval prior to start of work.
- F. CODES AND STANDARDS: All work performed under this contract shall be in strict accordance with all applicable codes, industry standards, and County Standards. Should permits for any work performed by this Contract be required by Arlington County, the Contractor shall prepare, submit, and obtain approval and the permit from the County. The Contractor shall be responsible for all permit fees. The Contractor shall follow and shall be responsible for coordination of all County requirements and procedures associated with impairments of fire protection equipment.

JUSTICE CENTER BACKGROUND CHECK

Within thirty (30) calendar days after award of the contract, a minimum of one (1) sprinkler technician and one (1) fire alarm technician employed by the Contractor must obtain background check approval from the Arlington County Sheriff and receive one day Arlington County Detention Facility (ACDF) training to work in the ACDF and Courthouse.

Within thirty (30) calendar days after award of the contract, a minimum of three (3) person team must obtain background checks approval from the Arlington County Sheriff and receive one day Arlington County Detention Facility (ACDF) training to work in the ACDF. Upon the Contractor's request, the County will reimburse the Contractor for time required for ACDF training. The three (3) person team shall consist of one (1) Superintendent/Supervisor, one (1) foreman and one (1) helper.

METHOD OF MEASURING PERFORMANCE

The performance of the Contractor will be measured during the term of the contract by consideration of the following performance criteria:

- A. Failure to adhere to the contract requirements
- B. Failure to provide appropriately certified and trained personnel as required in the section titled "Contractor Personnel".
- C. Number of call-backs to correct malfunctions/failures.
- D. Failure to respond to requests for work as provided for in these specifications.
- E. Failure to perform services within accepted industry standards and codes.
- F. Failure to adhere to contractual requirements for onsite response for emergency work and routine service calls.
- G. Failure to perform services within the time prescribed within accepted industry standards and codes. Excessive time to complete work on three or more jobs with a three (3) month period, may result in termination of the contract by the County for default.

- H. Contract Manager's failure to evaluate performance, provide quality control, and effectively communicate and/or report to the County's Project Officer as required in the Contractor's Personnel section.
- I. Failure to follow all applicable local, state and federal standards regarding confined space entry and material disposal.

SERVICES FOR OTHER COUNTY AGENCIES

This Contract is extended to other County Agencies. If other Agencies make use of this Contract a separate Purchase Order ("PO") must be issued by that Agency. All the following, including, but not limited to, project and Contractor management, invoices, scheduling, coordination, and payments shall be the responsibility of the Agency issuing the PO.

GREEN ROOF SCOPE OF SERVICES

INSPECTION, MAINTENANCE AND REPORTING FOR GREEN ROOF MAINTENANCE

I. DESCRIPTION OF WORK

Arlington County (County) intends to enter into a unit price, indefinite-quantity contract with qualified Contractor to ensure that County-Owned Stormwater Management Facilities are performing as designed to maximize efficiency and to reduce the impacts of stormwater runoff on local streams, the Potomac River and the Chesapeake Bay — with the parallel objective to ensure that the County is in compliance with the applicable requirements of the County's Municipal Separate Storm Sewer System (MS4) Permit (issued by the Virginia Department of Environmental Quality in June 2013) and the Virginia Stormwater Management Program (VSMP) regulations (effective July 1, 2014). Most work will be performed on County properties or rights-of-way under the jurisdiction of Arlington County's Department of Environmental Services, Office of Sustainability & Environmental Management (DES OSEM), Facilities Management Bureau (FMB) and Department of Parks and Recreation (DPR). Some additional work will be performed on private properties to enforce required maintenance and inspection with adequate notification to owners provided by County staff. All work will involve the technical and contractual oversight by DES-OSEM. Other County agencies may also use this contract.

The Contractor will provide:

1. Annual Inspection, Maintenance and Reporting for facilities (**Schedule A**); and
2. As-needed work to repair existing facilities (**Schedule B**).

The County will inspect and maintain the efficiency of County-owned stormwater management facilities. The Contractor shall provide Inspection, Maintenance, Reporting and As-needed repair work for stormwater management facilities.

To ensure that the facilities function as designed there is a maintenance procedure and schedule for each facility type. The frequency of visits and maintenance care is based on several factors including the design and size of the facility (based on the amount of runoff entering it), location, and impact(s) from human or natural events. A significant financial investment has been allocated to the design, permitting and construction of these facilities and proper inspection and maintenance is essential to their performance. This Maintenance Contract reflects processes required by the [Virginia Department of Environmental Quality \(DEQ\)](#).

SCHEDULE A: Maintenance Schedule by Location worksheet will be used to itemize costs for facilities by location. Facilities are listed according to their location, size and the number of annual maintenance visits.

Facility sizes are estimated, and these estimates should not be used as a substitute for a site visit by the Contractor to develop a cost. It is the responsibility of the Contractor to verify Construction Documents and/or As-Built documents to ensure that they understand the Scope of Work for each facility under this Contract. As Built documents are available during the Bid process from the Project Manager.

Schedule A may be modified at any time by the County to include the addition or removal of facilities or changes in maintenance frequencies. At least annually, the County will provide the Contractor with an updated list of facilities with the quantity of annual visits and service months. Schedule A is not a guarantee of work and may be changed based on weather, impacts from stormwater or humans, or other factors.

SCHEDULE B: Unit Prices for As-Needed Services worksheet shall be used to price items which exceed amounts specified for Routine work. These costs may also be used for items which exceed amounts specified in Routine Maintenance unit costs. They will be billed on a per unit basis.

SCHEDULE C: Future Facilities Maintenance Pricing worksheet shall be used to price new facilities by using average costs for each facility type.

There is no guarantee as to the type or frequency of maintenance tasks that will be performed per year. The types and frequencies can increase or decrease depending on creation of new facilities, reduction in old facilities, weather conditions, and other factors.

QUALIFICATIONS: The Contractor will ensure the quality of work by employing qualified, experienced personnel, trained in maintenance of Green Roofs. The Contractor shall have in their possession prior to commencement of any work necessary equipment and personnel to perform the cleaning operations under this Contract.

The Contractor shall possess the qualifications detailed below.

MINIMUM CONTRACTOR QUALIFICATIONS:

1. Contractor must employ a DEQ Certified Stormwater Management Inspector, preferably the Crew Foreman, trained and certified by the Virginia Department of Environmental Quality (DEQ). This person shall either:
 - a. Possess the DEQ certification (taken training and passed exam);
 - b. Have taken the DEQ training and scheduled to take the exam; or
 - c. Be scheduled for DEQ training with the intent to take the exam within six (6) months of training completion. The name, training dates, and exam date shall be provided on Contractor Qualifications Form.
2. Contractor shall have a minimum of three (3) years of experience maintaining green roofs on commercial or municipal properties.
3. Contractor shall have a Personal Fall Arrest System - If there is not a standard railing around the border of the green roof OSHA requires that employees must be protected by a fall protection device such as a Personal Fall Arrest System or a Safety Net. The Contractor shall follow all applicable Federal, State, and local safety requirements and regulations. The Contractor shall demonstrate that they have this device for their employees performing maintenance on roofs with the Bid submission.

MINIMUM PERSONNEL QUALIFICATIONS:

The Contractor shall provide on-going, dedicated leadership to direct and monitor work performance.

The Contractor shall assign a qualified individual to serve as Contractor's Crew Foreman. The Contractor's

Crew Foreman shall be experienced in supervision of crew/laborers; knowledgeable of green roof facilities; be able to troubleshoot problems with the facilities; and be able to consult with the County Project Manager about remedies.

The Contractor's Crew Foreman shall report to the County's Project Manager for communication, coordination and evaluation of inspection and maintenance services and quality control. The Contractor's Crew Foreman shall serve as the single point of contact with the County's Project Manager for work assignments, Contractor cost proposals, and problem resolution.

The Contractor shall have the Crew Foreman on the job site at all times to oversee work performance.

The Crew Foreman shall have demonstrated experience and understanding of landscape maintenance and possess all of the following qualifications:

CREW FOREMAN

1. Minimum of two (2) years of experience as a Crew Foreman including managing and training crew members to perform to Contract expectations.
2. Minimum of two (2) years of verifiable experience in green roof maintenance and weed identification
3. Minimum of three (3) years of verifiable experience in landscape maintenance and/or installation
4. Demonstrated experience reading and comprehending Construction Documents
5. Fluent in English

CREW/LABORERS - The Contractor shall provide an on-going, dedicated Crew to perform maintenance on green roofs.

Changes to the crew leadership shall be approved by the Project Manager. The Contractor must submit Crew Foreman/Inspector changes, including qualifications, to the Project Manager for review and approval.

In the case of major repairs or reconstruction, the Contractor shall have on staff or subcontract personnel with one of these certifications, training or experience:

- Green Roof Professional (GRP) Certification through Green Roofs for Healthy Cities (www.greenroofs.org);
- Certified Green Roof Contractor through Roofmeadow (www.roofmeadow.com);
- Experience designing/installing three (3) or more green roofs on commercial or municipal properties

CONTRACTOR REFERENCES (TO BE SUBMITTED WITH ATTACHMENT D):

The Contractor shall provide five (5) references from the last three (3) years for qualification verification, to include:

- Project Name and Location
- Project Officer's Name, Phone Number and Email
- Project Owner
- Project Scope
- Similarities between the referenced project and the Scope of Work of this solicitation.

II. INSPECTION AND MAINTENANCE

DEFINED AS INSPECTION, MAINTENANCE, REPLACEMENT, RETROFIT AND REPAIR SERVICES FOR COUNTY-OWNED GREEN (VEGETATED) ROOFS.

GREEN ROOFS	
TYPE	QUANTITY
Green Roofs	3
TOTAL	3

SUMMARY: The Contractor shall provide Inspection, Maintenance and Reporting Services necessary to maintain intended functionality of County-owned stormwater management facilities, as well as meeting requirements for Arlington County’s MS4 permit and DEQ reporting. All facilities shall be inspected and maintained based on the **Schedule A: Maintenance Schedule by Location**. Services include but are not limited to inspection, maintenance and repair of facilities.

Annual Inspection and Reporting Protocol:

1. The Annual Inspection of facilities shall be conducted per Schedule A;
2. Inspections shall be conducted by a DEQ Certified Inspector;
3. The Annual Inspection Reports shall be certified and submitted within ten (10) business days of the Inspection and no later than the 15th of the month following Inspection;
4. Inspections may be conducted independently of Maintenance however, Maintenance must be completed within thirty (30) days of the Inspection.

Routine Maintenance and Reporting Protocol:

1. Routine Maintenance shall be conducted per Schedule A;
2. Maintenance Reports are due within ten (10) business days of work completion.

If additional work is required which falls outside of the scope of ‘Routine’ tasks specified below, the Contractor shall submit a proposal for As-Needed tasks from Schedule B to the Project Manager for approval.

REPORTING: The Contractor shall provide Reports for Inspection and Maintenance services and shall follow Arlington County’s inspection criteria and report submission per the requirements set forth in Arlington County Code and as outlined below.

Inspection Reports shall follow the format specified in the attached Sample Inspection Reports (See Attachments). If the Contractor has their own standard form it may be used so long as all items listed in the Sample Inspection Reports are included.

Maintenance Reports can be provided in a format of the Contractor’s choosing and shall contain the following items.

1. Facility name, address, CSP Number, and Facility ID;
2. Date maintenance was completed with crew start and finish time;
3. Names of crew members present during maintenance;
4. Facility type;
5. Amount of rain in the last 3 days;
6. Labeled and date-stamped photos showing:
 - a. Overall facility before and after maintenance
 - b. Sample areas up close before and after maintenance
 - c. Specific issues with the facility including but not limited to excessive weeds, lack of plant cover or dead plants, ponding (lack of draining), damage to waterproofing or drains, or erosion.
 - d. Any maintenance items completed but not shown already in the first three categories.

Maintenance reports shall be provided in pdf format and named CSP_Facility Number_Year-Month.pdf. Inspection reports shall follow the same format with the word Inspection added at the end of the name. For example, the Maintenance Report completed in August for Woodmont Community Center - CSP 501542, Facility Number 07-1069B would be named 501542_07-1069B_2020-08.pdf. The Inspection Report completed in the same month would be named 501542_07-1069B_2020-08 Inspection.pdf

The Contractor shall email all reports to the OSEM Project Manager at SWMFinspection@arlingtonva.us using the subject line Green Roof Reports. Maintenance Reports shall be submitted with corresponding disposal manifests.

The Contractor must ensure that the Bid includes costs for Report writing for monthly work performed. Work shall include, but may not be limited to quality control review of reports, reviewing work orders, identifying facilities and their locations, tracking work schedules, recording line item quantities, emailing Reports, photo-documentation, etc. The Certified Inspector shall certify each of the Annual Inspection Reports.

The Contractor shall submit Reports within ten (10) business days of completing work. Reports shall be accurate and reflect current conditions and current photos. Failure to submit complete Reports in a timely manner, falsifying information, reporting inaccurate data, or non-adherence to the Contract requirements described herein may result in termination of the Contract by the County for default.

CARE DURING WORK: Care must be used in performing all work. The cost of repairing or replacing any structure or structural components damaged during inspection and maintenance will be the responsibility of the Contractor. The Contractor is responsible for repairing damaged areas to like and kind condition and must be restored to the satisfaction of the OSEM Project Manager.

FACILITY DESIGN VERIFICATION: It is the responsibility of the Contractor to refer to Construction Documents (or As-Built documents) to ensure that they comprehend the maintenance requirements for each facility.

MEETINGS AND SCHEDULE: General discussion regarding scheduling, fielding questions, and monitoring performance will be performed as needed throughout the year via site visits, phone calls, and email. The Contractor shall provide a copy of each Month's Schedule via email three (3) County business days prior to starting work. The Contractor shall notify the Project Manager and provide an updated schedule in writing via email of shifts to the Monthly Schedule.

PERFORMANCE MONITORING: The Project Manager will conduct random site inspections to verify work performance and in combination with monthly review of reports will note issues with performance in via email to the Contractor. The Project Manager will complete a Contractor Performance Report as needed to summarize the Contractor's performance. The Report measures performance on adherence to the schedule, execution of work, quality control, personnel oversight and leadership, communication, reporting, etc. The Report will be reviewed with the Contractor, so they are clear on expectations and deficiencies. The Report will be signed by the Contractor.

-
- 1) Green Roofs – Routine Maintenance - **All prices shall include mobilization, materials, labor, equipment, haul and disposal, unless otherwise noted.**

Line Item G100-01 - Green Roof – Routine Inspection & Maintenance (EA)

These are the essential items which should be checked during each Inspection and Maintenance visit listed on **Schedule A**. Every task below shall be verified on the Maintenance reports. With increased maintenance frequency the tasks should take less time however all of these tasks shall occur at every visit to some degree.

During each maintenance visit, the Contractor shall review the design of the facility in the Construction Drawings and perform the following tasks, as needed:

- Inspect membrane flashing points and roof structural elements (refer to Construction Documents)
- Inspect joints where the roof is penetrated (vents, ducts, abutting vertical walls, roof vent pipes, outlets, air conditioning units, drains and expansion joints, etc.) as they should be free of roots, leaves, rocks and debris
- Inspect the ‘vegetation free zone’ around the perimeter and drainage locations to ensure that the rocks, stone or gravel areas are free from weeds and vegetation
- Inspect the roof outlets, drains, interior gutters and emergency overflows to ensure that there are no drainage back-ups and that they are free from vegetation and foreign objects
- Inspect the underdrain system (if applicable) to make sure they are free from clogging
- Inspect emitter and spray heads of irrigation system (if applicable)
- Inspect plant material to ensure that there is adequate surface coverage (90% minimum coverage)
- Perform weed removal (typical weeds that might emerge and grow in 4-5 weeks and are normal expected weed pressures for average area gardens). Remove all turf grass and noxious weeds.
- Cut back unsightly senesced perennials
- Remove dead plants and thatched areas from live plants. All removed dead material must be photo documented and reported to the County for proper replacement. Location, species and condition of material must be logged
- Mow extensive facilities to control more aggressive taller sedums and maintain plant diversity. Cuttings shall be collected and distributed to County owned green roofs that need additional plants.

WASTE DISPOSAL: Landscape waste (sticks, mulch, leaves) may be composted unless they are covered with soot or hydrocarbons. All trash, debris, weeds, and dead plants shall be legally disposed of in a landfill. At no time shall any liquid waste be flushed into a stormwater facility or a storm drain, and all field decanting is against County Code. The County will pay for haul and disposal of the waste material; however, it shall be incorporated into the Line Item pricing in Schedule A and not invoiced separately.

-
- 2) Green Roofs – As-Needed Services - **All prices shall include mobilization, materials, labor, equipment, haul and disposal, unless otherwise noted.** These As-Needed items are outside the scope of Routine Maintenance. The Contractor shall be billed on a per unit basis.

Plant Replacement

Line Item G100-02 – Furnish, Deliver and Install - Landscape (Deep) Plugs (must be a minimum 4” deep) (EA)

Line Item G100-03 – Furnish, Deliver and Install – Perennial 1 Quart (EA)

Line Item G100-04 – Furnish, Deliver and Install – Perennial 1 Gallon (EA)

Line Item G100-05 – Furnish, Deliver and Install - Modular Unit (EA)

Line Item G100-06 – Furnish, Deliver and Install – 10-12' Tree (EA)

Line Item G100-07 – Furnish, Deliver and Install – Sedum or similar cuttings (SF)

Description, Material and Execution: If the green roof has less than 90% vegetative coverage the Contractor shall replace vegetation with exact replacement according to the planting plan unless otherwise directed by a County Project Manager. The Contractor shall purchase and install plant material per the approved planting plan. All plant containers shall be reused or recycled.

3) Labor Rates – Hourly, Overtime and Emergency (O/E)

INSP – Inspector (HR and O/E)

CF - Crew Foreman (HR and O/E)

LAB - Laborer (HR and O/E)

EXHIBIT C CONTRACTOR'S BID PRICING

GREEN ROOFS BID TABULATION		
NOTE TO CONTRACTORS: DO NOT COMPLETE THE GREEN ROOFS SECTION -- THE AMOUNTS BELOW (in grey) ARE AUTOMATICALLY POPULATED FROM SCHEDULES A & B		
TASK AREA	TOTALS FROM SCHEDULE A AND B	
GREEN ROOFS	SCHEDULE A GRAND TOTAL	\$ 17,556.00
	SCHEDULE B GRAND TOTAL	\$ 3,305.00
	LABOR RATES TOTAL	\$ 5,880.00
	TOTAL BID PRICE	\$ 26,741.00

Regular and Emergency Repair Services: The Bidder(s) shall provide an hourly rate for Roof Repair Services in accordance with the specifications, and terms and conditions identified herein. Prices shall include all direct and indirect costs such as travel, disposal fees, permits, profit and overhead, warranties, supervision, etc. Portal to Portal charges shall not be allowed

Labor Rates – **Regular Time – 7:00 a.m. to 4:00 p.m. Monday through Friday**
 Labor Rates – **Overtime – 4:01 p.m. to 6:59 a.m. Monday through Friday, Weekends and Holidays.** All overtime rates shall be time and half. Bidder(s) indicating anything other than time and a half will be declared non-responsive.

ROOF MAINTENANCE AND REPAIRS BID TABULATION		
REPAIR SERVICES	2 MEN CREW HOURLY RATE	
2 Men Crew Hourly Rate for Regular and Emergency Repairs	7:00 a.m. to 4:00 p.m. Monday through Friday	\$ 200.00
	4:01p.m. to 6:59a.m. Monday through Friday, (Overtime - advance approval required)	\$ 300.00
	Weekends and Holidays (Overtime - advance approval required)	
	TOTAL BID PRICE	\$ 500.00

	PROJECT MANAGER	PROJECT SUPERINTENDENT/ SUPERVISOR	CREW FORMAN	HELPER
Regular Hourly Rate	\$ 100.00	\$ 100.00	\$ 100.00	\$ 100.00
Overtime Hourly Rate	\$ 150.00	\$ 150.00	\$ 150.00	\$ 150.00
	\$ 250.00	\$ 250.00	\$ 250.00	\$ 250.00
			TOTAL BID PRICE	\$ 1,000.00
GRAND TOTAL BID PRICE	\$ 28,241.00			

Contact:
 Answering machines are unacceptable as a point of contact. Bidders shall indicate a contact

Circle one: Voice Mail Paging System Answering Service

Contact Person (Normal Hours): Kevin Bonilla Telephone Number: 703 361 0841

Normal Working Hours: Monday - Friday 6 AM - 4 PM

Contact Person (Emergency Hours): Dan Saportas Telephone Number: 703 361 - 0841

EXHIBIT D
SCHEDULE A – GREEN ROOF MAINTENANCE PRICING SCHEDULE BY LOCATION

GREEN ROOFS												
SCHEDULE A - MAINTENANCE PRICING SCHEDULE BY LOCATION												
FURNISHING ALL LABOR, MATERIALS, EQUIPMENT, DISPOSAL & HAUL FOR THE INSPECTION & MAINTENANCE OF COUNTY-OWNED STORMWATER MANAGEMENT FACILITIES IN ARLINGTON, VIRGINIA												
CONTRACTOR: PLEASE PROVIDE PRICES IN ALL CELLS HIGHLIGHTED IN BLUE												
SCHEDULE A - MAINTENANCE PRICING SCHEDULE BY LOCATION												
#	PLAN NAME	FACILITY ID	FACILITY DESCRIPTION	SERVICE SPEC (LINE ITEM #)	SIZE (SF)	SERVICE MONTHS *	ANNUAL VISITS	UNIT PRICE (PER SITE VISIT)	ONE-YEAR CONTRACT PRICE	FACILITY ADDRESS	OWNER	
1	ARL MILL COMM CTR	08-1079C	GREEN ROOF	G100-01	5,700	APR MAY JUN JUL AUG SEP OCT	7	\$ 636.00	\$ 4,452.00	4975 COLUMBIA PIKE	FMB	
1	FIRE STATION #5	03-872E	GREEN ROOF	G100-01	9,000	APR MAY JUN JUL AUG SEP OCT	7	\$ 774.00	\$ 5,418.00	1750 S HAYES ST	FMB	
1	WALTER REED COMM CTR	02-822A	GREEN ROOF	G100-01	22,125	APR MAY JUN JUL AUG SEP OCT	7	\$ 1,098.00	\$ 7,686.00	2909 16TH ST S	FMB	
TOTAL BID PRICE - Autopopulates in Bid Form									\$ 17,556.00			
* RED DENOTES MONTH OF INSPECTION WITH INSPECTION REPORT DUE BY THE 15TH OF THE MONTH FOLLOWING INSPECTION; MAINTENANCE SHALL BE COMPLETED CONCURRENTLY OR WITHIN 30 DAYS OF INSPECTION.												
ROUTINE LINE ITEMS AND SUMMARY TABLE												
NO.	ITEM						UNIT	UNIT PRICE	ANNUAL FACTOR	TOTAL ANNUAL PRICE		
	LINE ITEM	GREEN ROOF - ROUTINE SERVICES								SF		
	G100-01	Green Roof - Routine Inspection & Maintenance						SF	---	257,775	\$	17,556.00
TOTAL BID PRICE - Autopopulates in Bid Form									\$	17,556.00		

EXHIBIT E
SCHEDULE B – GREEN ROOF UNIT PRICES FOR AS-NEEDED SERVICES

GREEN ROOFS						
SCHEDULE B - UNIT PRICES FOR AS-NEEDED SERVICES						
FURNISHING ALL LABOR, MATERIALS, EQUIPMENT, DISPOSAL & HAUL FOR THE INSPECTION & MAINTENANCE OF COUNTY-OWNED STORMWATER MANAGEMENT FACILITIES IN ARLINGTON, VIRGINIA						
CONTRACTOR: PLEASE PROVIDE PRICES IN ALL CELLS HIGHLIGHTED IN BLUE						
SCHEDULE B - UNIT PRICES FOR AS-NEEDED SERVICES						
LINE ITEM	GREEN ROOF - AS-NEEDED SERVICES					
NO.	ITEM	UNIT	UNIT PRICE	ANNUAL FACTOR	TOTAL PRICE	
G100-02	Furnish, Deliver & Install - Landscape (Deep) Plugs (min 4" deep)	EA	\$ 1.80	500	\$	900.00
G100-03	Furnish, Deliver & Install - Perennial (1 Qt)	EA	\$ 9.00	100	\$	900.00
G100-04	Furnish, Deliver & Install - Perennial (1 Gal)	EA	\$ 10.25	100	\$	1,025.00
G100-05	Furnish, Deliver & Install - Modular Unit	EA	\$ 24.00	20	\$	480.00
G100-06	Furnish, Deliver & Install - 10-12' Tree	EA	\$ 810.00	10	\$	8,100.00
G100-07	Furnish, Deliver & Install - Sedum or similar cuttings	SF	\$ 1.20	40	\$	48.00
TOTAL BID PRICE - Autopopulates in Bid Form						\$ 3,305.00
LABOR RATES - HOURLY & OVERTIME/EMERGENCY (O/E)						
CODE	POSITION	UNIT	UNIT PRICE	ANNUAL FACTOR	TOTAL PRICE	
INSP	Inspector	HR	\$ 70.00	16	\$	1,120.00
INSP-O/E	Inspector - Overtime/Emergency *	HR	\$ 105.00	8	\$	840.00
CF	Crew Foreman	HR	\$ 70.00	16	\$	1,120.00
CF-O/E	Crew Foreman - Overtime/Emergency *	HR	\$ 105.00	8	\$	840.00
LAB	Laborer	HR	\$ 70.00	16	\$	1,120.00
LAB-O/E	Laborer - Overtime/Emergency *	HR	\$ 105.00	8	\$	840.00
TOTAL BID PRICE - Autopopulates in Bid Form						\$ 5,880.00
* Over 8 Hours of Consecutive Work						

**EXHIBIT F
SCHEDULE C – FUTURE FACILITIES MAINTENANCE PRICING**

GREEN ROOFS						
SCHEDULE C - FUTURE FACILITIES MAINTENANCE PRICING SHEET						
FURNISHING ALL LABOR, MATERIALS, EQUIPMENT, DISPOSAL & HAUL FOR THE INSPECTION & MAINTENANCE OF COUNTY-OWNED STORMWATER MANAGEMENT FACILITIES IN ARLINGTON, VIRGINIA						
<i>NOTE TO CONTRACTORS: DO NOT COMPLETE THIS FORM -- THE AMOUNTS BELOW (in grey) ARE AUTOMATICALLY POPULATED FROM SCHEDULE A</i>						
SCHEDULE C - FUTURE FACILITIES MAINTENANCE PRICING SHEET (COSTS FROM SCHEDULE A)						
PLAN NAME	FACILITY ID	FACILITY DESCRIPTION	SF	UNIT PRICE (PER SITE VISIT)	AVG COST (PER SF PER SITE VISIT)	
ARL MILL COMM CTR	08-1079C	GREEN ROOF	5,700	\$ 636.00		
FIRE STATION #5	03-872E	GREEN ROOF	9,000	\$ 774.00		
WALTER REED COMM CTR	02-822A	GREEN ROOF	22,125	\$ 1,098.00		
			36,825	\$ 2,508.00	\$ 0.07	