

CHANGE ORDER NO. **009**

TO: Rebecca Jones
Santa Rosa County Engineer
6051 Old Bagdad Hwy
Milton , FL 32583

DATE: 3/18/22

PROJECT NAME: **Pea Ridge Connector Road**

Project No. G0811

Under our AGREEMENT dated August 17, 2020.

.....
You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement:

- 1) Revised layout of fence at pond # 2 and #3 increased the linear footage of the fence (+2 days)
- 2) Weather days requested (+5)

FOR THE ADDITIVE Sum of:

Sixteen thousand seven hundred and seventy-seven dollars and 00/100 (\$16,771.00).

Original Agreement Amount	<u>\$9,375,669.04</u>
Sum of Previous Changes (1-8)	-\$121,419.30 (deductive)
This Change Order ADD	<u>\$16,771.00</u>
Present Agreement Amount	<u>\$9,271,020.74</u>

The time for completion shall be (increased) by **7 calendar days** due to this Change Order. Accordingly, the Contract Time is now **(844) calendar days** and the final completion date is **FEB 17, 2023**. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. The adjustment, if any, to the Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Accepted: March 18th, 2022.

SANTA ROSA COUNTY, FLORIDA

By: Rebecca Jones
Rebecca Jones, County Engineer

By: DeVann Cook
DeVann Cook, County Administrator
March 25, 2022

SANTA ROSA COUNTY, FLORIDA

By: N/A
Robert "Bob" A. Cole, Chair

ATTEST

By: _____
Clerk of Courts

CONTRACTOR

Robert M Long
Digitally signed by Robert M Long
Date: 2022.03.18 11:29:30 -05'00'
By: Long
Owner or Authorized Representative

Mike Long
Panhandle Grading & Paving, Inc.






Pea Ridge Connector Change Order 09

Final Audit Report

2022-05-25

Created:	2022-05-25
By:	Brandy Kea (BrandyK@santarosa.fl.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAA1FMbUHZ6d6m49sREz2ZJyKoXZizmo60j

"Pea Ridge Connector Change Order 09" History

-  Document created by Brandy Kea (BrandyK@santarosa.fl.gov)
2022-05-25 - 6:39:08 PM GMT- IP address: 164.51.5.2
-  Document emailed to DeVann Cook (devannc@santarosa.fl.gov) for signature
2022-05-25 - 6:39:42 PM GMT
-  Email viewed by DeVann Cook (devannc@santarosa.fl.gov)
2022-05-25 - 9:00:13 PM GMT- IP address: 164.51.5.2
-  Document e-signed by DeVann Cook (devannc@santarosa.fl.gov)
Signature Date: 2022-05-25 - 9:00:32 PM GMT - Time Source: server- IP address: 164.51.5.2
-  Agreement completed.
2022-05-25 - 9:00:32 PM GMT