

CHANGE ORDER FORM

Date: Jan 13, 2023 Contract Number: C21-3050-PW

Change Order No.: 6

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Gulf Coast Utility Contractors, LLC

The Contract/Agreement is modified as follows upon execution of this Change Order:

Description: Final CO.

Attachments: Contractor's proposal

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$ 2,577,387.50
Net change by previously authorized Change Orders:	\$ 257,822.23
Present Contract Price:	\$ 2,835,209.73
This Change Order will add:	\$ (9,025.00)
New Contract Price:	\$ 2,826,184.73
CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	Substantial complete: 180 days, Final complete 240 days
Original Substantial Completion Date:	30-Oct-21
Net change by previously authorized Change Orders:	349 days
This Change Order will add:	90
New Contract Time:	Substantial complete: 529 days, Final complete: 589 days
New Substantial Completion Date:	Substantial complete: Feb 6 2022, Final complete: April 6 2023

APPROVALS

REQUESTED BY: Jason T. Autrey, P.E., C.P.M. Digitally signed by Jason T. Autrey, P.E., C.P.M. Date: 2023.02.14 13:53:12 -0600 DATE: _____

PROJECT ENGINEER: Stephen Blalock Digitally signed by Stephen Blalock Date: 2023.02.14 20:45:51 -0600 DATE: _____

CONTRACTOR: _____ DATE: _____

OWNER: Robert A. "Trey" Goodwin III, Chairman DATE: February 21, 2023
Insert Name and Title as per Purchasing Manual Thresholds

This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.



Contract:# C21-3050-PW
 GULF COAST UTILITY CONTRACTORS, LLC
 6TH STREET STORMWATER IMPROVEMENTS
 Expires: 04/06/2023



Gulf Coast Utility Contractors, LLC

13938 Hwy 77
 Panama City FL 32409
 850-265-9166

Change Order

Order#: 6

Order Date: 01/10/2023

License: CU-CO57185

To: Okaloosa Cty Board of Comm
 1250 N Eglin Parkway
 Shalimar FL

Project: 403
 21-08 6th St Stormwater Okaloosa Cty
 1250 N Eglin Parkway
 Shalimar FL 32536

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Plans Attached

Ordered By: S. Blalock

Customer Order:

Specifications Attached

Description of Work	Amount
Remove Unsuitable Materials	-5,000.00
Additional Rip Rap 75 tons @\$125	9,375.00
Liquidated Damages - 12 Days @\$1,000 Day	-12,000.00
Remove 16" Steel Casing	-1,400.00

Negative changes will lower the overall contract price requiring no additional payment by owner

Requested Amount of Change

-9,025.00

The original Contract Sum was	2,577,387.50
Net change by previous Change Orders	257,822.23
The Contract Sum prior to this Change Order	2,835,209.73
The Contract Sum will be changed by this Change Order	-9,025.00
The new Contract Sum including this Change Order will be	2,826,184.73
The Contract Time will be changed by	90 Days

Owner: Robert A. "Trey" Goodwin, Chairman Date: February 21, 2023
 Contractor: _____ Date: _____

