

TASK ORDER APPROVAL FORM

CONTRACT #: C20-2968-PW

TASK ORDER #: 2

TASK ORDER AMOUNT: \$ 69,800.00

CONTRACT: C20-2968-PW
DRMP, INC.
HIGHWAY 2 DESIGN & CEI ENGINEERING, SVS
EXPIRES: 08/31/2023 W/2 1 YR RENEWALS

OFFERED BY CONSULTANT:

DRMP, Inc.

FIRM'S NAME

John Alaghemand, P.E.

REPRESENTATIVE'S PRINTED NAME



SIGNATURE


Office Leader

10/20/2021

TITLE

DATE

**RECOMMENDED FOR APPROVAL
(Department Director)**



SIGNATURE

Jason Autrey, P.E., Public Works Director

10/21/21

DATE

**APPROVED BY OKALOOSA COUNTY
(Per Purchasing Manual) Table 1**

Jeffrey A
Hyde

Digitally signed by
Jeffrey A Hyde
Date: 2021.10.22
09:17:58 -05'00'

PURCHASING MANAGER

DATE

Faye Douglas

Digitally signed by Faye
Douglas
Date: 2021.10.22 16:51:47
-05'00'

OMB DIRECTOR/DATE

DATE

John Hofstad

Digitally signed by John
Hofstad
Date: 2021.10.25 13:09:30
-05'00'

COUNTY ADMINISTRATOR

10.25.21

DATE

Robert A. "Trey" Goodwin III, Chairman

DATE

Scope of Services
Highway 2 Engineering Design Services
Contract No: C20-2968-PW
Task Order # 2

Introductions

As a part of the Highway/County Road (Hwy/CR 2) Resurfacing/Widening Project's design which is near completion, it is necessary to inspect and evaluate the existing condition of drainage pipe/culvert crossings on Hwy 2 and determine whether to include repair or replacement of the damaged pipes in the project. There are 20 drainage pipe crossings on Hwy 2. Churchwell Piping Services, DRMP's subconsultant has inspected six (6) of the pipe crossings but was unable to inspect the remaining 14 crossings due to the fact that they are full of water and dirt and must be dewatered and cleaned, before being inspected.

Below for the County's consideration is recommended scope of services and fee estimate for the inspection and evaluation of pipe crossings and updating the Hwy 2 Resurfacing & Widening Plans.

scope of services:

1. Task 1: Dewatering, Cleaning and Inspection (Churchwell Piping Services)

- a. Excavator Rental
- b. Mobilization
- c. Dirt for dewatering
- d. Pumping water
- e. Cleaning pipes
- f. Video pipes
- g. Maintenance of Traffic (MOT)

Lump Sum Fee: \$ 57,600.00

2. Task 2: Evaluation and Plans Update (DRMP Services)

- a. Review and evaluate the inspection reports/videos to determine whether to do nothing, repair, or replace the existing drainage crossings at 20 locations on CR 2.
- b. Update the Hwy 2 Resurfacing & Widening Plan Set.

Lump Sum Fee: \$ 12,200.00

3. Deliverables:

- a. Inspection Report including photos and DVD of cross drains
- b. Evaluation Report

4. Compensation Summary

Total Lump Sum fee for the above indicated Tasks is **\$69,800.00.**

This Scope of Services and Fee is hereby submitted by:


DRMP, Inc.



John Alaghemand, P.E., Office Leader 10/20/2021
Date

This Scope of Services and Fee is hereby accepted by:

Okaloosa County, Florida



Jason Autrey, P.E., Public Works Director 10/21/21
Date

Attachment: Churchwell Piping Service, DRMP's subconsultant Proposal



PROPOSAL

October 19, 2021

DRMP, Inc.
2111 Thomas Drive, Suite 1
Panama City Beach, FL 32408
jalaghemand@drmp.com

Job: CR 2 Resurfacing Project from SR 189 to SR85 Okaloosa County

Churchwell Pipeline Services proposes the following:

- Rent excavator = \$4,000 (1 month charge)
- Mobilization on job = \$2,000
- Labor to place & remove dirt = \$3,000
- 4 loads of dirt @ 14 locations @ \$400 each = \$1,600 X 14 = \$22,400
- Pump water @ 14 locations \$500 X 14 = \$7,000
- Clean pipe @ 14 locations +2 (1 triple barrel = 16) \$16 per foot X 60' each X 16 pipe runs = \$15,360
- Video pipe @ 14 locations +2 (1 triple barrel = 16) \$4.00 per foot X 60' each = \$3,840. This video will be done from the shoulder of the road with cones for MOT and Men Working signs

Total Proposal Amount \$57,600.00

The Invoice will be emailed to the same email address above and payment is expected to be received by Churchwell within 30 days of the invoice date. This proposal amount is good for 30 days. In order to place this job on our schedule this proposal must be signed and received by Churchwell.

This proposal has been approved and authorized by:

The above is an authorized representative of DRMP, Inc.

4513 Highway 77, Chipley FL 32428
850-773-2704 Office - 850-773-7404 Fax - 850-527-8988 Cell