

CONTRACT: C23-3891-PW
PRO-PHOENIX OF FLORIDA
Public Safety Software System
EXPIRES: Until Installation Complete

CHANGE ORDER FORM

Date: 4/18/2024 Contract No.: C23-3891-PW Change Order No.: 1

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Pro-Phoenix of Florida

The Contract/Agreement is modified as follows upon execution of this Change Order:

This Change Order #1 is intended to swap out the DAVID Interface and replace with the Interface-Phoenix CAD to First Due Fire RMS. This change in Interface has a low impact on the project as it is an Implementation Item. There is no additional cost or increase in number of days for this Change Order.

Attachments: Pro-Phoenix Project Change Control Form.

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$ 901,245.00
Net change by previously authorized Change Orders:	\$ -
Present Contract Price:	\$ 901,245.00
This Change Order will (add/deduct):	\$ -
New Contract Price:	\$ 901,245.00
CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	Until Installation Completed
Original Substantial Completion Date:	N/A
Net change by previously authorized Change Orders:	0
This Change Order will (add/deduct):	0
New Contract Time:	N/A
New Substantial Completion Date:	N/A

APPROVALS

REQUESTED BY: Jason T. Autrey, PE, CPM Digitally signed by Jason T. Autrey, PE, CPM
Date: 2024.04.18 14:51:07 -05'00'

DATE: _____

PROJECT ENGINEER: Ronald Kimble

DATE: 04/18/2024

CONTRACTOR: Paul Happe

DATE: 04/26/2024

OWNER: _____

DATE: _____

Robert A. "Trey" Goodwin III, Chairman
 Insert Name and Title as per Purchasing Manual Thresholds

This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.



Next Generation Public Safety Software

Project Change Control Form

Project Title: Okaloosa County Sheriff's Office		Project/Project Number: 22-148
Project Leader/Manager: Heath		Change Request ID:
		Date Prepared: 03/12/24
Change Request Quick Summary		
Proposed Change: Swap DAVID Interface for First Due	Impact on Project: Low as it is an Implementation Item	Status: Submitted for Approval
Change Request Identification		
Short Description	Customer requests to cancel DAVID interface (CRM #160199) and replace with Interface -Phoenix CAD to First Due Fire RMS	
Requestor Estimate of Priority		
Date raised	03/12/2024	
Raised by	Audrey Adams	
Further analysis?	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Rejected <input type="checkbox"/> Deferred Name: Ronald D Kimble (the person making this decision)	
Change Request Assessment		
Detailed description	First Due is an existing interface which will not require any new Development	
Time scale for analysis	Approved 03/12/2024	
Small change?	Yes	
Assigned on	03/12/2023	
Accepted for analysis by	Paul Hoppe	

Accepted for analysis on	The date the change was accepted for analysis.
Change Request Analysis	
Impact Analysis	
Scope Impact Description	
Schedule Impact Description	
Cost Impact Description	Cost Neutral
Impact of not implementing	
Alternatives	
Completion Criteria for Change Request	
Estimated effort	
Estimated cost	Cost Neutral / diverting funds from the David Interface to First Due
Impact level	
Analyzed Priority of Request	
Resources	
Estimates validated on	
Estimates validated by	
Analyzed by	Paul Hoppe
Change Request Decision	
Decision	
Rationale for decision	

AK

Approved resources	<i>Paul Hoppe</i> 03/12/2024
Approved cost	Approved net \$0
Comments	ProPhoenix will not be implementing the David Interface
<i>Change Request Decision Signatures</i>	
<u>Project Manager:</u> Heath Per <hr/>	
Printed name, Signature, Date	
<u>Customer Authorization:</u> <i>[Signature]</i> 4/18/24 Ronald D Kimble <hr/>	
Printed name, Signature, Date	