

CHANGE ORDER FORM

Date: 07/08/22 Contract No.: C22-3138-PW

Change Order No.: 4

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Scott Bridge Construction Company, Inc.

The Contract/Agreement is modified as follows upon execution of this Change Order:

Description: Additional guardrail is required. Add 15 LF of guardrail (0536-1-1) at the contract unit price so that the contract quantities and amounts agree with the installed and field verified quantities. Cost of changes is: 15 LF x \$47.00/LF = \$705.00.

Attachments: N/A

CONTRACT: C22-3138-PW
SCOTT BRIDGE CONSTRUCTION COMPANY, INC.
COLLEGE RD BYPASS BRIDGE REPAIRS
EXPIRES: 225 DAYS FROM NTP

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$570,036.00
Net change by previously authorized Change Orders:	(\$45,265.00)
Present Contract Price:	\$524,771.00
This Change Order will add:	\$705.00
New Contract Price:	\$525,476.00
CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	180 Days to Substantial; 225 Days to Final
Original Substantial Completion Date:	07/31/2022 & 09/14/2022
Net change by previously authorized Change Orders:	None
This Change Order will (add/deduct):	None
New Contract Time:	No Change
New Substantial Completion Date:	No Change

APPROVALS

REQUESTED BY: Roy Petrey Digitally signed by Roy Petrey
Date: 2022.07.12 07:48:23 -05'00'

DATE: _____

PROJECT ENGINEER: Scott Bitterman Digitally signed by Scott Bitterman
Date: 2022.07.12 09:24:08 -05'00'

DATE: _____

CONTRACTOR: Michael H. Hurd

DATE: 7-11-22

OWNER: Jeffrey A Hyde Digitally signed by Jeffrey A Hyde
Date: 2022.07.20 12:54:27 -05'00'

DATE: _____

Jeff Hyde, Purchasing Director

This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.