

## CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date: 11/17/2022

Contract/Lease Control #: C22-3191-PW

Procurement#: PW 32-22

Contract/Lease Type: AGREEMENT

Award To/Lessee: JNB CONTRACTING, INC.

Owner/Lessor: OKALOOSA COUNTY

Effective Date: 06/21/2022

Expiration Date: 03/06/2023

Description of: LAKE LORRAINE PHASE II PROJECT

Department: PW

Department Monitor: AUTREY

Monitor's Telephone #: 850-689-5772

Monitor's FAX # or E-mail: JAUTREY@MYOKALOOSA.COM

Closed:

Cc: BCC RECORDS

# CHANGE ORDER FORM

Date: Nov 7, 2022 Contract Number: C22-3191-PW

Change Order No.: 1

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: JNB Contracting, LLC

The Contract/Agreement is modified as follows upon execution of this Change Order:

Description: CO adding days due to material delivery delays.

Attachments: Contractor's proposal

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$ 1,972,059.50
Net change by previously authorized Change Orders:	\$ -
Present Contract Price:	\$ 1,972,059.50
This Change Order will add:	\$ -
New Contract Price:	\$ 1,972,059.50

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	Substantial complete: 120 days; Final complete 180 days
Original Substantial Completion Date:	Substantial complete: 2 Nov 21; final complete 2 Jan 23
Net change by previously authorized Change Orders:	0 days
This Change Order will add:	75 days
New Contract Time:	Substantial complete: 195 days; Final complete: 255 days
New Substantial Completion Date:	Substantial complete: Jan 16 2023, Final complete: Mar 6 2023

### APPROVALS

REQUESTED BY: Jason T. Autrey, P.E., C.P.M. Digitally signed by Jason T. Autrey, P.E., C.P.M. Date: 2022.11.07 14:26:10 -06'00' DATE: \_\_\_\_\_

PROJECT ENGINEER: Stephen Blalock Digitally signed by Stephen Blalock Date: 2022.11.07 13:34:51 -06'00' DATE: \_\_\_\_\_

CONTRACTOR: JNB Contracting LLC DATE: 11/7/2022

OWNER: Mel Ponder Mel Ponder, Chairman DATE: November 15, 2022



*This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.*

**CONTRACT: C22-3191-PW**  
**JNB CONTRACTING, INC.**  
**LAKE LORRAINE PHASE II PROJECT**  
**EXPIRES: 03/06/2023**



November 7<sup>th</sup> 2022

Stephen D. Blalock, P.E.  
Design Engineer/Project Manager  
Okaloosa County Public Works

Dear Mr. Blalock:

JNB Contracting LLC hereby requests that contract C22-3191-PW be extended by 75 days from 180 to 255 due to material delays for the STM boxes and holidays in November/December. JNB does not have a confirmed date but is confident these additional days will be sufficient for the successful completion of this project

Thank you for your consideration of this request.

A handwritten signature in cursive script that reads 'Travis Holley'.

Travis Holley / General Manager

JNB Contracting LLC