

Contract: C21-3070-PS, Change Order No. 01

Date: 2-20-23 Contract No.: C21-3070-PS Change Order No.: 01

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Williams Communications, Inc.

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$25,051,742.36
Net change by previously authorized Change Orders:	\$00.00
Present Contract Price:	\$25,051,742.36
This Change Order will (add/deduct):	\$00.00
New Contract Price:	\$25,051,742.36

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	NA
Original Substantial Completion Date:	NA
Net change by previously authorized Change Orders:	NA
This Change Order will (add/deduct):	NA
New Contract Time:	NA
New Substantial Completion Date:	NA

Signatures:

Williams Communications, Inc.: Kira Berry DATE: 02/13/2013
 Mission Critical Partners, Inc.: Nicholas Falgiatore DATE: 02/15/23
 OC Sheriff's Office: [Signature] DATE: 02/15/2023
 OC Purchasing: DeRita Mason Digitally signed by DeRita Mason Date: 2023.02.17 12:39:01 -06'00' DATE: _____
 OC Administration: John Hofstad Digitally signed by John Hofstad Date: 2023.02.20 11:26:59 -06'00' DATE: _____

SEE ATTACHED SUMMARY OF CONTRACT CHANGES, DTD 12/22/2022, 1PAGE

This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties. SUMMARY OF RADIO STATION CONFIGURATION CHANGE

Williams will be upgrading the proposed Harris "Mastr V Linear Simulcast 800MHz Base Stations" to the "Two47 Base Stations" at no additional cost.

END

CONTRACT: C21-3070-PS
 WILLIAMS COMMUNICATIONS, INC.
 PROJECT 25 PUBLIC SAFETY NETWORK
 EXPIRES: UPON COMPLETION OF PROJECT