

CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date: 06/10/2022

Contract/Lease Control #: C21-3076-PW

Procurement #: ITB PW 28-21

Contract/Lease Type: AGREEMENT

Award To/Lessee: CONECUH BRIDGE & ENGINEERING, INC.

Owner/Lessor: OKALOOSA COUNTY

Effective Date: 05/04/2021

Expiration Date: 06/20/2022

Description of: BRIDGE MATERIALS FOR PLYMPTON ROAD W., BRIDGE

Department: PW

Department Monitor: AUTREY

Monitor's Telephone #: 850-689-5772

Monitor's FAX # or E-mail: JAUTREY@MYOKALOOSA.COM

Closed:

Cc: BCC RECORDS

CHANGE ORDER FORM

Date: June 2, 2022 **Contract No.:** C21-3076-PW **Change Order No.:** 3

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Conecuh Bridge and Engineering

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	
Net change by previously authorized Change Orders:	
Present Contract Price:	
This Change Order will (add/deduct):	
New Contract Price:	

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	December 31, 2021
Original Substantial Completion Date:	
Net change by previously authorized Change Orders:	+153 days, New date 6/2/2022
This Change Order will (add/deduct):	+18 days
New Contract Time:	
New Substantial Completion Date:	June 20, 2022

APPROVALS

<p>REQUESTED BY: <u>Robert Vandebroek</u> Reason: I am approving this document</p> <p>PROJECT ENGINEER: <u>Jason T. Autrey, P.E., C.P.M.</u> <small>Digitally signed by Jason T. Autrey, P.E., C.P.M. Date: 2022.06.09 10:32:37 -05'00'</small></p> <p>CONTRACTOR: <u>Tommy Friday</u></p> <p>OWNER: <u>Jeffrey A Hyde</u> <small>Digitally signed by Jeffrey A Hyde Date: 2022.06.09 13:24:17 -05'00'</small></p>	<p>DATE: _____</p> <p>DATE: _____</p> <p>DATE: <u>6/7/2022</u></p> <p>DATE: _____</p>
--	---

This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.