

ARLINGTON COUNTY, VIRGINIA

**AGREEMENT NO. 16-133-E
AMENDMENT NUMBER 15**

This Amendment Number 15 is made on 2/9/2024 by the County and amends Agreement Number 16-133-RFP-E ("Main Agreement") dated April 15, 2016 between STV Incorporated ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

1. ATTACHMENT B, CONTRACT PRICE SCHEDULE – REVISION 6:

The Contract Amount is increased by \$524,282.89 in accordance with STV's Professional Services Agreement proposal dated November 13, 2023 which is included as an attachment to this Amendment No. 14. The total not-to-exceed Contract Amount is now \$1,892,131.25.

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

STV INCORPORATED

AUTHORIZED:

DocuSigned by:

SIGNATURE:

Dr. Sharon Lewis LL.M., MPS, VCO, CPPB

NAME: Dr. Sharon Lewis LL.M., MPS, VCO, CPPB

TITLE: Purchasing Agent

DATE: 2/9/2024

AUTHORIZED:

DocuSigned by:

SIGNATURE:

Jose Bustamante

NAME: Jose Bustamante

TITLE: Vice President, Mid-Atlantic Regional Manager

DATE: 2/8/2024

TASK 8000 - Construction Administration

Project #	PLC	Employee	Rate	Hours	Mult.	Total
16-133-E		Alexander Joy	\$ 32.81	825	2.85	\$ 77,144.51
16-133-E		Milad Hallaji	\$ 68.16	350	2.85	\$ 67,989.60
16-133-E		Albert Ducker	\$ 81.46	460	2.85	\$ 106,794.06
16-133-E		Alfonso Ronca	\$ 99.70	100	2.85	\$ 28,414.50
16-133-E		Pablo Forns-Samso	\$ 84.46	353	2.85	\$ 84,970.98
16-133-E		Joseph Hole	\$ 82.42	86	2.85	\$ 20,201.14
16-133-E		Peirce Ebert	\$ 46.78	170	2.85	\$ 22,664.91
16-133-E		Rithvik Boda	\$ 35.36	100	2.85	\$ 10,077.60
16-133-E		Edward Henninger	\$ 72.59	76	2.85	\$ 15,722.99
16-133-E		Mustapha Mwamba	\$ 45.57	85	2.85	\$ 11,039.33
16-133-E		William Moser	\$ 45.40	76	2.85	\$ 9,833.64
16-133-E		Azwar Ahmed	\$ 117.79	46	2.85	\$ 15,442.27
16-133-E		James Perise	\$ 141.23	21	2.85	\$ 8,452.62
16-133-E		Nabell Salih	\$ 48.01	58	2.85	\$ 7,936.05
16-133-E		Hooshang Sharif	\$ 77.77	76	2.85	\$ 16,844.98
16-133-E		Brandon Yule	\$ 64.60	34	2.85	\$ 6,259.74
16-133-E		Mike Levengood	\$ 84.76	60	2.85	\$ 14,493.96
				2976		\$ 524,282.89
16-133-E		VDA- Vertical Transportation	\$ 310.00	48		\$14,880.00
				16 months	Total	\$ 524,282.89

Assumes: July 23-Oct 24 Duration

Multiple submittal re-reviews,
 resolution of deficient construction
 conditions and continued
 coordination with WMATA (end
 user)
 CA for 16 month duration
 Closeout & Commissioning