

ARLINGTON COUNTY, VIRGINIA

**AGREEMENT NO. 21-CPHD-ITB-271
AMENDMENT NUMBER 1**

This Amendment Number 1 is made on the date of execution by the County and amends Agreement Number 21-CPHD-ITB-271 ("Main Agreement") dated February 8, 2021 between Sagres Construction Corporation("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

Provision **4. TIME FOR COMPLETION**, is hereby deleted and replaced with the following:
Work under this Agreement shall achieve Substantial Completion no later than two-hundred forty (240) consecutive calendar days after the commencement date given in a Notice to Proceed provided by the County to the Contractor, subject to any modifications made as provided for in the Contract Documents. This two-hundred forty (240) day period shall be the Period of Performance for Substantial Completion. No Work shall be deemed Substantially Complete until it meets the requirements of Substantial Completion set forth in the General Conditions. Final Completion of the Work shall be completed no later than ninety (90) calendar days after the date of acceptance of Substantial Completion by the County Project Officer. Work will not reach Final Completion until it meets the requirements set forth in the General Conditions.

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:


THE COUNTY BOARD OF ARLINGTON

SAGRES CONSTRUCTION CORPORATION

COUNTY, VIRGINIA

AUTHORIZED: _____

AUTHORIZED: _____

SIGNATURE: 
DocuSigned by: 27FC198F4A6D475...

SIGNATURE: 
DocuSigned by: 817420F7C4FC427...

NAME: SY GEZACHEV

NAME: Dejan Dragacevac

TITLE: PROCUREMENT OFFICER

TITLE: Vice President

DATE: 6/4/2021

DATE: 6/3/2021