

## CHANGE ORDER FORM

Date: 10/18/2022 Contract No.: C22-3178-FM Change Order No: 1

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: ROOFCONNECT LOGISTICS, INC./DBA ROOFCONNECT ROOFING PRODUCTS & SERVICES

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$206,014.00
Net change by previously authorized Change Orders:	\$0.00
Present Contract Price:	\$206,014.00
This Change Order will (add/deduct):	\$8,539.00
New Contract Price:	\$214,553.00

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	
Original Substantial Completion Date:	
Net change by previously authorized Change Orders:	
This Change Order will (add/deduct):	
New Contract Time:	
New Substantial Completion Date:	

### APPROVALS

REQUESTED BY: Butch Hendrick Digitally signed by Butch Hendrick  
Date: 2022.10.18 09:52:58 -05'00' DATE: \_\_\_\_\_  
 PROJECT ENGINEER: N/A DATE: \_\_\_\_\_  
 CONTRACTOR: Dale Walters Digitally signed by Dale Walters  
Date: 2022.10.18 10:08:29 -05'00' DATE: \_\_\_\_\_  
 OWNER: Jeffrey A Hyde Digitally signed by Jeffrey A Hyde  
Date: 2022.10.18 10:30:41 -05'00' DATE: \_\_\_\_\_

*This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.*

CONTRACT: C22-3178-FM  
 ROOFCONNECT LOGISTICS, INC.  
 DBA ROOFCONNECT  
 ROOFING PRODUCTS AND SERVICES  
 EXPIRES: 02/28/2023



RoofConnect Logistics, Inc.  
44 Grant 65  
Sheridan, AR 72150

877-942-5613 Phone  
870-942-2666 Fax  
www.roofconnect.com

October 14, 2022

**CHANGE ORDER REQUEST**

Client: Okaloosa County, FL

Site Location: Okaloosa County Jail  
Address: 1200 East James Lee Blvd  
City, ST: Crestview, FL

RC Project #: 4222  
Client PO#: N/A

We are requesting authorization to perform the following additional work that is not specified in the original contract.

1. Change Order for Rotten Wood on Jail Pods A, B, C, D & E:
2. Pod A - repairs - replaced 7 sheets of 3/4" plywood & 48 LF of 2X6 - \$1,651.00
3. Pod B - repairs - replaced 7 sheets of 3/4" plywood & 32 LF of 2 X 6 - \$1,476.00
4. Pod C - repairs - replaced 8 sheets of 3/4" plywood & 24 LF of 2 X 6 - \$1,549.00
5. Pod D - repairs - replaced 2 sheets of 5/8" plywood & 8 LF of 2X6 - \$387.00
6. Pod E - repairs - replaced 18 sheets of 5/8" plywood - \$3,476.00

Please issue a change order in the amount of \$ 8,539.00

Project Cost Summary	
<b>Original Bid Amount:</b>	<b>\$ 206,014.00</b>
<b>CO Approved to Date:</b>	<b>\$</b>
<b>Change order Amount:</b>	<b>\$8,539.00</b>
<b>New Project Total:</b>	<b>\$ 214,553.00</b>

Name: Jeffrey A Hyde

Title: Purchasing Manager

Signature: Jeffrey A Hyde

Digitally signed by Jeffrey A Hyde  
Date: 2022.10.18 10:31:50 -0500

Date: 120/18/2022