

CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date: 11/17/2022

Contract/Lease Control #: C21-3050-PW

Procurement#: ITB PW 07-21

Contract/Lease Type: CONTRACT - AGREEMENT

Award To/Lessee: GULF COAST UTILITY CONTRACTORS, LLC

Owner/Lessor: OKALOOSA COUNTY

Effective Date: 03/02/2021

Expiration Date: 01/06/2023

Description of: 6TH STREET STORMWATER IMPROVEMENTS

Department: PW

Department Monitor: AUTREY

Monitor's Telephone #: 850-689-5772

Monitor's FAX # or E-mail: JAUTREY@MYOKALOOSA.COM

Closed: _____

CC: BCC RECORDS

CHANGE ORDER FORM

Date: Nov 3, 2022 Contract Number: C21-3050-PW

Change Order No.: 5

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Gulf Coast Utility Contractors, LLC

The Contract/Agreement is modified as follows upon execution of this Change Order:

Description: Final CO including weather days.

Attachments: Contractor's proposal

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$ 2,577,387.50
Net change by previously authorized Change Orders:	\$ 185,664.71
Present Contract Price:	\$ 2,779,038.56
This Change Order will add:	\$ -
New Contract Price:	\$ 2,779,038.56
CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	Substantial complete: 180 days; Final complete 240 days
Original Substantial Completion Date:	30-Oct-21
Net change by previously authorized Change Orders:	254 days
This Change Order will add:	95 days
New Contract Time:	Substantial complete: 529 days; Final complete: 589 days
New Substantial Completion Date:	Substantial complete: Dec 9 2022, Final complete: Jan 6 2023

APPROVALS

REQUESTED BY: Jason T. Autrey, P.E., C.P.M. Digitally signed by Jason T. Autrey, P.E., C.P.M. Date: 2022.11.07 14:55:29 -06'00' DATE: _____

PROJECT ENGINEER: Stephen Bialock Digitally signed by Stephen Bialock Date: 2022.11.09 09:00:00 DATE: _____

CONTRACTOR: [Signature] DATE: 11/3/22

OWNER: [Signature] DATE: November 15, 2022

Mel Ponder, Chairman



This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.



Gulf Coast Utility Contractors, LLC

13938 Hwy 77
Panama City FL 32409
850-265-9166

Change Order

Order#: 5

Order Date: 11/03/2022

License: CU-CO57185

To: Okaloosa Cty Board of Comm
1250 N Eglin Parkway
Shalimar FL

Project: 403
21-08 6th St Stormwater Okaloosa Cty
1250 N Eglin Parkway
Shalimar FL 32536

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Plans Attached

Ordered By: S. Bialock

Customer Order:

Specifications Attached

Description of Work	Amount
Contract Time Extension	

Negative changes will lower the overall contract price requiring no additional payment by owner.

Requested Amount of Change

0.00

The original Contract Sum was _____	2,577,387.50
Net change by previous Change Orders _____	257,822.23
The Contract Sum prior to this Change Order _____	2,835,209.73
The Contract Sum will be changed by this Change Order _____	0.00
The new Contract Sum including this Change Order will be _____	2,835,209.73
The Contract Time will be changed by _____	95 Days

Owner: _____ Date: _____

Contractor: *S. Bialock* Date: 11/3/22