

ARLINGTON COUNTY, VIRGINIA**AGREEMENT NO. 674-14
AMENDMENT NUMBER 4**

This **Amendment Number 4** is made on 7/19/2022 and amends **Agreement Number 674-14** dated **November 9, 2015** ("Main Agreement") between **Hood Design, LLC** ("Artist") and the **County Board of Arlington County, Virginia** ("County").

The County and the Contractor amend the Main Agreement as follows:

1. **THE ARTIST SHALL REPLACE THE 6 PLEATED PANELS THAT CAN BE STOOD ON WITH ¼" THICK ALUMINUM PANELS AND ADD 8 WIRE MESH INFILL PANELS TO PREVENT CLIMBING OF THE SCULPTURE IN ACCORDANCE WITH THE ATTACHED PROJECT ESTIMATE DATED JULY 11, 2022.**

2. **AMEND THE FIRST SENTENCE OF THE CONTRACT TERM PARAGRAPH 4 AS FOLLOWS:**

4. **CONTRACT TERM**

The work required by this Agreement shall be completed no later than December 31, 2022, subject to any modifications, as provided for in the Contract Documents.

3. **AMEND THE FIRST SENTENCE OF PARAGRAPH 5. CONTRACT AMOUNT AS FOLLOWS:**

So long as the Artist meets the milestones set forth in Exhibit B, the County shall pay the Artist a fixed fee of Three Hundred Two Thousand Four Hundred Thirty-Eight Dollars and Seventy-Five Cents (\$302,438.75) (hereinafter "Contract Amount"), which shall constitute full compensation for all services and materials to be performed and furnished by the Artist pursuant to this Contract.

4. **ADD THE FOLLOWING TO EXHIBIT B, PAYMENT SCHEDULE REVISED:**

ADDITIONAL WORK	
TASK	PAYMENT DUE
Upon meeting the following condition:	Payment No. 1
Artist completes the replacement of the 6 pleated panels that can be stood on with 1/4" thick aluminum panels and addition of the 8 wire mesh infill panels to prevent climbing of the sculpture.	\$17,415.00


5. **UPDATE THE TOTAL PAYMENT AMOUNT IN EXHIBIT B, PAYMENT SCHEDULE REVISED TO \$302,438.75.**

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA


HOOD DESIGN, LLC

AUTHORIZED  2513E5602A3A4DE...
SIGNATURE: _____

PRINT: Kaylin Schreiber

TITLE: Procurement Officer

DATE: 7/19/2022

AUTHORIZED  D2861D8934C8483...
SIGNATURE: _____

PRINT: Paul Peters

TITLE: PRINCIPAL

DATE: 7/19/2022

PROJECT ESTIMATE: FREED IMPROVEMENTS



FROM:
Ignition Arts, LLC
5868 East 71st Street
Suite #220
Indianapolis, IN 46220

TO:
Hood Design Studio
Attn: Sarita Schreiber

PROJECT NAME:
FREED IMPROVEMENTS

ESTIMATE DATE:
Monday, July 11, 2022

Scope of work for this project includes fabrication and installation of components listed below in NOTES

	Price
Project Management: logistics, cut file creation	\$500.00
Materials: 1/4" waterjet cut aluminum panels, 304SS welded wire mesh, hardware, consumables	\$9,065.00
Fabrication: press brake aluminum panels, fabricate wire mesh infill panels	\$1,750.00
Coating: coat to match existing work	\$1,300.00
Installation: 2 days travel, 1 day onsite.	\$4,800.00
Total for this Scope:	\$17,415.00

NOTES: Scope of work includes replacing the 6 pleated panels that can be stood on with 1/4" panels and adding 8 wire mesh infill panels to prevent climbing of the sculpture.

