

CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date: 12/08/2021

Contract/Lease Control #: C21-3017-PW

Procurement#: ITB PW 65-02

Contract/Lease Type: AGREEMENT

Award To/Lessee: ANDERSON COLUMBIA CO., INC.

Owner/Lessor: OKALOOSA COUNTY

Effective Date: 11/17/2020

Expiration Date: 01/28/2025

Description of: SOUTH CRESTVIEW BYPASS

Department: PW

Department Monitor: AUTREY

Monitor's Telephone #: 850-689-5772

Monitor's FAX # or E-mail: JAUTREY@MYOKALOOSA.COM

Closed:

Cc: BCC RECORDS

CHANGE ORDER FORM

Date: December 6, 2021 Contract No.: C21-3017-PW Change Order No.: 01

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Anderson Columbia Co., Inc.

The Contract/Agreement is modified as follows upon execution of this Change Order:

Description: Construct 1,600 feet of field fencing to prevent inadvertent trespass and potential claims along the southern property line of property acquired via OT from Parcel 100 for the lump sum price of \$10,033.10.

Attachments: Email from General Contractor and Copy of Quotation with Description of Work (2 pages).

**CONTRACT: C21-3017-PW
ANDERSON COLUMBIA CO., INC.
EXPIRES: 01/28/2025**

CHANGE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$43,964,475.43
Net change by previously authorized Change Orders:	\$0.00
Present Contract Price:	\$43,964,475.43
This Change Order will add:	\$10,033.10
New Contract Price:	\$43,974,508.53
CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	1095 Days to Substantial; 1155 Days to Final
Original Substantial/Final Completion Dates:	November 29, 2024 Substantial; January 28, 2025 Final
Net change by previously authorized Change Orders:	0 days
This Change Order will add:	0 days
New Contract Time:	No Change
New Substantial/Final Completion Dates:	No Change

APPROVALS

REQUESTED BY: **Bradley J Brenner** Digitally signed by Bradley J Brenner
DN: cn=Bradley J Brenner,
o=Anderson Columbia Co., Inc., c=US
Date: 2021.12.06 09:35:40-06'00' DATE: 12/06/2021

PROJECT ENGINEER: **Jason T. Autrey, P.E., C.P.M.** Digitally signed by Jason T. Autrey, P.E., C.P.M.
Date: 2021.12.08 08:52:33 -06'00' DATE: _____

CONTRACTOR: **Kevin M Buchanan** Digitally signed by Kevin M Buchanan
Date: 2021.12.06 16:53:53 -06'00' DATE: _____

OWNER: **Jeffrey A Hyde** Digitally signed by Jeffrey A Hyde
Date: 2021.12.08 10:10:11 -06'00' DATE: _____
John Hofstad, County Administrator

This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.

Brenner, Brad

From: Hampton Jordan <Hampton.Jordan@andersoncolumbia.com>
Sent: Wednesday, December 1, 2021 11:01 AM
To: Brenner, Brad
Cc: Jeremy Corbin
Subject: Antioch Field Fence Quote
Attachments: AC Antioch Field Fence Quote.docx

CAUTION: [EXTERNAL] This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Brad,

Our price to install the field fence near Arena Rd is \$10,033.10.

Price includes quote from our subcontractor and allowable 10% markup.

Thank you!

Hampton Jordan

Project Manager

Anderson Columbia Co. Inc.

2316 Hwy 71 Marianna FL 32448

850-526-4440 – Office Ext. 327

850-323-1967 – Cell

hampton.jordan@andersoncolumbia.com



J&P Fence, Inc.

Scott Partin-Owner
1495 Lipford Rd.
Marianna, FL 32448
850-526-1493-Office/Fax 850-482-8683

November 29, 2021

Anderson Columbia Inc.

Attn: Hampton Jordan

Subject: Field Fence for Antioch

Installation of 1600 feet of field fence with one 12 foot drive gate and one strand of barbwire.

Brace post will be 5" to 6" by 8 foot with double braces, line post will be 6 1/2 foot Tpost.

Installation & Materials – \$ 9121.00

This quote is good for 5 days.

Thank you for the opportunity to work with you on this project.

Scott Partin

Scott Partin

J&P Fence, Inc.