

CHANGE ORDER NO. 01

May 25, 2021 Regular Agenda
Operations and Safety Committee
Item 7: Engineering- Pea Ridge Connector CO#1

TO: Rebecca Jones, PE
Santa Rosa County Engineering
6051 Old Bagdad Highway Suite 300
Milton, FL 32583

DATE: 5/07/021

PROJECT NAME: **Pea Ridge Connector Road**

Project No. _____

Under our AGREEMENT dated August 17,2020

.....
You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement:

- 1) Contractor is requesting that 24 days be granted for inclement weather and holidays from October 26, 2020 to May 7, 2021. This change order requests sets the new substantial completion date to December 9, 2022. Summary of dates are attached.
- 2) Per the request of Pace Water to upsize the HDPE casing across Hwy 90 from a 12" to a 14" for the sewer connection. Revised unit price is attached.

FOR THE ADDITIVE Sum of:	<u>\$8,348.61</u>
Original Agreement Amount	<u>\$ 9,375,669.07</u>
Sum of Previous Changes	<u>\$0.00</u>
This Change Order ADD/ DEDUCT	<u>\$8,348.61</u>
Present Agreement Amount	<u>\$ 9,384,017.68</u>

The time for SUBSTANTIAL completion shall be increased by 24 calendar days due to this Change Order. Accordingly, the Contract Time is now (774) calendar days and the SUBSTANTIAL completion date is 12/09/2022. Your acceptance of this Change Order shall

constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. The adjustment, if any, to the Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Accepted: May 25, 2021.

SANTA ROSA COUNTY, FLORIDA

PANHANDLE GRADING & PAVING, INC.

By: 
David C. Piech, Chair

By: 
Owner or Authorized Person

ATTEST:



By: 
Clerk of Courts

PROFESSIONAL DESIGN

By: N/A
Consulting Engineer