

**ARLINGTON COUNTY, VIRGINIA
AGREEMENT NO.16-150-2-ITB LW**

AMENDMENT NUMBER 8

This Amendment Number 8 ("Amendment") is made on the date of execution of the Amendment by the County and amends Agreement Number 16-150-2-ITB LW, dated March 16, 2016 ("Main Agreement") made between J&M of Northern Virginia, Inc., 7371 Atlas Walkway #642, Gainesville, VA 20155 ("Contractor") and the County Board of Arlington County, Virginia ("County").

Whereas the County and the Contractor desire to amend the Scope of Work, time period(s) of performance and payments called for under the Main Agreement, the Contractor and the County, in consideration of the promises and other good and valuable consideration specified in this amendment, amend the Main Agreement as follows:

I. SE #3 7 Day Mowing Additions

II. SCOPE OF SERVICES, GENERAL SPECIFICATIONS, 1. MOWING SEASON

NEW# 75.0,
S. Glebe Rd., Arlington Ridge to Lang St.
.02, 7 Day
Utility strips & fence line to Community Garden
Service Type: Utility (U)
Tax Map #58-13

II. SE Mowing Increase in Acres

II. SCOPE OF SERVICES, GENERAL SPECIFICATIONS, 18. INCREASE IN CONTRACT

The County may add up to two (2) additional acres to this contract at no additional cost during the contract term. The following has been added:

Total 7 & 30 day cycle increase:	.02 ac.
Previous balance:	.79 ac.
7 & 30 day addition remaining:	1.19 ac.

These changes to the mowing areas will be included in future printouts of the mowing contract areas.

All other terms and conditions of the Main Agreement, as amended shall remain in full force and effect.

WITNESS THESE SIGNATURES:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

J&M OF NORTHERN VIRGINIA, INC.

SIGNED

BY: _____

SIGNED

BY: _____

PRINT NAME: MARIA MEREDITH
TITLE: (ACTING) PURCHASING AGENT

PRINT NAME:
TITLE:

DATE: _____

DATE: _____