DocuSign Envelope ID: 6C61180D-7803-4515-A7D5-F4CC09B82F32

ARLINGTON COUNTY, VIRGINIA

AGREEMENT NO. 17-084-RFP-5
AMENDMENT NUMBER 1

This Amendment Number 1 dated June 8, 2020 is made by the County and amends the original Agreement Number 17-084-RFP-5 ("Main Agreement") dated August 16, 2018 between Dewberry Engineers Inc. ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

Section 4. Contract Term – The first 12-month renewal term will start on August 1, 2020 and work is to be completed no later than July 31, 2020.

Attachment B Contract Pricing has been updated with the amended Attachment B that is attached.

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON COUNTY, VIRGINIA

AUTHORIZED

SIGNATURE: DocuSigned by: Cynthia Davis 02CC7A8A62DB466...

NAME: Cynthia Davis

TITLE: Assistant Purchasing Agent

DATE: 6/17/2020

DEWBERRY ENGINEERS INC.

AUTHORIZED

SIGNATURE: DocuSigned by: 21C3E595F73B4B8...

NAME: James Filson

TITLE: Associate Vice President

DATE: 6/17/2020