DocuSign Envelope ID: 2999B884-5F70-48BB-AA5C-71EB76743543

ARLINGTON COUNTY, VIRGINIA

AGREEMENT NO. 17-084-RFP-4
AMENDMENT NUMBER 1

This Amendment Number 1 dated June 17, 2020 is made by the County and amends the original Agreement Number 17-084-RFP-4 ("Main Agreement") dated August 16, 2018 between Wetland Studies and Solutions, Inc. ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

Section 4. Contract Term – The first 12-month renewal term will start on August 1, 2020 and work is to be completed no later than July 31, 2021.

Attachment B Contract Pricing has been updated with the amended pricing below.

Job Title	Current Rate
Engineering Task Manager	$ 224.82
Project Manager	$ 161.17
Senior Engineer	$ 138.46
Project Engineer	$ 123.83
Junior Engineer	$ 109.34
Engineering Technician	$ 94.94
Construction Manager	$ 138.46
Construction Inspector	$ 76.76
Clerical/Administrative	$ 55.59
Licensed Land Surveyor	$ 138.46
Survey Computor	$ 109.34
Survey Coordinator	$ 94.94
Survey 2 Person Field Crew	$ 167.42
Survey 3 Person Field Crew	$ 232.83
Professional Landscape Architect	$ 109.34
Landscape Architect	$ 94.94

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON COUNTY, VIRGINIA

AUTHORIZED

SIGNATURE: Cynthia Davis

NAME: DocuSigned by: Cynthia Davis 02CC7A8A62DB466...

TITLE: Assistant Purchasing Agent

DATE: 7/24/2020

WETLAND STUDIES AND SOLUTIONS, INC.

AUTHORIZED

SIGNATURE: Frank Graziano

NAME: DocuSigned by: Frank Graziano 76AB65EBFE3D4D9...

TITLE: Vice President

DATE: 7/24/2020