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PROJECT SUMMARY 
 
Project N559 is a pedestrian safety and street improvement project which includes but is 
not limited to the installation of curb & gutter, sidewalk along the east side of the street, 
full-depth asphalt pavement, driveway aprons, bioretention/stormwater management and 
various other improvements.  The project is along N Oakland Street, extending from N 
Pershing Drive to Cul-De-Sac.   

The majority of the project construction work will be performed along N Oakland Street, 
located within the Arlington County Right-Of-Way. However, a small portion of the work will 
be located within private property. Therefore, temporary construction easements have 
been requested for the portion of work on private property.  

The Contractor shall provide all resources to successfully perform the terms of this contract 
in accordance with project plans, and in compliance with Arlington County and VDOT 
Standards and Specifications.  The Contractor shall perform the work complete, in place, 
tested, and ready for continuous service. 

All work within the VDOT Right-Of-Way shall be performed in accordance with the VDOT 
Standards and Specifications, unless otherwise noted.  All work within the County Right-Of-
Way shall be in accordance with the Arlington County Standards and Specifications, unless 
otherwise noted. 

The new 8-inch water main on Sheets 29-32 of the approved Contract Drawings has been 
previously constructed by others and is not part of Project N559. Arlington County will 
provide as-built plan per the Contractor request. 

This project includes the construction of a bioretention facility located within the Right-of-
Way of 2nd Street N (undeveloped land) in between 130 N Oakland St and 122 N Oakland St. 
The bioretention facility will be placed entirely within the Right-of-Way.  The pavement 
removal, reconfiguring the existing catch basin, and installation of new curb/gutter with 
curb cuts (per Sheets 39-41) allows stormwater to flow into the bioretention from the street 
for treatment. A Temporary Easement for 130 N Oakland St has been requested, however in 
the event that it is not granted the ‘Replacement Plantings’ (Sheet 43) will not be installed 
and the Contractor shall mark the property line to remain throughout construction and the 
Contractor shall take great care to not trespass on the property. Prior to construction, the 
fence and fence posts will have been removed and the light pole will have been previously 
relocated by others.  

At 125 N Oakland Street and 133 N Oakland Street, the private underdrain pipe shall 
connect to 48-inch existing storm drain pipe per details shown on Sheet 21B, and requires a 
Storm Sewer Lateral Improvements Maintenance Agreement be signed by the property 
owner. If the Agreement is not signed and received by the time construction begins, the 
Contractor shall follow the guidance of the Project Officer to daylight the pipes. 
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As specified on Sheets 11 and 12, there are two trees which overhanging branches may 
conflict with construction activities. The Contractor shall perform tree branches pruning 
under the direction of the Arlington County Urban Forester.  

At the following addresses 125, 130, 133, 201, and 219 N Oakland Street, temporary 
construction easements have been requested by the County but not yet obtained.  If 
temporary construction easements cannot be obtained, then a slightly modified design 
along the property frontage will be provided to the Contractor prior to construction.  The 
Contractor shall be required to construct the improvements per the modified design within 
the County ROW and tie into the existing features without trespassing onto the subject 
properties. 
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SUPPLEMENTS TO THE GENERAL CONDITIONS 
 

These Conditions modify the Arlington County Construction General Conditions.  All 
provisions that are not modified or deleted by these Supplemental Conditions shall remain 
in full force and effect. 

The address system used in these Supplemental Conditions is the same as the address 
system used in the General Conditions, with the prefix “SC” added thereto.  

 

ARTICLE B – DRAWINGS, SPECIFICATIONS AND RELATED DATA 

SC-B.10 TESTS 

 Add the following new language to Paragraph B.10: 

All materials testing shall be in compliance with the Arlington County Materials Testing 
Specification Reference.  This document specifies the method and frequency of testing for 
Arlington County projects.  A copy of this document is included in the bid documents.  This 
shall be incidental to the work and no separate payment will be made. 

The Contractor shall engage the services of a geotechnical company, acceptable to both the 
County and VDOT, to conduct all materials testing per the County and VDOT Specifications. 

If it is observed that samples for testing are being improperly taken or that samples are 
being taken from an area that is not fully representative of all project conditions, then 
Contractor shall take and test additional samples at the County Project Officer’s request 
from areas designated by the County Project Officer and at the Contractor’s expense. 

In addition, the Contractor shall provide the County with unfettered site access as needed 
for VDOT/County personnel or VDOT/County consultants to enter the site, inspect, and 
perform any additional testing for any and all materials (including soil, concrete, asphalt, 
etc.). 

Compaction results must meet VDOT Specifications and be certified by a Geotechnical 
Engineer licensed in Virginia.  This work shall be at no cost to the County. 

SC-B.13 SURVEYS AND CONTROLS 

Delete Paragraph B.13 in its entirety and insert the following in its place: 

Unless otherwise stated, the County will provide horizontal and vertical reference points 
necessary for the Contractor to proceed with the Work. The Contractor shall carefully 
preserve all reference points, and in the case of destruction thereof by the Contractor or 
due to the negligence of the Contractor or of any subcontractor, the Contractor shall be 
responsible for expense and damage resulting therefrom and shall be responsible for any 
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mistakes or construction errors that may be caused by the loss or disturbance of such 
reference points. The Contractor shall be responsible for laying out the Work and shall 
retain a professional land surveyor licensed in the Commonwealth of Virginia to survey and 
provide all necessary construction layouts and to establish all control lines, grades, and 
elevations during construction.  

SC-B.14 RECORD DRAWINGS 

The Contractor shall maintain a set of red-line drawings. Red-line drawings shall be in 
accordance with Supplemental Specification 01720, Project Record Documents. A copy of 
the red line drawings showing work completed shall be submitted monthly to the County 
prior to the issuance of the monthly progress payment. 

For storm, sanitary and water main installations performed with this contract, the 
contractor shall provide Arlington County with As-Built drawings that are in accordance with 
Arlington County DES Construction Standards and Specifications Section 02550, Section 3.3; 
and Section 02500, Part 3. 

In addition to the As-Built drawings, to verify below ground elements of the stormwater 
BMP, the contractor shall fill in the “BMP Summary Table” and provide additional 
documentation and submittals as indicated on “Bioretention Construction Notes” (Sheet 
42). The Contractor shall also provide a final topographic survey (electronic CADD file) for 
above ground elements of the BMP as indicated on “Bioretention Construction Notes”. The 
cost to provide these submittals and documents shall be incidental to other bid items. There 
shall be no separate payment for these submittals and documents. 
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ARTICLE C – COUNTY, COUNTY PROJECT OFFICER, AND CONTRACTOR RELATIONS 

SC-C.1 STATUS OF COUNTY PROJECT OFFICER OR DESIGNEE 

Add the following new language to Paragraph C.1: 

The County Project Officer will coordinate and consult with the VDOT Field Inspector as 
appropriate when working within the VDOT Right-Of-Way. 

SC-C.4 INSPECTION OF WORK 

Add the following new language to Paragraph C.4: 

Contractor shall notify the Project Officer at least 3 working days prior to disturbing any 
existing, or installing any new, traffic signs, signals, or other traffic control devices.  The 
Contractor shall allow 3 working days for the inspection and approval of the premarkings 
prior to placing the permanent markings. 

SC-C.9 SUPERINTENDENCE BY CONTRACTOR 

 Add the following new language to Paragraph C.9: 

 Emergency Contact: 

 The Contractor shall have a qualified and experienced person who can clearly communicate 
technical matters regarding the subject project.  This person shall be available via phone to 
respond to emergency situations on the project 24 hours a day. 

 Site Supervisor:   

 The Contractor shall have a qualified and experienced site supervisor who can clearly 
communicate technical matters on-site at all times when construction activity is occurring or 
when the site is not in a secure state. 

 Safety Project Officer:   

The Contractor shall have at least one (1) employee certified by VDOT in Basic Work Zone 
Traffic Control on-site at all times that work is occurring and be responsible for the 
following: 

 Placement, maintenance, and removal of work zone traffic control devices, 
 Compliance with permit requirements and conditions, approved plans and 

specifications, the Virginia Work Area Protection Manual, and the Manual of Uniform 
Traffic Control Devices. 

The flagger shall be certified in accordance with the VDOT Flagger Certification Program, the 
American Traffic Safety Services Association Flagger Certification Program or any other 
VDOT approved flagger program. The flagger shall have his/her certification card with them 
at all times while performing flagging activities. 
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 The Contractor shall have at least one (1) employee certified in OSHA 10 on-site at all times 
that work is occurring.  The employee shall have served as a Project Safety Officer on at 
least three (3) prior projects.  If the contractor has multiple employees with these 
requirements, the Contractor shall clearly identify which employee shall serve as the Project 
Safety Officer. 

 Environmental Project Officer: 

 The Contractor shall have at least one (1) employee that has successfully completed the 
VDOT Erosion & Sediment Control Contractor Certification training.  The contractor 
employee shall be on-site during all land disturbance activities. The Contractor shall be 
responsible for ensuring compliance with all applicable local, State, and Federal erosion and 
sediment control regulations and permits during land disturbance activities.  

 If the Contractor proposes to deviate from the approved Erosion and Sediment Control Plan, 
it shall be the Contractor’s responsibility to coordinate and obtain approval from the County 
Project Officer prior to implementing any changes. 

SC-C.11 LANDS BY COUNTY 

 Add the following new language at the end of C.11: 

 The Contractor shall confine all activities at the site associated with construction activities, 
to include storage of equipment and or materials, access to the work, formwork, etc. To 
within the designated Limits of Disturbance (LOD). 

SC-C.13 PROTECTION OF WORK AND PROPERTY 

 Add the following new language to Subparagraph C.13.c: 

 The Contractor shall be responsible for all damages caused by their construction activities.  
The Contractor shall perform or provide repairs, replacements, and restoration to all 
property that has been damaged resulting from construction operations performed by the 
Contractor, and shall meet the following requirements: 

1. Restore all areas to conditions that existed prior to construction.  Remove and Replace 
damaged items with items equal to or better than the damaged items. 

 

Add the following new language to C.13: 

g. The contractor shall contact "Miss Utility" at 811 for marking the locations of 
existing underground utilities (i.e. Water, sewer, gas, telephone, electric, and cable 
tv) at least 72 hours prior to any excavation or construction. The contractor is 
required to identify and protect all other utility lines found in the work site area 
belonging to other owners that are not members of "miss utility". Private water 
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and/or sewer laterals will not be marked by “Miss Utility” or the County.  The 
contractor shall locate and protect these services during construction. 

ARTICLE E – LEGAL RESPONSIBILITY AND PUBLIC SAFETY 

SC-E.1 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK 

Add the following new language at the end of E.1: 

When construction activity reaches in proximity to existing utilities, the trench(es) shall be 
opened a sufficient distance ahead of the work or test pits shall be made to verify the exact 
location and inverts of the utility to allow for possible changes in the line or grade as 
directed by the Project Officer.  This shall be incidental to the work and no separate 
payment shall be made. 

SC-E.2 PUBLIC CONVENIENCE 

 Add the following new language to Paragraph E.2: 

The Contractor shall set up controls at the beginning of each work day and take down 
controls at the end of each work day for the duration of the project. At all times the 
Contractor shall maintain safe two-way vehicular traffic, and safe accessible pedestrian 
traffic in conformance with County and VDOT standards. At the end of each work day, the 
road surface shall be brought flush with the adjacent surface using hot mix asphalt. A 
minimum of 4" of hot mix asphalt shall be installed. All lanes shall be open for traffic during 
non-work hours unless otherwise directed in writing by the Project Officer. The Contractor 
shall maintain all road surfaces within the work area to provide a smooth drivable surface 
with no significant potholes, dips, or bumps of any kind. Installation and maintenance of 
temporary repairs shall be considered incidental to the Contract and therefore no additional 
payment shall be made for this work. 

At all times the Contractor shall use the personnel and traffic control signs and devices 
necessary to comply with the Virginia Work Area Protection Manual and Part VI of the 
"National Manual on Uniform Traffic Control Devices." The Contractor has sole responsibility 
for ensuring that its operations are conducted in a safe manner and notwithstanding any 
other provision to the contrary, shall fully indemnify Arlington County, its officers, agents 
and employees for any damage or injury related to traffic operations which is caused by 
negligent or otherwise improper or deficient performance under the Contract or 
nonperformance of the terms of the Contract. All personnel, signs, barricades and any other 
items necessary for the maintenance of traffic and safety shall be provided by the 
Contractor.  

When conditions warrant due to traffic volumes, patterns, or special events, the County may 
suspend or otherwise direct the Contractor's activities to protect the public and or the 
County's transportation network. 
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When the project includes a VDOT and/or County approved MOT Plan (or Plans), the 
Contractor shall strictly abide by this plan.  If the Contractor proposes to deviate from the 
approved MOT Plan for a County road, it shall be the Contractor’s responsibility to 
coordinate and obtain approval from the County Project Officer prior to implementing any 
changes.  If the Contractor proposes to deviate from the approved MOT Plan for a VDOT 
road, it shall be the Contractor’s responsibility to coordinate and obtain approval directly 
from VDOT prior to implementing any changes. 

Prior to any lane closures within the VDOT Right-of-Way, the County Project Officer and 
VDOT Field Inspector must be notified in advance of such lane closure in accordance with 
VDOT requirements. 

The Contractor shall not be entitled to any additional payment for changes to MOT which 
are the result of the Contractor’s work schedule or resource allocation, weather delays, or 
other factors not controlled by the County.   

Failure of the Contractor to correct any MOT deficiency immediately upon notification may 
result in the project being shut down until the deficiency is corrected, and a reduction from 
the amount of payment due in the amount of $1,000.00 per violation.  Repeated violations 
of this provision may result in contract termination. 

The Contractor shall install project information signs (size - 24”x36”) at least two (2) 
different locations for each site.  Signs will be supplied by the County.  Sign posts and 
incidentals necessary for a complete installation of the signs shall be furnished by the 
Contractor. Signs shall be installed at least two (2) weeks prior to the start of the 
construction.  The Contractor shall coordinate the location of the signs with the Project 
Officer.  After the project has been completed the Contractor shall remove and return the 
signs to the County Project Officer.  The cost for this work shall be considered incidental to 
other items within the Contract and no separate payment will be made. 

At the close of each work day, the area of work shall be confined to the smallest area 
possible, but in no event larger than the area designated in the Construction Documents, so 
that the maximum use of the street and sidewalk shall be restored and the hazard to traffic 
reduced to the minimum. 

The Contractor shall preserve all bus stops, including maintaining adequate accessibility 
through and adjacent to the construction for buses and their passengers. The Contractor 
shall not close, relocate, or otherwise modify a bus stop without prior request of the Project 
Officer. Any relocation or closure of a bus stop will require at least four weeks advance 
notice for coordination with the county's bus stop coordinator. 

 

SC-E.10 SITE CLEAN-UP AND WASTE DISPOSAL 

 Add the following new language to Paragraph E.10: 
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The County’s Earth Products Recycling Yard (located at 4300 29th Street South, Arlington, 
VA) shall not be used on an as-needed basis for unspecified quantities of waste (due in part 
to the limited size of the Yard).  Although atypical, the Yard may be considered, on a case-
by-case basis, for disposal of specific types/quantities of waste from County construction 
projects.  In such cases disposal arrangements must be approved by the County Project 
Officer, be made in advance, depend on available space and the type/quantity of waste, and 
comply with certain requirements (for example, concrete shall be broken into pieces no 
longer than 24” in any dimension, contain less than 20% soil content, and be free of rebar). 

SC-E.11 STORMWATER POLLUTION PREVENTION PLAN (SWPPP) 

 Delete Paragraph 2. 
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ARTICLE F– PROGRESS AND COMPLETION OF THE WORK 

SC-F.2 TIME FOR COMPLETION 

 Delete Paragraph F.2 and replace with the following language:  

It is hereby understood and mutually agreed by and between the Contractor and the 
County that the Commencement Date, the rate of progress, and the Time for 
Completion of the Work to be done hereunder are essential conditions of the Contract. 
The Contractor agrees that the Work shall be started promptly upon receipt of a written 
Notice to Proceed in accordance with the accepted schedule.  Additional time shall not 
be allowed for holidays or weather delays except as allowed in the contract. 
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ARTICLE G– MEASUREMENT AND PAYMENT 

SC-G.1 PAYMENTS TO CONTRACTOR 

Add the following new language to Section G.1:  

Payments will be based on actual quantities and site measurements of the approved work 
taken in the field by the County Project Officer using the Contract Unit Prices. Any Work that 
is not shown on the approved plans that has not been previously authorized in writing by 
the Project Officer shall be at the Contractor’s expense, and at no cost to the County. 

No additional payment for any incidentals will be made unless specifically requested 
through, and authorized by, the County Project Officer prior to the work. Such 
determination of additional payment will be at the sole discretion of the County Project 
Officer, and will be based upon the determination that there exist exceptional conditions 
which will necessitate significant expenditures of material and/or labor above and beyond 
the typical installation conditions which could be anticipated in Arlington County. 

  



 

ITB No. 21-CPHD-ITB-475 
Page | 14 
 
 

SPECIAL CONDITIONS 
 

These Special Conditions augment the General Conditions and include any project-specific 
requirements. 

 

 
1. CONSTRUCTION STANDARDS 

All work shall conform to project plans and specifications along with the current edition of 
following County and VDOT construction standards and specifications: 

• The Arlington County Department of Environmental Services (DES) Bike Parking 
Standards, a copy of which may be downloaded at no charge from the internet 
at: https://info.arlingtontransportationpartners.com/arlington-county-bike-parking-
standards 

• The Arlington County Department of Environmental Services (DES) Construction 
Standards and Specifications, the November 2019 update of this document is included as 
a part of the ITB in its entirety. 

• The Arlington County Department of Environmental Services (DES) Traffic Signal 
Specifications, a copy of which may be downloaded at no charge from the internet at: 
https://transportation.arlingtonva.us/traffic-signal-specification-updates/ 

• The Arlington County Department of Environmental Services (DES) Streetlight 
Specifications, a copy of which may be downloaded at no charge from the internet at: 
https://transportation.arlingtonva.us/streets/street-lights/lighting-standards-
specifications-updates/ 

• The Arlington County Department of Environmental Services (DES) Pavement Marking 
Specifications, a copy of which may be downloaded at no charge from the internet at: 
http://transportation.arlingtonva.us/streets/traffic-signals/ 

• The Arlington County Department of Parks and Recreation (DPR) Specifications, a copy of 
which may be downloaded at no charge from the internet at:  
http://parks.arlingtonva.us/design-standards/ 

• The Virginia Department of Transportation (VDOT) Road and Bridge Standards and 
Specifications, a copy of which may be downloaded at no charge from the internet at:  
http://www.virginiadot.org/business/locdes/Standards_TOC.asp  and  
http://www.virginiadot.org/business/const/spec-default.asp 

• The Virginia Work Area Protection Manual (WAPM), a copy of which may be downloaded 
at no charge from the internet at: http://www.virginiadot.org/business/trafficeng-
WZS.asp 

• Manual on Uniform Traffic Control Devices(MUTCD), a copy of which may be downloaded 
at no charge from the internet at: 
http://mutcd.fhwa.dot.gov/pdfs/2009r1r2/pdf_index.htm 

• The Arlington County Department of Environmental Services (DES) Dechlorination and 
Disposal Procedures, a copy of which may be downloaded at no charge from the internet 
at: http://topics.arlingtonva.us/building/discharging-chlorinated-water/ 

https://info.arlingtontransportationpartners.com/arlington-county-bike-parking-standards
https://info.arlingtontransportationpartners.com/arlington-county-bike-parking-standards
https://transportation.arlingtonva.us/traffic-signal-specification-updates/
https://transportation.arlingtonva.us/streets/street-lights/lighting-standards-specifications-updates/
https://transportation.arlingtonva.us/streets/street-lights/lighting-standards-specifications-updates/
http://transportation.arlingtonva.us/streets/traffic-signals/
http://parks.arlingtonva.us/design-standards/
http://www.virginiadot.org/business/locdes/Standards_TOC.asp
http://www.virginiadot.org/business/const/spec-default.asp
http://www.virginiadot.org/business/trafficeng-WZS.asp
http://www.virginiadot.org/business/trafficeng-WZS.asp
http://mutcd.fhwa.dot.gov/pdfs/2009r1r2/pdf_index.htm
http://topics.arlingtonva.us/building/discharging-chlorinated-water/
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• The Supplementary Specifications listed within the Contract.  
 

In case of a discrepancy, the following order of priority will apply, with the highest governing 
item appearing first and the least governing item appearing last: 

The Contract Bid Items  
Special Conditions  
Contract Drawings  
Supplemental Specifications 
Arlington County Construction Standards and Specifications   
External Agency Specifications 

 

2. PERMITS 

Permits required for the project include, but are not limited to: 

• County Land Disturbing Activities (LDA) permit 
• County Public Right-Of-Way (PROW) permit  
• County Transportation Right-Of-Way (TROW) permits  
• County Water Meter and Fire Hydrant permits 

 

All fees for County permits will be waived by Arlington County, and fees for non-County 
permits will be paid by Arlington County. 

The County will obtain the County LDA permit, the County RPA permit, VDOT Land Use 
permit, VDOT Open Cut permit, VSMP Permit and then NVRPA permits prior to the start of 
work.  The Contractor shall transfer the County LDA permit, VDOT Land Use Permit, VDOT 
Open Cut permit and the VSMP Permit in the Contractors name as the permittee and/or 
responsible party prior to the start of Work.  The Contractor shall complete and sign the 
VDOT forms and submit to the County Project Officer for submission to VDOT two weeks 
prior to the start of Work within VDOT ROW. 

The Contractor shall provide a Responsible Land Disturber (RLD) that meets all the required 
qualifications of the permits.  The Contractor shall complete and sign the RLD certificate and 
submit to the County Project Officer prior to the start of Work. 

The Contractor shall obtain the County PROW permit, the County TROW permits and the 
County Water Meter and Fire Hydrant permits. The Contractor is responsible for 
investigating and satisfying all permit requirements for the above-mentioned permits. 

3. SPECIAL CONTRACTOR/SUBCONTRACTOR QUALIFICATIONS 
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The Contractor shall have three (3) continuous years of conducting public works 
infrastructure and street improvement projects in an urban environment. The experience 
shall be work of similar size and scope, construction, re-construction, and maintenance.  

The Contractor obtained project experience shall consist of the following: 

• State and County streets 
• Curbs and gutters 
• Sidewalks and walkways 
• Driveway aprons 
• Storm sewer pipes and inlets 
• Wet Utilities 
• Pavement markings and signage 
• Streetscapes and related site work 
• Low Impact Development including Biofilters and Bioretention 

The Contractor shall provide a complete list of projects completed within the last five (5) 
years with reference contact information for each project for Bidder qualification 
verification.  Failure to qualify according to the foregoing requirements will result in bid 
rejection by the Arlington County Purchasing Office.  The County will randomly contact at 
least five (5) of the references provided. 

Stormwater Management Contractor (for bioretention work)  
 
The Contractor shall meet the following qualifications:  
 
1. Minimum of five (5) years of experience as the primary contractor for the construction 

of stormwater facilities, and  
2. Primary contractor of a minimum of three (3) public bioretention facilities during the 

last five (5) years, at least two (2) of which must have been located within the public 
right-of-way.  

 
The Contractor shall submit all of the information listed below for a minimum of five (5) 
stormwater projects, including at least two (2) right-of-way bioretention projects completed 
within the last five (5) years:  

 
a. Project name and location  
b. Project owner  
c. Current name, phone number, email of the owner’s Project Officer  
d. Project start date, actual project completion date and if applicable, reason(s) for 

variances  
e. Initial project budget, final project cost and if applicable, reason(s) for cost variances  
f. Project scope  
g. Project Photographs (optional)  
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The outcome of reference checks confirming whether projects were built according to 
contract requirements may determine identification of qualified bidders.  
Additional references to demonstrate five (5) years of experience may also be submitted as 
necessary.  

4. RFIs AND SUPPLEMENTAL INSTRUCTIONS 

Request for Information (RFIs) shall be submitted in writing by the Contractor using a 
County RFI form (sample attached for information only and which is subject to change at the 
County’s discretion), and transmitted via email to the County Project Officer.  Only the 
Contractor, and not Subcontractors, shall submit RFIs. 

RFIs shall only be used to request interpretation or clarification of apparent issues or 
problems found within the contract documents.  The Contractor shall clearly identify and 
detail the issue, and provide its own interpretation within the RFI.  Upon receipt of the RFI, 
the County shall respond to the Contractor via email within five (5) business days. 

The following are not considered RFI’s and may be rejected by the County if submitted as an 
RFI by the Contractor: 

• Routine project correspondence 
• Material or shop drawing submittals 
• Substitution requests 
• Change orders 
• Responses to non-conformance notices 
• Similar project communications 

Responses to RFIs shall not be construed as authorization for a change order.  The County 
may initiate a change to the contract by noting in the RFI response that a change order will 
be required.  If the Contractor considers an RFI response to be a change to the contract, 
then the Contractor must notify the County Project Officer in writing immediately. 

If changes occur after the individual project assignment is awarded that affect the project 
plans and specifications, and such change does not affect the contract schedule or cost, 
then a supplemental instruction may be issued by the County.  Supplemental instructions 
are formal notifications to the Contractor providing additional instructions or to order minor 
project changes.  These adjustments to the project plans and specifications may be the 
result of RFIs, value engineering, recognition of error/omission, changed conditions, 
requests for substitutions, etc. 

5. WEB-BASED RECORDS DOCUMENTATION 

Unless instructed otherwise, the Contractor shall use the web based construction 
management tool, e-Builder for, but not limited to, submittals, record keeping and 
document storage of all construction files including, invoices, pay applications, RFIs, 
approved shop drawings, change orders, construction progress meeting minutes, 
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warranties, equipment specifications and brochures, record drawings, automated alerts and 
reminders for all functions, and Operation and Maintenance (O&M) Manuals. 

6. STAKEOUT AND CUT-SHEETS 

The Contractor shall be responsible for laying out the work and shall retain a professional 
land surveyor licensed in the Commonwealth of Virginia to provide all necessary 
construction layouts and establish all control lines, grades, and elevation during 
construction.  The Contractor shall submit a copy of all cut-sheets for review, per the 
Arlington County Specifications.  All cut-sheets for layout and construction shall be provided 
as submittals at least seven (7) calendar days prior to construction of the work included on 
that cut-sheet.  The cost of all necessary surveying services shall be considered incidental to 
the work and no separate payment shall be made. 

7. SCHEDULE, DURATION, AND PHASING REQUIREMENTS 

The Contractor shall provide a schedule for all work listed on plans including any additional 
work not specifically mentioned on plans but was agreed upon with the County prior to 
work commencing. 

Work Duration per task order shall be calculated in accordance with Supplements to the 
General Condition “SC-F.2 TIME FOR COMPLETION”.  The Time for completion shall be 
used as the basis for the project schedule. 

Contractor shall make sure that the submittals/shop drawings are reviewed and accepted 
and materials ordered and delivered on site as no additional time will be granted for this. 

8. WORK HOURS 

The Contractor shall comply with normal daytime working hours as defined in the County 
Noise Control Ordinance unless otherwise defined by the project plans and specifications, or 
approved by the Project Officer. 

The Contractor shall comply with restricted working hours of 9:00 am to 3:00 pm when 
working in Arlington County arterial streets unless otherwise indicated on the Maintenance 
of Traffic Plans for each project.  

The Contractor shall comply with restricted working hours as defined by VDOT and as noted 
on the approved VDOT permit when working within the VDOT Right-Of-Way.  For restricted 
work hours in VDOT ROW, see attached “Lane Closure Guidelines in NOVA District”. The 
Contractor is responsible for satisfying all VDOT Permit requirements found at:  
http://www.virginiadot.org/business/fairfax-permits-main.asp. 

In addition, the County reserves the right to restrict working days and hours to 
accommodate special site conditions as required. 

9. GENERAL SITE SECURITY AND CONTROLS 

http://www.virginiadot.org/business/fairfax-permits-main.asp
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The Contractor is responsible for securing its work area for safety and security.  The 
Contractor shall confine its construction and presence to the Limits of Work, unless 
otherwise approved by the County Project Officer.   

The Contractor shall provide, erect, and maintain barricades, fences, and/or signage as 
required to protect the general public, workers, and adjoining properties at no additional 
cost to the County.  Before leaving the site at the end of each day, the Contractor shall 
replace any and all sections of the security fence or barricade moved or removed during 
work hours. 

The Contractor shall maintain clear vehicular access to existing driveways and entrances at 
all times unless such access is otherwise addressed on County-approved project plans, 
precluding concrete pouring and curing of such access points, unless otherwise directed by 
the County Project Officer.   

Homeowners shall be notified by the Contractor a minimum of fourteen (14) calendar days 
in advance of any driveway closure, and driveways can only be closed for a maximum of five 
(5) calendar days. 

The Contractor shall monitor parking of construction personnel’s private vehicles and 
ensure that the public has unobstructed access to and through parking areas. 

10. SPECIAL TRAFFIC MAINTENANCE CONSIDERATIONS 

None identified at this time. 

11. REQUIREMENTS FOR WORK IN EXISTING ROADWAYS 

Existing manhole frames, covers, valve boxes and other appurtenances shall be adjusted to 
the final grade or replaced, as necessary.  Unless otherwise specified, the cost for this shall 
be considered incidental to work, and shall be incorporated into the cost for relevant items.  
Connections to existing and proposed storm structures are considered incidental and no 
separate payment will be made. 

Removal of concrete pavement, if encountered, will be to the next joint.  In some cases, and 
when approved by the County Project Officer, the Contractor may be allowed to saw cut a 
neat joint mid-span of the existing concrete pavement.  The limits of concrete pavement 
restoration shall be determined by the County Project Officer. 

12. PAVEMENT RESTORATION FOR UTILITY CUTS 

Pavement restoration for utility cuts in VDOT Right-Of-Way shall be in accordance with the 
detail shown in the LUP-OC NOVA Land Use Permit’s Special provisions for pavement open 
cuts.   

Pavement restoration for utility cuts in County Right-of-Way shall be in accordance with the 
Arlington County DES Standard Detail M-6.0 and M-6.1.  
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Temporary top asphalt installed to provide even grades with the existing roadway before 
the paving of the entire roadway shall be considered incidental and no payment shall be 
made by the County for furnishing materials and installation. 

13. PAVEMENT MARKING 

The Contractor shall have a certified VDOT Pavement Marking Technician present during 
pavement marking operations.  Pavement markings shall be installed prior to opening the 
roadway to traffic as described in the Supplementary Specifications which includes 
requirements for temporary pavement markings. 

Pavement markings disturbed by construction shall be restored immediately upon restoring 
pavement and shall be included in the pavement restoration price and shall not be paid as a 
separate item. 

14. TRAFFIC SIGNALS AND STREETLIGHTS 

Materials and construction of the communications conduit, streetlights, and traffic signals 
shall abide by the latest versions of the ‘Arlington County Traffic Signal Specifications and 
Standards’ and ‘Arlington County Lighting Specifications and Standards.  All materials for 
these areas shall be approved by Arlington County Transportation Engineering and 
Operations Bureau.  The County Project Officer will facilitate the material specification 
submissions for review by the Transportation Engineering and Operations Bureau.  

The Contractor shall abide by VDOT’s requirement to submit signal foundation details for 
review.  These details include, but are not limited to soil tests to verify the detail design, 
along with any other supporting information required by VDOT in their submission package. 
Details shall be created for each signal pole foundation and shall be for both three feet and 
four feet diameter foundations.  The County will assist only in the submission of these 
details to VDOT, if requested.  The Contractor is responsible for satisfying all VDOT 
requirements.  The Contractor shall incorporate all costs for this in relevant items and no 
payment will be made by the County.  The submission shall be submitted with enough time 
for VDOT to adequately review it.  The Contractor cannot claim any time delay or any 
additional compensation due to such delay.  

Prior to removal of the existing signal equipment and materials, the Contractor shall meet 
with the Project Officer to verify which equipment will be returned to the County, when and 
where the returned equipment will be delivered, and which equipment will be disposed.  All 
costs associated with this shall be incidental to other items in the Contract. 

As part of the luminaire installation, Contractor shall install house-side shields in each 
fixture. These shields will be provided by the County.  If requested, the County will 
demonstrate how to install the shields.  The Contractor shall contact the Streetlights 
Operations Team Manager at (703) 228-6531 to obtain the shields prior to ordering any 
streetlight materials to ensure they will be available at the time of construction, and to 
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request a demonstration on how to install the shields.  Failure to do so will be at the 
Contractor’s expense for time if construction is stopped because the shields are not 
available.  The installation of the shields is considered incidental to the contract and no 
additional payments shall be made for this work. 

15. TEST PITS 

The contract unit price for test pits (with restoration included within the unit price) shall 
apply only in the following cases, upon approval of the County Project Officer: 

Utility conflicts shown on the plans provided to the Contractor for construction under 
this contract, but without test pit information provided by the County. 

Utilities, which are not shown on the plans provided to the Contractor for construction 
under this contract, but are marked by the utility designator prior to construction. 

Utilities, where depth verification is required and noted on the plan documents to be 
performed during construction, or directed by the Project Officer. 

Protecting existing utilities is the Contractor’s responsibility and any test pits performed to 
protect the existing utilities shall be incidental to the work and no separate payment shall be 
made for that purpose. 

16. GENERAL EXCAVATION 

During construction if the need arises for additional excavation not included in the Contract 
Documents, the Contractor shall request in writing the need for additional excavation. The 
Contractor must request approval from the County Project Officer prior to performing the 
work. 

If over-excavation is approved by the County Project Officer, payments will be at the general 
excavation unit price and will be based on actual site measurements taken by Arlington 
County personnel using the contract unit prices. 

Failure by the Contractor to obtain written approval from the County Project Officer prior to 
performing any additional excavation will be performed at the Contractor’s expense and 
there will be no cost to the County. 

Excavation and shoring of any pits or shafts for trenchless or open trench methods of pipe 
installation, and any shoring left in place during installation shall be considered incidental to 
the installation of the pipe and shall be included in the unit price for installation of the pipe.   

All sheeting, shoring, and bracing shall be in accordance with the current version of VDOT 
Specifications.  Sheeting and shoring, if utilized may be abandoned in place up to five (5) 
feet below grade which shall be backfilled, etc. in accordance with the construction 
documents. 
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The maximum length of open trench shall be no more than one hundred (100) feet in 
roadways and three hundred (300) feet elsewhere unless written permission is obtained 
from the County Project Officer  

No excavation shall remain open within the roadway or sidewalk without the approval of 
the County except when the excavation can be safely bridged with the use of steel plates or 
other materials acceptable to the County. When areas of excavation do remain open with 
the use of steel plates, warning signs shall be posted. 

Steel plates may not be used within the VDOT Right-Of-Way from November 1st through 
April 1st.  If steel plates are used during the allowable time period of April 2nd through 
October 31st, then their use shall comply with the most current VDOT Standards and 
Specifications. 

17. BYPASS PUMPING/TEMPORARY FLOW DIVERSION/DEWATERING 

The Contractor shall utilize temporary pumps to divert storm, and sanitary sewer flows 
during construction as required.  All equipment used for these purposes shall comply with 
the requirements of the Arlington County Noise Ordinance.  The Contractor shall be 
responsible for the installation, operation, and removal of the temporary pumps. The 
Contractor shall be responsible for utilizing pumps sufficient to bypass the normal flow and 
dewater the work area. 

The Contractor shall furnish, install, operate and maintain all sumps, pumps, casings, 
wellpoints, dewatering device, portable dams/barriers and other equipment needed to 
perform the temporary flow diversion and dewatering of the construction site as needed for 
proper execution of the construction work.  

The Contractor shall furnish to the County in writing, a plan for diverting flows and removal 
of water from the work area before beginning the construction work. Acceptance of this 
plan will not relieve the Contractor of responsibility for completing the work as specified 

The cost for bypass pumping shall be incidental to other items in the Contract; therefore, 
there will be no separate payment for bypass pumping. 

18. TREE PROTECTION AND TRIMMING 

Minimizing damage to existing trees is very important. The critical root zone of existing trees 
is shown on the Construction Plans.  Construction within the critical root zone of trees to 
remain requires root pruning to be performed as shown on the approved Plans in advance 
of the construction. If roots for trees not marked ‘to be removed’ on the Construction Plans 
are found during construction, the Contractor shall notify the Project Officer.  The Project 
Officer shall consult with the Arlington County Urban Forester, then the Project Officer shall 
determine if additional root pruning is required.   The additional root pruning performed by 
the Contractor shall be paid to the Contractor according to the unit price bid for root 
pruning. 
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19. BIORETENTION CONSTRUCTION AND MATERIALS  

Bioretention construction must be conducted in adherence to Bioretention construction 
notes and sequence of construction as indicated in the attachment “Bioretention 
Construction Notes” (Sheet 42 of the Construction Drawings).  

Bioretention related materials shall be in accordance with the specification table on 
attached “Bioretention Construction Notes”.  

The Bioretention Filter Media must be from a pre-approved vendor. A listing of Arlington 
County pre-approved and certified vendors is included in the bid proposal attachments (see 
PREAPPROVED VENDORS/SUPPLIERS OF ARLINGTON COUNTY CERTIFIED BIORETENTION 
FILTER MEDIA”). 

Within all Tree Protection Zones and areas, the Contractor shall protect all existing trees in 
accordance with Arlington County Construction Standards and Specifications Section 02100 
and the project documents:  the area surrounding individual trees or groups of trees to be 
protected during construction, and defined by the drip line of individual trees or the 
perimeter drip line of groups of trees, or as defined by the County Project Officer, unless 
otherwise indicated on the project plans. 

20. BICYCLE PARKING STANDARDS 

The R-8# series details in Bike Parking standards supersede Arlington DES Standard Details 
R-8.0 and R-8.1. 

21. ASPHALT PAVEMENTS 

Throughout the contract documents, replace the old Marshall mix asphalt designations with 
the new Superpave asphalt mix designations as follows: 

Old (Marshall) mix designations New (Superpave) mix designations 

SM-2A SM-9.5A 

BM-2 BM-25.0A 

 

22. TREE PITS 

The contractor shall excavate and prepare tree pits to the length, width and depth specified 
in the construction plans and corresponding DPR planting detail. 

Individual tree pits shall be photo documented using a rigid tape measure.  The photograph 
shall clearly show the depth of each tree pit.  Each photograph shall be identified by location 
using the file name.  
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The contractor shall email the photographs to the Project Officer, Landscape Architect and 
Urban Forester. 

The contractor must obtain written approval from the Project Officer, with concurrence 
from the Landscape Architect or Urban Forester before proceeding to fill the tree pits with 
approved planting soil mix/backfill soil mixture. 

The County reserves the right to request the contractor verify the depth of any tree pits at 
no additional project cost. 

23. OTHER SPECIAL PROVISIONS 

PVC pipe used for the connection of private gutter drain pipe and/or sump pump pipe shall 
be considered incidental to the primary work. No separate measurement and payment will 
be made for that purpose. 
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