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SPECIAL PROVISIONS 

COUNTY PROJECT ID 

31969.00 Georgetown 

PROPOSAL ID 

Bid #21-038 

EDA INVESTMENT ID 

04-79-07486

This project is to be constructed under the South Carolina Department of Transportation's Specifications 
For Highway Construction  Edition of 2007, the South Carolina Department of Transportation's 2004 
Construction Manual, the Supplemental Technical Specifications in effect at the time of the letting, and 
the following Special Provisions. 

(1) REFERENCES:
For purposes of this Contract references to the Department shall refer to the Georgetown County
Department of Public Services. References to the “Resident Construction Engineer”, “Director of
Traffic Engineering” or “Engineer’s Representative” shall refer to Georgetown County.

(2) STANDARDS AND REFERENCES:
This project is to be constructed under the SCDOT 2007 Standard Specifications for Highway
Construction, the 2009 SCDOT Standard Drawings, the SCDOT 2004 Construction Manual, the
SCDOT Supplemental Technical Specifications in effect at the time of the letting, and the following
Special Provisions:

The above noted publications are available on the internet as follows, or may be obtained from the
SCDOT Engineering Publications office at (803) 737-4533 or via e-mail at
engrpubsales@dot.state.sc.us

SCDOT 2007 Standard 
Specifications for Highway 
Construction 

http://www.scdot.org/doing/doingPDFs/2007_full_specbook.pdf 

2009 SCDOT Standard 
Drawings Standard Drawings Disclaimer 

SCDOT 2004 Construction 
Manual SCDOT Construction Manual (2004) 

SCDOT Supplemental 
Technical Specifications Supplemental Technical Specifications 

South Carolina Manual on 
Uniform Traffic Control 
Devices (SCMUTCD) 

http://www.scdot.org/doing/technicalPDFs/mutcdSupp/supplement_mutcd.pdf 

Approved Products List for 
Traffic Control Devices in 
Work Zones 

Traffic Engineering Manuals 

(3) ERRATA TO 2007 STANDARD SPECIFICATIONS FOR HIGHWAY CONSTRUCTION:
See attached Supplemental Specification dated January 1, 2018.

(4) PROPOSAL ITEMS AND QUANTITIES:
A list of bid items and quantities is included in this project manual.  The bidder shall submit his
proposal on the form furnished.  The bidder shall state the prices, in figures, for which he proposes

mailto:engrpubsales@dot.state.sc.us
http://www.scdot.org/doing/doingPDFs/2007_full_specbook.pdf
http://www.scdot.org/doing/sd_Disclaimer.aspx
http://www.scdot.org/doing/construction_Manual.aspx
http://www.scdot.org/doing/road_SupTechSpec.aspx
http://www.scdot.org/doing/technicalPDFs/mutcdSupp/supplement_mutcd.pdf
http://www.scdot.org/doing/publications_Traffic.aspx


SPECIAL PROVISIONS 

 

to do each item of work.  All figures shall be written in ink.  If an entry is made in the proposal and 
subsequently changed by the bidder, the original figure or figures shall be completely obliterated to 
eliminate any doubt as to the bid prices.  All changes in the bid process shall be initialed by the 
bidder.  The bidder shall show the products of the respective unit prices and quantities written in 
figures in the column provided for that purpose and the total amount of the proposal obtained by 
adding the amounts of the several items. 
 
The bidder’s proposal shall be signed correctly with ink.  If the proposal is made by an individual, 
his name and post office address must be shown; if made by a firm or partnership, the name and 
post office address of each member of the firm or partnership must be shown; if made by a 
corporation, the person signing the proposal must show the name of the State under the laws of 
which the corporation is chartered, the names, titles and business addresses of the president, vice 
president, secretary and treasurer. 
 
If two or more Contractors bid as a joint venture, the appropriate information on each Contractor 
must be shown as referred to in the foregoing paragraph for single Contractors. 
 

(5) SUBMITTALS: 
All submittals, regardless of origin, shall be stamped with the approval of the Contractor and 
identified with the name and number of this Contract, Contractor’s name, and references to 
applicable specification paragraphs and Contract Drawings. Each submittal shall indicate the 
intended use of the item in the work. When catalog pages are submitted, applicable items shall be 
clearly identified and inapplicable data crossed out. The current revision, issue number, and date 
shall be indicated on all drawings and other descriptive data. 
 
The Contractor shall be solely responsible for the completeness of each submittal. Contractor’s 
stamp of approval is a representation to the Owner and Engineer that the Contractor accepts sole 
responsibility for determining and verifying all quantities, dimension, field construction criteria, 
materials, catalog numbers, and similar data, and that the Contractor shall reviewed and 
coordinated each submittal with the requirements of the work and the Contract Documents.  
 
Engineer’s review of submittals covers only general conformity to the Drawings and Specifications, 
external connections, and dimensions that affect layout; it does not indicate thorough review of all 
dimensions, quantities, and details of the material, equipment, device, or item covered. Engineer’s 
review shall not relieve Contractor of sole responsibility for errors, omissions, or deviations in the 
drawings and data, nor of Contractor’s sole responsibility for compliance with the Contract 
Documents. 
 
Engineer’s submittal review period shall be the consecutive number of calendar days as required 
(30) and shall commence on the first calendar day following receipt of the submittal in the 
Engineer’s office. The time required to mail the submittal back to the Contractor shall not be 
considered a part of the submittal review period. 
 
The contractor may be required to submit submittals through an online program at no additional 
cost to the contractor. 
 

(6) MANUFACTURERS MATERIALS CERTIFICATIONS AND CERTIFIED TEST REPORTS: 
The contractor shall supply the Resident Engineer with all required materials certifications and 
manufacturers test reports for items to be permanently incorporated into the project.  These 
material certifications shall be provided prior to the materials use in the project.  The Authority will 
supply the Resident Engineer with a list of required certifications and manufacturers tests based on 
the pay items and special provisions included in the proposals.  The County Project Manager must 
approve these certifications and reports before payment can be made to the contractor for these 
items. 

 

(7) AS-BUILT CONSTRUCTION PLANS: 
See attached Supplemental Specification dated April 1, 2008. 
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The Contractor shall submit an electronic version of the as-builts in AutoCAD (.dwg) formant. 
 

(8) SECTION 101: SUBSTANTIAL COMPLETION OF WORK 
Section 101.3.76 is hereby replaced with the following: 
 

101.3.76  Substantial Completion of Work 
Substantial Completion of Work is the point in the project when work has been constructed 
to the typical section in the Plans over the entire length of the project including tie-ins, all pay 
items have been installed in reasonable conformance with the plans and specifications over 
the entire length of the project and all lanes of traffic are open to the public in their final 
configuration with the final applications of thermoplastic and raised pavement markers with 
the only remaining work to be performed being punch list items. 

 

(9) DIVISION 100:  STANDARD DRAWINGS: 
The Bidders are hereby advised that this project shall be constructed using the Current Standard 
Drawings with all updates effective at the time of the letting. The Standard Drawings are available 
for download at https://www.scdot.org/business/standard-drawings.aspx.  All drawings that are 
updated are labeled with their effective letting date in red.  
 
All references in the plans, standard specifications, supplemental specifications, supplemental 
technical specifications or special provisions to drawings under the previous numbering system 
(prior to 2007) are hereby updated to the new drawing numbers.  Refer to sheets 000-205-01 
through 000-205-07 to find new drawing numbers when looking for references to older drawing 
numbers.  “Old sheet numbers” are also visible on the website when using the full set of drawings 
“current” search and are sortable by clicking the header “Old Sheet #” on the results page.  Be 
aware that some older drawings now span over multiple pages due to detailing changes. 

(10) DIVISION 100:  IMMINENT STANDARD DRAWINGS: 
On the Standard Drawings search page, enter status of Imminent with other fields blank to see a 
list of upcoming Standard Drawings and their corresponding effective let date.  Imminent drawings 
may be used at any time they are available if approved by the Resident.  Follow procedure shown 
in imminent drawings when noted in this section. 

 
No imminent drawings are currently required on this project, but contractor is encouraged to review 
available imminent drawings for bidding upcoming projects. 

 

(11) DIVISION 100:  STANDARD DRAWING ERRATA: 
The Bidders are hereby advised that the following note changes apply to the published Standard 
Drawings. 
 
On sheet 000-205-05, add the following information under the columns below:   

OLD DRAWING NAME                                      NEW DRAWING NAME 

720-905-01 to 720-905-05                                   720-901-01 to 720-993-32 

On sheet 605-005-05 (ver 1-1-2013), replace entire text of General Note #4 with the following text: 

4.  The square footage of sign panels attached to 2½”  x 2½”  12 gauge sign support secured to a 
3” x 3”  7 gauge breakaway anchor shall not exceed 20 square feet. 

On sheet 610-005-00 (ver 5-1-18) added the following definiton to Note 1 of Flagging Operations 
section: 

SIDE ROAD FLAGGER – This flagger is stationed on an intersecting side road and controls the 
side road traffic entering into the roadway where the work activity area is located. 

On sheet 610-005-20 (ver 5-1-18) added Note 5 : 

https://www.scdot.org/business/standard-drawings.aspx
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5. When the work proceeds through a “STOP sign controlled““SIDE ROAD” intersection continue 
the work operations through the intersection to a specific location point within the “DEPARTURE 
LANE” no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train 
and all portions of the lane closure to clear the intersection. 

On sheet 610-005-20 (ver 5-1-18) 

Added dimension “300’-500’” for the work activity area after the intersection. 

On sheet 610-005-30 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “STOP SIGN CONTROLLED“ intersection continue the work 
operations through the intersection to a specific location point within the “DEPARTURE LANE” no 
less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 

On sheet 610-005-40 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue 
the work operations through the intersection to a specific location point within the “DEPARTURE 
LANE” no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train 
and all portions of the lane closure to clear the intersection. 

On sheet 610-005-50 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue 
the work operations through the intersection to a specific location point within the “DEPARTURE 
LANE” no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train 
and all portions of the lane closure to clear the intersection. 

On sheet 610-005-60 (ver 5-1-18) Title block changed : 

Title block now reads “Flagging Operations – Work Zones Beginning @ Intersections with Two-
Lane Two-Way Roadways – Departure Lane.” 

On sheet 610-005-70 (ver 5-1-18) Title block changed : 

Title block now reads “Flagging Operations – Work Zones Terminating @ Intersections with Two-
Lane Two-Way Roadways – Approach Lane.” 

On sheet 610-005-80 (ver 5-1-18) Note 6 revised: 

6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of 
the two-lane two-way road, when the work zone progresses to a location that requires conversion 
from this flagging operation traffic control setup to a standard flagging operation traffic control setup 
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard 
Drawing No. 610-005-70 as necessary regarding these conversions. 

On sheet 610-005-90 (ver 5-1-18) Note 6 revised: 

6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of 
the two-lane two-way road, when the work zone progresses to a location that requires conversion 
from this flagging operation traffic control setup to a standard flagging operation traffic control setup 
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard 
Drawing No. 610-005-70 as necessary regarding these conversions. 
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In Section 714-000 – Pipe Culverts (Permanent) (ver January 2011) 
Delete and replace all references to P1 Biaxial Geogrid with B4 Geogrid on all Drawings within this 
Section of the Standard Drawings. 
 
On sheet 720-305-00 (ver May 2008), delete the entire note directly above main detail: 

On sheet 720-405-00 (ver May 2009) Detail 2 replace dimension 2’-6” maximum with: 

2’-6” minimum 

On sheet 720-901-01 (ver Feb 2015) replace note 5.04 with: 

5.04  When a mid-block crossing is required, consider mid-block staggered crossing (720-955-41) 
to encourage eye contact between the pedestrian and the oncoming traffic.  Always angle the 
stagger so that the pedestrian travels through the refuge facing the oncoming traffic. 

On sheet 722-305-00 (ver May 2010) Detail 4 replace note “French Drain see note 21” with:  

French Drain see note 4.5.   

On sheet 722-305-00 (ver May 2010) table 722-305A, 4th column, change the following: 

Delete (SF)  

Replace text “up to 36” with “up to 3’X3’  “ 

Replace text “larger than 36” with “larger than 3’X3’  ” 

On sheet 722-305-00 (ver May 2010) change general note 3.3 2nd sentence & Detail 4: 

Place Class 2 Type C Geotextile for Erosion Control under riprap as specified in SCDOT Standard 
Specification. 

On sheet 804-105-00 (ver May 2008) Title Block replace text “Rirap (Bridge End)” with: 

Riprap (Bridge End) 

On sheet 804-105-00 (ver May 2008) Change Note 2: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 804-205-00 (ver May 2009) Change Note 2: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 804-305-01 (ver Jul 2017) Change Note 4: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 804-305-02 (ver Jul 2017) Change Section A: Geotextile Note to: 

Geotextile for Erosion Control under riprap (Class 2) Type C 

On sheet 804-310-00 (ver Jul 2017) Change Note 3: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 805-001-01 Jan 2019 version, replace note 25.06 with: 
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25.06 FOR PROJECTS THAT SPECIFY PREMASH DEVICES (W-BEAM, TYPE T, TBBC, TYPE 
B, ETC.) INSTALL W-BEAM RAIL HEIGHT AT 29” +/- 1” (PREVIOUSLY NOTED AS 27.75” +3”/-
0”.) 

 
On sheet 805-220-00 (ver Jul 2018) replace note 5: 
FOR SITES WITH BRIDGES, BOLT GUARDRAIL TO BRIDGE PARAPET AS REQUIRED IN 
STIFFNESS TRANSITION, AND HOLD FACE OF GUARDRAIL POSITION (TYPICALLY 5'-3" 
FROM FACE OF CURB) THROUGH STIFFNESS TRANSITION.  Make any necessary 
adjustments to face of guardrail within the LONGITUDINAL BARRIER. INSTALL END 
TREATMENT so that impact head is beyond the back of sidewalk. 
 
On website, drawings between 805-500-00 and 805-779-99 are reserved as PREMASH standards.  
Do not value engineer or otherwise substitute PREMASH devices in any location where it has been 
determined that MASH devices fit and are specified.  If MASH devices do not fit site condition, 
install PREMASH only upon approval by the Resident Engineer.  Note that during MASH 
implementation, some PREMASH details may be published with old drawing numbering and a 
cover sheet that addresses drawing and pay item changes. 

 
On sheets 805-860-xx (05, 10, 15, 20, 24, 30) (ver Jan 2016):  
All references to toe drain details are revised to refer to drawing 805-875-10 (correct all notes 
pointing to drawings 805-895-00 or other incorrect drawing numbers.) 

 

(12) SECTION 103.8:  CONTRACTOR'S LIABILITY INSURANCE: 
Section 103.8 is hereby deleted and replaced with the requirements of SECTION 00100, Item #29 
of this Project Manual. 
 

(13) SECTION 105: CONSTRUCTION STAKES, LINES, AND GRADES: 
Section 105.8.2 applies to this project.  Payment for this work shall be made according to the 
following schedule: 
 

Percent Contract 
Complete 

Percent of Stakes, Lines, and 
Grades bid amount to be paid 

1-5 20 
6-15 40 
16-29 60 
30-49 70 
50-69 80 
70-89 90 
90-100 100 

 

(14) SECTION 106:  QUALIFIED PRODUCT LISTINGS 
All references to “Approval Sheet” or “Approval Policy” are to be replaced with “Qualified Products 
Listings (QPL)” and “Qualified Products Policies (QPP)” respectively.  This change includes all 
references in the SCDOT Standard Drawings, SCDOT Standard Specifications, SCDOT 
Supplemental Specifications, SCDOT Special Provisions, SCDOT Supplemental Technical 
Specifications, SCDOT Internet and Intranet websites, and all other documents produced by 
SCDOT.  

 

(15) CONSTRUCTION SCHEDULE 
See Attached Supplemental Specification CONSTRUCTION SCHEDULES Dated November 4, 
2013. 
 
This project will have a Level 1 Schedule. 
 

(16) SECTION 106:  SOUTH CAROLINA MINING ACT: 
See Attached Supplemental Specification Dated March 20, 2003. 
This Suplemental Specification is hereby modfied as follows: 
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Paragraph 9 is hereby deleted and replaced with the following: 

The deputy secretary for engineering, or his duly appointed representative, will make a final 
inspection of the reclaimed area and keep a permanent record of his approval thereof.  A 
map or sketch providing the location and approximate acreage of each pit used on the 
project will be provided to the resident construction engineer for inclusion in the final plans. 

 
The last paragraph is hereby deleted and replaced with the following: 

The contractor shall comply with the provisions of the plan that are applicable to the project 
as determined by the engineer.  Seeding or other work necessary to comply with the plan on 
pits furnished by the contractor shall be at the expense of the contractor.  Seeding shall be in 
accordance with SC-M-810 (latest version) which can be found at 
https://www.scdot.org/business/road-technical-specs.aspx.  

 

(17) SECTION 107:  PROJECT BULLETIN BOARDS: 
In accordance with the Required Contact Provisions Federal-Aid Construction Contracts Section II, 
Item 3, Part d, add the following:  

 
Single Location Projects – On projects in which work is performed at a single location (such as 
bridge replacement projects, two-lane to five-lane widening projects, etc.), mount the project 
bulletin board in a permanent location within the project limits so that it is visible and accessible 
at all times.  
 
Multiple Location Projects – On projects in which work is being performed or has the capability 
of being performed at multiple locations (such as resurfacing projects, pavement marking 
projects, etc.), display a portable bulletin board with at least one of the prime contractor’s work 
crews.  If the prime contractor is not performing work, display the portable bulletin board with at 
least one of the subcontractor’s work crews.  Display the portable bulletin board in a location 
and a manner that is acceptable to the RCE.  Notify the RCE and all subcontractors as to the 
location of the portable bulletin board.  On resurfacing projects, mount an additional project 
bulletin board in a permanent location at the asphalt plant supplying asphalt mix to the project 
so that it is visible and accessible at all times.  

 

(18) SECTION 107:  FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED: 
Attention is directed to this Federal Legislation, which has been enacted into law. The contractor 
will be responsible for carrying out all of the provisions of this legislation, which may affect this 
contract. 

 

(19) SECTION 107:  APPLICATION OF DAVIS-BACON AND RELATED ACTS TO INDEPENDENT 
TRUCK DRIVERS AND MISCELLANEOUS CONSTRUCTION ACTIVITIES: 
See attached Supplemental Specification dated June 13, 1990 on page Error! Bookmark not 
defined.. 

 

(20) SECTION 107:  REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT 
SUBCONTRACTORS, DBE HAULERS, MATERIAL SUPPLIERS AND VENDORS: 
See attached Supplemental Specification dated July 1, 2021. 
 

(21) SECTION 107:  CARGO PREFERENCE ACT REQUIREMENTS: 
(a) Use of United States-flag vessels – General Provisions: 
 
"(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or 
commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, 
loaned, or advanced by the U.S. Government under this agreement, and which may be transported 
by ocean vessel, shall be transported on privately owned United States-flag commercial vessels, if 
available. 
 

https://www.scdot.org/business/road-technical-specs.aspx
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"(2) Within 20 days following the date of loading for shipments originating within the United States 
or within 30 working days following the date of loading for shipments originating outside the United 
States, a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (a)(1) of this section shall be furnished to both the 
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to 
the Division of National Cargo, Office of Market Development. Maritime Administration, 
Washington, DC 20590." 
 
(b) Use of United States-flag vessels - The contractor agrees: 
 

"(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent 
of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) 
involved, whenever shipping any equipment, material, or commodities pursuant to this contract, 
to the extent such vessels are available at fair and reasonable rates for United States-flag 
commercial vessels.  
 
"(2) To furnish within 20 days following the date of loading for shipments originating within the 
United States or within 30 working days following the date of loading for shipments originating 
outside the United States. a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in 
English for each shipment of cargo described in paragraph (b) (1) of this section to both the 
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) 
and to the Division of National Cargo, Office of Market Development, Maritime Administration, 
Washington, DC 20590. 
 
"(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant 
to thiscontract." 

 

(22) SECTION 107:   IRAN DIVESTMENT ACT:  
By submission of this bid/proposal, the bidder/proposer as the prime contractor/consultant/vendor 
does hereby certify his compliance to the following: 
 

1. CERTIFICATION: (a) The Iran Divestment Act List is a list published pursuant to Section 11-
57-310 that identifies persons engaged in investment activities in Iran. Section 11-57-310 
requires the government to provide a person ninety days (90) written notice before he is 
included on the list. The following representation, which is required by Section 11-57-330(A), is 
a material inducement for the SCDOT to award a contract to you. (b) By signing your Offer, you 
certify that, as of the date you sign, you are not on the then-current version of the Iran 
Divestment Act List. (c) You must notify the SCDOT immediately if, at any time before posting of 
a final statement of award, you are added to the Iran Divestment Act List.  
 
2. ONGOING OBLIGATIONS: (a) You must notify SCDOT immediately if, at any time during 
the contract term, you are added to the Iran Divestment Act List. (b) Consistent with Section 11-
57-330(B), you shall not contract with any person to perform a part of the Work, if, at the time 
you enter into the subcontract, that person is on the then-current version of the Iran Divestment 
Act List.  
 
3. OPTION TO RENEW RESTRICTION: Contractor acknowledges that, unless excused by 
Section 11-57-320, if the contractor is on the then-current Iran Divestment Act List as of the 
date of any contract renewal, the renewal will be void ab initio. 

 

(23) SECTION 107:  LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON 
FEDERAL AID PROJECTS AND APPROVAL OF DESIGNATED BORROW PITS: 
See attached Supplemental Specification dated August 7, 1991. 

 
If archaeological materials are encountered during construction, the procedures codified at 36 CFR 
800.13(b) will apply and the SC Department of Archives and History and the EDA shall be 
contacted immediately. Archaeological materials consist of any Items, fifty years old or older, which 
were made or used by man. These items include, but are not limited to, stone projectile points 
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(arrowheads), ceramic sherds, bricks, worked wood, bone and stone, metal and glass objects, and 
human skeletal materials. 

 

(24) SECTION 107:  CRANE SAFETY: 
See attached Supplemental Specification dated August 1, 2013. 

 

(25) SECTION 107:  REQUIRED MEDIA NOTIFICATION FOR CONSTRUCTION PROJECTS: 
Contractors are encouraged to co-operate with the news media since all projects are constructed 
with public funds.  Because the scope of this project will cause disruption of normal traffic flow, the 
Contractor is required to notify the public, in a timely manner, of disruptive activities such as lane 
closures. 
 
The Contractor is required to utilize area media to accomplish public notification of traffic 
disruptions. 
 
The Contractor is required to deal directly with the news media and all reasonable efforts should be 
made to co-operate with the  media. However, the safety, security and construction schedule on 
site should not be disrupted in order to accomplish this.  

 

(26) SECTION 107:  CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE 
CONCERNING ILLEGAL ALIENS 
By submission of this bid, the bidder as the prime contractor does hereby agree: 

a. to certify its compliance with the requirements of Chapter 14 of Title 8 of the S.C. Code 
of Laws regarding Unauthorized Aliens and Public Employment; 

b. to provide SCDOT with any documents required to establish such compliance upon 
request; and 

c. to register and participate and require agreement from subcontractors and sub-
subcontractors to register and participate in the federal work authorization program to 
verify the employment authorization of all new employees, or to employ only workers 
who supply the documents required pursuant to S.C.Code 8-14-20(B)(2). 

 

(27) SECTION 208:  FINE GRADING: 
See attached Supplemental Specification Dated January 4, 2012. 

 

(28) SECTION 305:  MAINTENANCE STONE: 
Maintenance Stone used on this project shall conform to the gradation requirements of Section 
305, or to the gradation specified for Aggregate No. CR-14 in the Standard Specifications. 
 

(29) DIVISION 600:  MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES: 
The Contractor is advised that all work involving design or installation of traffic control devices, 
including but not limited to signs, pavement markings, elements of work zone traffic control, 
signals, etc., shall be in compliance with the FHWA’s Manual on Uniform Traffic Control Devices 
(MUTCD), latest edition.  The latest edition is defined as the edition that the Traffic Engineering 
Division of SCDOT recognizes as having been officially adopted (Engineering Directive, 
Memorandum 19) at the time the project is let, unless stated otherwise in the Special Provisions. 
 

(30) DIVISION 600:  TRAFFIC CONTROL: 
See attached Supplemental Specification dated July 1, 2019. 

 

(31) SECTION 602:  GENERAL REQUIREMENTS FOR PROVIDING AND MAINTAINING TRAFFIC 
CONTROL DEVICES IN THE WORK ZONE: 
Delete Section 602.1.11. 
 

(32) SECTION 602:  PERMANENT CONSTRUCTION SIGNS: 
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Utility locations must be performed prior to the placement of Permanent Construction Signs.  State 
Law requires that the location of each sign be marked with a white line in the roadway or a stake in 
the shoulder.  The locator company will mark 25 feet on either side of the location.  The 
responsibility for marking the sign locations prior to the contractor calling PUPS for utility locate lies 
with the party responsible for lines and grades on the project.  If Construction Lines and Grades is 
a pay item, then the Prime Contractor is responsible for marking the sign location.  If this is not 
included, it is the Department’s responsibility to mark the locations. 
 
Prior to marking the sign location, care must be taken when marking the signs to ensure that there 
are no obstructions or other mitigating factors that will cause the sign to be moved outside of the 50 
foot utility window.  Any costs associated with staking out the sign locations are considered 
incidental to the cost of Permanent Construction Signs. 
 
Requests for utility locates must be specific and isolated to the sign locations if no ground 
disturbing activities are occurring outside of the sign placement. 

 

(33) SECTION 610:  WORK ZONE TRAFFIC CONTROL PROCEDURES: 
The first sentence of Section 610.3 of the 2007 Standard Specifications is hereby revised to:  
 

“Ensure that background color of personal protective apparel is either fluorescent Yellow-Green 
or fluorescent Orange-Red, and meets ANSI Standard 107-2004 National Standard for High 
Visibility Apparel Class 2 (or Class 3 as necessary) Performance Criteria, or latest edition.”    

 
Note #12 of Standard Drawing 610-005-00 is hereby revised to: 

 
“During nighttime flagging operations, flaggers shall wear a Safety Vest and Safety Pants 
meeting ANSI Standard 107-2004 National Standard for High Visibility Apparel Class 3 
Performance Criteria, or Latest Edition, and a Hardhat.  The color of the apparel background 
material shall be either fluorescent Yellow-Green or fluorescent Orange-Red.” 

 

(34) SECTION 815:  EROSION CONTROL MEASURES: 
See attached Supplemental Specification dated January 1, 2020. 
 

(35) EXCAVATED MATERIALS 
No excavated material shall be placed within areas of mapped 100-year or 500-year floodplain. 

 

(36) PROMPT PAYMENT CLAUSE: 
See attached Supplemental Specification Dated June 14 2000. 
 
Paragraph 2 of the Supplemental Specification shall be updated as below. 
 

“The Contractor may withhold as retainage up to ten (10%) percent of a subcontractor’s 
payment until satisfactory completion of all work items of the subcontract.  “Satisfactorily 
completion of all work items of the subcontract” shall mean when the SCDOT pays the 
Contractor for the last work item of the subcontract.   The Contractor must release to the 
subcontractor any retainage withheld within seven (7) calendar days from the date the 
Contractor receives payment from SCDOT for the last work item of the subcontract” 

 

(37) EDA REQUIRED SPECIFICATION DOCUMENTS 
See attached Appendix A. There shall be no additional compensation for these requirements. 
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January 1, 2018 
 
 

ERRATA TO 2007 STANDARD SPECIFICATIONS FOR HIGHWAY CONSTRUCTION 
 
Make the changes listed below to correct errata in the SDCOT 2007 Standard Specifications for Highway 
Construction: 
 
DIVISION 100  GENERAL PROVISIONS 

SECTION 101  DEFINITIONS AND TERMS 
Subsection 101.2  Abbreviations and Acronyms  

Amend the table of SCDOT OFFICIALS AND OFFICES as follows: 
 

 DELETIONS  REPLACEMENTS 
BDE* Bridge Design Engineer PSE* Preconstruction Support Engineer 

BDGE* Bridge Design 
Geotechnical Engineer 

GDSE* Geotechnical Design Support 
Engineer 

SHE* State Highway Engineer DSE* Deputy Secretary for Engineering 
 
*Wherever it appears in the text, replace the deleted abbreviation with the new 
abbreviation. 

SECTION 102  BIDDING REQUIREMENTS AND CONDITIONS 
Subsection 102.8  Irregular Bids 

Paragraph 2, item E, first sentence; delete the word "the" after the word "When". 

SECTION 105  CONTROL OF WORK 
Subsection 105.6  Cooperation with Utilities  

Paragraph 1, last sentence; change the word "THE" to "the". 
 
DIVISION 200  EARTHWORK 

SECTION 202  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

Subsection 202.5  Measurement 
Paragraph 5, second bullet; change the words "Brick sidewalk" to "Concrete, brick or 
stone sidewalks". 

SECTION 204  STRUCTURE EXCAVATION  
Subsection 204.2.1.2  Structure Excavation for Culverts 

Paragraph 1, at the end of the first sentence; change "Subsection 204.4" to 
"Subsection 204.5". 

 
DIVISION 400  ASPHALT PAVEMENTS 

SECTION 401  HOT MIXED ASPHALT (HMA) PAVEMENT 
Subsection 401.2.1.2  Liquid Anti-Stripping Agent 

Paragraph 1, first sentence; delete the period at the end of the sentence and add "and 
SC-M-406.". 

Subsection 401.2.5  Material for Full Depth Patching 
Paragraph 1, delete and replace with the following: 
"Use an approved SCDOT Intermediate Type C mix for all Full Depth Patching." 
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Subsection 401.5  Measurement 
After paragraph 10, add the following paragraph: 

11     The measurement of Prime Coat is the number of gallons of asphalt material 
applied to the completed and accepted base course. 

Subsection 401.6  Payment 
After paragraph 12, add the following paragraph: 

13          "The payment for Prime Coat is at the contract unit price for Prime Coat and includes 
compensation for all labor, equipment, tools, maintenance, and incidentals necessary 
to complete that work." 

Subsection 401.6  Payment 
Paragraph 13, Table of Pay Items 
Change paragraph reference number "13" to "14" and add the following Pay Item: 
 

Item No. Pay Item Unit 
4010005 Prime Coat GAL 

SECTION 403  HMA SURFACE COURSE 
Subsection 403.5  Measurement 

Paragraph 1, first sentence; change "HMA Intermediate Course" to "HMA Surface 
Course". 

Subsection 403.6  Payment 
Paragraph 1, first sentence; change "HMA Intermediate Course" to "HMA Surface 
Course". 

SECTION 407  ASPHALT SURFACE TREATMENT – DOUBLE TREATMENT  
Subsection 407.5  Measurement 

Paragraph 1, first sentence; add the word "is" after "(Double Treatment Type (1, 2, 3, 
4, or 5))".  

SECTION 408  ASPHALT SURFACE TREATMENT – TRIPLE TREATMENT   
 Subsection 408.5  Measurement 

 Paragraph 1, first sentence; add the word "is" after "(Triple Treatment Type (1 or 2))".  
 
DIVISION 600  MAINTENANCE AND TRAFFIC CONTROL 

SECTION 625  PERMANENT PAVEMENT MARKINGS 
   FAST DRY WATERBOURNE PAINT 

Subsection 625.2.2.4.11  Lead Content 
Paragraph 1, first sentence; change 6% to 0.06%. 

SECTION  627  THERMOPLASTIC PAVEMENT MARKINGS 
Subsection 627.4.10  Inspection and Acceptance of Work 

Paragraph 2, first sentence; change "period of 90 days" to "period of 180 days". 

Subsection 627.4.10  Inspection and Acceptance of Work 
Paragraph 2, second sentence; change "90-day observation period" to "180-day 
observation period". 

 
Subsection 627.4.10  Inspection and Acceptance of Work 

Paragraph 3, first sentence; change "90-day period" to "180-day period". 
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DIVISION 700  STRUCTURES 

SECTION 709  STRUCTURAL STEEL 
Subsection 709.4.3.5.2  Submittals and Notification 

Paragraph 1, delete the last two sentences and replace them with, “The Department’s 
review and acceptance are required before any field welding will be permitted.” 

Subsection 709.6.3 Pay Items (page 650) 
Subsection heading number; change subsection heading number from "709.6.3" to 
"709.6.4". 
 

SECTION 712  DRILLED SHAFTS AND DRILLED PILE FOUNDATIONS 
Subsection 712.4.4  Dry Construction Method 

Paragraph 2, last sentence in A; change "Drilled Shaft Report " to "Drilled Shaft Log". 

Subsection 712.4.10.4  Excavation Cleanliness 
Paragraph 1, last sentence; change "Drilled Shaft Report" to "Drilled Shaft Log". 

Subsection 712.4.10.6  Shaft Load Test 
Change first paragraph reference number from “2” to “1”. 

Subsection 712.6.10 Drilled Pile Set-Up 
Insert paragraph reference number “1” to the left of the first paragraph. 
 

SECTION 723  DECK JOINT STRIP SEAL 
Subsection 723.1  Description 

Insert paragraph reference number “3” to the left of the third paragraph. 
 

SECTION 726  BRIDGE DECK REHABILITATION 
Subsection 726.4.1  General 

Insert paragraph reference number “1” to the left of the first paragraph. 

Subsection 723.4.6  Full Depth Patching (page 790)   
Subsection heading number; change subsection heading number from "723.4.6" to 
"726.4.6" 
 

Subsection 726.6.8 Concrete Overlay (Latex) or (Portland Cement) (page 802) 
Paragraph 2, the equation is changed to AP=CP X (ACS/RCS) ^ 2 
 

SECTION 727  CROSSHOLE SONIC LOGGING OF DRILLED SHAFT FOUNDATIONS   
Subsection 726.6  Payment (page 807) 

Subsection heading number; change subsection heading number from "726.6" to 
"727.6" 

 
 
 
 

DIVISION 800  INCIDENTAL CONSTRUCTION 

SECTION 805  GUARDRAIL  
Subsection 805.5  Measurement 

Paragraph 4; amend as follows: 
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"The quantity for the pay item 8053000 Additional Length Guardrail Post is the 
length of required post installed in excess of the standard length post based on the 
system being installed, measured by the linear foot (LF), complete, and accepted." 

 

SECTION 815  EROSION CONTROL 
Subsection 815.1  Description 

Paragraph 1, first sentence; change “temporary flexible pipe” to “temporary pipe”. 

Subsection 815.5  Measurement 
Paragraph 13; delete the first sentence and replace it with the following sentence: 
"The quantity for Temporary Pipe Slope Drains is measured and paid for in 
accordance with Subsections 803.5 and 803.6 respectively." 

Subsection 815.5  Measurement 
Delete paragraph 19. 

Subsection 815.6  Payment 
After paragraph 15, add the following paragraph: 

16      Payment for Removal of Silt Retained by Silt Fence is full compensation for 
removing and disposing of sediment deposits accumulated by silt fences as specified 
or directed and includes all materials, labor, equipment, tools, supplies, transportation, 
and incidentals necessary to fulfill the requirements of the pay item in accordance with 
the Plans, the Specifications, and other terms of the Contract.  

Subsection 815.6  Payment 
Change original paragraph number “16” to “17”. 

Subsection 815.6  Payment 
Pay Item table; change the Unit for Item No. 8156214 to "EA". 
 

INDEX: 
Amend as follows: 

Page I-3, after "Bridge Deck Rehabilitation, measurement and payment:" 
Delete page 807. 

Page I-12, after "Letting:" 
Replace page 19 with page 9. 

Page I-13, after "Overhead Sign Structure:" 
Replace page 488 with page 495. 

Page I-15, after "Proof Rolling:" 
Delete page 98. 

Page I-18, after "Structural Steel, turned and ribbed bolts:" 
Replace page 624 with page 625. 

Page I-19, after "Waterproofing, bridge deck:" 
Delete page 907. 

Page I-20, after "Working Drawings:" 
Replace page 543 with page 779. 
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March 20, 2003 
 

THE  SOUTH  CAROLINA  MINING  ACT 
 
The South Carolina Mining Act enacted by the General Assembly in 1973 requires that the Department 
adopt reclamation standards to govern activities of the Department and any person acting under contract 
with the Department, on highway rights-of-way or material pits maintained solely in connection with the 
construction, repair and maintenance of the public road systems in South Carolina. 
 

STANDARD PLAN FOR THE RECLAMATION OF EXCAVATED AREAS ADOPTED BY 
THE SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION 

________________________________________________________________________ 
 
Reclamation plans as stated herein shall include all areas disturbed in excavations of borrow and material 
pits, except planned inundated areas. 
 
The final side slopes of areas excavated for borrow and material pits shall be left at such an angle so as 
to minimize erosion and the possibility of slides.  The minimum slope in every case shall be not less than 
3:1. 
 
Small pools of water that are, or are likely to become noxious, odious, or foul should not be allowed to 
collect or remain on the borrow pit.  Suitable drainage ditches, conduits, or surface gradient shall be 
constructed to avoid collection of noxious, odious, or foul pools of water unless the borrow pit is to be 
reclaimed into a lake or pond.   
 
Borrow pits reclaimed to a lake or pond must have an adequate supply of water to maintain a water 
sufficient level to maintain a minimum water depth of four (4) feet on at least fifty (50) percent of the 
surface area of the lake or pond.   
 
Excavated areas will be drained where feasible unless otherwise requested by the property owner where, 
in such instances, the property owner may wish to develop the excavated area for recreational purposes 
or for the raising of fish, or for other uses, in compliance with the South Carolina Mining Act. 
 
Where material is stripped from the ground surface in relatively thin layers, the area, after excavation has 
been completed, will be thoroughly scarified and terraced and planted to establish satisfactory vegetation 
necessary to control erosion.  Vegetative cover should be established on a continuing basis to ensure soil 
stability appropriate to the area.  Conservation practices essential for controlling both on-site and off-site 
erosion and siltation must be established.  A minimum of seventy-five (75) percent vegetative ground 
cover, with no substantial bare spots, must be established and maintained into the second growing 
season. 
 
Excavated areas that are drained will be seeded to obtain a satisfactory vegetative cover.  The side 
slopes of excavated area will be planted to vegetation. 
 
The State Highway Engineer, or his duly appointed representative, will make a final inspection of the 
reclaimed area and keep a permanent record of his approval thereof.  A map or sketch providing the 
location and approximate acreage of each pit used on the project will be made available to the Final 
Plans Engineer. 
 
All applicable regulations of agencies and statutes relating to the prevention and abatement of pollution 
shall be complied with by the contractor in the performance of the contract. 
 

********************************************* 
The Contractor shall comply with the provisions of the Plan which are applicable to the project as 
determined by the Engineer.  Seeding or other work necessary to comply with the plan on pits furnished 
by the contractor shall be at the expense of the contractor.  Bermuda shall not be planted on ground 
surface pit areas.  The quantity of fescue seed specified in Subsection 810.04 of the Standard 
Specifications shall be increased by fifteen (15) pounds in lieu of the deleted bermuda seed. 
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November 4, 2009 
 
 

AS-BUILT CONSTRUCTION PLANS 
 
 
GENERAL 
 
The Contractor shall produce and deliver to the Department the final As-Built plans for this contract. This 
set of As-Built plans is not intended to document final quantities, but is intended to show approved 
revisions to the contract design including but not limited to: revised roadway profiles and cross sections, 
revised typical sections, revised drainage installations, any changes to the demolition and removal items 
and any other changes to the original design. 
 
If any design changes occur during construction, the plan sheets (or any other “job site record document” 
with a seal) revised after award of contract shall include a complete accounting and detail of the revisions 
and design changes. The P.E. responsible for the revisions shall seal each altered plan sheet (or any 
other “job site record document” with a seal). This documented information is to be part of the As-Built 
Plan requirements. 
 
The As-Built plans shall be neat, legible and of the correct size. Bridge projects and any road projects 
which include Plan, Profile and Cross-Section Sheets shall be full size. In general, if the job was let with 
full size plans (22” X 36”), the As-Builts shall be full size. All revisions to the original plans shall be 
delineated in red, located properly on the drawing, they shall be legible and true to scale. Every As-Built 
Plan, Profile and Cross-section Sheet shall be designated as such by note or stamp “As-Built” in black. 
The As-Built plans shall be bound in the same manner as they were let, not combined. In other words, if a 
project includes road and bridge work and each is bound separately, keep them separate for As-Builts, 
each with its own AB201 cover sheet. 
 
In submitting As-Built plans, the Contractor, or person responsible for the work, shall be required to 
complete FORM AB205 or AB206 whichever is applicable, and submit the form with the required 
deliverables to the RCE. The items and notes on these forms that apply to this project establish the 
minimum requirements for As-Built Plans. The forms can be found on the SCDOT website at 
http://www.scdot.org/doing/default.html. 
 
Changes to the state highway system by any outside agency also need to have their plans placed in the 
Plans Library for future reference. This includes but is not limited to: encroachment permit projects, 
enhancements, procurements, inter-governmental agreements (IGA), local public agency (LPA) projects 
and any other agency, private or public, making changes to the existing state highway system. When 
AsLet plans are provided, the person or agency responsible for the work shall supply the SCDOT As-Built 
Plans Office in headquarters a set of As-Built plans which meet the requirements of this specification. 
Regardless of whether or not as-let plans are provided, when any changes are made to or within existing 
ROW, the as-built plans office is to be notified so the changes can be documented in the plans library. 
Once notified, the as-built engineer and the person responsible for the work can determine what will best 
represent the work performed in the field. The as-built engineer will review and forward to the Plans 
Storage Office for archiving. 
 
The final As-Built plans shall be submitted within forty-five (45) days following the substantial work 
complete date of the project. 
 

http://www.scdot.org/doing/default.html
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August 1, 2013 
 
 
 

 
CRANE SAFETY 

 
 
 

The contractor’s attention is directed to the following Crane Safety criteria. All applicable items 
under the submittal list section shall be submitted to the Resident Construction Engineer (RCE) 
before any crane operations may begin. If any personnel or equipment is changed or added, all 
applicable items shall be updated and submitted to the RCE before continuing with crane(s) 
operations.  
All contractors shall comply with the manufacturer specifications and limitations applicable to the 
operation of any and all cranes and derricks. Prime contractors and sub-contractors shall comply 
with the latest Occupational Safety and Health Administration (OSHA) regulations, adopted 
American National Standards Institute (ANSI) and American Society of Mechanical Engineers 
(ASME) crane standards, and other applicable standards including, but not limited to the following:  
 

 OSHA 29 CFR 1926 Subpart CC “Cranes and Derricks in Construction” 
 OSHA 29 CFR 1926.251 “Rigging Equipment for Material Handling” 
 ASME B30.5-2007 “Mobile and Locomotive Cranes” 
 ASME B30.8-2010 “ Floating Cranes and Floating Derricks” 
 ASME B30.22-2005 “Articulating Boom Cranes” 
 ASME B30.26-2010 “Rigging Hardware” 

Submittal List 
1. Crane Operators: All crane operators shall be certified by the National Commission 

for the Certification of Crane Operators (NCCCO), National Center for Construction 
Education and Research (NCCER), or Crane Institute of America Certification (CIC).  

 
a. Contractor shall submit a copy of the NCCCO, NCCER, or CIC certification for 

each crane operator prior to performing any crane operations on the job site. 
The original certification card shall be available for review upon request and 
must remain current within a 5 year expiration date for the duration of the job. 
(Contractors with a crane operator-in- training on the jobsite shall comply with 
all the OSHA Subpart CC requirements).  

 

b. Contractor shall submit a copy of the current Crane Operators Medical 
Evaluation card (3 year expiration) in the form of NCCCO, NCCER or CIC 
Physical Examination form or equivalent meeting the ASME B30.5 requirement 
or a current USDOT Medical Examiner’s Certificate card (2 year expiration).  
The original medical card or equivalent for all crane operators shall be 
available for review upon request.  

 
2. Competent Person:  The named competent person will have the responsibility and 

authority to stop any work activity due to safety concerns.  
 

a. Contractor shall submit the name and qualifications of the “Competent Person” 
as defined by OSHA Subpart CC responsible for all crane safety and lifting 
operations. 
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June 13, 1990 
 

APPLICATION OF DAVIS-BACON AND RELATED ACTS TO INDEPENDENT 
TRUCK DRIVERS AND MISCELLANEOUS CONSTRUCTION ACTIVITIES 

 
 

The Davis-Bacon and Related Acts apply when: 
 
1)  A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a plant, pit, 

or quarry, which has been established specifically to serve (or nearly so) a particular project or 
projects covered by Davis-Bacon and Related Acts. 

2)  A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul material from a non-
commercial stockpile or non-commercial storage site outside the limits of the project to the project 
site. 

3)  A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul excavated materials away 
from a Davis-Bacon covered project. 

4)  A contractor or Subcontractor rents or leases equipment with an operator to perform work as called 
for under a Davis-Bacon construction contract. 

5)  A common carrier is used for the transportation of materials from an exclusive material supply facility 
to fulfill the specific need of a construction contract. 

 
The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitations 

and would not have to be approved as a Subcontractor.  However, payrolls must be submitted by truck 
fleet owner covering the truck drivers, and all requirements such as predetermined wages, overtime, etc., 
are applicable.  Legitimate owner-operators (truck owner driving his own truck) must appear on the 
payroll by name and notation “truck Owner Operator” with no hours, etc. shown. 
 

The Davis-Bacon and Related Acts do not apply when: 
 
 
1)  A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a 

commercial plant, pit, or quarry which had previously been established for commercial use and 
regularly sell materials to the general public. 

2)  A Contractor or Subcontractor hires a trucking firm or fleet of  trucks to haul materials from an 
established  commercial plant, pit, or quarry to a stockpile outside the limits of the project. 

3)  Bona fide owner-operators of trucks, who are independent contractors, use their own equipment to 
haul materials to or from or on a Davis-Bacon covered project.  (One man-One truck) 

The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitation and 
would not have to be approved as a Subcontractor. 



SUPPLEMENTAL SPECIFICATIONS 

 

July 1, 2021 
 
 

REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT SUBCONTRACTORS, DBE 
HAULERS, MATERIAL SUPPLIERS AND VENDORS 

 
A. The Contractor’s attention is directed to Form FHWA 1273 that is included in your 

contract documents as the Supplemental Specification “Required Contract Provisions 
Federal-Aid Construction Contracts”. This Specification requires that Form FHWA 
1273 must be physically incorporated in all Federal Aid Construction Contracts and 
lower tier subcontracts. Form FHWA 1273 must be either physically incorporated or 
incorporated by reference in all purchase orders.   

 
B. The contractor’s attention is directed to the requirements of the Supplemental 

Specification “Standard Federal Equal Employment Opportunity Construction Contract 
Specifications” that is included in your contract documents.  This specification must be 
physically included in each subcontract with a value of $10,000 or greater. 

 
C. The Contractor’s attention is directed to the requirements of the Equal Employment 

Opportunity Performance certifications in the Proposal Form Certifications and Signatures 
section of the contract. Subcontractors must answer the three questions in the 
“Certification (1)” section and the completed form must be physically included in the 
subcontract agreement. 

 
D. Prior to the issuance of approval of DBE subcontractors the Contractor must submit a 

signed copy of the subcontract agreement between the Prime Contractor and the DBE 
Subcontractor. 

 
E.   Prior to the issuance of approval of DBE haulers the Contractor must submit a signed 

copy of the hauling agreement. 
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August 7, 1991 
 
 

LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL 
AID PROJECTS AND APPROVAL OF DESIGNATED BORROW PITS 

 
A. Late Discovery of Archaeological/Historical Remains on Federal Aid Projects. 
 

1. Responsibilities: 
 

The Contractor and subcontractors must notify their workers to watch for the presence of any 
prehistoric or historic remains, including but not limited to arrowheads, pottery, ceramics, flakes, 
bones, graves, gravestones, or brick concentrations.  If any such cultural remains are 
encountered, the Resident Construction Engineer shall be immediately notified and all work in the 
vicinity of the discovered materials or site shall cease until the Department’s Staff Archaeologist 
or the State Highway Engineer directs otherwise. 

 
2. Applicability: 

 
This provision covers all areas of ground disturbance resulting from this federal - aid contract, 
including but not limited to road construction, Department designated borrow pits, Contractor 
furnished borrow pits, and/or staging areas.   
 

3.  Cost Reimbursement and Time Delays: 
 

Any extra work required by A(1) above within the project right of way or on Department 
designated borrow pits (see below) will be paid for in accordance with Subsection 104.05 of the 
Standard Specifications.  Extra contract time may be provided under Subsection 108.06 of the 
Standard Specifications for archaeological work within the project right of way or on designated 
borrow pits. 
 
NOTE: On Contractor furnished borrow pits the contractor is not entitled to any additional time 
or money for delay on impact resulting from A(1) above or for extra work required by A(1) above.  
Therefore, contractors may wish to retain professional archaeological services to better ensure 
that borrow pit areas are cleared of archaeological/historical remains prior to use on Federal aid 
projects. 
 

B.  Approval of Designated Borrow Pits on Federal Aid Projects (Plant Sites which qualify as commercial 
are not included). 

 
In instances where the Department specifically designates the location of borrow pits on project 
plans or in contract specifications for use on a Federal aid project, an archaeological survey will 
be performed by Department archaeologists prior to award of contract. 
 

This provision also applies to designated disposal sites, staging areas, haul roads, and job site field 
offices. 
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November 4, 2013 

 
 

CONSTRUCTION SCHEDULES 
 

General 
This supplemental specification addresses schedule requirements for SCDOT contracts.  There are three 
levels of schedules.  The level required is included in the Special Provision.  The level of schedule is 
selected based on the design field review completed in the preconstruction phase or during estimate 
development. 
 
Level 1 – Minimal Schedule Requirement 
Level 2 Schedule – Standard Critical Path Method Schedule 
Level 3 Schedule – Critical Path Method Schedule with Monthly Cumulative 
Payment Clause. 
 
 
Level 1 Requirement: 
 
Provide to the Resident Construction Engineer (RCE) a four-week look-ahead schedule identifying 
planned weekly work activities.  Update the schedule every two weeks.  The look-ahead schedule allows 
the RCE to schedule construction engineering and inspection personnel.  The Department will not be 
responsible for delays which may be caused by the contractor’s failure to abide by his schedule. Failure 
to submit the look-ahead schedule as specified may result in the withholding of partial payment estimates. 
 
Provide the look-ahead schedule in Word or Excel format or as directed by the RCE. 
 
The Contractor may provide a CPM schedule as indicated in Level 2 Schedule Requirements in lieu of 
the four-week look-ahead schedule as follows: 
 

• Notify, in writing, the RCE that a CPM schedule will be provided in lieu of a four-week look-ahead 
schedule.  Provide timely notification so that the baseline schedule is submitted in accordance 
with Level 2 Schedule Requirements - Submission, Review, and Acceptance Process – 
Baseline Schedule.  

• No payment will be made if the Contractor elects to provide a CPM as a Level I Requirement.  
Measurement and Basis of Payment will be according to the Level I Schedule.   

• Election to provide a CPM schedule in lieu of a four-week look-ahead schedule will be for the 
duration of the project.   

 
 
Level 2 Schedule Requirements: 
 
For projects requiring a CPM schedule, the Contractor will provide and update a construction schedule to 
the SCDOT, which will be used as a quantitative basis for: 
 

• Monitoring and evaluating the Contractor’s progress in completing contracted work; 
• Evaluating requests for additional contract time; 
• Budgeting for construction partial payment estimates; and 
• Managing SCDOT engineering and inspection personnel. 

 
The Contractor’s construction schedule shall encompass the entire contract period, and be developed 
consistent with the contract milestones and the contract maintenance of traffic plan.  Critical path 
activities shall be identified for the duration of the project. The schedule shall also include sufficient 
information as outlined in this supplemental specification to provide for monetary and quantitative tracking 
of the work by the SCDOT.  
 
Include and reference in the schedule at the time of occurrence, all documentation and explanations 
supporting a time adjustment request.   
Utilities  
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The schedule shall reflect the utility relocations noted in the contract documents and discovered during 
field review and include activities of appropriate duration, location, and logic, as provided by the Utility, for 
the utility work.  Where utility durations are unknown, the Contractor shall provide a reasonable estimate 
of duration.  Utility durations will be reviewed in the baseline approval process as outlined in the section 
“Submission, Review, and Acceptance Process.”  Utility durations will be presented at the Preconstruction 
Conference for concurrence by the utility provider.  In the event that the utility representative cannot 
provide concurrence at the Preconstruction Conference, the Contractor, the Resident Construction 
Engineer, and the utility provider shall work diligently to reach acceptable durations.  If there is no 
concurrence or input from the utility provider concerning the Contractor’s utility durations within 15 
calendar days following the Preconstruction Conference, the submission with the Contractor’s estimate of 
utility duration will be reviewed for baseline acceptance.  Further utility duration changes beyond this point 
in time will be assessed in monthly schedule updates.  Failure to include activities for any element of work 
or any known utility work will not relieve the Contractor from completing the work within the allotted 
contract time. 
 
Schedule Submissions 
Contractors shall maintain CPM schedules for all applicable projects using at a minimum Primavera 
Project Management 5.0 or Primavera Contractor 5.0.  The Contractor shall coordinate with the 
Department’s District Scheduler to provide an exported schedule importable into the Primavera version 
used by the Department.     
 
Templates for the CPM schedules are available to download at the the SCDOT construction Extranet site 
located: 
https://www.scdot.org/business/constructionletting-extranet.aspx 
When submitting schedules to the SCDOT, the Contractor shall assign file names to each schedule file 
(baseline and updates) according to the following conventions (dates are YYMMDD): 
 
Type of Schedule 
Submitted: 

Baseline Update As-Built 

File Name 
Convention: 

[Contract ID]b[Data 
Date] 

[Contract ID]u[Data 
Date] 

[Contract ID]ab[Data 
Date] 

File Name Example: 32.82571b060201 32.82571u060201 32.82571ab060201 
Note on Data Dates - The initial Baseline Construction Schedule shall have a data date equal to the Award Date and not 
include any work to date.  Monthly schedule updates shall have a data date set 1 day beyond the most recent estimate 
period end date.  

 
Extranet file names upon uploading shall include the contract ID. 
 
All submissions shall be made within the time frames defined under “Submission, Review and 
Acceptance Process.” 
Electronic Files:  Upload each baseline construction schedule and monthly update submission to the 
SCDOT Construction Extranet site in .xer format.   
The Extranet site location is:   
https://www.scdot.org/business/constructionletting-extranet.aspx 
 
Provide an Adobe file of each baseline construction schedule, monthly update submission, and schedule 
narrative to the District Scheduler and the Resident Construction Engineer.  The schedule Adobe file shall 
include the following columns in 11 inch x 17 inch format:   Activity ID, Activity Name, Start, Finish, 
Schedule % Complete, Physical % Complete, Budgeted Total Cost, Actual Total Cost, Remaining Total 
Cost, At Completion Total Cost, Original Duration, Remaining Duration, At Completion Duration, Earned 
Value, Planned Value, Schedule Variance Index, and Total Float.  Sort on “Start” prior to printing to 
Adobe.   
 
Schedule Narrative:  Submit a Schedule Narrative Report with the baseline and each monthly update 
schedule describing current project schedule status and identifying potential delays. This report will 
include a description of the progress made since the previous schedule submission and objectives for the 
upcoming 30 calendar days.   
 

1) Address all previous schedule review comments; 
 

file://smpsanb/Specs%20and%20Estimates/10-14-2014/the
https://www.scdot.org/business/constructionletting-extranet.aspx
https://www.scdot.org/business/constructionletting-extranet.aspx
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2) The report shall indicate if the project is on schedule, ahead of schedule or behind schedule as 
compared to the accepted baseline. Include the Schedule Variance Index, planned value cost 
and earned value cost.  If the project is ahead of schedule or behind schedule, the report shall 
include the specific number of calendar days. If the project is behind schedule, the report shall 
include a detailed recovery plan that will put the project back on schedule. The narrative shall 
compare the Substantial Completion milestone for the baseline with the update; 

 
3) Describe the current critical path of the project including the lowest total float value and indicate if 

this has changed in the last 30 calendar days. Discuss current successes or problems that have 
affected either the critical path’s length or have caused a shift in the critical path within the last 30 
calendar days. Identify specific activities, progress, or events that may reasonably be anticipated 
to impact the critical path within the next 30 calendar days, either to affect its length or to shift it to 
an alternate path; 

 
4) List all schedule logic or duration changes that have been made to the schedule since the 

previous submission. Provide an explanation for any constraint used.  For each change, describe 
the basis for the change and specifically identify the affected activities by identification number;  

 
5) Scheduling assumptions (considerations for known and foreseeable constraints or restrictions 

such as weather, traffic, environmental, utility, safety, etc); 
 
6) Identify activities, either in progress or scheduled to occur within the following 30 calendar days 

that require Department participation, review, approval, etc; 
 
7) Identify any calendars used that are not DOT specific, and explain the details of those calendars; 

 
8) Identify schedule settings used; 

 
9) Identify activity expense item changes; 

 
10)  Minimized the use of lag.  Where possible, use an activity to represent lag time.  In no instance 

shall negative lag be used;   
 
11) Description of how the schedule is organized (e.g. broken down by road or activity); 

 
12) Explain any actual duration exceeding the original duration;   

 
13) Explain out of sequence activities individually and the overall effect on the schedule; 

 
14) Explain, individually, activities that failed to start in the previous 30 days;  

 
15) Include the current contract completion date;    

 
16) Include the current contract amount and sum of actual cost; 

 
17) Include approved change orders. Explain the costs and schedule change associated with them; 

 
18) Submit the narrative with a naming convention of [Contract ID]n[Data Date].doc 

(e.g 32.82571n060201.doc).  Contractor will upload the electronic copy [in .doc format] to the 
South Carolina Department of Transportation Construction Extranet site;  

 
19) Explain the schedule impacts of all utility work, known or anticipated; 

 
 
Schedule Details 
 
SCDOT reserves the user_text1 and user_text2 fields.   
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Data Date - The Baseline Construction Schedule shall have a data date equal to award date and not 
include any completed work to date.  Monthly schedule updates shall have a data date set to one day 
beyond the most recent estimate period end date. 
 
Milestones - Schedule shall identify the following milestones as a minimum: 
 

• Award Date: The date the Contractor is notified by the Director of Construction that he is 
awarded the project. 

• Contract Execution Date: The date the contract is signed by the Department. 
• Baseline CPM Acceptance: Anticipated date the baseline schedule is accepted.  No work will 

start prior to this milestone date. 
• Notice to Proceed Date (NTP):  the NTP date is determined in coordination between the 

Engineer and the Contractor.   
• Work Begin Date:  Actual date that on-site work commences.  In the baseline CPM schedule, 

this is the anticipated work begin date by either the prime contractor or any subcontractor.  Once 
work begins, status the schedule with the actual date recorded in SiteManager. 

• Interim Completion Dates or Interim Milestones:  When interim completion dates or interim 
milestones (associated with project stages) are included in the contract specifications. 

• Mobilization:  Preparations for and moving of equipment, etc., to the project site.   
• Start of Paving:  Date paving production and placement is to start.  This includes any paving 

requiring a SCDOT certified inspector representing the Department. 
• Substantial Work Complete Date:  The point in the project when all pay items have been 

installed in reasonable conformance with the plans and specifications over the entire length of the 
project including tie-ins and all lanes of traffic are open to the public in their final configuration 
with the final applications of thermoplastic and raised pavement markers.  The only remaining 
work to be performed is punch list items.  Place a Finish On or Before constraint on this milestone 
equal to the completion date in the contract.  If a change order is completed for time, update the 
constraint to the adjusted completion date. 

• As-Built CPM Schedule Submission: The point in time in which the final schedule submission is 
made.   

• Project Liability Insurance Expiration Date MM/DD/YY:  This date references the expiration of 
the insurance as defined in Section 103.8 of the Standard Specification for Highway Construction.  
Include the date that the project liability insurance expires in the milestone activity name.  If the 
expiration renewal date is prior to the Contract Completion Date, place a “Finish On” constraint on 
the finish milestone.  If the expiration renewal date is beyond the Contract Completion Date, place 
an “As Late As Possible” constraint on the finish milestone.  There are no logic ties for this 
milestone.  Inclusion of this date in the CPM schedule does not relieve the contractor of his 
responsibility to retain liability insurance as defined by the Standard Specifications for Highway 
Construction. 

 
Activities –  
 

- Each Activity shall be part of the logic driven network, be cost loaded using Expense Categories, 
and include a predecessor (except the first activity) and a successor (except the last activity).    

- Each Activity Name shall include a verb and a noun and represent the work function. 
- Activity Names shall include the location of the work when there are multiple activities of the 

same work in different locations of the project.   
- Limit activity original duration to 30 calendar days.   

 
As a minimum, and when applicable, the schedule shall include the following activities when related work 
is part of the contract. 
 

• Mobilization: Provide the same number of mobilization activities as for payment in the proposal 
i.e. 

- Mobilization Payment I 
- Mobilization Payment II 

• Clearing & Grubbing:  Self-explanatory. 
• Utility Relocations:  The schedule must reflect the utility relocations noted in the contract 

documents and include activities of appropriate duration for the utility adjustments.  Where utility 
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durations are unknown, the Contractor shall provide a reasonable estimate of duration. Relate 
utility activities to the contract work activities that they effect or are affected by. 

• Cure Period: The period of time between two activities needed for material curing.  Examples 
include concrete and thermoplastic pavement markings.  For this activity, use a seven day work 
week calendar.   

• Earthwork:  Unclassified & borrow excavation, compaction, fine grading, etc. 
• Drainage:  Pipe, catch basins, manholes, etc. 
• Base Course:  Graded aggregate base courses, cement modified bases, etc. 
• Paving:  Hot mix asphalt base, intermediate, and surface courses; Portland cement concrete 

pavements, etc. 
• Structures:  Bridges, box culverts, retaining walls, etc. 

 
Where sufficient detail has not been provided in included activities to determine progress of work and 
forecast of inspection and cost, the Department will request additional activities be added.  The 
Department requires retain logic be used in scheduling projects. Relationship ties of all out-of-sequence 
activities should be corrected to reflect the actual occurrence.   The use of progress override is not 
permitted.  The monthly schedule update narrative shall justify any logic change(s). 
 
Suspend Dates - The use of suspended dates is prohibited.  If the activity is disrupted, break out into 
additional activities and explain in narrative.   
 
Activity Expected Finish Dates – Activity Expected Finish dates are prohibited.   
 
Resources – The Department will not require any input to the resource component of the schedule by the 
Contractor. 
 
Expenses – Contractor shall assign the SCDOT contract items as expenses to each activity. The 
information provided under Expenses is used to evaluate daily production rates.  SCDOT contract items 
will be included as Expense Categories and will be made part of the SCDOT schedule template available 
to download from the construction Extranet site.  These shall be the only expense categories associated 
with activities.  Under expenses, populate the fields Budgeted Units, Price/Unit, and Actual Units. If a 
SCDOT contract item cannot be found in the most current template, SCDOT should be contacted.  The 
template will then be updated and uploaded to the extranet by SCDOT.   
  
Weather - Considerations for normal weather shall be addressed within the activity duration. 
 
Calendars – Contractor shall assign an appropriate SCDOT calendar to each activity in the schedule.  
Alternate calendars may be assigned, but specifics of the alternate calendars must be justified in the 
baseline narrative.  Contractor shall assign all calendars as project specific – NOT GLOBAL.  Acceptance 
of the alternate calendars is subject to review by the SCDOT.  Considerations for weather shall be 
addressed within the activities – calendars shall not be modified to account for weather considerations.  
While calendars have been created to address established seasonal restrictions, it is the Contractor’s 
responsibility to assure that all restrictions, as identified in the contract documents, are included.  Where 
the Contractor elects to not utilize all available contract time in the baseline schedule submission, either 
by blocking out days in the calendar or including an activity for an extended period of no work, future 
delays against the time omitted will not warrant additional time. 
 
The Baseline Construction Schedule shall not extend beyond the number of working days or contract 
completion date originally provided in the contract. 
 
Cost Loading – All schedule activities shall be cost loaded using the contract bid items (Expense 
Categories), unit prices, and units (quantities) under “Expenses” in Primavera.  Associated expenses 
shall correlate with the item of work covered by the activity. 
 
Float – Float is not for the exclusive use or benefit of either the Department or the Contractor.  Negative 
float in the original baseline schedule is not allowed. 
Schedule Layout – Organize the schedule using a Work Breakdown Structure (WBS) consistent with the 
phasing and staging noted in the contract documents.    
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Default Values – Contractor shall use the following defaults, physical percent complete, retain logic, 
longest path critical activities, and under Admin Preferences, make Time Periods 8.0 hours/day, 40 
hours/week, 172 hours/month, and 2,000 hours/year. 
 
Submission, Review and Acceptance Process 
 
Baseline Schedule –  
 
Submission: 
 
Regular Bid Projects: 
Contractor shall submit a Critical Path Method (CPM) Contract Schedule and Narrative to the District 
Scheduler no more than 15 calendar days after execution of the contract or 15 days prior to the 
preconstruction conference, whichever is earlier.  Once the initial baseline schedule is submitted, a 
preconstruction meeting date may be assigned by the RCE and Contractor. The CPM Schedule and 
Narrative shall be submitted via upload to the Extranet.  Upon upload, the Contractor shall immediately 
notify the District Scheduler and the Resident Engineer via email that the CPM schedule has been 
submitted.  The accepted CPM baseline schedule is paid for in the first available estimate period after 
contract execution. 
 
A+B Bid Projects:  
Contractor shall submit a Critical Path Method (CPM) Contract Schedule and Narrative to the District 
Scheduler no less than 15 calendar days prior to the preconstruction conference.  Once the initial 
baseline schedule is submitted, a preconstruction meeting date can be assigned by the RCE and 
Contractor. The preconstruction meeting shall be assigned no earlier than 15 calendar days after the 
initial baseline submission.   The CPM Schedule and Narrative shall be submitted via upload to the 
Extranet.  Upon upload, the Contractor shall immediately notify the District Scheduler and the Resident 
Engineer via email that the CPM schedule has been submitted. 
 
 
Review: 
 
Upon receipt of the CPM Construction Schedule, SCDOT shall review and provide comments to the 
Contractor within 10 business days of receipt.  The Contractor will have 5 business days to respond to 
SCDOT comments.  This process will continue until the Engineer and the District Scheduler determines 
the construction schedule is acceptable.   
 
The Contractor’s representative familiar with the submitted schedule shall present and discuss their 
accepted schedule at the Preconstruction Conference.  In the event the schedule has not been accepted 
(i.e. review process is ongoing), the most current schedule under review shall be presented. 
 
 
Acceptance: 
 
Acceptance of the submitted schedule by the SCDOT will establish the baseline schedule for the contract.  
This acceptance by SCDOT does not serve to excuse any omissions or errors in the Contractor’s 
schedule (i.e. activities not included in baseline will not be considered in any time extensions).   
 
Review and acceptance of baseline schedule is required prior to start of work.  Delays in reaching 
this acceptance will not constitute a basis for granting additional contract time.  If there is no concurrence 
or input from the utility provider concerning the Contractor’s utility durations within 15 days following the 
Preconstruction Conference, the submission with the Contractor’s estimate of utility duration will be 
reviewed for baseline acceptance.  Further utility duration changes beyond this point in time will be 
assessed in monthly schedule updates. 
 
Monthly Updates – 
Monthly updates shall be made no later than 15 calendar days following the most recent estimate period 
end date, whether or not an estimate was generated and shall have a data date one day beyond the most 
recent estimate period end date.  If no work was completed during the estimate period, an update with the 
most current estimate period is required.  Upon upload, the Contractor shall immediately notify the District 
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Scheduler and the Resident Engineer via email that the CPM schedule has been submitted.  Failure to 
submit timely updates will result in SCDOT evaluating contract status from the last submitted update 
schedule by adjusting the data date to the most current estimate period end date.  Late update submittals 
may result in the Contractor being evaluated for preliminary delinquency in accordance with current 
version of the South Carolina Department of Transportation Standard Specifications for Highway 
Construction. Habitually late submittals may result in automatic delinquency.  Failure to submit acceptable 
schedule updates as required will result in the withholding of the partial payment estimate regardless of 
preliminary delinquency. Updates shall include the following: 
 

• Updated schedule to show actual progress on activities; 
• Updated schedule to show actual costs on activities; 
• Change orders that have occurred during the last estimate period; 
• Any task dependent activity greater than 30 days in actual duration that has not incurred 

additional costs since the last update shall be terminated and broken into additional activities.  
Document the activity change and reason for late completion in the narrative; 

• Remaining costs on completed activities are zeroed (if remaining costs are redistributed, 
indicate in the narrative the activities containing the costs);  

• Update remaining cost appropriately; 
• Updated schedule to show actual completion on milestones; 
• Narrative to describe progress, planned activities, issues, adjustments to remedy any 

activities or milestones behind schedule, etc., in the format described in Schedule 
Submissions; 

• Any changes other than those to actual start, actual finish, remaining duration, and Percent 
Complete are considered revisions. Revisions to a schedule update are subject to 
acceptance by the Engineer; 

 
As-Built Schedule – A final As-Built Schedule shall be submitted within 15 calendar days following the 
contract completion.  The as-built schedule should reflect the final project including extra work from 
change orders. 
 
Baseline Schedule Changes – Once the baseline schedule has been accepted, all subsequent 
schedules provided will be considered schedule updates and compared to the original baseline.  A new 
baseline will only be considered when significant changes in contract scope, changes in SCDOT 
priorities, or delays beyond the control of the Contractor occur.    
 
If a baseline change is needed, the Contractor shall provide, in writing, a request to the Resident 
Construction Engineer with the following information: 
 

• An electronic copy of the proposed baseline schedule using the following naming convention and 
in accordance with Schedule Types  (included previously) 

 
Type of Schedule Submitted: Updated Baseline 
File Name Convention: [Contract ID]ub[Data Date] 
File Name Example: 32.82571ub060201 

 
• Narrative identifying changes warranting a new baseline 

 
A decision for an updated baseline will be made jointly between the Resident Engineer and the District 
Scheduler within 10 business days of receipt of request. 
 
Progress Meetings- The contractor shall present the most current schedule at progress meetings to 
discuss any issues and upcoming events. If found necessary by the SCDOT, the contractor shall attend 
meetings to specifically discuss issues about the schedule. 
 
Level 3 Schedule Requirements 
 
Level 3 schedule requirements will be enforced on contracts where the bid amount exceeds $20 million 
and one of the following occurs: 
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• SCDOT financial status warrants the specific control of large project monthly payouts 
• The contract SVI is less than -0.50 or greater than 0.50 for two consecutive months indicating the 

project is significantly behind or ahead of the Contractor’s baseline schedule.    
 
In the event that the Department chooses to enforce the Level 3 Schedule Requirement, the Contractor 
will submit an updated baseline schedule within 15 days of notification.  The Contractor schedule will be 
used for payment purposes once the baseline schedule has been accepted by the Department.  In 
addition to meeting the requirements of the Level 2 Schedule, the following shall apply.  
 
Once accepted by SCDOT, the project’s initial baseline cost loaded CPM will be used for SCDOT budget 
purposes and the contractor will not be paid in excess of the cumulative amount shown on the schedule 
through each payment date; regardless of what subsequent monthly updates indicate.  For example, see 
chart below: 
 
 

Pay period ending 12/31/11 1/31/12 2/29/12 3/31/12 4/30/12 5/31/12 
Baseline CPM Planned Payout in 
Millions (Cumulative to Date) 

2.0 
(2.0) 

3.0 
(5.0) 

3.0 
(8.0) 

4.0 
(12.0) 

4.0 
(16.0) 

3.0 
(19.0) 

Actual work performed 
(Cumulative to Date) 

1.5 
(1.5) 

2.0 
(3.5) 

3.5 
(7.0) 

6.0 
(13.0) 

3.0 
(16.0) 

4.0 
(20.0) 

Payout by SCDOT 
(Cumulative to Date) 

1.5 
(1.5) 

2.0 
(3.5) 

3.5 
(7.0) 

5.0 
(12.0) 

4.0 
(16.0) 

3.0 
(19.0) 

 
 
Partial payment estimates will be generated in SiteManager (computerized construction management 
system) based on actual quantities installed.  If actual quantities installed exceed the cumulative schedule 
amount to date, a negative adjustment will be made in SiteManager to adjust the pay as necessary.  For 
previous work exceeding the schedule amount, payments will be released as work progresses and 
payouts fall below the scheduled cumulative amount, never to exceed the cumulative scheduled amount 
through that pay period. 
 
If significant contract changes are necessary, and upon approval by the SCDOT, a re-baseline to the 
initial CPM will be allowed per the CPM schedule specification and the payout schedule may be adjusted 
accordingly. 
 
All subcontractors must be paid in accordance with the Prompt Payment Clause (Supplemental 
Specification dated June 14, 2000) for the quantities used to generate the partial payment estimates.  In 
instances where a payout by SCDOT is less than the actual work installed under a given estimate, the 
Prompt Payment Clause is hereby amended to require full payment to all subcontractors, for work 
complete, within 7 days of receipt of said SCDOT payout. 
 
Contract Schedule Performance Evaluation: 
 
Project performance is not measured for contracts where the percent time < 0.30 for projects with a Level 
I Requirement and percent time < 0.20 for projects with the Level II Requirement or Level III Requirement.   
 
Percent Time = (Last Estimate Date – NTP)/[(Adj Completion Date)-(NTP)] 
 
Level I Requirement: Contracts with a minimal schedule requirement that are not deemed “on-
call:” 
 
Performance curves were developed using historical data from SiteManager based on contract type and 
ranges of contract amount.  For each of these groupings, three curves identifying minimal performance 
levels are used to measure project performance.  On the example below, the curves indicate that projects 
falling below the 50th percentile line are slower than 50 percent of the projects of same type and in the 
range of the bid amount indicated.  Projects falling below the 40th percentile line are slower than 60 
percent of the projects of the same type and in the range of the bid amount indicated.  Projects falling 
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below the 25th percentile line are slower than 75 percent of the projects of the same type and in the range 
of the bid amount indicated.   
 
On a monthly basis at the end of the estimate period, a comparison of Time Percent Complete vs. Work 
Percent Complete will be made and plotted on a performance curve matching the contract type within the 
bid amount.  The measurements are defined as: 
 
Time Percent Complete = (Last Estimate Date – NTP)/[(Adj Completion Date)-(NTP)] 
 
Work Percent Complete = Total Paid/(Total Bid + CO) 
 
Poor Performance is considered when any contract is beyond its Adjusted Contract Completion date or 
when Time Percent Complete versus Work Percent Complete plots in the shaded area (on the 
appropriate performance curve) as defined by: 
 

[30%, 75%) time below the 25th percentile line 
 

-or- 
 

[75%,100%] time below the 40th percentile line. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Example Performance Curve 
 

Performance curves may be found under Construction Schedule Templates on the Extranet at: 
 

https://www.scdot.org/business/constructionletting-extranet.aspx  
 
Contracts with a CPM – Level II and III Schedule: 
 
Monthly CPM updates are required for contracts with a CPM Level II or Level III schedule requirement as 
defined under Submission, Review and Acceptance Process.  The contractor shall update actual 
completed quantities and physical percent complete (% of work complete for the activity) for all activities 
impacted during the most recent estimate period.  Budgeted cost of the work performed (Earned Value) 
from the schedule update and budgeted cost of work planned (Planned Value) from the accepted 

https://www.scdot.org/business/constructionletting-extranet.aspx
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baseline schedule are used to determine project variance in Primavera utilizing Schedule Variance Index 
(SVI).  The calculation used by Primavera is: 
 

Schedule Variance Index (SVI) = (Earned Value – Planned Value)/Planned Value 
 
Where SVI<-0.10, the contract is considered to be slipping behind plan.   
 
Contract Performance Action: 
 
A summary of progress performance action is included in Attachment A.  Preliminary Notice of 
Delinquency is abbreviated as PND. 
 
Level I Schedules: 
When plotting Time Percent Complete vs Work Percent Complete as indicated above, if the contract falls 
in the shaded section on the appropriate performance curve,  
 

First Offense: 
-PND w/o bonding notification 
-Request recovery plan 
 
Second Offense: 
-PND w/bonding notice 
-Request recovery plan 
-Hold PND to monitor recovery plan.  If plan not met, move to delinquency 
 

Level II or III Schedules: 
In any estimate period where the SVI is (-0.20,-1.0] as defined under: Contracts with a CPM – Level II 
and III Schedule: 
 

First Offense: 
-PND w/o bonding notification 
-Request recovery plan 
 
Second Offense: 
-PND w/bonding notice 
-Request recovery plan 
-Hold PND to monitor recovery plan.  If plan not met, move to delinquency 
 

Measurement and Basis of Payment 
 
Level 1 Schedule 
There is no separate measurement or payment for look-ahead schedules.  All costs associated with the 
preparation or revision of a look-ahead schedule are considered incidental to the work. 
 
Level 2 and 3 Schedules  
The Department will make partial payments according to Section 109, Standard Specifications for 
Highway Construction, and as modified by the following schedule: 
 

Basis of Payment Percentage of Contract 
Unit Price of Item 

After the Engineer has accepted the CPM Baseline schedule 60 
After the Engineer has accepted the As-Built CPM schedule 40 
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January 4, 2012  
 

FINE GRADING 
 
 Fine Grading is the work necessary to bring the subgrade material into the final shape and 
compacted condition prescribed in the Contract documents. The area considered for Fine Grading is 
defined in Section 208 of the 2007 SCDOT Standard Specifications.   
 

To clarify the area for the item Fine Grading, modify the following subsections in Section 208 as 
indicated below. 
 
  
Subsection 208.4.3  Fine Grading  
 
Delete the third paragraph and replace it with the following: 
  

3  Fine Grading is defined as the work necessary to bring the subgrade material into the 
final shape and compacted condition prescribed in the Contract documents.  The 
subgrade surface area paid for as Fine Grading is only the area under the permanent 
pavement structure plus 18 inch beyond the longitudinal edge of the permanent 
pavement structure.  Except for the additional 18 inches beyond the permanent 
pavement structure, the area under existing pavement that remains in place, unpaved 
shoulders, driveways, curbs, gutters, sidewalks, multi-use paths, temporary pavement, 
and slopes is not included in the Fine Grading area.   

 
Subsection 208.5   Measurement 
 
Delete the first and second paragraphs and replace them with the following: 
 

1  The quantity for the pay item Fine Grading is the surface area of the subgrade that is 
constructed and prepared for the intended pavement structure as defined in paragraph 3 
of Subsection 208.4.3 and is measured by the square yard (SY), complete, and 
accepted.  The bid quantity will be considered the full amount to be paid unless work 
requiring fine grading is deleted, or  additional work is added to the project that was not 
required by the original bid documents.  

 
2  If the pay item Fine Grading is not included in the Contract, subgrade work is not 

measured for payment directly and is considered included in contract unit bid price of 
the various other items of work.   When Fine Grading is included in the Contract, the 
subgrade work for areas under previously existing pavement, unpaved shoulders, 
driveways, curbs, gutters, sidewalks, temporary pavement, and slopes is not measured 
for payment directly and is considered included in contract unit bid price of the various 
other items of work. 
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July 1, 2019 
 

TRAFFIC CONTROL 
 

Delete Subsection 601.1.3 of the Standard Specifications in their entirety and replace them with the 
following: 

601.1.3 Closure Restrictions  
601.1.3.1 General Restrictions 

1  The Department reserves the right to restrict the installation of lane closures, road closures, 
shoulder closures, ramp closures, pacing operations or any other operations that will impact the 
efficient flow of traffic or hinder normal traffic operations on the roads of the South Carolina state 
highway system during peak travel hours and/or days, holidays, holiday weekends, extended holiday 
periods, weekends, special events or any time traffic volumes are high.  Lane closures on high 
volume highways during peak traffic periods or at any time traffic volumes exceed the numerical 
values determined to be acceptable by the Department are PROHIBITED.   Lane closures on routes 
with high volume commuter traffic during peak traffic periods are PROHIBITED.    

2  Special events are events generating excessive traffic as determined by the Department.  Lane 
closures, road closures, shoulder closures, pacing operations or any other operations that would 
impact the efficient flow of traffic or hinder normal traffic operations during special events are 
PROHIBITED unless otherwise directed by the Engineer. 

3  The Department reserves the right to suspend a lane closure, road closure, shoulder closure, 
pacing operation or any other operation if the RCE determines a delay or a resulting traffic backup is 
excessive.  Observe and maintain all project specific time restrictions as specified by the Plans, the 
Specifications and the RCE.  Install and remove lane closures, road closures, shoulder closures, 
pacing operations, or any other operation that would impact the efficient flow of traffic or hinder 
normal traffic operations within the time restrictions including all relative traffic control devices and 
signs.  Coordinate work activities requiring lane closures, road closures, shoulder closures, pacing 
operations or any other operation in accordance with all restrictions.  

4  Installation and maintenance of a lane closure is PROHIBITED when not actively engaged in work 
activities specific to the location of the lane closure unless otherwise specified and approved by the 
RCE.  The length of the lane closure shall not exceed the length of roadway anticipated to be 
subjected to the proposed work activities within the work shift time frame or the maximum lane 
closure length specified within the contract unless otherwise specified and approved by the RCE.  
Also, a maximum lane closure length specified within a contract does not warrant installation of the 
specified lane closure length when the length of the lane closure necessary for conducting the work 
activity is less.  The length and duration of each lane closure, within the contract specified 
parameters, shall require approval by the RCE prior to installation.  The length and duration of each 
lane closure may be reduced by the RCE if the work zone impacts generated by a lane closure are 
deemed excessive or unnecessary. 

5  The presence of temporary signs, portable sign supports, traffic control devices, trailer mounted 
equipment, truck mounted equipment, personnel, and vehicles relative to the installation or removal 
of a closure is PROHIBITED within the temporary clear zone during the prohibited hours. 

601.1.3.2 Holiday Restrictions  
1  The Department prohibits lane closures on interstate highways during holiday weekends and 

extended holiday periods as defined below unless otherwise directed by the Engineer.  The 
Department’s holiday lane closure restrictions for holidays that are observed on a Monday will include 
the weekend and are considered a holiday weekend unless otherwise established by these 
specifications.  The Department defines the typical Monday holiday weekend as from 6:00 am of the 
Friday before the weekend until 6:00 a.m. of the Tuesday after the holiday.  Lane closures, road 
closures, shoulder closures, pacing operations or any other operations that will impact the efficient 
flow of traffic or hinder normal traffic operations during these Monday holiday weekends as defined 



SUPPLEMENTAL SPECIFICATIONS 

 

above are PROHIBITED unless otherwise directed by the Engineer. 
2  Easter and Thanksgiving holidays are varied and extended holiday periods of a holiday weekend.  

Easter holidays are defined as from 12:00 noon of the Thursday before Easter until 6:00 p.m. of the 
Monday after Easter.  Thanksgiving holidays are defined as from 12:00 noon of the Wednesday 
before Thanksgiving Day until 6:00 a.m. of the Monday after Thanksgiving Day.  Lane closures, road 
closures, shoulder closures, pacing operations, or any other operations that will impact the efficient 
flow of traffic or hinder normal traffic operations during the Easter and Thanksgiving holidays as 
defined above are PROHIBITED unless otherwise directed by the Engineer. 

3  Consider Independence Day (4th of July) an extended holiday period.  This extended holiday period 
will vary from year to year depending upon the day of the week the 4th of July occurs.  See the table 
below.  Lane closures, road closures, shoulder closures, pacing operations or any other operations 
that will impact the efficient flow of traffic or hinder normal traffic operations during the Independence 
Day holiday as defined below are PROHIBITED unless otherwise directed by the Engineer. 

 

INDEPENDENCE DAY (4th OF JULY) HOLIDAY 

DAY OF WEEK DURATION 

MONDAY 6:00 AM FRIDAY, JULY 1ST through 
10:00 PM TUESDAY, JULY 5TH  

TUESDAY 6:00 AM MONDAY, JULY 3RD through 
10:00 PM WEDNESDAY JULY 5TH  

WEDNESDAY 6:00 AM TUESDAY, JULY 3RD  through 
10:00 PM THURSDAY JULY 5TH 

THURSDAY 6:00 AM WEDNESDAY, JULY 3RD  
through 10:00 PM FRIDAY JULY 5TH 

FRIDAY 6:00 AM THURSDAY, JULY 3RD  
through 10:00 PM MONDAY JULY 7TH 

SATURDAY 6:00 AM THURSDAY, JULY 2ND  
through 10:00 PM MONDAY JULY 6TH 

SUNDAY 6:00 AM FRIDAY, JULY 2ND  through 
10:00 PM TUESDAY JULY 6TH 

 

4  Consider Christmas an extended holiday period.  This extended holiday period will vary from year 
to year depending upon the day of the week Christmas Day occurs.  See the table below.  Lane 
closures, road closures, shoulder closures, pacing operations or any other operations that will impact 
the efficient flow of traffic or hinder normal traffic operations during the Christmas holiday as defined 
below are PROHIBITED unless otherwise directed by the Engineer. 

CHRISTMAS HOLIDAY 
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DAY OF WEEK DURATION 

MONDAY 
6:00 AM FRIDAY, DECEMBER 22ND 
through 10:00 PM WEDNESDAY 
JANUARY 3RD 

TUESDAY 
6:00 AM FRIDAY, DECEMBER 21ST 
through 10:00 PM THURSDAY 
JANUARY 3RD 

WEDNESDAY 
6:00 AM FRIDAY, DECEMBER 20TH 
through 10:00 PM FRIDAY JANUARY 
3RD 

THURSDAY 
6:00 AM TUESDAY, DECEMBER 23RD 
through 10:00 PM SUNDAY JANUARY 
4TH 

FRIDAY 
6:00 AM WEDNESDAY, DECEMBER 
23RD through 10:00 PM SUNDAY 
JANUARY 3RD 

SATURDAY 
6:00 AM THURSDAY, DECEMBER 
23RD through 10:00 PM MONDAY 
JANUARY 3RD 

SUNDAY 
6:00 AM FRIDAY, DECEMBER 23RD 
through 10:00 PM TUESDAY 
JANUARY 3RD 

 

601.1.3.3 Waiver of Restrictions  
1  Waiver or modification of these restrictions or the established hourly lane closure prohibition hours 

shall require approval from either the Deputy Secretary of Engineering, the Chief Engineer for 
Operations, or the Chief Engineer for Project Delivery.  When requesting such a waiver or 
modification of these restrictions, submit the request to the RCE no less than 30 calendar days prior 
to the day in question.  The Department reserves the right to approve, deny, and/or rescind waivers 
at its discretion.  The Department reserves the right to suspend a lane closure, road closure, shoulder 
closure, pacing operation or any other operation if the RCE determines a delay or a resulting traffic 
backup is excessive.   
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January 1, 2020 
  
SECTION 810:  EROSION CONTROL MEASURES 
 
 
In addition to the erosion control measures specified in the Plans, Standard Specifications, Supplemental 
Technical Specifications and the Special Provisions, the Contractor is advised that all land disturbing 
activities (clearing and grubbing, excavation, borrow and fill) are subject to the requirements set forth in 
the following permits and regulations: 
 

• South Carolina Code of Regulations 63-380, Standard Plan for Erosion, Sediment, 
and Stormwater Runoff Control. The regulation c a n  b e  f o u n d  a t  t h e  S o u t h  
C a r o l i n a  L e g i s l a t u r e  w e b s i t e .  

 
 

• Erosion and Sediment Reduction Act of 1983 (Title 48, Chapter 18 of the South 
Carolina Code of Laws of 1983, as amended). Section 70 of this code authorized the 
South Carolina Department of Health and Environmental Control (SCDHEC) to 
administer this regulation with respect to lands under the jurisdiction of the South 
Carolina Department of Transportation. The code c a n  b e  f o u n d  a t  t h e  S o u t h  
C a r o l i n a  L e g i s l a t u r e  w e b s i t e .   

 
 

• National Pollutant Discharge Elimination System (NPDES) General Permit Number 
SCR160000, effective January 1, 2013 (or latest version): The Environmental 
Protection Agency, in accordance with the Federal Clean Water Act, has granted to 
the South Carolina Department of Health and Environmental Control (SCDHEC) the 
authority to administer the Federal NPDES permit program in the State of South 
Carolina. The permit may be viewed at the SCDOT website.  

 
 
In accordance with the NPDES General Permit SCR160000 section 2.1.E: “The Prime Contractor hired 
by SCDOT for a project will become a Secondary Operator with SCDOT upon signing the awarded 
contract. The Secondary Operator must complete the agreement found in Appendix B of the SCDOT 
Contract, (Contractor Certification Form). The agreement is to be signed in accordance with the signatory 
requirements of §122.22 of the South Carolina Regulation 61-9. The agreement is to be maintained with 
the SWPPP. 
 
By signing the Contract, the contractor accepts/understands the terms and conditions of the Storm Water 
Pollution Prevention Plan (SWPPP) as required by the NPDES General Permit SCR160000 and may be 
legally accountable to SCDHEC for compliance with the terms and conditions of the SWPPP. In addition 
the contractor is responsible for ensuring all subcontractors comply with the SWPPP and the permit 
requirements. 
 
The SCDOT will complete and forward a Notice of Intent (NOI) to SCDHEC. If SCDHEC does not send a 
letter within 10 business days of receipt of the NOI, authorizing coverage, denying coverage, or advising 
that a review of the SWPPP will take place, coverage will be automatically granted. 
 
At the pre-construction conference, with the contractor, the SWPPP will be explained and discussed so 
that the contractor is made aware of their responsibilities in the SWPPP. 
 
Upon authorization of coverage, the SWPPP is to be fully implemented. The prompt installation of erosion 
control devices should be coordinated with construction activities to maintain compliance with the above 
regulations and NPDES General Permit. 
 
Erosion and Sediment Control Inspections are to be conducted by a qualified individual (Certified Erosion 
Prevention and Sediment Control Inspectors (CEPSCI), P.E., or those as stated in the permit) by the 
Department at least every 7-calendar days. A representative of the Contractor is also encouraged to 
accompany the inspection.  Correct deficiencies noted during these inspections within the assigned 
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priority period. If deficiencies are not corrected within this timeframe, the RCE can stop all work 
(except erosion and sediment control measures) until the deficiencies are corrected. 
 
Give special attention to critical areas within the project limits (i.e., running streams, water bodies, 
wetlands, etc.). In these areas, the RCE may direct the Contractor to undertake immediate corrective 
action, but in no case allow these deficiencies to remain unresolved more than 48 hours for a priority 1 
deficiency or 7 days for a priority 2 deficiency. This is in accordance with their assigned priority as 
identified during the Erosion and Sediment Control Inspection. 
 
Failure to adequately comply with the provisions as detailed above or any other required erosion control 
measures can result in stoppage of all contract operations (except erosion and sediment control 
measures) until corrective action has been taken. Additional sanctions may be invoked by the SCDHEC 
in accordance with their authority. 
 
Fines assessed on the Department by SCDHEC as the result of the Contractor’s non-compliance or 
violation of said permit provisions will be paid by the Department and will subsequently be deducted from 
any monies due or that may become due to the Contractor. In case no monies are due or available, the 
fines incurred will be charged against the Contractor's Surety. 
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PROMPT PAYMENT CLAUSE 
 
(1) Subject to the provisions on retainage provided in Paragraph (2) below, when a subcontractor has 
satisfactorily performed a work item of the subcontract, the Contractor must pay the subcontractor for 
the work item within seven (7) calendar days of the Contractor’s receipt of payment from SCDOT.  A 
subcontractor shall be considered to have “satisfactorily performed a work item of the subcontract” 
when the SCDOT pays the Contractor for that work item.  

 

(2)  The Contractor may withhold as retainage up to five (5%) percent of a subcontractor’s payment 
until satisfactory completion of all work items of the subcontract.  “Satisfactorily completion of all work 
items of the subcontract” shall mean when the SCDOT pays the Contractor for the last work item of the 
subcontract.   The Contractor must release to the subcontractor any retainage withheld within seven (7) 
calendar days from the date the Contractor receives payment from SCDOT for the last work item of the 
subcontract.  

 

(3)  Prior to receiving payment of each monthly estimate, the Contractor shall certify to SCDOT that 
the construction estimate is complete and that all subcontractors have been paid for work covered by 
previous estimates.   

 

(4)  Failure to comply with any of the above provisions shall result in one or more of the following 
sanctions:  (1)  no further payments to the Contractor unless and until compliance is achieved;  (2)  the 
Contractor being placed in default;  and/or (3)  the Contractor being declared delinquent, such 
delinquency being subject to procedures and penalties provided in 108.08 of the Standard 
Specifications. 
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          "General Decision Number: SC20230040 01/06/2023

Superseded General Decision Number: SC20220040

State: South Carolina

Construction Type: Highway

Counties: Allendale, Bamberg, Barnwell, Beaufort, Colleton, 
Georgetown, Hampton, Jasper, Newberry, Orangeburg and 
Williamsburg Counties in South Carolina.

DOES NOT INCLUDE SAVANNAH RIVER SITE IN ALLENDALE AND BARNWELL
COUNTIES

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; 
and other major bridges).

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60).

______________________________________________________________
|If the contract is entered    |. Executive Order 14026      |
|into on or after January 30,  |  generally applies to the   |
|2022, or the contract is      |  contract.                  |
|renewed or extended (e.g., an |. The contractor must pay    |
|option is exercised) on or    |  all covered workers at     |
|after January 30, 2022:       |  least $16.20 per hour (or  |
|                              |  the applicable wage rate   |
|                              |  listed on this wage        |
|                              |  determination, if it is    |
|                              |  higher) for all hours      |
|                              |  spent performing on the    |
|                              |  contract in 2023.          |
|______________________________|_____________________________|
|If the contract was awarded on|. Executive Order 13658      |
|or between January 1, 2015 and|  generally applies to the   |
|January 29, 2022, and the     |  contract.                  |
|contract is not renewed or    |. The contractor must pay all|
|extended on or after January  |  covered workers at least   |
|30, 2022:                     |  $12.15 per hour (or the    |
|                              |  applicable wage rate listed|
|                              |  on this wage determination,|
|                              |  if it is higher) for all   |
|                              |  hours spent performing on  |
|                              |  that contract in 2023.     |
|______________________________|_____________________________|

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.



Additional information on contractor requirements and worker
protections under the Executive Orders is available at
http://www.dol.gov/whd/govcontracts.

Modification Number     Publication Date
          0              01/06/2023

  SUSC2011-038 09/15/2011

                                  Rates          Fringes

CARPENTER (Form Work Only).......$ 14.47 **              
  
CEMENT MASON/CONCRETE FINISHER...$ 14.11 **              
  
IRONWORKER, REINFORCING..........$ 15.64 **              
  
LABORER  
     Asphalt, Includes Asphalt 
     Distributor, Raker, 
     Shoverler, and Spreader.....$ 10.96 **              
     Colleton....................$ 10.16 **              
     Common or General
      Beaufort...................$ 10.15 **              
      Colleton...................$ 10.16 **              
      Georgetown, Hampton, 
      Jasper.....................$ 10.07 **              
      Newberry, Allendale, 
      Bamberg, Barnwell..........$ 11.82 **              
      Orangeburg.................$ 12.63 **              
      Williamsburg...............$ 10.01 **              
     Luteman.....................$ 11.71 **              
     Pipelayer...................$ 13.87 **              
     Traffic Control-Cone Setter
      Allendale, Bamber, 
      Barnwell, Newberry, 
      Orangeburg.................$ 12.98 **              
      Beaufort, Colleton, 
      Georgetown, Hampton, 
      Jasper, Williamsburg.......$ 12.84 **              
     Traffic Control-Flagger.....$ 11.68 **              
  
POWER EQUIPMENT OPERATOR:  
     Backhoe/Excavator/Trackhoe
      Allendale, Bamberg, 
      Barnwell, Newberry, 
      Orangeburg.................$ 17.56                 
      Beaufort...................$ 15.20 **              
      Colleton...................$ 17.78                 
      Georgetown, Hampton, 
      Jasper, Williamsburg.......$ 17.23                 
     Bulldozer...................$ 20.12                 
     Crane.......................$ 16.62                 
     Grader/Blade................$ 16.62                 
     Loader (Front End)..........$ 15.51 **              
     Mechanic....................$ 18.22                 
     Milling Machine.............$ 18.83                 
     Paver
      Allendale, Bamberg, 
      Barnwell, Newberry, 
      Orangeburg, Williamsburg...$ 15.01 **              
      Beaufort...................$ 14.96 **              
      Colleton, Georgetown, 



      Hampton, Jasper............$ 13.67 **              
     Roller......................$ 12.76 **              
     Screed......................$ 13.01 **              
     Tractor.....................$ 13.26 **              
  
TRUCK DRIVER  
     Dump Truck..................$ 12.00 **              
     Lowboy Truck................$ 14.43 **              
     Single Axle, Includes 
     Pilot Car...................$ 12.04 **              
     Tractor Haul Truck..........$ 16.25                 
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

** Workers in this classification may be entitled to a higher
minimum wage under Executive Order 14026 ($16.20) or 13658
($12.15).  Please see the Note at the top of the wage
determination for more information.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were



prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification.  As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter



*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

          END OF GENERAL DECISIO"

        



CERTIFICATION REGARDING LOBBYING
LOWER TIER COVERED TRANSACTIONS

Applicants should review the instructions for certification included in the regulations before completing this form.  Signature
on this form provides for compliance with certification requirements under 15 CFR Part 28, “New Restrictions on Lobbying.”

LOBBYING
As required by Section 1352, Title 31 of the U.S. Code, and
implemented at 15 CFR Part 28, for persons entering into a grant,
cooperative agreement or contract over $100,000 or a loan or loan
guarantee over $150,000 as defined at 15 CFR Part 28, Sections
28.105 and 28.110, the applicant certifies that to the best of his or her
knowledge and belief, that:

(1)  No Federal appropriated funds have been paid or will be paid,
by or on behalf of the undersigned, to any person for influencing or
attempting to influence an officer or employee of any agency, a
Member  of Congress in connection with the awarding of any
Federal contract, the making of any Federal grant, the making of
any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or cooperative
 agreement.

(2)  If any funds other than Federal appropriated funds have been
paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a
member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, ‘‘Disclosure Form to Report Lobbying,’’
in accordance with its instructions.

(3)  The undersigned shall require that the language of this
certification be included in the award documents for all subawards at
all tiers (including subcontracts, subgrants, and contracts under
grants, loans, and cooperative agreements) and that all subrecipients
shall certify and disclose accordingly.

This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or
entering into this transaction imposed by section 1352, title 31, U.S.
Code. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more
than $100,000 for each such failure occurring on or before
October 23, 1996, and of not less than $11,000 and not more
than $110,000 for each such failure occurring after October 23,
1996.

Statement for Loan Guarantees and Loan Insurance
The undersigned states, to the best of his or her knowledge
and belief, that:

In any funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee
of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in
connection with this commitment providing for the United
States to insure or guarantee a loan, the undersigned shall
complete and submit Standard Form-LLL, ‘‘Disclosure Form
to Report Lobbying,’’ in accordance with its instructions.

Submission of this statement is a prerequisite for making or
entering into this transaction imposed by section 1352, title
31, U.S. Code.  Any person who fails to file the required state-
ment shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure occurring
on or before October 23, 1996, and of not less than $11,000
and not more than $110,000 for each such failure occurring
after October 23, 1996.

As the duly authorized representative of the applicant, I hereby certify that the applicant will comply with the
above applicable certification.

NAME OF APPLICANT                                                                                  AWARD NUMBER AND/OR PROJECT NAME

PRINTED NAME AND TITLE OF AUTHORIZED REPRESENTATIVE

SIGNATURE                                                                                               DATE

FORM CD-512
(REV 12-04)

U.S. DEPARTMENT OF COMMERCE



The following Notice shall be included in, and shall be a part of all solicitations for offers and 
bids on all Federal and federally assisted construction contracts or subcontracts in excess of 
$10,000. 

The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard 
Federal Equal Employment Opportunity Construction Contract Specifications" set forth herein. 

The goals and timetables for minority and female participation, expressed in percentage terms for 
the Contractor's aggregate workforce in each trade on all construction work in the covered area, 
are as follows: 

These goals are applicable to all the Contractor's construction work (whether or not it is 
Federal or federally assisted) performed in the covered area. If the contractor performs 
construction work in a geographical area located outside of the covered area, it shall 
apply the goals established for such geographical area where the work is actually 
performed. With regard to this second area, the contractor also is subject to the goals for 
both its federally involved and non federally involved construction.
The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-
4.3(a), and its efforts to meet the goals. The hours of minority and female employment 
and training must be substantially uniform throughout the length of the contract, and in 
each trade and the contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects. The transfer of minority or female employees or 
trainees from Contractor to Contractor or from project to project for the sole purpose of 
meeting the Contractor's goals shall be a violation of the contract, the Executive Order, 
and the regulations in 41 CFR Part 60-4. Compliance with the goals will be measured 
against the total work hours performed.

The Contractor shall provide written notification to the Director of the Office of Federal 
Contract Compliance Programs within 10 working days of award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation. The notification shall list the name, address and telephone 
number of the subcontractor; employer identification number of the subcontractor; 
estimated dollar amount of the subcontract; estimated starting and completion dates of the 
subcontract; and the geographical area in which the subcontract is to be performed.  
As used in this Notice, and in the contract resulting from this solicitation, the "covered 
area" is: 

State of         

County of        

City of          

33

South Carolina

Georgetown

Andrews



U. S. DEPARTMENT OF COMMERCE 
ECONOMIC DEVELOPMENT ADMINISTRATION

EDA CONTRACTING PROVISIONS 
FOR CONSTRUCTION PROJECTS



TABLE OF CONTENTS



DEFINITIONS

Agreement – 

Architect/Engineer -

Contract – 

Contract Documents – 

Contractor

Drawings or Plans – 

EDA - 

Owner 

Project – 

Recipient – 

Specifications – 

Subcontractor – 



Work – 

APPLICABILITY

FEDERALLY REQUIRED CONTRACT PROVISIONS

see

Equal Employment Opportunity



et seq.
et seq. Providing for Administration of the Clean

Air Act and the Federal Water Pollution Control Act With Respect to Federal Contracts, Grants,
or Loans

REQUIRED PROVISIONS DEEMED INSERTED



INSPECTION BY EDA REPRESENTATIVES

EXAMINATION AND RETENTION OF CONTRACTOR’S RECORDS

CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES

CONTRACTOR'S TITLE TO MATERIAL



INSPECTION AND TESTING OF MATERIALS

"OR EQUAL" CLAUSE

PATENT FEES AND ROYALTIES

CLAIMS FOR EXTRA COSTS



CONTRACTORS AND SUBCONTRACTORS INSURANCE

Scope of Insurance and Special Hazards:

Proof of Carriage of Insurance: 

CONTRACT SECURITY BONDS

Companies Holding Certificates of Authority as Acceptable Sureties on
Federal Bonds and as Acceptable Reinsuring Companies 



LABOR STANDARDS - DAVIS-BACON AND RELATED ACTS
(as required by section 602 of PWEDA)

Minimum Wages



Withholding



Payrolls and basic records



Apprentices and Trainees

Apprentices



Trainees

Equal employment opportunity



Equal Employment Opportunity

Compliance with Copeland Anti-Kickback Act Requirements

Subcontracts

Contract termination; debarment

Compliance with Davis-Bacon and Related Act Requirements

Disputes concerning labor standards

Certification of Eligibility



LABOR STANDARDS - CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

Overtime requirements

Violation; liability for unpaid wages, liquidated damages

Withholding for unpaid wages and liquidated damages

Subcontracts

EQUAL EMPLOYMENT OPPORTUNITY







CONTRACTING WITH SMALL, MINORITY AND WOMEN’S BUSINESSES



HEALTH, SAFETY, AND ACCIDENT PREVENTION



CONFLICT OF INTEREST AND OTHER PROHIBITED INTERESTS



RESTRICTIONS ON LOBBYING

Contract Clause Threshold

Certification and Disclosure
Certification

Regarding Lobbying – Lower Tier Covered Transactions
Disclosure of Lobbying Activities

Continuing Disclosure Requirement

Indian Tribes, Tribal Organizations, or Other Indian Organizations

HISTORICAL AND ARCHAEOLOGICAL DATA PRESERVATION



See
et seq. et seq.

CLEAN AIR AND WATER

Definition

et seq
et seq

USE OF LEAD-BASED PAINTS ON RESIDENTIAL STRUCTURES



ENERGY EFFICIENCY

ENVIRONMENTAL REQUIREMENTS

Wetlands

Floodplains

Endangered Species

DEBARMENT, SUSPENSION, INELIGIBILITY, AND VOLUNTARY
EXCLUSIONS

Debarment and Suspension



See also 

EDA PROJECT SIGN

BUY AMERICA



EDA PROJECT SIGN 

The Contractor shall supply, erect, and maintain in good condition a project sign according to the 
specifications set forth below: 

EDA SITE SIGN SPECIFICATIONS 

Size: 4'  x  8'  x  ¾" 

Materials: Exterior grade/MDO plywood (APA rating A-B) 

Supports: 4" x 4" x 12' posts with 2" x 4" cross branching 

Erection: Posts shall be set a minimum of three feet deep in concrete footings that are at least 12" 
in diameter.

Paint: Outdoor enamel 

Colors: Jet Black, Blue (PMS300), and Gold (PMS7406). Specifically, on white background the 
following will be placed:

The U. S. Department of Commerce seal in blue, black, and gold;

“EDA” in blue;  

“U. S. DEPARTMENT OF COMMERCE ECONOMIC DEVELOPMENT 

ADMINISTRATION” in black;

“In partnership with” in blue;

(Actual name of the) “ Recipient” in black;

Lettering: Specific fonts are named below; positioning will be as shown on the attached illustration. 

“U. S. DEPARTMENT OF COMMERCE ECONOMIC DEVELOPMENT 
ADMINISTRATION” use Bank Gothic Medium -  

“In partnership with” use UniversTM 55 Oblique - 

(Name of) “ Recipient” use UniversTM Extra Black 85

Project signs will not be erected on public highway rights-of-way.  If any possibility exists for obstruction 
to traffic line of sight, the location and height of the sign will be coordinated with the agency responsible 
for highway or street safety in the area. 

The EDA Regional Director may permit modifications to these specifications if they conflict with state 
law or local ordinances.
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