EXHIBIT B
ARLINGTON COUNTY DES ENGINEERING SPECIAL CONDITIONS

TABLE OF CONTENTS

SUPPLEMENTS TO THE GENERAL CONDITIONS ......oiiiiiiiiiiiii ettt 3
ARTICLE B — DRAWINGS, SPECIFICATIONS AND RELATED DATA ....coiiiiiiiiicceiitii e 3
SCoBLL0  TEST St et e et e e e e e ee e e 3
SC-B.13  SURVEYS AND CONTROLS ...ttt et eaanes 3
SC-B.14 RECORD DRAWINGS ..ottt ettt e s eer e eeeeeaanas 4
ARTICLE C— COUNTY, COUNTY PROJECT OFFICER, AND CONTRACTOR RELATIONS......cccovvvrreririiiiiinnne 5
SC-C.4  INSPECTION OF WORK ..ottt ettt ettt e e e e e e e s eeaanas 5
SC-C.9  SUPERINTENDENCE BY CONTRACTOR ......ccitttiiiiiiiiceiiiti ettt 5
SC-C.11 LANDS BY COUNTY ..ttt e e e e teea e eeeeeeaanas 6
SC-C.13 PROTECTION OF WORK AND PROPERTY.....cctttiiiiiiiiiiiiiiiiiin i 6
ARTICLE E — LEGAL RESPONSIBILITY AND PUBLIC SAFETY ..ovvriiiiiiiiiiiiiiii et 7
SC-E.1  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK ......ctvviiiiiiiiiiiiiiiiiicceeeee 7
SC-E.2  PUBLIC CONVENIENCE ......uiiiiiiiiiiiii ettt e e eeaannas 7
SC-E.10 SITE CLEAN-UP AND WASTE DISPOSAL......ccitttiiiiiiiiiiiitiic e 9
SC-E.11 STORMWATER POLLUTION PREVENTION PLAN (SWPPP) ...cciiiiiiiiiiiieee ettt 9
ARTICLE F— PROGRESS AND COMPLETION OF THE WORK ....cuvuiiiiiiiiiiiiiiin i 10
SC-F.2  TIME FOR COMPLETION ...euuiiiiiiiiiiiiiiiiie ettt et s e e s 10
SPECIAL CONDITIONS ..ottt e e et e e s e e e e s e e b s e e e e e e e abaaaa e es 11
Lo PERIMITS e ettt s e e ettt e e e e et bbb s s e eeenes 11
2. RFIS AND SUPPLEMENTAL INSTRUCTIONS......ccittiiiiiiiiiiiiiiiii ettt 12
3. WEB-BASED RECORDS DOCUMENTATION.....ctttmiiiiiiiiiiiiii ettt 13
5. GENERALSITE SECURITY AND CONTROLS .....ccvttiriiiiiiiriiiiiimiiiieiiiiieissrssesesrsrsesssrssssssssnes. 13
6. REQUIREMENTS FOR WORK IN EXISTING ROADWAYS.....oouviiiiiiiiiiiiiiiicecrrtenii e, 14
7. PAVEMENT RESTORATION FOR UTILITY CUTS ettt 14
8. PAVEMENT MARKING. ..ottt ettt e e et e e e e e e 14
9. TRAFFIC SIGNALS AND STREETLIGHTS ..ottt 14
20-227-RFP

Page | 1



e TEST PITS e e et e et a e e e e e aaa s 15

GENERAL EXCAVATION c.ccticiii ettt s e e e aeanaas 16

BYPASS PUMPING/TEMPORARY FLOW DIVERSION/DEWATERING ........ccocvveriireiiieeieeeennen. 16

. TREE PROTECTION AND TRIMMING .....cciiiiiiiiiiiiiiiinciitiii ettt e 17

. ASPHALT PAVEMENTS ..ottt e e e e e e 17
20-227-RFP

Page | 2



SUPPLEMENTS TO THE GENERAL CONDITIONS

These Conditions modify the Arlington County Construction General Conditions. All
provisions that are not modified or deleted by these Supplemental Conditions shall remain
in full force and effect.

The address system used in these Supplemental Conditions is the same as the address
system used in the General Conditions, with the prefix “SC” added thereto.

ARTICLE B — DRAWINGS, SPECIFICATIONS AND RELATED DATA
SC-B.10 TESTS
Add the following new language to Paragraph B.10:

All materials testing shall be in compliance with the Arlington County Materials Testing
Specification Reference. This document specifies the method and frequency of testing for
Arlington County projects. A copy of this document is included in the bid documents. This
shall be incidental to the work and no separate payment will be made.

The Contractor shall engage the services of a geotechnical company, acceptable to both the
County and VDOT, to conduct all materials testing per the County and VDOT Specifications.

If it is observed that samples for testing are being improperly taken or that samples are
being taken from an area that is not fully representative of all project conditions, then
Contractor shall take and test additional samples at the County Project Officer’s request
from areas designated by the County Project Officer and at the Contractor’s expense.

In addition, the Contractor shall provide the County with unfettered site access as needed
for VDOT/County personnel or VDOT/County consultants to enter the site, inspect, and
perform any additional testing for any and all materials (including soil, concrete, asphalt,
etc.).

Compaction results must meet VDOT Specifications and be certified by a Geotechnical
Engineer licensed in Virginia. This work shall be at no cost to the County.

SC-B.13 SURVEYS AND CONTROLS
Delete Paragraph B.13 in its entirety and insert the following in its place:

Unless otherwise stated, the County will provide horizontal and vertical reference points
necessary for the Contractor to proceed with the Work. The Contractor shall carefully
preserve all reference points, and in the case of destruction thereof by the Contractor or
due to the negligence of the Contractor or of any subcontractor, the Contractor shall be
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responsible for expense and damage resulting therefrom and shall be responsible for any
mistakes or construction errors that may be caused by the loss or disturbance of such
reference points. The Contractor shall be responsible for laying out the Work and shall
retain a professional land surveyor licensed in the Commonwealth of Virginia to survey and
provide all necessary construction layouts and to establish all control lines, grades, and
elevations during construction.

SC-B.14 RECORD DRAWINGS

The Contractor shall maintain a set of red-line drawings. Red-line drawings shall be in
accordance with Supplemental Specification 01720, Project Record Documents. A copy of
the red line drawings showing work completed shall be submitted monthly to the County
prior to the issuance of the monthly progress payment.

For storm, sanitary and water main installations performed with this contract, the
contractor shall provide Arlington County with As-Builts that are in accordance with
Arlington County DES Construction Standards and Specifications Section 02550, Section 3.3;
and Section 02500, Part 3.
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ARTICLE C— COUNTY, COUNTY PROJECT OFFICER, AND CONTRACTOR RELATIONS
SC-C.4 INSPECTION OF WORK
Add the following new language to Paragraph C.4:

Contractor shall notify the Project Officer at least 3 working days prior to disturbing any
existing, or installing any new, traffic signs, signals, or other traffic control devices. The
Contractor shall allow 3 working days for the inspection and approval of the premarkings
prior to placing the permanent markings.

SC-C.9 SUPERINTENDENCE BY CONTRACTOR
Add the following new language to Paragraph C.9:

Emergency Contact:

The Contractor shall have a qualified and experienced person who can clearly communicate
technical matters regarding the subject project. This person shall be available via phone to
respond to emergency situations on the project 24 hours a day.

Site Supervisor:

The Contractor shall have a qualified and experienced site supervisor who can clearly
communicate technical matters on-site at all times when construction activity is occurring or
when the site is not in a secure state.

Safety Project Officer:

For each task order, the Contractor shall have at least one (1) employee certified by VDOT in
Basic Work Zone Traffic Control on-site at all times that work is occurring and be responsible
for the following:

=  Placement, maintenance, and removal of work zone traffic control devices,

= Compliance with permit requirements and conditions, approved plans and
specifications, the Virginia Work Area Protection Manual, and the Manual of Uniform
Traffic Control Devices.

The flagger shall be certified in accordance with the VDOT Flagger Certification Program, the
American Traffic Safety Services Association Flagger Certification Program or any other
VDOT approved flagger program. The flagger shall have his/her certification card with them
at all times while performing flagging activities.

For each task order, the Contractor shall have at least one (1) employee certified in OSHA 10
on-site at all times that work is occurring. The employee shall have served as a Project
Safety Officer on at least three (3) prior projects. If the contractor has multiple employees
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with these requirements, the Contractor shall clearly identify which employee shall serve as
the Project Safety Officer.

Environmental Project Officer:

For each task order, the Contractor shall have at least one (1) employee that has
successfully completed the VDOT Erosion & Sediment Control Contractor Certification
training. The contractor employee shall be on-site during all land disturbance activities. The
Contractor shall be responsible for ensuring compliance with all applicable local, State, and
Federal erosion and sediment control regulations and permits during land disturbance
activities.

If the Contractor proposes to deviate from the approved Erosion and Sediment Control Plan,
it shall be the Contractor’s responsibility to coordinate and obtain approval from the County
Project Officer prior to implementing any changes.

SC-C.11 LANDS BY COUNTY
Add the following new language at the end of C.11:

The Contractor shall confine all activities at the site associated with construction activities,
to include storage of equipment and or materials, access to the work, formwork, etc. To
within the designated Limits of Disturbance (LOD).

SC-C.13 PROTECTION OF WORK AND PROPERTY
Add the following new language to Subparagraph C.13.c:

The Contractor shall be responsible for all damages caused by their construction activities.
The Contractor shall perform or provide repairs, replacements, and restoration to all
property that has been damaged resulting from construction operations performed by the
Contractor, and shall meet the following requirements:

1. Restore all areas to conditions that existed prior to construction. Remove and Replace
damaged items with items equal to or better than the damaged items.

Add the following new language to C.13:

g. The contractor shall contact "Miss Utility" at 811 for marking the locations of
existing underground utilities (i.e. Water, sewer, gas, telephone, electric, and cable
tv) at least 72 hours prior to any excavation or construction. The contractor is
required to identify and protect all other utility lines found in the work site area
belonging to other owners that are not members of "miss utility". Private water
and/or sewer laterals will not be marked by “Miss Utility” or the County. The
contractor shall locate and protect these services during construction.
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ARTICLE E — LEGAL RESPONSIBILITY AND PUBLIC SAFETY
SC-E.1 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
Add the following new language at the end of E.1:

When construction activity reaches in proximity to existing utilities, the trench(es) shall be
opened a sufficient distance ahead of the work or test pits shall be made to verify the exact
location and inverts of the utility to allow for possible changes in the line or grade as
directed by the Project Officer. This shall be incidental to the work and no separate
payment shall be made.

SC-E.2 PUBLIC CONVENIENCE
Add the following new language to Paragraph E.2:

At all times the Contractor shall use the personnel and traffic control signs and devices
necessary to comply with the Virginia Work Area Protection Manual and Part VI of the
"National Manual on Uniform Traffic Control Devices." The Contractor has sole responsibility
for ensuring that its operations are conducted in a safe manner and notwithstanding any
other provision to the contrary, shall fully indemnify Arlington County, its officers, agents
and employees for any damage or injury related to traffic operations which is caused by
negligent or otherwise improper or deficient performance under the Contract or
nonperformance of the terms of the Contract. All personnel, signs, barricades and any other
items necessary for the maintenance of traffic and safety shall be provided by the
Contractor.

When conditions warrant due to traffic volumes, patterns, or special events, the County may
suspend or otherwise direct the Contractor's activities to protect the public and or the
County's transportation network.

When the project includes a VDOT and/or County approved MOT Plan (or Plans), the
Contractor shall strictly abide by this plan. If the Contractor proposes to deviate from the
approved MOT Plan for a County road, it shall be the Contractor’s responsibility to
coordinate and obtain approval from the County Project Officer prior to implementing any
changes. If the Contractor proposes to deviate from the approved MOT Plan for a VDOT
road, it shall be the Contractor’s responsibility to coordinate and obtain approval directly
from VDOT prior to implementing any changes.

Prior to any lane closures within the VDOT Right-of-Way, the County Project Officer and
VDOT Field Inspector must be notified in advance of such lane closure in accordance with
VDOT requirements.

The Contractor shall not be entitled to any additional payment for changes to MOT which
are the result of the Contractor’s work schedule or resource allocation, weather delays, or

other factors not controlled by the County.
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Failure of the Contractor to correct any MOT deficiency immediately upon notification may
result in the project being shut down until the deficiency is corrected, and a reduction from
the amount of payment due in the amount of $1,000.00 per violation. Repeated violations
of this provision may result in contract termination.

The Contractor shall install project information signs (size - 36”x48”) at least two (2)
different locations for each site. Signs will be supplied by the County. Sign posts and
incidentals necessary for a complete installation of the signs shall be furnished by the
Contractor. Signs shall be installed at least two (2) weeks prior to the start of the
construction. The Contractor shall coordinate the location of the signs with the Project
Officer. After the project has been completed the Contractor shall remove and return the
signs to the County Project Officer. The cost for this work shall be considered incidental to
other items within the Contract and no separate payment will be made.

At the close of each work day, the area of work shall be confined to the smallest area
possible, but in no event larger than the area designated in the Construction Documents, so
that the maximum use of the street and sidewalk shall be restored and the hazard to traffic
reduced to the minimum.

The Contractor shall preserve all bus stops, including maintaining adequate accessibility
through and adjacent to the construction for buses and their passengers. The Contractor
shall not close, relocate, or otherwise modify a bus stop without prior request of the Project
Officer. Any relocation or closure of a bus stop will require at least four weeks advance
notice for coordination with the county's bus stop coordinator.
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SC-E.10 SITE CLEAN-UP AND WASTE DISPOSAL
Add the following new language to Paragraph E.10:

The County’s Earth Products Recycling Yard (located at 4300 29" Street South, Arlington,
VA) shall not be used on an as-needed basis for unspecified quantities of waste (due in part
to the limited size of the Yard). Although atypical, the Yard may be considered, on a case-
by-case basis, for disposal of specific types/quantities of waste from County construction
projects. In such cases disposal arrangements must be approved by the County Project
Officer, be made in advance, depend on available space and the type/quantity of waste, and
comply with certain requirements (for example, concrete shall be broken into pieces no
longer than 24” in any dimension, contain less than 20% soil content, and be free of rebar).

SC-E.11 STORMWATER POLLUTION PREVENTION PLAN (SWPPP)

Delete Paragraph 2.
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ARTICLE F- PROGRESS AND COMPLETION OF THE WORK
SC-F.2 TIME FOR COMPLETION
Delete Paragraph F.2 and replace with the following language:

It is hereby understood and mutually agreed by and between the Contractor and the
County that the Commencement Date, the rate of progress, and the Time for
Completion of the Work to be done hereunder are essential conditions of the Contract.
The Contractor agrees that the Work shall be started promptly upon receipt of a written
Notice to Proceed in accordance with the accepted schedule. Additional time shall not
be allowed for holidays or weather delays except as allowed in the contract.
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SPECIAL CONDITIONS

These Special Conditions augment the General Conditions and include any project-specific
requirements.

¢ The Supplementary Specifications listed within the Contract.
In case of a discrepancy, the following order of priority will apply, with the highest governing
item appearing first and the least governing item appearing last:

The Contract Bid Items

Special Conditions

Contract Drawings

Supplemental Specifications

Arlington County Construction Standards and Specifications
External Agency Specifications

PERMITS

Permits required for the project include, but are not limited to:

¢ County Land Disturbing Activities (LDA) permit

¢ County Public Right-Of-Way (PROW) permit

¢ County Transportation Right-Of-Way (TROW) permits

¢ County Resource Protection Area (RPA) permit

e County Water Meter and Fire Hydrant permits

¢ VDOT Land Use permit

¢ VDOT Open Cut permit

¢ Nationwide Permit #3

e Virginia Marine Resources Commission Permit.

¢ VA DEQ Virginia Storm Water Management Program (VSMP) permit
¢ Northern Virginia Regional Park Authority (NVRPA) permit

All fees for County permits will be waived by Arlington County, and fees for non-County
permits will be paid by Arlington County.

The County will obtain the County LDA permit, the County RPA permit, VDOT Land Use
permit, VDOT Open Cut permit, VSMP Permit and then NVRPA permits prior to the start of
work. The Contractor shall transfer the County LDA permit, VDOT Land Use Permit, VDOT
Open Cut permit and the VSMP Permit in the Contractors name as the permittee and/or
responsible party prior to the start of Work. The Contractor shall complete and sign the
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VDOT forms and submit to the County Project Officer for submission to VDOT two weeks
prior to the start of Work within VDOT ROW.

The Contractor shall provide a Responsible Land Disturber (RLD) that meets all the required
qualifications of the permits. The Contractor shall complete and sign the RLD certificate and
submit to the County Project Officer prior to the start of Work.

The Contractor shall obtain the County PROW permit, the County TROW permits and the
County Water Meter and Fire Hydrant permits. The Contractor is responsible for
investigating and satisfying all permit requirements for the above-mentioned permits.

RFIs AND SUPPLEMENTAL INSTRUCTIONS

Request for Information (RFls) shall be submitted in writing by the Contractor using a
County RFIl form (sample attached for information only and which is subject to change at the
County’s discretion) and transmitted via email to the County Project Officer. Only the
Contractor, and not Subcontractors, shall submit RFls.

RFls shall only be used to request interpretation or clarification of apparent issues or
problems found within the contract documents. The Contractor shall clearly identify and
detail the issue and provide its own interpretation within the RFl. Upon receipt of the RFl,
the County shall respond to the Contractor via email within five (5) business days.

The following are not considered RFI’s and may be rejected by the County if submitted as an
RFI by the Contractor:

¢ Routine project correspondence

e Material or shop drawing submittals

e Substitution requests

e Change orders

¢ Responses to non-conformance notices
e Similar project communications

Responses to RFls shall not be construed as authorization for a change order. The County
may initiate a change to the contract by noting in the RFI response that a change order will
be required. If the Contractor considers an RFl response to be a change to the contract,
then the Contractor must notify the County Project Officer in writing immediately.

If changes occur after the individual project assignment is awarded that affect the project
plans and specifications, and such change does not affect the contract schedule or cost,
then a supplemental instruction may be issued by the County. Supplemental instructions
are formal notifications to the Contractor providing additional instructions or to order minor
project changes. These adjustments to the project plans and specifications may be the
result of RFIs, value engineering, recognition of error/omission, changed conditions,
requests for substitutions, etc.
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WEB-BASED RECORDS DOCUMENTATION

Unless instructed otherwise, the Contractor shall use the web based construction
management tool, e-Builder for, but not limited to, submittals, record keeping and
document storage of all construction files including, invoices, pay applications, RFls,
approved shop drawings, change orders, construction progress meeting minutes,
warranties, equipment specifications and brochures, record drawings, automated alerts and
reminders for all functions, and Operation and Maintenance (O&M) Manuals.

STAKEOUT AND CUT-SHEETS

The Contractor shall be responsible for laying out the work and shall retain a professional
land surveyor licensed in the Commonwealth of Virginia to provide all necessary
construction layouts and establish all control lines, grades, and elevation during
construction. The Contractor shall submit a copy of all cut-sheets for review, per the
Arlington County Specifications. All cut-sheets for layout and construction shall be provided
as submittals at least seven (7) calendar days prior to construction of the work included on
that cut-sheet. The cost of all necessary surveying services shall be considered incidental to
the work and no separate payment shall be made.

GENERAL SITE SECURITY AND CONTROLS

The Contractor is responsible for securing its work area for safety and security. The
Contractor shall confine its construction and presence to the Limits of Work, unless
otherwise approved by the County Project Officer.

The Contractor shall provide, erect, and maintain barricades, fences, and/or signage as
required to protect the general public, workers, and adjoining properties at no additional
cost to the County. Before leaving the site at the end of each day, the Contractor shall
replace any and all sections of the security fence or barricade moved or removed during
work hours.

The Contractor shall maintain clear vehicular access to existing driveways and entrances at
all times unless such access is otherwise addressed on County-approved project plans,
precluding concrete pouring and curing of such access points, unless otherwise directed by
the County Project Officer.

Homeowners shall be notified by the Contractor a minimum of fourteen (14) calendar days
in advance of any driveway closure, and driveways can only be closed for a maximum of five
(5) calendar days.

The Contractor shall monitor parking of construction personnel’s private vehicles and
ensure that the public has unobstructed access to and through parking areas.
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REQUIREMENTS FOR WORK IN EXISTING ROADWAYS

Existing manhole frames, covers, valve boxes and other appurtenances shall be adjusted to
the final grade or replaced, as necessary. Unless otherwise specified, the cost for this shall
be considered incidental to work and shall be incorporated into the cost for relevant items.
Connections to existing and proposed storm structures are considered incidental and no
separate payment will be made.

Removal of concrete pavement, if encountered, will be to the next joint. In some cases, and
when approved by the County Project Officer, the Contractor may be allowed to saw cut a
neat joint mid-span of the existing concrete pavement. The limits of concrete pavement
restoration shall be determined by the County Project Officer.

PAVEMENT RESTORATION FOR UTILITY CUTS

Pavement restoration for utility cuts in VDOT Right-Of-Way shall be in accordance with the
detail shown in the LUP-OC NOVA Land Use Permit’s Special provisions for pavement open
cuts.

Pavement restoration for utility cuts in County Right-of-Way shall be in accordance with the
Arlington County DES Standard Detail M-6.0 and M-6.1.

Temporary top asphalt installed to provide even grades with the existing roadway before
the paving of the entire roadway shall be considered incidental and no payment shall be
made by the County for furnishing materials and installation.

PAVEMENT MARKING

The Contractor shall have a certified VDOT Pavement Marking Technician present during
pavement marking operations. Pavement markings shall be installed prior to opening the
roadway to traffic as described in the Supplementary Specifications which includes
requirements for temporary pavement markings.

Pavement markings disturbed by construction shall be restored immediately upon restoring
pavement and shall be included in the pavement restoration price and shall not be paid as a
separate item.

TRAFFIC SIGNALS AND STREETLIGHTS

Materials and construction of the communications conduit, streetlights, and traffic signals
shall abide by the latest versions of the ‘Arlington County Traffic Signal Specifications and
Standards’ and ‘Arlington County Lighting Specifications and Standards. All materials for
these areas shall be approved by Arlington County Transportation Engineering and
Operations Bureau. The County Project Officer will facilitate the material specification
submissions for review by the Transportation Engineering and Operations Bureau.
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10.

The Contractor shall abide by VDOT’s requirement to submit signal foundation details for
review. These details include, but are not limited to soil tests to verify the detail design,
along with any other supporting information required by VDOT in their submission package.
Details shall be created for each signal pole foundation and shall be for both three feet and
four feet diameter foundations. The County will assist only in the submission of these
details to VDOT, if requested. The Contractor is responsible for satisfying all VDOT
requirements. The Contractor shall incorporate all costs for this in relevant items and no
payment will be made by the County. The submission shall be submitted with enough time
for VDOT to adequately review it. The Contractor cannot claim any time delay or any
additional compensation due to such delay.

Prior to removal of the existing signal equipment and materials, the Contractor shall meet
with the Project Officer to verify which equipment will be returned to the County, when and
where the returned equipment will be delivered, and which equipment will be disposed. All
costs associated with this shall be incidental to other items in the Contract.

As part of the luminaire installation, Contractor shall install house-side shields in each
fixture. These shields will be provided by the County. If requested, the County will
demonstrate how to install the shields. The Contractor shall contact the Streetlights
Operations Team Manager at (703) 228-6531 to obtain the shields prior to ordering any
streetlight materials to ensure they will be available at the time of construction, and to
request a demonstration on how to install the shields. Failure to do so will be at the
Contractor’s expense for time if construction is stopped because the shields are not
available. The installation of the shields is considered incidental to the contract and no
additional payments shall be made for this work.

TEST PITS

The contract unit price for test pits (with restoration included within the unit price) shall
apply only in the following cases, upon approval of the County Project Officer:

Utility conflicts shown on the plans provided to the Contractor for construction under
this contract, but without test pit information provided by the County.

Utilities, which are not shown on the plans provided to the Contractor for construction
under this contract, but are marked by the utility designator prior to construction.

Utilities, where depth verification is required and noted on the plan documents to be
performed during construction, or directed by the Project Officer.

Protecting existing utilities is the Contractor’s responsibility and any test pits performed to
protect the existing utilities shall be incidental to the work and no separate payment shall be
made for that purpose.

20-227-RFP
Page | 15



11.

12.

GENERAL EXCAVATION

All sheeting, shoring, and bracing shall be in accordance with the current version of VDOT
Specifications. Sheeting and shoring, if utilized may be abandoned in place up to five (5)
feet below grade which shall be backfilled, etc. in accordance with the construction
documents.

The maximum length of open trench shall be no more than one hundred (100) feet in
roadways and three hundred (300) feet elsewhere unless written permission is obtained
from the County Project Officer

No excavation shall remain open within the roadway or sidewalk without the approval of
the County except when the excavation can be safely bridged with the use of steel plates or
other materials acceptable to the County. When areas of excavation do remain open with
the use of steel plates, warning signs shall be posted.

Steel plates may not be used within the VDOT Right-Of-Way from November 1st through
April 1st. If steel plates are used during the allowable time period of April 2nd through
October 31st, then their use shall comply with the most current VDOT Standards and
Specifications.

BYPASS PUMPING/TEMPORARY FLOW DIVERSION/DEWATERING

The Contractor shall utilize temporary pumps to divert storm, and sanitary sewer flows
during construction as required. All equipment used for these purposes shall comply with
the requirements of the Arlington County Noise Ordinance. The Contractor shall be
responsible for the installation, operation, and removal of the temporary pumps. The
Contractor shall be responsible for utilizing pumps sufficient to bypass the normal flow and
dewater the work area.

The Contractor shall furnish, install, operate and maintain all sumps, pumps, casings,
wellpoints, dewatering device, portable dams/barriers and other equipment needed to
perform the temporary flow diversion and dewatering of the construction site as needed for
proper execution of the construction work.

The Contractor shall furnish to the County in writing, a plan for diverting flows and removal
of water from the work area before beginning the construction work. Acceptance of this
plan will not relieve the Contractor of responsibility for completing the work as specified

The cost for bypass pumping shall be incidental to other items in the Contract; therefore,
there will be no separate payment for bypass pumping.
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13. TREE PROTECTION AND TRIMMING

Minimizing damage to existing trees is very important. The critical root zone of existing trees
is shown on the Construction Plans. Construction within the critical root zone of trees to
remain requires root pruning to be performed as shown on the approved Plans in advance
of the construction. If roots for trees not marked ‘to be removed’ on the Construction Plans
are found during construction, the Contractor shall notify the Project Officer. The Project
Officer shall consult with the Arlington County Urban Forester, then the Project Officer shall
determine if additional root pruning is required. The additional root pruning performed by
the Contractor shall be paid to the Contractor according to the unit price bid for root
pruning.

14. ASPHALT PAVEMENTS

Throughout the contract documents, replace the old Marshall mix asphalt designations with the
new Superpave asphalt mix designations as follows:

Old (Marshall) mix designations New (Superpave) mix designations
SM-2A SM-9.5A
BM-2 BM-25.0A
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