
ARLINGTON COUNTY, VIRGINIA 
OFFICE OF THE PURCHASING AGENT 

2100 CLARENDON BOULEVARD, SUITE 500 
ARLINGTON, VIRGINIA 22201 

NOTICE OF CONTRACT AMENDMENT 

TSC Management, LLC dba 
Productive AV 
3309 W Leigh St. 
Richmond, VA 23230 

DATE ISSUED: July 11, 2019 

CURRENT REFERENCE NO: 18-115-RFP

CONTRACT TITLE: 

AV System and Video 
Board for Long Bridge 
Aquatics Center 

AMENDMENT NO: 2 

THIS IS A NOTICE OF AMENDMENT OF CONTRACT AND NOT AN ORDER.  NO WORK IS AUTHORIZED UNTIL THE 
VENDOR RECEIVES A VALID COUNTY PURCHASE ORDER ENCUMBERING CONTRACT FUNDS. 

The contract documents consist of the terms and conditions of AGREEMENT No. 18-115-RFP including any 
attachments or amendments thereto. 

EFFECTIVE DATE: July 11, 2019 
EXPIRES: TBD (Term to coincide with the Design-Build contract of the facility) 
RENEWALS: NO RENEWALS  
COMMODITY CODE(S): 88011. 80318, 91597 
LIVING WAGE: N 
PROFFESSIONAL SERVICES: N 

ATTACHMENTS: 
AMENDMENT NO. 2 

EMPLOYEES NOT TO BENEFIT: 
NO COUNTY EMPLOYEE SHALL RECEIVE ANY SHARE OR BENEFIT OF THIS CONTRACT NOT AVAILABLE TO THE 
GENERAL PUBLIC. 

VENDOR CONTACT:   Mike Grubb VENDOR TEL. NO.: (804) 591-0062

EMAIL ADDRESS: Michael.Grubb@Productiveav.com 

COUNTY CONTACT:   David Husson, DPR, Planning and 
Development 
COUNTY CONTACT EMAIL: dhusson@arlingtonva.us 

COUNTY TEL. NO.: (703) 228-7037



Agreement No. 18-115-RFP 
Amendment No. 2 

1

ARLINGTON COUNTY, VIRGINIA 
AGREEMENT NO. 18-115-RFP 

AMENDMENT NUMBER 2 

This Amendment Number 2 (“Amendment”) is made on June 1, 2020 and amends Agreement Number 
18-115-RFP dated March 7, 2019 (“Main Agreement”) and made between TSC Management, LLC dba
Productive AV, a Virginia Limited Liability Company with a place of business at 3309 W Leigh St
Richmond, VA 23230, authorized to do business in the Commonwealth of Virginia, and the County Board 
of Arlington County, Virginia (“County”).

Whereas, the County and the Contractor desire to amend the Contract Amount under the Main 
Agreement from $439,930.64 to $434,724.66, a decrease amount of -$5,205.98 in equipment.  

Whereas, the County desires to change in LED wall manufacture for the Long Bridge Aquatics & Fitness 
Center from Square V LED to Planar LED.  

Therefore, the Contractor and the County, in consideration of the promises and other good and valuable 
consideration specified in this Amendment, amend the Main Agreement as follows. 

All other terms and conditions of the Main Agreement, as amended shall remain in full force and effect. 

WITNESS THESE SIGNATURES: 

THE COUNTY BOARD OF ARLINGTON TSC MANAGEMENT, LLC dba PRODUCTIVE AV 
COUNTY, VIRGINIA

SIGNED: __________________________       SIGNED: __________________________       

PRINT NAME: TOMEKA D. PRICE        PRINT NAME: ______________________ 

TITLE: PROCUREMENT OFFICER  TITLE: ____________________________ 

DATE: _____________________________       DATE: ____________________________ 
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To: Arlington County, Virginia 
 Office of Purchasing 
 2100 Clarendon Boulevard, Suite 500 
 Arlington, Virginia 22201 
  
 
Subject: Request for Change – Agreement number 18-115-RFP 
 
 
 

May 20, 2020 
 
 

To whom it may concern, 
 
Productive AV would like to formally request a change in LED wall manufacture for the Long 
Bridge Aquatics & Fitness Center. Below is a list of reasons why we are recommending switching 
from Square V LED to Planar LED. The proposed Planar part number is CLO3.9. 
 

1. Availability: Planar is currently in stock with a 1 week lead time for delivery to Productive 
AV. Square V LED currently has a 4-6 month lead time.  

2. Specification:  
• Both LED walls are IP65 rated and 3.9mm and size.  
• Planar requires less half the weight 
• Planar is front serviceable, making long term service easier and reducing cost 
• Planar provides better, more reliable power management 

3. Warranty: Planar offers a 5 year manufacture warranty. Square V offers a 3 year warranty.  
4. Manufacture is located inside the beltway. 
5. Installation is also certified by the manufacture  
6. Financial: Cost savings to Arlington County - $5,205.98 

• Square V LED Wall:   $148,666.98 
• Planar:    $143,461.00 
• Difference:    -$5,205.98 

    
If you have any additional questions, please do not hesitate to contact me directly. 
 
Sincerely, 
 
 
 
Juan Bialet, CTS 
Productive AV 
1600 Belleville St. 
Richmond VA, 23230 
Ph: 804-591-0062 
Juan.Bialet@ProductiveAV.com 
 


