Contract #: C23-3267-PW

LAS CONTRACTING CORP

OLD BETHEL SIDEWALK IMPROVEMENTS
EXPIRES: 240 DAYS FROM NTP

CHANGE ORDER FORM
Date: Jonugrv 10,2023 _ Conlract No.: C23-3247-PW Chango Order No.: __#2
Ownen _OKALOOSA COUNTY BOARD OF CQUNTY COMMISSIQNERS
Contractor:_JAS Contracling, Com
The Contract/Agreemaent Is modified as foliows upon execution of this Change Order:
Descripiion: Final balancing spreadsheet to malch as-built quantifies.
Altachmenis: [List documents supporfing change] Contiractor and CEl estimate.
CHANGE TO CONTRACT PRICE
DESCRIPTION AMOUNY
Original Confract Price: $ 979,214.00
Net change by previousty authorized Change Orders: $ 50,744.26
[Pmseni Contract Price: S 1,020,958.26
This Change Order will (add/deduct}): $ 67,320.90
New Conlract Price: S 1,097.279. 16
CHANGE YO CONTRACT TIME
DESCRIPTION DATE or NUMBER OF DAYS
Original Contract Time: 180 days
Orlginal Substantial Completion Date: May 28,2023
et change by previously authorized Change Ordars: Io
This Change Order witl {add/deduct): 0
iNew Contract Time: 180 days
lNew Substantlal Completion Date: May 28, 2023
APPROVALS
REQUESTED BY: DATE:
PROJECT ENGINEEr:_Stephen Blalock  RERESnas DATE:

DATE:_o3° 24/- A0

CONTRACTOR:
& DATE; R ZB_Z-_"L_
Mmo of Purchaing Manual Thiesholds
ertA Trey" Goodwm I1l, Chairman
This Change Order is an amendment {o the Contract/Agreement b
shall remain in tull force and effect unless specifically amended in

the Owner, and oll other contract pravisions
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