
__________ _ 

CHANGE ORDER FORM 

Date: January JP. 2023 C...lr<lct No.: C23-3267-PW ____ Chong!!' Order No.: _ _.____ 

Owner. OKALOOSA COUNTY BOARD OF COUNJI COMfflJSSIONEIIS 

Cordroctor. W Conhpctinq Com 

The Controcl/Age-emenl rs l"r'lOChfted as foUows upon elC.ecution of ttiis Chanoe Order 

Desc{prioo. Con~trucr an adcfitionol 705 l..f of si-oe-wolk. on fhe South side oi Od Bethel ~d from Ridgewov Cit to the new sidewalk at 
Davidson Mi<ld'e schooJ. This wil provide o sole wotkwoy IO<" the students from tn.e- r,e,.,., Ridgeway Landing developmen1 to tne schod 
end Crestview Mor1(etploce shopp.ing cenler 

Attochmenl'S· (Usl documents supporting change] Contractor arid CEl estimate. 

CONTRACT: C23-3267-PW 
LAS CONTRACTING COPR 
OLD BETHEL SIDEWALK IMPROVEMENTS 

CHANGE TO CON EXPIRES: 240 DAYS FROM NTP 
DESCRIPTION 

Originol Controcl Price: s 979.ll•I.OO 

Ne-r change by pteviously outhOfizeCI: Change Otders: $ . 

Present Coot,ocl Price_ $ 9?9.214.00 

This Ch:mge O,oe, wil lodd/ded-.JclJ: s 50,744.26 

New Controcr Pnce: s J.029,9SS.:'.?6 

CHANGE TO CONllACT TIME 

DESCRll'IION OATI:or NUMIEI Of DAYS 

Origiool Conttact Time: 130 days 

Original Substonliol Completion Dote: M•y 2fi. 2023 

Ne! ch:Jnge by previousli authorized Change Ord@rs: n 

This Change Cl<der w,V IOOC1/de0vefj n 

New Conrrocr rime: 180 d.a.}"" 

New SVbstont:01 Completion Dote: \\a) 2K, ?<l:!.l 

APPROVALS 
OlglWltslgllld by Juon T.~.P.E., 

REQLESTED BY 
Jas.on T. Autrey, P .E., CP.M. CJ1.11t 

DMD: :i'tl2UJI .1H ai,:,3o29 -06'00 DATE:_. 

DAfE:___ 

DATE:_la_1117, 2_0_2_3____ 
DATE: 

This c,,ange Order is on amendment 10 the ControcUAgreement belwee11 Controctcirand tne Owner, and OI oJ/lef CO(ltroct provisions 
sholl remain in fu(I force and effec i unress specificoft,,,· emended i.1 IM"lt1ng. s,g-ne-d by both pcrt,es_ 

PROJECT ENGINEER: -c'-===;-c=='-": 
CONTRACIQR --IL-"'A,o<--C--t.i. 

l!\Sert Nome ono Tffe as pe- Pucho\'.rig MQnvcl Tlv@sh::t<:b 
County Administrator 



Old Bethel Sidewalk 

Okaloosa County 
Contract No. C22-3267-PW 

Change Order #1 Engineer Estimate 

Item# Item Description Quantity Unit Unit Cost Item Cost 

110-1 Clearing &Grubbing- Base Bid 0.196 AC $ 20,000.00 $ 3,920.00 

522-2 Concrete sidewalk and driveway, 4" thick 473.3 SY $ 74.00 $ 35,024.20 

570-1-2 PerfTurf, Sod, Centinede 473.3 SY $ 8.00 $ 3,786.40 

527-2 Detectable Warnings 12 SF $ 38.00 $ 456.00 

Pay Item Total $ 43,186.60 

Mobilization/MOT $ 7,557.66 

Change Order Total $ 50,744.26 


