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Agreement No. 19-173-RFP-CMAR 

Amendment No. 5 

ARLINGTON COUNTY, VIRGINIA 
 

AGREEMENT NO. 19-173-RFP-CMAR 
AMENDMENT NUMBER 5 

 
This Amendment Number 5 is made on _______________ and amends Agreement Number 19-173-RFP-
CMAR (“Main Agreement”) dated January 9, 2020, between MCN Build, Inc. (“Contractor”) and the County 
Board of Arlington County, Virginia (“County”).  
 
The County and the Contractor agree to amend the main contract called for under the Main Agreement 
as follows:  
 

1. The County amends Exhibit D – Guaranteed Maximum Price (GMP) as follows: 
 

a. Attachment A, List of Drawings, Specifications, addenda, and General Supplementary 
and other Conditions of the Contract on which the GMP is based is hereby changed to 
add the following Change Orders (COs) attached hereto. 

 
i. CO 13 Additional Field Signs –     $ 1,056.19 

ii. CO 14 Additional Concrete Work –     $85,734.50 
iii. CO 15 Wet Utilities Additional Work –      $ 6,365.30 

 
Total Change Order Amount:  $93,155.99 

  
b. Attachment D, Proposed GMP is hereby changed from $13,960,536.66 to 

$14,053,692.65, an increase of $93,155.99. 
 

c. Attachment E, A Construction Phase Schedule is hereby changed to add the updated 
schedule attached hereto.  

 
2. The Time for Completion is hereby extended to April 30, 2022. 

 
All other terms and conditions of the Main Agreement remain in effect.  
 
 
WITNESS these signatures: 
 
THE COUNTY BOARD OF ARLINGTON                            MCN BUILD, INC. 

COUNTY, VIRGINIA  

SIGNATURE:                                                                        SIGNATURE:                                                            _ 

NAME: DR. SHARON T. LEWIS                 NAME: ________________________________ 

TITLE: PURCHASING AGENT                   TITLE:                                                                          

DATE:                                                                                   DATE: ____________________                              
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Joseph Khoury

3/9/2022

Executive VP of Preconstruction

3/16/2022

3/16/2022
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Washington, DC  20007

1214 28th Street NW

Ph : 202-333-3424

Change Request

Phone:

Job: 01-20004-00  Jennie Dean Park

Number:

Date:

14

2/22/22

To: Arlington County Virginia

2100 Clarendon Boulevard

Suite 500

Arlington, VA  22201

Description: Concrete Additional Work

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount of this Change Order $ 85,734.50 is to cover the following scope items: 

- Construct (4) concrete retaining walls at the below circled/highlighted locations (including excavation and backfill)

- Construct transition concrete ADA ramp at the intersection between asphalt and concrete sidewalk at the entrance from South 

Nelson Street

- Demolition and Construction of new sidewalk in order to insure proper water drainage and avoid ponding. 

- Regrading and repairs with Top Soil and Sod where needed

- Regrading and repairs with Top Soil and Bermuda Sod where needed.

- Regrading and repairs with Stone Stabilizer where needed.

- Removal and Reinstall of Chain Link Fence where needed. 

- Surveying additional cost for the stake-out of existing transition conditions and the surveying for the new sidewalak transitions (2 

different mobilizations - one already complete per RFI-66)

The total amount to provide this work is .................................................................................................. $85,734.50

(Please refer to attached sheet for details.)

If you have any questions, please contact me at .

Submitted by: Approved by:

Date:

MCN Build
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Washington, DC  20007

1214 28th Street NW

Ph : 202-333-3424

Change Request 14 Price Breakdown
Continuation Sheet

Description: Concrete Additional Work

Description PriceMaterial Subcontract OtherEquipmentLabor

Concrete $61,990.00$61,990.00

Fences & Gates $4,088.00$4,088.00

Ballfield Top Soil, Bermuda Sod and 

Warning Track

$4,880.00$4,880.00

Outside Ballfields Top Soil and Sod 

regrading

$3,212.38$3,212.38

Site Construction Surveying $2,500.00$2,500.00

G/L Insurance (1.4%) $1,073.39$1,073.39

Performance & Payment Bond (1.3%) $1,010.67$1,010.67

Subtotal: $78,754.44

$6,980.06OH&P $78,754.44  8.86%

Total: $85,734.50

Page 2 of 2
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5558 Port Royal Road

Springfield, VA 22151

P: (703) 635-2102 F: (703) 563-9701

www.Millennium-USA.com

To: DATE:

PROPOSAL #:

DRAWING DATE:

Attn: PROJECT:

P:

M:

E:

Item 

No.
Qty. Units Rate Amount

1 4 EA 10,230.00$        40,920.00$           

2 1 LS 9,240.00$          9,240.00$             

3 1 LS 11,830.00$        11,830.00$           

61,990.00$                              TOTAL:

CDD-JDP-005 - Sidewalk Slope Change

Remove Ex. Sidewalk & Dispose of, re-grade and pour sidewalk to maintain drainage & 

slope towards ballfield. Area to be repalced as hilighted on plan.

Jennie Dean Park

Washington, DC 20007

RFI#66

PROPOSED CHANGE ORDER
MCN Build Inc.

1214 28th Street NW

202.333.3424

Edwin Liang

02/17/22

PCO #20_2814

N/A

CDD-JDP-005 & RFI#66

202.355.8823

Millennium Construction, LLC. is pleased to submit this proposal for the following Work regarding the above referenced Project. We hereby 

propose to furnish all Materials & Labor to complete the Work in accordance with the estimate below unless otherwise stated.

SCOPE OF WORK

 - Remove & replace existing asphalt entrance & replace with concrete ADA Ramp.

edwin.liang@mcnbuild.com

Excavate Supply & Install (4) Retaining Walls Approx. 24' long each (1/S201).  Wall to 

be backfilled with on-site soils.

CDD-JDP-005 - Grades @ Ballfield

Millennium Construction LLC  ◦ 5558 Port Royal Road ◦ Springfield ◦ VA ◦ 22151 1 of 2 
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Specifications/Qualifications:

Exclusions (Unless Otherwise Specified):

Payment Terms:

Warranty:

Sincerely, 

Millennium Construction, LLC

Acceptance of proposal:  The above scope & prices are satisfactory and are hereby accepted.

Signature / Title

◦ Engineering and stakeout.

• This proposal is based on having adequate machine and truck access to all areas of our work.

• Any alteration or deviation from the above scope of work involving extra costs, will be executed only upon written orders, and will become an 

  extra charge over this proposal price.

◦ Permits, fees, testing, bonds.

• No concrete will be paved on Saturday/Sunday or Holidays, unless paid for by others.

• All new construction jobs shall be at +/- 0.2' finish sub-grade, unless specified otherwise.

• Concrete will be placed per county and state codes. 

• Working hours are from 7a.m. to 5 p.m. Monday through Friday. 

• Owner must provide private locate for unmarked utilities.

Date

◦ Keyways, dowels.

◦ Damage to unmarked pipes, conduits, cables & other items located within work area.

◦ Knowledge of addenda, specifications and soils report.

◦ Davis-Bacon Wage Rates.

▫ All amounts are due and payable upon receipt of invoice. Millennium Construction may require a 33% deposit prior to the commencement of work. 

Final payment is due upon substantial completion. The owner agrees to pay any late fees & attorney's fees applied for late and/or non-payment for 

invoices past 30 days. 

◦ Backfill of new work.

◦ Loose or unsound coping stones, skimmers and pool fittings.

Thank you for giving Millennium Construction, LLC the opportunity to provide you with attached scope of work. If you have any questions or need 

clarifications, please contact us at (703) 635-2102. We are looking forward to working together. 

Millennium Construction guarantees all work against defects due to labor and material for one calendar year from date of concrete placement. All work 

protection is the owner's responsibility. Warranty does not cover chemical damage from ice melt. 

◦ Installation and protection of waterproofing, drainage board and filter fabric.  

• All soils are to be disposed of on-site, unless otherwise specified.

• Millennium Construction will not be responsible for vandalism to freshly poured concrete, damage to concrete as a result of application of ice 

  melt, or color variation due to existing and new surface conditions.

• On-site water must be provided.

• All exterior concrete will be 4,000 p.s.i. at 28 days, air entrained, with a broom finish. Unless otherwise specified. 

• All debris will be removed on a daily basis on all concrete removal job sites.

• All concrete removal and replace jobs will be backfilled, seed and straw after forms are stripped. 

• All work must be available for completion upon time of mobilization, additional mobilizations required beyond the control of Millennium 

  Construction will be billed as an increase. 

• This proposal may be withdrawn if not accepted within 60 days. 

• Our workers are covered by workers compensations & general liability insurance. 

◦ Hot and cold weather protection. 

◦ Repair or replacement to sub-grade.

◦ Responsibility for damage to landscaping near or in construction area. 

◦ Undercutting and backfilling, site grading, offsite haul or borrow. 

◦ Sealant, caulking, backer rod and structural/architectural expansion joints i.e. cork & neoprene, other asphalt impregnated fiber joint filler.

◦ Colored concrete and/or concrete sealers.

◦ Sediment/erosion controls, maintenance and removal.

◦ Rock excavation, removal or blasting; removal of similar man-made obstructions. 

◦ Hand digging due to underground utility lines within limits of work.
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 February 14, 2022

MCN Build
Re: Jennie Dean Park

Subject: RFI 66 - Chain Link Fence

To: Elias Eid

Below is the scope and quotes for the fence and gates at the above referenced project. Prices are 
furnished and installed. Applicable tax is included. Price is valid for the duration of the project if 
accepted within 30 days.

Pricing:

Steel Materials: $632.70
Concrete – 1.5 CY @ $350.00: $525.00

Material Tax 6%: $69.46
Equipment: $150.00

Labor (including burden): $2,340.00
Subtotal: $3,717.16

10% OH&P: $371.72
Total Change: $4,088.00

Price Excludes:

We look forward to working with you. Please contact me at your earliest convenience if further 
clarification is required.

      Very truly yours,

      Dan Tuckwiller
      Project Manager

- Remove 30' - 40' of fence at (4) locations for retaining walls, store materials on site
- Return and reinstall fence in ground
- New posts, all other materials to be reused

Construction survey, engineering1.
Restoration of finished grade / Seeding2.
Staking private underground utilities and obstructions not marked by Miss Utility3.
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The information contained in this quotation or proposal is for the sole use of your company or entity and cannot be distributed or used by 

any other companies without the authorization of Premier Sports Fields, LLC. 

 

Contractor #2705 079447A         VA Pest # 7578         MD Pest # 27692     VA Fert Permit # 57-289809   

VA Land Disturber Certificate#32831 

 

PO Box 737, Remington, VA 22734    (800) 241-3302   info@premiersporsfields.com 

 

 

 

 
 

February 17, 2022 

 

Walid Salhab  

MCN Build 

1214 28th Street NW 

Washington, DC 20007 

 

Dear Salhab  

 

Here is my Proposal for the restoration of the field areas as a result of the retaining wall installation.  It is 

based on the following conditions we discussed at our site visit: 

 

• 4 areas of wall, each one not to exceed 40’ x 4’ (160sf) of disturbed area inside the fence. 

• Tahoma Sod to be installed on field 1 area and Stonedust on field 2 area. 

 

Please note that the total disturbed are shall not exceed 640 SF and even though the total area is relatively 

small, the sod specified needs to be trucked from Williamsburg VA outside typical sodding windows and 

therefore will carry a “whole Truck” fee, resulting in a higher trucking fee. 

 

The stone areas are small enough where we can bring in only the amount needed form our yard and 

thereby eliminate the need for an entire truck from the quarry. 

 

We realize this is a small project and have done our best to keep costs as low as we can. 

 

The Price for the entire remediation is $4,880.00, Payable upon completion. 

 

Please review this Proposal to ensure the scope of work is accurately covered.   I look forward to working 

with you and am available for a meeting to ensure we can provide a unified team for the county. 

If you have any questions, feel free to contact me at (540) 295-5573.   

 

Thank you, 

 

 
Robert Benyo 

VP of fields, CSFM, CNM 

® 

Athletic Field Management, Service, Renovation, Construction 
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The information contained in this quotation or proposal is for the sole use of your company or entity and cannot be distributed or used by 

any other companies without the authorization of Premier Sports Fields, LLC. 

 

Contractor #2705 079447A         VA Pest # 7578         MD Pest # 27692     VA Fert Permit # 57-289809   

VA Land Disturber Certificate#32831 

 

PO Box 737, Remington, VA 22734    (800) 241-3302   info@premiersporsfields.com 
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Washington, DC  20007

1214 28th Street NW

Ph : 202-333-3424

Change Request

Phone:

Job: 01-20004-00  Jennie Dean Park

Number:

Date:

13

11/30/21

To: Arlington County Virginia

2100 Clarendon Boulevard

Suite 500

Arlington, VA  22201

Description: Additional Field Sign Cost

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount of this change order $ 1,140.72 is to cover the following scope item:

** Furnish and install of additional field sign per correspondence with Arlington County on 11/23/2021.

The total amount to provide this work is .................................................................................................. $1,056.19

(Please refer to attached sheet for details.)

If you have any questions, please contact me at .

Submitted by: Approved by:

Date:

MCN Build

Page 1 of 2

$1,056.19
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Washington, DC  20007

1214 28th Street NW

Ph : 202-333-3424

Change Request 13 Price Breakdown
Continuation Sheet

Description: Additional Field Sign Cost

Description PriceMaterial Subcontract OtherEquipmentLabor

Signs $950.52$950.52

G/L Insurance $13.31$13.31

Performance & Payment Bond $12.53$12.53

Subtotal: $976.36

$79.83OH&P $976.36  8.18%

Total: $1,056.19

Page 2 of 2
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Gelberg Signs
6511 Chillum Pl NW
Washington, DC, 20012- USA
Phone: (202)-882-7733 Fax: (202)-882-1580 
www.gelbergsigns.com

QUOTE Submitted To:
MCNBUIL001
MCN Build, LLC
Attn: Walid Salhab
1214 28th Street NW
Washington,, DC 20007- USA

Phone: (202) 655-6633

Fax: (202) 333-3425

Email

Job Name and Location
Jennie Dean Park
3630 27th STREET SOUTH
Arlington, VA 22205- USA

Ext.

-

Job Name: Jennie Dean Park PC

Quote No.

018223

Quote Date

11/11/2021

Contact

LucB50 DEP/BAL COD

Payment Terms Page

Page 1 of 3

Ship Via Ship Date Due Date

 DescriptionQuantity Unit Price Extended Price

$650.00

FS - Field Sign
.25" painted aluminum panel with stecil cut letters
Router cut graphics
Mount to wall or fence. Sizes: 2 Ft  X 9 Ft

1 $650.00EA FS

$75.00

Installation

1 $75.00EA Install

$152.25

Overhead and Profit

1 $152.25EA OH&P

$23.71

Bond Type: P&P 2.5%

1 $23.71EA P&P Bond

Total: $950.52

Delivery $0.00

Freight: $0.00

SalesTax: $49.56

NonTaxable: $75.00

Thank You

Taxable: $825.96

Gelberg Signs, 6511 Chillum Pl NW, Washington, DC, 20012 USA, Phone: 2028827733 Fax: 2028821580
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Quote No.

018223

Quote Date

11/11/2021

Contact

LucB50 DEP/BAL COD

Payment Terms Page

Page 2 of 3

Ship Via Ship Date Due Date

 DescriptionQuantity Unit Price Extended Price

STATEMENT OF WARRANTY:
All (Labor & Material) workmanship, materials and electrical components are guaranteed 100% for a period of one (1) year from the date 
of installation. This guarantee does not cover damage by others such as vandalism, vehicle accidents, storm damage, negligent acts or 
bulbs.

NOTES & QUALIFICATIONS:

1. Prices do not include applicable sales taxes. (Unless noted otherwise).

2. Prices do not include costs associated with obtaining sign permit(s), including the actual cost of the required permit(s). (Unless noted 
otherwise)

3. Prices do not include performance bond. However, a bond is available at a percentage of total project value.

4. Gelberg Signs requires a 50% advance deposit and signed quotation with all orders to commence order.

5. Installation pricing is based on single phase with all signs being released and installed with all required mobilization to complete the 
project as contracted.  Additional trips to site due to the client’s delays are not included and will be charged as situation warrants.

6. Delivery of material is based on one trip to job site with quantities as listed above for all signs. Additional pricing will be required 
should quantities change.

7. Final electrical connection will be provided to existing electrical supply within 5'-0" of sign. Electrical supply by others. If other than 
120v supply is to be used, additional pricing will be required.

8. Installation prices are based on normal digging / drilling conditions.  Should rock, asphalt, concrete or hidden underground obstacles be 
encountered, the installation price will be increased to compensate Gelberg Signs for additional time and materials expended.

9. Material pricing based on quantities listed above.  If quantities should change, additional pricing will be required.    10. Custom 

manufactured signs may not be returned for credit without Gelberg Signs written consent and approval.    11. Installation prices based on 
easy access to all locations with all installation equipment.

12. Message schedule, artwork and location plans to be provided by client.

13. Prices does not include any structural backing inside walls for signage.

14. Price does not include any demolition of existing signage.

15. A Fuel Surcharge of $34.95 per trip per vehicle will be added to all completed Service Orders.

16. All installation work orders will be charged a Fuel Surcharge equal to 1% of the installation amount with a minimum charge of $29.95.

17. All production work orders will be charged an Environmental Shop Waste Disposal Fee equal to $39.97 per invoice.

18. All parking including meter and/or garage parking fees will be added to the final invoice at actual cost.

TERMS & CONDITIONS PRICES:
Prices quoted are subject to receipt of signed quotation no later than 30 days from date of quotation.

TERMS:
In addition to the above estimate costs, sales and use taxes, permit fees and shipping/delivery costs, as applicable, will also be charged. 
The terms of payment shall be 50% deposit due upon the acceptance of this proposal, with the balance due upon installation or delivery, 
unless other arrangements have been made with Gelberg Signs. A 1.5% service charge per month (18% per year) will be added to any 
outstanding balance commencing 30 days following the installation or delivery. If the contract is placed for collection, collected by suit or 
through any courts, attorney's fees shall be added and due therein. Your signature below will indicate that you have read the above and 
agreement with all specifications, conditions and terms. This proposal is valid for 30 days from the date hereof unless otherwise agreed 
upon.

PROGRESS PAYMENT:
In the event this project, due to circumstances beyond the seller's control, span a period of 60 days or more for 100% completion, buyer 
agrees to make progress payments in accordance with seller's monthly invoices. Such request for progress payments will be based on the 
value of signage; either installed, stored at jobsite or available for installation and invoiced on the first of each month. Buyer agrees to pay 
progress payments within 10 days after receipt of invoice.

CANCELLATIONS:
Orders based on this quotation cannot be cancelled or specifications changed without seller's consent and upon terms which will protect 
seller against all losses and liabilities incurred.

DELAYS:
Seller shall not be liable for any default or delay caused by government directives, priorities, regulations, requests, orders or requisitions, 

Gelberg Signs, 6511 Chillum Pl NW, Washington, DC, 20012 USA, Phone: 2028827733 Fax: 2028821580
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Quote No.

018223

Quote Date

11/11/2021

Contact

LucB50 DEP/BAL COD

Payment Terms Page

Page 3 of 3

Ship Via Ship Date Due Date

 DescriptionQuantity Unit Price Extended Price

or by embargoes, fires, strikes, work stoppages, accidents to machinery or equipment, delays of carriers or shortage of labor or material, or 
for any other cause whatsoever interfering with or impeding production or delivery of the products ordered. Our promises of delivery are 
made in good faith, and we will do everything possible to fulfill them. However, if we are unable to meet a scheduled delivery date, we 
shall not be liable for additional transportation charges incurred by your request to use a faster means of transportation.

CLAIMS:
Claims for defective goods must be made within 10 days after installation or delivery, whichever occurs first. 1 Year Warranty will 
commence only after claims have been settled. Seller will not accept back charges or return of any goods without seller’s written authority. 
Title to the above sign(s) shall remain in the name of Gelberg Signs, and the sign(s) may not be sold or moved without Gelberg Sign's 
written permission, until any remaining balance due Gelberg Signs is paid in full. In the event that the final payment is not made as agreed, 
Gelberg Signs may repossess the sign(s) without legal action. Repossession shall in no way satisfy or negate the outstanding balance due to 
Gelberg Signs.

All Proposals are valid for 30 days.   A 50% Deposit is required with Signed Acceptance.

To Accept this proposal sign and date below.

Signature: ______________________________             By: __________________________
Print Name: ____________________________                             Neil A. Brami-President    
Title: ___________________________________   
Date: ___________________________________         Controller: __________________________           
                                                                                                                                 Brian Schiff

Gelberg Signs, 6511 Chillum Pl NW, Washington, DC, 20012 USA, Phone: 2028827733 Fax: 2028821580
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Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish

Project: JENNIE-1C-6  JENNIE DEAN PARK (Construction 6) 02252022Project: JENNIE-1C-6  JENNIE DEAN PARK (Construction 6) 02252022 578 45 Jan-21-20 A Apr-29-22

WBS: JENNIE-1C-6.1  MILESTONESWBS: JENNIE-1C-6.1  MILESTONES 578 31 Jan-21-20 A Apr-29-22

MLST-1000 NOTICE TO PROCEED (PRECONSTRUCTION) 0 0 Jan-21-20 A

MLST-1100 30% CONSTRUCTION DOCUMENTS 0 0 Jan-21-20 A

MLST-1200 60% CONSTRUCTION DOCUMENTS 0 0 Mar-31-20 A

MLST-1300 90% CONSTRUCTION DOCUMENTS 0 0 Jun-22-20 A

MLST-1400 BOARD/ COUNTY APPROVAL OF GMP 0 0 Sep-23-20 A

MLST-1500 NOTICE TO PROCEED (DEMOLITION) 0 0 Dec-18-20 A

MLST-1600 OBTAIN LDA PERMIT 1 (DEMOLITION) 0 0 Dec-18-20 A

MLST-1700 MCN MOBILIZATION 0 0 Dec-21-20 A

MLST-1800 OBTAIN LDA PERMIT 2 (CONSTRUCTION) 0 0 Apr-21-21 A

MLST-1900 100% CONSTRUCTION DOCUMENTS 0 0 Apr-26-21 A

MLST-1950 PRE-SUBSTANTIAL COMPLETION INSPECTION 10 10 Mar-18-22* Mar-31-22

MLST-2000 SUBSTANTIAL COMPLETION 0 0 Mar-31-22

MLST-2100 FINAL COMPLETION 0 0 Apr-29-22

WBS: JENNIE-1C-6.2  PRECONSTRUCTION & DESIGNWBS: JENNIE-1C-6.2  PRECONSTRUCTION & DESIGN 322 0 Jan-21-20 A Apr-26-21 A

PRECON1000 Complete 30% Construction Documents 1 0 Jan-21-20 A Jan-21-20 A

PRECON1100 Contractor Review & Pricing - 30% CD 20 0 Jan-22-20 A Feb-18-20 A

PRECON1200 Complete 60% Construction Documents 30 0 Feb-19-20 A Mar-31-20 A

PRECON1400 Contractor Review & Pricing - 60% CD 20 0 Apr-01-20 A Apr-28-20 A

PRECON1500 Complete 90% Construction Documents/ GMP Set 38 0 Apr-29-20 A Jun-22-20 A

PRECON1600 Submit Documents for LDA Permit 1 (Demolit ion) 124 0 Jun-23-20 A Dec-18-20 A

PRECON1700 Contractor Review & Pricing - 90% CD 46 0 Jun-23-20 A Aug-26-20 A

PRECON1725 Release for Long Lead Materials 10 0 Sep-18-20 A Oct-01-20 A

PRECON1750 Complete 100% Construction Documents 3 0 Apr-22-21 A Apr-26-21 A

PRECON1800 GMP Negotiations 10 0 Aug-27-20 A Sep-10-20 A

PRECON1850 Obtain Utility Clearance Letters from Arlington 69 0 Jan-04-21 A Apr-08-21 A

PRECON1900 Finalize GMP 5 0 Sep-11-20 A Sep-17-20 A

PRECON2000 Board County Approval of GMP 4 0 Sep-18-20 A Sep-23-20 A

PRECON2100 Submit Documents for LDA Permit 2 (Construc tion) 95 0 Dec-08-20 A Apr-21-21 A

WBS: JENNIE-1C-6.5  LONG LEAD MATERIALSWBS: JENNIE-1C-6.5  LONG LEAD MATERIALS 181 0 Oct-02-20 A May-25-21 A

WBS: JENNIE-1C-6.5.5  OVERLOOKWBS: JENNIE-1C-6.5.5  OVERLOOK 130 0 Oct-02-20 A May-17-21 A

LL-2200 Buyout/ Prepare/ Submit Overlook Package 20 0 Oct-02-20 A Oct-23-20 A

LL-2300 Review/ Approv e Overlook  Package 80 0 Oct-30-20 A Feb-25-21 A

LL-2400 Release/ Order Overlook Package 30 0 Feb-26-21 A May-17-21 A

WBS: JENNIE-1C-6.5.1  UNDERGROUND UTILITIESWBS: JENNIE-1C-6.5.1  UNDERGROUND UTILITIES 42 0 Apr-22-21 A May-25-21 A

LL-1000 Buyout/ Prepare/ Submit Underground Utilities Package 10 0 Apr-22-21 A May-05-21 A

LL-1100 Review/ Approv e Underground Utilit ies Pack age 10 0 May-06-21 A May-19-21 A

LL-1200 Release/ Order Underground Utilities Package 19 0 May-20-21 A May-25-21 A

WBS: JENNIE-1C-6.5.3  TURFWBS: JENNIE-1C-6.5.3  TURF 133 0 Oct-02-20 A Apr-13-21 A

LL-1600 Buyout/ Prepare/ Submit Turf Pack age 10 0 Oct-02-20 A Oct-15-20 A

LL-1700 Review/ Approv e Turf Package 80 0 Oct-16-20 A Feb-11-21 A

LL-1800 Release/ Order Turf Package 43 0 Feb-12-21 A Apr-13-21 A

WBS: JENNIE-1C-6.5.4  BATHROOM FIXTURESWBS: JENNIE-1C-6.5.4  BATHROOM FIXTURES 50 0 Oct-02-20 A Dec-15-20 A

LL-1900 Buyout/ Prepare/ Submit Bathroom Fixtures Package 10 0 Oct-02-20 A Oct-15-20 A

LL-2000 Review/ Approv e Bathroom Fixtures Package 10 0 Oct-16-20 A Oct-29-20 A

Feb Mar Apr May
2022

Apr-29-22, Project: JENNIE-1C-6  JENNIE DEAN PARK (Construction 6) 02252022

Apr-29-22, WBS: JENNIE-1C-6.1  MILESTONES

PRE-SUBSTANTIAL COMPLETION INSPECTION

SUBSTANTIAL COMPLETION, 

FINAL COMPLETION, 
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LL-2100 Release/ Order Bathroom Fixtures Package 30 0 Oct-30-20 A Dec-15-20 A

WBS: JENNIE-1C-6.5.6  PLAYGROUNDWBS: JENNIE-1C-6.5.6  PLAYGROUND 130 0 Oct-02-20 A Apr-15-21 A

LL-2500 Buyout/ Prepare/ Submit Playground Equipment 10 0 Oct-02-20 A Oct-15-20 A

LL-2600 Review/ Approv e Playground Equipment 80 0 Oct-16-20 A Feb-11-21 A

LL-2700 Release/ Order Playground Equipment 40 0 Feb-12-21 A Apr-15-21 A

WBS: JENNIE-1C-6.5.2  SITE LIGHTINGWBS: JENNIE-1C-6.5.2  SITE LIGHTING 157 0 Oct-02-20 A May-17-21 A

LL-1300 Buyout/ Prepare/ Submit Lighting Package 10 0 Oct-02-20 A Oct-15-20 A

LL-1400 Review/ Approv e Lighting Package 87 0 Oct-16-20 A Feb-22-21 A

LL-1500 Release/ Order Lighting Package 60 0 Feb-23-21 A May-17-21 A

WBS: JENNIE-1C-6.6  PERMITSWBS: JENNIE-1C-6.6  PERMITS 80 0 Feb-12-21 A Jun-04-21 A

WBS: JENNIE-1C-6.6.1  ABATEMENT (CO WORK)WBS: JENNIE-1C-6.6.1  ABATEMENT (CO WORK) 23 0 Feb-12-21 A Mar-16-21 A

PERM1000 CO Approv al for Building Abatement 1 0 Feb-12-21 A Feb-12-21 A

PERM1100 Submit for Abatement Permit 20 0 Feb-15-21 A Mar-12-21 A

PERM1200 Obtain Abatement Permit 2 0 Mar-15-21 A Mar-16-21 A

WBS: JENNIE-1C-6.6.7  DEMOLITIONWBS: JENNIE-1C-6.6.7  DEMOLITION 7 0 Mar-01-21 A Mar-26-21 A

PERM1300 Submit for Demolition Permit 3 0 Mar-01-21 A Mar-25-21 A

PERM1400 Obtain Demolition Permit 4 0 Mar-26-21 A Mar-26-21 A

WBS: JENNIE-1C-6.6.2  BUILDINGWBS: JENNIE-1C-6.6.2  BUILDING 10 0 Apr-01-21 A Apr-26-21 A

PERM1500 Submit for Building Permit 5 0 Apr-01-21 A Apr-02-21 A

PERM1600 Obtain Building Permit 5 0 Apr-05-21 A Apr-26-21 A

WBS: JENNIE-1C-6.6.4  TRADEWBS: JENNIE-1C-6.6.4  TRADE 21 0 May-06-21 A Jun-04-21 A

PERM1700 Submit for Trade Permits 5 0 May-06-21 A May-12-21 A

PERM1800 Obtain Trade Permits 16 0 May-13-21 A Jun-04-21 A

WBS: JENNIE-1C-6.3  CONSTRUCTIONWBS: JENNIE-1C-6.3  CONSTRUCTION 340 40 Dec-21-20 A Apr-22-22

CONS-1000 MCN Mobilization 0 0 Dec-21-20 A

CONS-1100 Tree Protection Plan 10 0 Jan-05-21 A Jan-18-21 A

CONS-1200 Establish E&S Measures 10 0 Jan-19-21 A Feb-01-21 A

CONS-1300 Building Abatement 5 0 Mar-17-21 A Mar-23-21 A

CONS-1400 Building Demolition 5 0 Apr-20-21 A Apr-26-21 A

CONS-1500 Site Demolition/ Rough Grade 45 0 Jun-04-21 A Sep-16-21 A

CONS-1600 Underground Utilities 56 0 Jun-16-21 A Aug-20-21 A

CONS-2100 Underground Electrical 20 0 Aug-26-21 A Sep-23-21 A

CONS-2200 Curb and Gutter Work 20 0 Oct-04-21 A Oct-29-21 A

CONS-2800 Underground Plumbing 15 0 Aug-26-21 A Sep-16-21 A

CONS-5100 Install Ashalt 5 0 Feb-01-22 A Feb-21-22 A

CONS-5200 Pour Concrete Walkways 10 15 Oct-04-21 A Mar-18-22

CONS-6200 Paint for Parking Lot 5 5 Mar-21-22 Mar-25-22

CONS-7500 Bio-Retention Ponds 15 0 Dec-02-21 A Dec-22-21 A

CONS-7600 Site Landscaping 25 20 Dec-01-21 A Mar-25-22

CONS-7700 Site Hardscapes 15 0 Dec-09-21 A Jan-07-22 A

CONS-7800 Site Fencing 15 15 Feb-28-22 Mar-18-22

CONS-7850 Park Signs 10 10 Apr-11-22* Apr-22-22

CONS-7900 Planting 30 30 Mar-02-22* Apr-12-22

WBS: JENNIE-1C-6.3.6  PICNIC SHELTERSWBS: JENNIE-1C-6.3.6  PICNIC SHELTERS 22 0 Jul-26-21 A Sep-27-21 A

CONS-1700 Excavation 3 0 Jul-26-21 A Jul-28-21 A

CONS-1800 Foundations & Concrete Slab 6 0 Jul-30-21 A Sep-27-21 A

CONS-1900 Install Shelter 3 0 Aug-02-21 A Aug-13-21 A

Feb Mar Apr May
2022

Apr-22-22, WBS: JENNIE-1C-6.3  CONSTRUCTION

Install Ashalt

Pour Concrete Walkways

Paint for Parking Lot

Site Landscaping

Site Fencing

Park Signs

Planting
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CONS-2300 Install Green Roof 10 0 Aug-16-21 A Aug-17-21 A

WBS: JENNIE-1C-6.3.4  BASKETBALL & TENNIS COURTSWBS: JENNIE-1C-6.3.4  BASKETBALL & TENNIS COURTS 50 0 Jul-12-21 A Oct-18-21 A

CONS-2000 Excavation 3 0 Jul-12-21 A Jul-14-21 A

CONS-2400 Site Grading 5 0 Jul-15-21 A Jul-23-21 A

CONS-2500 Pour Retaining Wall (WETA Building) 5 0 Aug-12-21 A Aug-18-21 A

CONS-2700 Electrical Rough-Ins 3 0 Aug-19-21 A Sep-29-21 A

CONS-2900 Install Shelter 2 0 Jul-23-21 A Jul-26-21 A

CONS-3100 Install Stone & Underdrains 3 0 Sep-30-21 A Oct-04-21 A

CONS-3200 Install Lighting 2 0 Oct-05-21 A Oct-06-21 A

CONS-3600 Install Equipment 2 0 Oct-07-21 A Oct-08-21 A

CONS-3700 Pour Asphalt Surface 2 0 Oct-11-21 A Oct-12-21 A

CONS-4000 Seal & Paint Courts 4 0 Oct-13-21 A Oct-18-21 A

WBS: JENNIE-1C-6.3.1  OVERLOOKWBS: JENNIE-1C-6.3.1  OVERLOOK 58 0 Aug-23-21 A Oct-28-21 A

CONS-2600 Excavation 5 0 Aug-23-21 A Oct-01-21 A

CONS-3000 Pour Footers 8 0 Aug-24-21 A Oct-08-21 A

CONS-3400 Install Steel Decking 5 0 Oct-11-21 A Oct-15-21 A

CONS-3500 Install Composite Decking 5 0 Oct-18-21 A Oct-22-21 A

CONS-3900 Install Handrails 4 0 Oct-25-21 A Oct-28-21 A

WBS: JENNIE-1C-6.3.2  BASEBALL FIELDSWBS: JENNIE-1C-6.3.2  BASEBALL FIELDS 96 0 Jul-01-21 A Dec-23-21 A

CONS-3295 Irrigation Pipes 13 0 Aug-26-21 A Sep-14-21 A

CONS-3300 Install Stone & Underdrains 10 0 Aug-09-21 A Aug-18-21 A

CONS-3800 Pour Footers 10 0 Jul-01-21 A Aug-25-21 A

CONS-4200 Site Grading 5 0 Jul-19-21 A Aug-06-21 A

CONS-4300 Install Subbase 10 0 Sep-15-21 A Sep-28-21 A

CONS-4400 Install Lighting 5 0 Sep-29-21 A Oct-05-21 A

CONS-4500 Perimeter Curbing 3 0 Sep-29-21 A Oct-01-21 A

CONS-4800 Fencing Installation 14 0 Oct-06-21 A Oct-25-21 A

CONS-5000 Turf and Infill Installation 30 0 Oct-26-21 A Dec-09-21 A

CONS-5800 Install Dugouts 10 0 Dec-10-21 A Dec-23-21 A

WBS: JENNIE-1C-6.3.7  RESTROOMWBS: JENNIE-1C-6.3.7  RESTROOM 85 0 Jul-15-21 A Mar-03-22 A

CONS-4600 Foundations 5 0 Jul-15-21 A Jul-20-21 A

CONS-4700 Underground MEP Connections 5 0 Jul-21-21 A Jul-27-21 A

CONS-4900 Pour Concrete Slab 3 0 Aug-03-21 A Aug-03-21 A

CONS-5400 CMU Installation 10 0 Jul-21-21 A Nov-05-21 A

CONS-5900 Install Roofing System 10 0 Nov-08-21 A Nov-22-21 A

CONS-6300 Install Glazing 5 0 Nov-23-21 A Dec-01-21 A

CONS-6400 MEP Rough-Ins 5 0 Jul-22-21 A Dec-08-21 A

CONS-6500 Install Veneer (IPE and Metal Panels ) 8 0 Dec-02-21 A Dec-13-21 A

CONS-6600 Install Door Frames 5 0 Aug-12-21 A Mar-03-22 A

CONS-6700 Interior Finishes 10 0 Dec-09-21 A Dec-22-21 A

CONS-6900 Install Bathroom Fixtures 3 0 Dec-23-21 A Dec-28-21 A

WBS: JENNIE-1C-6.3.8  PLAYGROUNDWBS: JENNIE-1C-6.3.8  PLAYGROUND 43 0 Oct-04-21 A Dec-06-21 A

CONS-5300 Foundations 5 0 Oct-04-21 A Oct-08-21 A

CONS-5600 Install Berliner Equipment 5 0 Oct-11-21 A Oct-15-21 A

CONS-5700 Playground Equipment Installation 25 0 Oct-11-21 A Nov-15-21 A

CONS-6800 Install Shade Structure 15 0 Oct-11-21 A Oct-29-21 A

CONS-7000 Pour Concrete Base for Mound 3 0 Nov-16-21 A Nov-18-21 A

Feb Mar Apr May
2022

Dec-23-21 A, WBS: JENNIE-1C-6.3.2  BASEBALL FIELDS

Mar-03-22 A, WBS: JENNIE-1C-6.3.7  RESTROOM

Install Door Frames
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CONS-7100 Pour Perimeter Curb 3 0 Nov-19-21 A Nov-23-21 A

CONS-7200 Pour Retaining Wall 5 0 Nov-19-21 A Nov-29-21 A

CONS-7300 Install Play Surface 5 0 Nov-30-21 A Dec-06-21 A

CONS-7400 Install EWF 5 0 Nov-24-21 A Dec-02-21 A

WBS: JENNIE-1C-6.3.9  ART SCULPTUREWBS: JENNIE-1C-6.3.9  ART SCULPTURE 13 0 Oct-11-21 A Oct-27-21 A

CONS-5500 Foundations 3 0 Oct-11-21 A Oct-13-21 A

CONS-6000 Install Artwork  Template 5 0 Oct-14-21 A Oct-20-21 A

CONS-6100 Install Art Sculpture (by others) 5 0 Oct-21-21 A Oct-27-21 A

WBS: JENNIE-1C-6.4  CLOSEOUTWBS: JENNIE-1C-6.4  CLOSEOUT 30 30 Mar-21-22 Apr-29-22

CLOSE1000 Site Punchlist 11 11 Apr-01-22 Apr-15-22

CLOSE1100 Develop O&M Manuals 10 10 Mar-21-22 Apr-01-22

CLOSE1200 Develop As -Built Drawings 10 10 Apr-18-22 Apr-29-22

Feb Mar Apr May
2022

Apr-29-22, WBS: JENNIE-1C-6.4  CLOSEOUT

Site Punchlist

Develop O&M Manuals

Develop As -Built Drawings
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