STATE OF SOUTH CAROLINA)	CONTRACT
)	No060420HXD
COUNTY OF BEAUFORT)	Commercial Apron Expansion

THIS CONTRACT (hereinafter the "Contract") entered into this 17th day of November 2020, between the COUNTY OF BEAUFORT, South Carolina, a public body corporate and politic and political subdivision of the State of South Carolina, (hereinafter the "County") and <u>APAC -Atlantic</u>, the address of which is 47 Telfair Place Savannah GA, 31415 (hereinafter the "Contractor"), ("Party" as to each; collectively the "Parties").

WITNESSETH:

WHEREAS, the County has sought to contract with an independent contractor for the furnishing of all labor, supervision, supplies, materials and equipment required to perform and complete the Airport Apron Expansion project (the "Work") as detailed in the Contract Documents (defined below); and

WHEREAS, the County solicited bids pursuant to IFB NO. 060420 HXD for the aforesaid Work that is needed; and

WHEREAS, the Contractor has represented to the County that its staff is qualified to provide the Work required in this Contract in a professional and timely manner; and

WHEREAS, the County has relied upon the above representations by the Contractor; and

WHEREAS, the Contractor desires to provide the aforesaid services pursuant to the terms and conditions contained below;

NOW, THEREFORE, in consideration of these premises and of the mutual covenants herein set forth, it is agreed by and between the Parties hereto as follows:

SECTION ONE Definitions

1

Unless the context clearly requires otherwise, all capitalized terms used in this Contract shall have the meanings set forth in this Section One.

"Commencement Date" means the date specified in the Notice to Proceed as the date on which the Contractor shall begin providing the Work.

"Contract Documents" means all exhibits, attachments, specifications, and any addenda to this Contract that are incorporated by reference into this Contract and which are marked as follows:

Exhibit A:	Invitation for Bids (IFB) No. 060420HXD
Exhibit B:	Scope of Work/Specifications(with Appendices)
Exhibit C:	Contractor's Insurance Certificate(s) and Endorsement(s)
Exhibit D:	Drug-free Workplace Certification Form
Exhibit E:	Contractor's Bid dated 06 June 2020

In the event of any conflict, discrepancy, or inconsistency among any of the documents which make up this Contract, the following shall control:

- a. As between the Contract and the Contract Documents and any other document to include, but not limited to, the plans or specifications, the Contract shall govern.
- b. In the event of any conflict, discrepancy, or inconsistency among any of the other Contract Documents, the Contractor shall notify the County immediately upon discovery of same, and the County will notify the Contractor of the resolution.
- c. Any documents not included or expressly contemplated in this Contract do not, and shall not, form a part of this Contract. The Contract Documents are intended to be complementary, and a requirement in one document shall be deemed a requirement in all documents.

As provided in Exhibit B, Scope of Work (with Appendices), attached hereto, certain publications shall also govern the Work hereunder, unless otherwise provided herein, and are also hereby incorporated by reference.

"Contract Price" means the price listed in the Contract for the Work to be received in return.

"Contractor" has the meaning assigned above to that term, and includes that company's agents, employees, and representatives.

"Contract Quantities" means the estimated quantities listed on the bid form.

"County" means County of Beaufort, a public body politic and corporate and political subdivision of the State of South Carolina.

"Engineer" means the Project Engineer for the County, acting directly or through its duly designated representative, such representative acting within the scope of particular duties assigned to it or of the authority given it. For purposes of this Contract and the Work to be performed under it, the duly designated representative of the Engineer shall be the Project Manager (as defined below).

"Final Payment" means the last payment from the County to the successful Bidder of the entire unpaid balance of the Contract sum as adjusted by any approved change orders.

"Notice to Proceed" means the written notice to be given by the County to the Contractor to commence Work under this Contract.

"Purchasing Director" means the Purchasing Director for Beaufort County.

"Project" means the "Work" and is used interchangeably with that term.

"Project Manager" shall be the field representative designated by the County to serve as project manager for the Work.

"Project Site" means the site or sites where the Work is performed. This term is used interchangeably with "Work Site."

"Work" means the work specified and described in Exhibit B ("Scope of Work (with Appendices)") to this Contract and includes, but is not limited to, materials, workmanship, manufacture and fabrication of components.

"Work Site" means the "Project Site" and is used interchangeably with that term.

SECTION TWO Term

The Contractor shall complete the work within 150 calendar days after the County issues a Notice to Proceed, absent any extensions as provided for herein. The Contractor shall not commence Work prior to the issuance of a Notice to Proceed.

SECTION THREE Work

Contractor agrees to perform and furnish all labor, supervision, materials, equipment, tools, machinery, transportation and supplies necessary for the completion of the Work required under this Contract in a professional and timely manner.

See Exhibit B, Scope of Work (with Appendices), for complete Scope of Work and Plans.

Work is to be completed as indicated in Section Two after the issuance of the Notice to Proceed, absent any extensions as provided in Section Five hereof.

SECTION FOUR Contract Price: Payment Terms

A. The Contractor is to perform the Work beginning on the Commencement Date until the termination of this Contract for the total, all inclusive price not to exceed **_Three Million, Three Hundred Seven Thousand Nine Hundred Thirty Four Dollars (\$_3,307,934.00.00).** Actual payments will be based on verified quantities actually incorporated in the Work as priced in Contractor's Bid.

The amount as specified may be increased or decreased by the County through the issuance of a change order or amendment. Any prices specified in Contractor's Bid or any such change order or Amendment will remain firm for the term of this Contract and any Amendment thereto.

B. The Contractor shall submit monthly invoices itemizing all labor and materials for which payment is requested. Subject to approval of the invoice by the County, the County shall pay Contractor for the performance of the Work, including all labor and items necessary to accomplish and complete the Work, in accordance with all terms and conditions as stated in the Contract Documents, on the following basis:

The Contractor shall submit invoices in the format that will be provided by the County at the preconstruction meeting. Failure to follow the format may result in payment delays.

All invoices will be processed by the County once a month. All partial payments will be based upon the Contractor's invoices, approved by the Project Manager, for the Work performed and materials completely in place in accordance with the Contract and to the satisfaction of the Project Manager. Ten (10%) percent or Fifty-Thousand (\$50,000), Dollars whichever is less, shall be retained by the County and the remainder shall be paid to the Contractor. Retainage shall not be released until after the completion of all the Work to the satisfaction of the County and the Department.

- C. Invoices will be submitted to the Project Manager, and the invoice will contain a reference to IFB No. _060420HXD__.
- D. With regard to items (which term includes, without limitation, any and all materials) in the Contract Price, the County reserves the right to increase the Contract Quantities by an amount not to exceed in value twenty (20%) percent of the total Contract Price or decrease the Contract Quantities by an amount not to exceed in value twenty (20%) percent of the total Contract Price. Payment will be made based on the unit prices submitted by the Contractor and incorporated by reference in this Contract.

No claim shall be made by the Contractor for any loss of anticipated profits or unabsorbed overhead because of any such alteration, or by reason of any variation between the approximate quantities and the quantities of work as done. If the altered or added work is of sufficient magnitude as to require additional time in which to complete the Project, such time adjustment will be made at the determination of the County.

- E. No claim by the Contractor for any adjustment under this Contract shall be allowed if asserted after Final Payment under this Contract.
- F. When the County requires substantiating information, the Contractor shall submit data justifying dollar amounts in question.

SECTION FIVE <u>Time</u>

The Contractor agrees to punctually and diligently perform all parts of the Work at the time scheduled by the Contractor which shall be subject to change by the County as deemed necessary or convenient to the overall progress of the Project. In this connection, the Contractor agrees that the Contractor will keep itself continually informed of the progress of the job and will, upon its own initiative, confer with the County so as to plan its work in coordinated sequence with the Work of the County and of others and so as to be able to expeditiously undertake and perform the Work at the time most beneficial to the entire Project. The Contractor will be liable for any loss, costs, or damages sustained by the County for delays in performing the Work hereunder, other than excusable delays for which the Contractor may be granted an extension of time. If, in the reasonable opinion of the County may require the Contractor to provide additional manpower, or work overtime, or expedite materials, and the Contractor shall take the necessary steps to comply, all without increase in Contract Price.

If the Contractor is delayed at any time in the progress of the Work by any act or neglect of the County, or by any separate contractor employed by the County, or by changes in the Work, or by labor disputes, fire, unusual delay in transportation, unusually severe weather conditions, unavoidable casualties, delays specifically authorized by the County, or by causes beyond the Contractor's control, avoidance, or mitigation, and without the fault or negligence of the Contractor and/or subcontractor or supplier at any tier, then the Contract time shall be extended by change order for such reasonable time, if any, as the County may determine that such event has delayed the progress of the Work or overall completion of the Work, if the Contractor complies with the notice and documentation requirements set forth below.

Any claim for extension of time, except as provided for below with regard to rain delays, shall be made in writing to the County, not more than five (5) calendar days from the beginning of the delay. The notice shall indicate the cause of the delay upon the progress of Work. If the cause of the delay is continuing, the Contractor must give written notice to the County every week that the delay continues. Within five (5) calendar days after the elimination of any such delay, the Contractor shall submit further documentation of the delay and a formal change order request for an extension of time for such delay.

The written request for a time extension shall state the cause of the delay, the number of days extension requested, and such analysis and other documentation to demonstrate a delay in the progress of the Work or the overall Project completion. If the Contractor does not comply with the above notice and documentation requirements, the claim for the delay shall be waived by the Contractor.

Extensions of time shall be the Contractor's sole remedy for any and all delays, hindrances, or obstructions. No payment or compensation of any kind shall be made to the Contractor for damages because of hindrance or obstruction in the orderly progress of the Work or delay from any cause in the progress of the Work, whether such hindrances or delays be avoidable or unavoidable. The Contractor expressly agrees not to make, and hereby waives any claim for damages on account of any delay, obstruction, or hindrance for any cause whatsoever, including but not limited to the aforesaid cause and agrees that the Contractor's sole right and remedy in the case of any delay, obstruction, or hindrance, shall be an extension of the time fixed for completion of the Contract. Without limitation, the County's exercise of its rights under the changes clause, regardless of the extent or number of such changes, shall not under any circumstances be construed as compensable, other than through an extension of time, it being acknowledged that the Contract amount includes and anticipates any and all delays, hindrances, or obstructions whatsoever from any cause, whether such be avoidable or unavoidable.

Weather delays are generally referred to as "rain days," and shall apply to days when the Work cannot be undertaken due to adverse weather conditions. Time for hot, cold, and/or windy conditions have been allowed for in the allocated date of completion. An average number of rain days are included in the completion date determination. This was determined by the following method:

Using the National Oceanic and Atmospheric Administration (NOAA) monthly reports, all days in each month in which rainfall in any part of the day exceeded .10 inch has been calculated and averaged. These averages are as follows:

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
10	7	6	6	9	14	14	17	11	8	6	10

Rain delays, therefore, will only be considered when the number of days in any month in which rainfall, as recorded by the weather bureau as .10 inch or greater, exceeds the number of days shown. Notwithstanding the days shown on the monthly report, time extensions for rain days will only be considered based upon actual conditions at the Project Site. If, in the opinion of the Contractor, adverse weather causes unsuitable conditions that prevent the Contractor from proceeding with the Work at any time during the term of this Contract, the Contractor shall submit written notification to the County's Representative within twenty-four (24) hours of the onset of said conditions. Notwithstanding the requirements of Section 18, the Contractor shall make a claim for time extension due to rain delays within five (5) calendar days of issuance of the NOAA monthly report.

SECTION SIX Insurance Requirements

The Contractor, at its own expense, shall at all times during the term of the Contract, maintain insurance as included in Exhibit A, Insurance Certificate(s) and Endorsement(s), which is attached hereto and previously incorporated by reference. The County may contact the Contractor's insurer(s) or insurer(s)' agent(s) directly at any time regarding the Contractor's coverages, coverage amounts, or other such relevant and reasonable issues related to this Contract. The Contractor shall also require any subcontractors to carry the same coverages in the same amounts.

The County must be advised immediately of any changes in required coverages.

SECTION SEVEN Payment and Performance Security

The Contractor shall provide and maintain payment and performance bonds in the amount of 100% of the total job amount, inclusive of change orders.

SECTION EIGHT Compliance with Legal Requirements

All applicable federal, state and local laws, ordinances, and rules and regulations of any authorities (including, but not limited to, any laws, ordinances or regulations relating to the S.C. Department of Revenue or the S.C. Board of Contractors) shall be binding upon the Contractor throughout the pendency of the Work. The Contractor shall be responsible for compliance with any such law, ordinance, rule or regulation, and shall hold the County harmless and indemnify same in the event of non-compliance as set forth in the Contract.

By signing this Contract, the Contractor certifies that it will comply with the applicable requirements of Title 8, Chapter 14 of South Carolina Code of Laws (1976, as amended), and agrees to provide to the State upon request any documentation required to establish either: (a) that Title 8, Chapter 14 is inapplicable to the Contractor and its subcontractors or sub-subcontractors; or (b) that the Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, Chapter 14.

Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent document, statement, or report pursuant to this chapter is guilty of a felony and, upon conviction, must be fined within the discretion of the Court or imprisoned for not more than five years, or both."

The Contractor agrees to include in any contracts with subcontractors, language requiring subcontractors to (a) comply with applicable requirements of Title 8, Chapter 14, and (b) include in its contracts with the subcontractors language requiring the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14.

The Contractor agrees to and shall certify agreement to abide by the requirements under Title VI of the Civil Rights Act of 1964, and other non-discrimination authorities under Federal Executive Order Number 11246, as amended, and specifically the provisions of the equal opportunity clause.

The Contractor shall comply with all federal, state and local laws, ordinances, rules and regulations of any authorities throughout the duration of this Contract. The Contractor shall be responsible for compliance with any such law, ordinance, rule or regulation, and shall hold County harmless and indemnify same in the event of non-compliance.

SECTION NINE Drug-free Workplace Act

The Contractor shall comply with the South Carolina Drug-free Workplace Act, Section 44-107-10 et seq., S.C. Code of Laws (1976, as amended). The County requires all Contractors executing contracts for a stated or estimated value of \$50,000 or more to sign a Drug-free Workplace Certification form prior to the issuance of the Notice to Proceed.

SECTION TEN Material and Workmanship: Warranties and Representations

The Contractor represents that its staff is knowledgeable about and experienced in performing the Work required in this Contract and warrants that it will use best skill and attention to provide above described Work in a professional, timely manner.

Contractor warrants and represents that it shall be responsible for all subcontractors working directly for it, as well as for their Work product, as though Contractor had performed the Work itself.

A. All equipment, materials and articles incorporated in the Work covered by the Contract and supplied by the Contractor are to meet the applicable specifications, unless otherwise stated herein. Unless otherwise specifically provided in this Contract, reference to any equipment, material, article or patented process, by trade name, make or catalog number, shall not be construed as limiting competition. When requested, the Contractor shall furnish to the Purchasing Director, for approval the name of the manufacturer, the model number, and other identifying data and information respecting the performance, capacity, nature and rating of the machinery and mechanical and other equipment that the Contractor contemplates incorporating in the Work. When required by this Contract or when called for by the Purchasing Director, the Contractor shall provide full information concerning the material or articles which he contemplates incorporating in the Work. When so directed, samples shall be submitted for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment, material and articles installed or used without the required prior approval of the County shall be at the risk of subsequent rejection by the County.

- B. Any and all manufacturers' warranties on any equipment or materials will be passed on to the County and copies of said warranties will be furnished by the Contractor to the County upon completion and final acceptance of the Project.
- C. The Purchasing Director may, in writing, require the Contractor to remove from the Worksite any employee the Project Manager deems incompetent, careless or otherwise objectionable.
- D. In addition to any manufacturer's warranties, all workmanship and materials are warranted to be free from defects for a period of twenty-four (24) months after the date of Final Payment by the County.

SECTION ELEVEN Retention of Records

The Contractor agrees to maintain for three (3) years from the date of Final Payment, or until the end of any audit or closure of all pending matters under this Contract, whichever is later, all books, documents, papers, and records pertinent to this Contract. The Contractor agrees to provide to the County, any federal grantor agency, the Comptroller General of the United States, any state grantor agency, any assignee, or any of their duly authorized representatives access to such books, documents, papers, and records for the purpose of examining, auditing, and copying them. The Contractor further agrees to include these provisions in any subcontracts issued in connection with this Contract.

SECTION TWELVE State and Local Taxes

Except as otherwise provided, Contract prices shall include all applicable state and local taxes.

The Contractor shall calculate that portion of the Contract that is subject to the total South Carolina and local sales and/or use tax, which amount shall be itemized and shown on all invoices, and shall be paid to the SCDOR by the Contractor. If the Contractor is a non-South Carolina company, the County will withhold said amount from all invoices and remit payment to the SCDOR, unless Contractor furnishes County with a valid South Carolina Use Tax Registration Certificate Number.

The Contractor shall indemnify and hold harmless the County for any loss, cost, or expense incurred by, levied upon or billed to the County as a result of the Contractor's failure to pay any tax of any type due in connection with this Contract.

The Contractor shall ensure that the above sections are included in all subcontracts and sub-subcontract and shall ensure withholding on out of state sub and sub-subcontractors to which withholding is applicable.

SECTION THIRTEEN Independent Contractor

The Contractor is an independent contractor and shall not be deemed the agent or employee of the County for any purpose whatsoever. The Contractor shall not hold himself out as an employee of the County, and shall have no power or authority to bind or obligate the County in any manner, except the County shall make payment to the Contractor for Work and expenses as herein provided. The Contractor shall obtain and maintain all licenses and permits required by law for performance of this Contract by him or his employees, agents, and servants. The Contractor shall be liable for and pay all taxes required by local, state

or federal governments, including but not limited to social security, Workers' Compensation, employment security, and any other taxes and licenses or insurance premiums required by law. No employee benefits of any kind shall be paid by the County to or for the benefit of the Contractor or its employees, agents, or servants by reason of this Contract.

SECTION FOURTEEN Inspection and Acceptance, No-Claim Affidavits

- A. All Work (which term includes, but is not restricted to materials, workmanship, manufacture and fabrication of components) shall be subject to inspection and test by the County at all reasonable times and places prior to acceptance. Any such inspection and test is for the sole benefit of the County and shall not relieve the Contractor of the responsibility of providing quality supplies to comply with the Contract requirements. No inspection or test by the County shall be construed as constituting or implying acceptance of Work. Inspection or test shall not relieve the Contractor of the responsibility for damage to or loss of the material prior to acceptance, nor in any way affect the continuing rights (including warranty rights) of the County after acceptance of Work.
- B. The Contractor shall, without charge, replace any material or correct any workmanship found by the County not to conform to the Contract requirements, unless the County consents in writing to accept such material and workmanship with an appropriate adjustment in Contract Price. The Contractor shall promptly remove rejected material from the premises.
- C. Upon completion and acceptance of all Work, the Contractor shall provide the Project Manager with written affidavits. Such affidavits shall state that all claims arising by virtue of the Contract have been paid in full with any exceptions listed on such affidavits.
- D. Final acceptance of the completed project will be upon final payment to the Contractor. Upon final acceptance, the workmanship and material warranty period will begin.

SECTION FIFTEEN Cleanup Work

- A. During progress of Work, Contractor will keep the Work Site and affected adjacent areas cleaned up. The Contractor will remove all rubbish, surplus materials, surplus excavates, and unneeded construction equipment so that the Work Site will be inconvenienced as little as possible.
- B. Where materials or debris have washed or flowed into or have been placed in existing watercourses, ditches, gutters, drains, pipes, or structures by work done under this Contract, the Contractor will remove and dispose of such material or debris during the progress of the Work.
- C. Upon completion of Work, the Contractor will leave all ditches, channels, drains, pipes, structures and work, etc. in a clean and neat condition.
- D. The Contractor will remove all debris from any grounds that have been occupied by the Contractor and leave the roads and all parts of the premises and adjacent site affected by the Contractor's operations in a neat and satisfactory condition.

E. The Contractor will restore or replace, when and as directed, any public or private property damage by the Contractor's work, equipment or employees to a condition at least equal to that existing immediately prior to the beginning of the operations.

SECTION SIXTEEN Conditions Affecting the Work

- A. The Contractor shall be responsible for having taken steps reasonably necessary to ascertain the nature and location of the Work and the general and local conditions which can affect the Work or the cost thereof. Any failure by the Contractor to do so will not relieve it from responsibility for successfully performing the Work without additional expense to the County. The County assumes no responsibility for any understandings or representations concerning conditions or anything related to this Contract, made by any of its officers or agents prior to the execution of this Contract, unless such understandings or representations by the County are expressly stated in this Contract.
- B. The Contractor has visited and inspected the Work Site and accepts the conditions at the Work Site as they eventually may be found to exist and warrants and represents that this Contract can and will be performed under such conditions, and that all materials, equipment, labor and other facilities required because of any unforeseen conditions (physical or otherwise) shall be wholly at the Contractor's own cost and expense, anything in this Contract to the contrary notwithstanding.

SECTION SEVENTEEN Safety of Persons and Property

- A. The following provisions are in addition to those pertinent sections contained in the standard specifications.
- B. The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to prevent damage, injury or loss to:
 - (i) Employees on the Work Site and other persons who may be affected thereby; and
 - (ii) The Work and materials and equipment to be incorporated therein, whether in storage on or off the site, under care, custody or control of the Contractor or the Contractor's subcontractors or sub-subcontractors; and
 - (iii) Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, structures and utilities not designated for removal, relocation or replacement in the course of construction.
- C. The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations and lawful orders of public authorities bearing on safety of persons or property or their protection from damage, injury or loss.
- D. The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, reasonable safeguards for safety and protection, including posting and maintaining danger signs and other warnings against hazards as long as such hazards exist. The Contractor shall also

promulgate safety regulations and notify owners and users of adjacent sites and utilities of all construction and related activities.

- E. When use or storage of explosives or other hazardous materials or equipment or unusual methods are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly qualified personnel.
- F. The Contractor shall promptly remedy damage and loss (whether such damage or loss is insured under property insurance required by the Contract Documents or not) to property caused in whole or in part by the Contractor, a subcontractor, a sub-subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible except damage or loss attributable to acts or omissions of the County or anyone directly or indirectly employed by it, or by anyone for whose acts the County may be liable, and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the Contractor's obligations under Section 24, Indemnification, herein.
- G. The Contractor shall designate a responsible member of the Contractor's organization at the site whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless otherwise designated by the Contractor in writing to the County.
- H. The Contractor shall not load or permit any part of the construction or site to be loaded so as to endanger its safety.
- I. In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor's best discretion, to prevent threatened damage, injury or loss.

SECTION EIGHTEEN Change Orders

One or more changes to the Work within the general scope of this Contract may be ordered by change order. The County may also issue construction change directives, as set forth below. The Contractor shall proceed with any such changes, and same shall be accomplished in strict accordance with the following terms and conditions:

- A. Change orders shall be submitted on the forms and pursuant to the procedures of the County. Change order shall mean a written order to the Contractor executed by the County after execution of this Contract, directing a change in the Work. A change order may include a change in the Contract Price, (other than a change attributable to damages to the Contractor for delay, which the Parties agree are not allowed under this Contract) or the time for the Contractor's performance, or any combination thereof. Where there is a lack of total agreement on the terms of a change order, the County may also direct a change in the Work in the form of a construction change directive, which will set forth the change in the Work and the change, if any, in the Contract Price or time for performance, for subsequent inclusion in a Change order.
- B. Any change in the Contract Price resulting from a Change order shall be determined by use of the Unit Prices set forth in the Contractor's bid.

- C. The execution of a Change order by the Contractor shall constitute conclusive evidence of the Contractor's contract to the ordered changes in the Work, this Contract as thus amended, the Contract Price, and the time for performance by the Contractor. The Contractor, by executing the Change order, waives and forever releases any claim against the County for additional time or compensation for matters relating to or arising out of or resulting from the Work included within or affected by the executed Change order.
- D. The Contractor shall notify and obtain the consent and approval of the Contractor's surety with reference to all Change orders if such notice, consent or approval is required by the County, the Contractor's surety or by law. The Contractor's execution of the Change order shall constitute the Contractor's warranty to the County that the surety has been notified of, and consents to, such Change order and the surety shall be conclusively deemed to have been notified of such Change order and to have expressly consented thereto.

SECTION NINETEEN Claims and Disputes

- A. <u>Definition</u>. A Claim is a demand or assertion by one of the Parties seeking, as a matter of right, adjustment or interpretation of Contract terms, payment of money, and extension of time or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in question between the County and the Contractor arising out of or relating to the Contract. Claims must be made by written notice. The responsibility to substantiate Claims shall rest with the Party making the Claim. Following all limits and procedures herein shall be a condition precedent to the Contractor's entitlement to any increased compensation from any claim.
- B. <u>Time Limits on Claims</u>. Claims by either Party must be made within ten (10) business days after occurrence of the event giving rise to such Claim or within ten (10) business days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. An additional Claim made after the initial Claim has been implemented by change order will not be considered.
- C. <u>Continuing Contract Performance</u>. Pending final resolution of a Claim request for review of site conditions, request for information, or resolution of a dispute, unless otherwise agreed in writing the Contractor shall proceed diligently with performance of the Contract and the County shall continue to make payments in accordance with the Contract Documents.
- D. <u>Waiver of Claims: Final Payment.</u> The making of Final Payment shall constitute a waiver of Claims by the County except those arising from:
 - 1. Liens, Claims, security interests or encumbrances arising out of the Contract and unsettled;
 - 2. Failure of the Work to comply with the requirements of the Contract Documents; or
 - 3. Terms of special warranties required by the Contract Documents.
- E. <u>Claims for Additional Costs</u>. If the Contractor wishes to make Claim for an increase in the Contract Sum, written notice as provided herein shall be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency endangering life or property arising under Section 17(I). If the Contractor believes additional cost is involved for reasons including but not

limited to (1) an order by the County to stop the Work where the Contractor was not at fault, (2) a written order for a minor change in the Work, (3) failure of payment by the County, (4) termination of the Contract by the County, (5) other reasonable grounds, Claim shall be filed in accordance with the procedures established herein.

- F. <u>Claims for Additional Time</u>. See Section Five herein.
- G. <u>Injury or Damage to Person or Property.</u> If either Party to the Contract suffers injury or damage to person or property because of an act or omission of the other Party, of any of the other Party's employees or agents, or of others for whose acts such Party is legally liable, written notice of such injury or damage, whether or not insured, shall be given to the other Party within a reasonable time not exceeding Ten (10) Business Days after first observance. The notice shall provide sufficient detail to enable the other Party to investigate the matter. If a Claim for additional cost or time related to this Claim is to be asserted, it shall be filed as provided herein.

SECTION TWENTY Damages for Delay

The Contractor agrees that if the Work, or any part thereof, is not completed within the time agreed upon in this Contract or any extension thereof, the Contractor or its sureties shall be liable to the County in the amount specified below for each and every calendar day the completion of the Work is delayed beyond the calendar date in this Contract, as fixed and agreed liquidated damages and not as a penalty; and the County shall have the right to deduct from and retain out of monies which may be then due or which may become due and payable to the Contractor, the amount of such liquidated damages; and if the amount so retained by the County is not sufficient to pay in full such liquidated damages, the Contractor shall pay to the County or its sureties the amount necessary to effect payment in full of such liquidated damages.

Any adjustment of the Contract time for completion of the Work granted in accordance with the provisions of this Contract will be considered in the assessment of liquidated damages.

Permitting the Contractor to continue and finish the Work or any part of it after the time fixed for its completion, or after the date to which the time for completion may have been extended, will in no way operate as a waiver on the part of the County of any of its rights under this Contract.

Schedule of Liquidated Damages for Each Day of Overrun in Contract Time **Original Contract Amount** Daily Charge per Calendar Day at Fixed Rate From More Than To and Including \$0 \$50.000 \$100.00 \$50,000 \$100,000 \$200.00 \$100,000 \$500,000 \$400.00 \$1,000,000 \$500,000 \$600.00 \$2,000,000 \$800.00 \$1,000,000 \$2,000,000 \$5,000,000 \$1,200.00 \$5,000,000 \$10,000,000 and \$1,400.00 \$10,000,000 \$1,800.00 greater

Schedule of Liquidated Damages for Each Day of Overrun in Contract Time:

Additional provisions concerning the Contractor's liability in certain specific events or circumstances are set forth throughout the Scope of Work. By signing this Contract, the Contractor expressly agrees to the terms thereof.

SECTION TWENTY-ONE Suspension of Work

The Purchasing Director may order, in writing, the Contractor to suspend, delay, or interrupt all or any part of the Work for such period of time as he may determine to be appropriate for the convenience of the County. The County may suspend performance of its obligations under this Contract in good faith for the convenience of the County or to investigate matters arising in the Work.

The Purchasing Director may order suspension of the Work in whole or in part for such time as he deems necessary because of the failure of the Contractor to comply with any of the requirements of this Contract, and the Contract's completion date shall not be extended on account of any such suspension of Work.

When the Purchasing Director orders any suspension of the Work under the paragraph above, the Contractor shall not be entitled to any payment for Work with respect to the period during which such Work is suspended and shall not be entitled to any costs or damages resulting from such suspension.

The rights and remedies of the County provided in this Section are in addition to any other rights and remedies provided by law or under this Contract.

SECTION TWENTY-TWO Modification of Contract

The County's Purchasing Director has the unilateral right to modify this Contract, within the general scope of the Work or the Project, when the modification is in the best interest of the County, provided however, the Contractor is given written notice of any such modification and the County is responsible for paying Contractor for any additional expenses incurred by Contractor that relate to the modification. Subject to the above, the Contractor shall immediately notify the County in writing of any proposed adjustment in its fee. The Contractor is obligated to perform the revised contract when so directed by the Purchasing Director and the County is obligated to pay for the work performed pursuant to the modification. No claim by the Contractor for an adjustment hereunder shall be allowed if asserted after Final Payment under this Contract.

SECTION TWENTY-THREE <u>Termination</u>

A. For Convenience

The Purchasing Director, by advance written notice, may terminate this Contract when it is in the best interests of the County. If this Contract is so terminated, the Contractor shall be compensated for all necessary and reasonable direct costs of performing the Work actually accomplished. The

Contractor will not be compensated for any other costs in connection with a termination for convenience. The Contractor will not be entitled to recover any damages in connection with a termination for convenience.

B. For Default

- If the Contractor refuses or fails to perform the Work or any separable part thereof in a timely or workmanlike manner in accordance with the Contract Documents, or otherwise fails, in the sole opinion of the County, to comply with any of the terms and conditions of the Contract Documents deemed, in the sole opinion of the County, to be material (including, without limitation, the requirement that Contractor obtain and maintain in force all necessary permits), such refusal or failure shall be deemed a default under this Contract.
- In the event of a default under this Section, the County shall have the right to terminate forthwith this Contract by written notice to the Contractor. In the event of such default, the advance notice period for termination is waived and the Contractor shall not be entitled to any costs or damages resulting from a termination under this section.
- Whether or not the Contractor's right to proceed with the Work is terminated, it and its sureties shall be liable for any damage to the County resulting from Contractor's default. Any wrongful termination for default shall be deemed by the Parties a termination for convenience.

B. Termination for Non-Appropriation of Funds

The Purchasing Director, by written advance notice, may terminate this Contract in whole or in part in the event that sufficient appropriation of funds from any source (whether a federal, state, County or other source) are not made or sufficient funds are otherwise unavailable, in either case, to pay the charges under this Contract. If this Contract is so terminated, the Contractor shall be compensated for all necessary and reasonable direct costs of performing the Work actually provided to the date of such termination. The Contractor will not be compensated for any other costs in connection with a termination for non-appropriation. The Contractor will not be entitled to recover any damages in connection with a termination for non-appropriation, including, but not limited to, lost profits.

C. Rights Cumulative

The rights and remedies of the County provided in this Section are in addition to any other rights and remedies provided by law or under this Contract.

SECTION TWENTY-FOUR Indemnification

Except for expenses or liabilities arising from the negligence or intentional acts of the County, the Contractor hereby expressly agrees to indemnify and hold the County harmless against any and all expenses and liabilities arising out of the negligent performance, action or inaction of the Contractor in conduct of this Contract, as follows:

For matters other than those arising from the rendering or failure to render professional services, the Contractor expressly agrees to the extent that there is a causal relationship between its negligence, action or inaction, or the negligence, action or inaction of any of its employees or any person, firm or corporation directly or indirectly employed by the Contractor and any damage, liability, injury, loss or expense (whether in connection with bodily injury or death or property damage) that is suffered by the County and/or its officers or employees or by any member of the public, to indemnify and save the

County and its officers and employees harmless against any and all liabilities, penalties, demands, claims, lawsuits, losses, damages, costs, and expenses arising out of the negligence, action or inaction of the Contractor, regardless of whether such liabilities, penalties, demands, claims, lawsuits, losses, damages, costs and expenses are caused in part by the County. Such costs are to include, without limitation, defense, settlement and reasonable attorney's fees incurred by the County and its employees. This promise to indemnify shall include, without limitation, bodily injuries or death occurring to the Contractor's employees and any person, directly or indirectly employed by the Contractor (including, without limitation, any employee of any subcontractor), the County's officers or employees, the employees of any other independent contractors, or occurring to any member of the public. When the County submits notice, Contractor shall promptly defend any aforementioned action.

The limits of insurance required in this Contract shall not limit the Contractor's obligations under this Section. The terms and conditions contained in this Section shall survive the termination of the Contract or the suspension of the Work hereunder. To the extent that any liabilities, penalties, demands, claims, lawsuits, losses, damages, costs and expenses are caused in part by the acts of the County, the Contractor's obligations shall be reduced in proportion to the County's fault. The obligations herein shall also extend to any actions by the County to enforce this indemnity obligation. The recovery of costs and fees shall extend to those incurred in the enforcement of this indemnity.

SECTION TWENTY-FIVE Gratuities and Kickbacks

Gratuities. It shall be unethical for any person to offer, give or agree to give any employee or former employee, or for any employee or former employee to solicit, demand, accept, or agree to accept from another person a gratuity or an offer of employment in connection with any decision, approval, disapproval, recommendation, preparation or any part of a program requirement or a purchase request, influencing the content of any specification or procurement standard, rendering of advice, investigation, auditing, or in any other advisory capacity in any proceeding or application, request for ruling, determination, claim or controversy, or other particular matter pertaining to any program requirement of a contract or subcontract, or to any solicitation or proposal therefore.

<u>Kickbacks</u>. It shall be unethical for any payment, gratuity, or offer of employment to be made by or on behalf of a subcontractor under a contract to the prime contractor, or to hire any subcontractor or any person associated therewith, as an inducement for the award of a subcontract or order.

Violation of this clause may result in Contract termination.

SECTION TWENTY-SIX Labor: Subcontractors: Employment Consideration

The Contractor shall not contract with a proposed person or entity to whom the County has made reasonable and timely objections. The Contractor shall not be required to contract with anyone to whom the Contractor has made reasonable and timely objection.

The Contractor shall enforce strict discipline and good order among its employees and other persons carrying out the Contract.

Employment of labor by Contractor shall be effected under conditions which are satisfactory to County. Contractor shall remove or cause to have removed from the project any employee or employees who are considered unsatisfactory by the County.

The Contractor assumes the responsibility for assuring that its working forces are compatible with other forces on the job, and the Contractor is responsible for making himself aware of those forces. The Contractor will furnish a competent representative who is to be kept available to the site to represent the Contractor for the purpose of receiving notices, orders and instruction.

SECTION TWENTY-SEVEN Other Contracts

The County reserves the right to undertake or award other contracts for additional work/services, and may elect to complete portions of the work/services included in this Contract using its own forces or through other contracts, and the Contractor shall fully cooperate with such other contractors, County employees and carefully fit its own work/services to such work/services as may be directed by the County. The Contractor shall not commit or permit any act by its forces or subcontractors which will interfere with the performance of work/services by any other contractor or by County and or Department employees.

SECTION TWENTY-EIGHT Permits and Licenses

The Contractor shall, without additional expense to the County, be responsible for obtaining and maintaining all necessary licenses and permits required by the State of South Carolina, a municipality or the County or any other authority having jurisdiction. Prior to execution of a contract, the Contractor may be required to provide a copy of its current applicable Contractor's License issued by the State of South Carolina and the County. Any subcontractor must comply with the regulations promulgated in the South Carolina Contractor's Licensing Board as enforced by the South Carolina Licensing Board for Contractor's (and or any subcontractor's) License Number, Person's Name and Business Name must all be shown on all required licenses.

SECTION TWENTY-NINE Assignment

The Contractor shall not assign in whole or in part the Contract without the prior written consent of the County or its Assignee. The Contractor shall not assign any money due or that may become due to it under said Contract without the prior written consent of the County or its Assignee. Each Party binds itself, its successors, assigns, executors, administrators or other representatives to the other Party hereto and to successors, assigns, executors, administrators or other representatives of such other Party in connection with all terms and conditions of the Contract.

SECTION THIRTY Controlling Law

The laws of South Carolina shall govern this Contract. All litigation arising under this Contract shall be litigated only in a nonjury hearing in the Court of Common Pleas, Fourteenth Judicial Circuit, Beaufort County, South Carolina.

SECTION THIRTY-ONE

Severance

Should any part of this Contract be determined by a Court of competent jurisdiction to be invalid, illegal, or against public policy, said offending Section shall be void and of no effect and shall not render any other Section herein, nor this Contract as a whole, invalid.

SECTION THIRTY-TWO County's Designated Representative(s)

In the event that any questions or problems arise in the course of performing this Contract, Contractor shall immediately contact one or more of the following County representatives:

Jon Rembold, Airports Director – <u>irembold@bcgov.net</u> 843-255-2952 Patrick Turney, Enginner Talbert Bright & Ellington - <u>pturney@tbeclt.com</u> 704-426-6070

SECTION THIRTY-THREE <u>Notices</u>

Whenever any provision of this contract requires the giving of written notice, it shall be deemed to have been validly given if delivered by person or by registered mail to the following:

If to the County:

David Thomas, Director Beaufort County Purchasing Department P.O. Drawer 1228 Beaufort, South Carolina 29901 843-255-2304

If to the Contractor:

Lawrence Martell APAC – Atlantic 47 Telfair Place Savannah GA, 31415 912-443-3400

SECTION THIRTY-FOUR Non-Waiver

Any waiver of any default by either Party to this Contract shall not constitute waiver of any subsequent default, nor shall it operate to require either Party to waive, or entitle either Party to a waiver of, any subsequent default hereunder.

SECTION THIRTY-FIVE Entire Contract

This Contract constitutes the entire understanding and Contract between the Parties hereto and supersedes all prior and contemporaneous written and oral contracts between the Parties and their predecessors in interest regarding the subject matter of this Contract. This Contract may not be changed, altered, amended, modified, or terminated orally, except as specifically provided, and any such change, alteration, amendment, or modification must be in writing and executed by the Parties hereto.

	IN WITNESS WHEREOF, the Parties executed	this	Contract under their several seals the day and year
	IN WITNESS WHEREOF, the Parties executed		the day and year
1 million	TV. CONTRACTOR:	1	BEAUFORT COUNTY, SOUTH
ACA	CORPORATE	5	CAROLINA:
AP	0	(Mi Delenias
1111	Pfile: Estimating Manager		Éric Greenway
11	DELAWAN		Interim County Administrator
	DELA Attest:		.ttest:
		1	ittest.
	Lilling Frank Mil	1)	1) Cherif Harris
	pune. Aff	2)	20 Juthan Van
	V		At Beaufort, SC

'n