PURCHASING AND MATERIALS MANAGEMENT



(843) 918-2170 FAX: (843) 918-2182 www.cityofmyrtlebeach.com

Addendum #01 June 12, 2024 IFB 24-B0042

Market Common Tree & Sidewalk Replacement - Phase 1

The purpose of this Addendum #01 to IFB 24-B0042 for Market Common Tree and Sidewalk Replacement – Phase 1 dated June 12, 2024, is to list the key points of discussion from the prebid meeting and to provide the pre-bid meeting sign-in sheet that is attached to and hereby made a part of this addendum.

- This is a 90 day project. Liquidated damages are \$500.00 per day. The Prime Contractor is responsible for 70% of the work.
- Work shall only be conducted between 7:00a.m. and 7:00p.m., Monday through Friday.
- Bidders are advised to use the plans and specifications for bidding purposes and not site observations.
- The Contractor is responsible for repairing any damage to the irrigation system caused during the work of this project.
- Root barrier systems shall be installed with all new trees and four (4) existing trees as well as around the perimeters of islands.
- The Contractor shall determine if stumps may be pulled out or ground out, however the Contractor shall use means that mitigate disturbance as much as possible.
- Sod is required throughout the project. No seeding will be permitted.
- The Contractor shall work in phases and shall prevent multiple work sites at one time.
- Not all roots will need to be removed when removing a tree, only the stump itself (in its entirety).
- The Contractor is responsible for conducting all locates and preventing damage to any underground utilities.
- The City shall block roads if/when required during tree removal and sidewalk replacements.
- The City will work with homeowners on any landscaping features that interfere with the work of this project.
- The Contractor will not be responsible for the death of any existing trees receiving root barrier protection.

All questions must be received by the Buyer, in writing, prior to 5:00p.m. Friday, June 14, 2024. All addenda will be issued prior to 5:00p.m. Friday, June 21, 2024. All bid submissions must be received by the Procurement Office prior to 2:00p.m. Thursday, June 27, 2024.

City of Myrtle Beach Brandon Hancock/Procurement Office/Buyer Email: bhancock@cityofmyrtlebeach.com 843-918-2173



PURCHASING AND MATERIALS MANAGEMENT

(843) 918-2170 FAX: (843) 918-2182

MANDATORY PRE-BID: Tuesday, June 11, 2024 @ 9:00a.m.

BID: IFB 24-B0042 - Market Common Tree and Sidewalk Replacement - Phase 1

BID OPENING: Thursday, June 27, 2024 @ 2:00p.m.

Please sign in:	
1) Palmetto Corp	Representative Name (Print)
843 465-0880 Phone	Signature
5 Gibbs O palmetto Corp.	Can
2) Wallaman Landicaping Man	Structure Patrick Williams Representative Name (Print)
843- 237- 2224 Phone	Signature 19 Non.
Datrick Q waccamar lands	carping . com
3) PSI of Convey	Representative Name (Print)
(20,838, 1500	
Phone	Signature
Email Address	COM
Email Address	

MAILING ADDRESS: CITY OF MYRTLE BEACH • P.O. BOX 2468 • MYRTLE BEACH, SOUTH CAROLINA 29578-2468
OFFICE ADDRESS: CITY OF MYRTLE BEACH • 3231 -10th AVENUE NORTH EXT. • MYRTLE BEACH, SOUTH CAROLINA 29577

4) Songbird Nursery	Destiny Butler
843-696-2663	Dowy Stiller
Songoird NWsery@y	apoc.com
5) Stalvey Construction Co Inc	Kia Ford Daron Stalvey
843-347-9453 Phone	- Figrature C
Stalvey concrete Eyahaa com	U
6) SaltwatEn Constan	REPORTED MARK PARTESSON
243-385-6086 Phone	Signatur
Saltwater con Stucking &	gmic con
7)	Representative Name (Print)
Phone	Signature
Email Address	
8) Company Name	Representative Name (Print)
Phone	Signature
Email Address	- Angeleseele v