

PROCUREMENT AND MATERIALS MANAGEMENT (843) 918-2170 FAX: (843) 918-2182 www.cityofmyrtlebeach.com

Addendum 01 July 18, 2023 IFB 23-B0053 Pedestrian Bridge at Thunderbolt Park

The purpose of this Addendum 01 to IFB 23-B0053 for Pedestrian Bridge at Thunderbolt Park, dated June, 2023, is to list the key points of discussion from the pre-proposal conference.

- Contractors are encouraged to visit the site to evaluate the tight space for access.
- There is a 10-foot wide path with two (2) inches of asphalt on a six-inch base on soil compacted to 98%. Contractors may use that path for access, but any damage to the path becomes the responsibility of the Contractor to repair at their own expense.
- This is intended to be a 90-day project. However, the City understands that delays in bridge manufacturing may extend that 90-day performance period.
- The bridge will be delivered in two (2) 40-foot sections. It is the Contractor's responsibility to remove the sections from the truck at time of delivery and set on dunnage.
- The bridge should be assembled first and then set into place via crane. Assembled bridge weight is 21,000 pounds.
- All hardware to assemble the bridge will be provided EXCEPT the anchor bolts.
- The bridge will have a minimal arch on which to pour a 6-inch concrete deck with reinforcement. It is recommended to line the edge with plastic prior to the concrete to protect the galvanization.
- Because this is a bonded project, no deposit will be required on the bridge.
- Temporary facilities are not available, nor are they required.
- Disturbed grassy areas may be replaced with hydro-seed and hay.
- A general contractor's license will be required, along with insurance and a City of Myrtle Beach business license. Any subs will also need their own licenses and insurance.
- The geotechnical report is attached and is hereby made a part of this addendum.
- The pre-bid meeting sign-in sheet is attached and is hereby made a part of this addendum.
- Additional questions are due no later than close of business on Tuesday, July 25, 2023.
 Questions may be submitted via e-mail to bhancock@cityofmyrtlebeach.com All questions received by the deadline will be answered via addendum to be published no later than August 1, 2023.

• Sealed bids are due in the Procurement Office no later than 2:00PM (local time) on Tuesday, August 8, 2023. No late or electronic submissions will be accepted. The City of Myrtle Beach is not responsible for late or misdirected mail.

Please send in your sealed bid to the address listed below: City of Myrtle Beach Procurement Division 3231 Mr. Joe White Avenue Myrtle Beach, SC 29577

Attn: Brandon Hancock



PURCHASING AND MATERIALS MANAGEMENT

Please sign in

(843) 918-2170 FAX: (843) 918-2182

MANDATORY PRE-BID: Tuesday, June 18, 2023 @ 2:00p.m.

BID: IFB 23-B0053 Thunderbolt Park Pedestrian Bridge

BID OPENING: Tuesday, August 8, 2023 @ 2:00p.m.

Company Name

1) Brecia Construction

Company Name

Representative

Delictor Corrello

Representative Name Print

Signature

Lowrello a Brecia Construction - Com

Email Address

2) UNITED INFRUSTALLIANTE GRAFF UIG

Company Name

Representative Name Print

276 - 256 - 7227

Phone/Fax

Frank colon @ uig_net

Email Address

3) Superior Industrial Contractors

Representative Name Print

Alto 487-1637

Phone/Fax

Kinnersor@ Superior Industrial contractors. Conf

4) HENLEY'S Constauction	Down of MAI
943-537-5924 /843-537-5646 Phone/Fax	Representative Name Print Signature
Email Address	
5) SACTWATER CONSTRUCTION Company Name	MARK PALTER SON
843-385-6086 Phone/Fax	Signature
Salt water constauction C	Smric. com
6) DDC / Bolton + Mesh	Dylan Jordan
843-504-476.5	Representative Name Print
Dylan, Jordana Bolton-Menk	Signature C. COM
Email Address 7) CONTECH ENGR SOL	T 0 -0-
(803) 216-4274	Representative Name Print
Phone/Fax	Signature
Email Address	UTECHES, COM
8) UNITED INFRASTALICAME GROUP (U.IA) Company Name	Representative Name Print
803 - 899-4056 Phone/Fax	
anthony. show Quig. not	Signature