



**Raw Water Station Generator
and MCC Upgrades Project 1607
October 12, 2023 - ADDENDUM I**

Please note that the Milestone Events for this project have been revised to the following:

No.	MILESTONE EVENTS	DATE	TIME EST (LOCAL TIME)
1	RFP for Engineering Services	Wednesday, October 4, 2023	
2	Deadline for written questions - emailed to: oarteaga@georgetownsc.gov	Wednesday, October 18, 2023	2:00 PM
3	Deadline for addenda to be posted to the City's website, www.georgetownsc.gov	Friday, October 27, 2023	2:00 PM
4	Submit Proposal for Engineering Services	Wednesday, November 1, 2023	2:15 PM
5	Award engineering services contract (tentative)	Thursday, November 16, 2023	
6	Start Design	Friday, December 1, 2023	
7	Complete Design (65 calendar days after NTP)	Sunday, February 4, 2024	
8	Permit Acquisition (45 calendar days after Design Completion)	Wednesday, March 20, 2024	
9	Bidding	Monday, April 1, 2024	
10	Approve Construction Bid (Tentative)	Thursday, April 18, 2024	
11	Start Construction (NTP date)	Wednesday, May 1, 2024	
12	Finish Construction (365 calendar days after NTP date)	Thursday, May 1, 2025	