

## **ADDENDUM NO. 4**

**Chattanooga Public Library  
Third Floor Roof  
City Contract No. L-20-001  
Chattanooga, Tennessee**

**Date: 6 August 2020**

The following amendments to the specifications and/or revisions to the drawings shall be a part of the contract documents. Bidders therefore shall consider them when preparing cost estimates, and the contractors shall be bound by them.

### **SPECIFICATIONS**

Section 01 32 16 Schedule of Activities and Sequencing  
Re-issued as part of this addendum

**SECTION 01 32 16**  
**SCHEDULE OF ACTIVITIES AND SEQUENCING**

**PART 1 GENERAL**

**1.01 SECTION INCLUDES**

- A. Preliminary schedule.

**1.02 CURRENT SCHEDULE OF ACTIVITIES**

- A. The following is an outline of current activities and the maximum time allowed for construction activities. The Contractor is responsible for the detailed schedule of construction activities.
- B. Advertisement 14 July 20
- C. Pre-bid 4 Aug 20
- D. Last day for questions 7 Aug 20 11:00 AM
- E. Final Addendum 7 Aug 20
- F. Bid Opening 11 Aug 20
- G. Award 19 Aug 20
- H. NTP/ Pre-con Mtg 25 Aug 20
- I. Construction thru Substantial Completion 60 days from Notice to Proceed
- J. Final Completion, Final Payment 35 days after project completion

**1.03 RELATED SECTIONS**

- A. Section 01 10 00 - Scope of Work and Summary: \_\_\_\_\_.

**1.04 SUBMITTALS**

- A. Within 10 calendar days after date of Agreement, submit schedule .

**1.05 SEQUENCING PRE-CAST CONCRETE CAULKING AND CLEANING**

- A. The work shall be sequenced in the following order.
  - 1. Remove and replace caulking
  - 2. Clean pre-cast concrete
  - 3. Apply water repellent treatment

**PART 2 PRODUCTS - NOT USED**

**PART 3 EXECUTION**

**4.01 PRELIMINARY SCHEDULE**

- A. Prepare preliminary schedule in the form of a horizontal bar chart.

**4.02 CONTENT**

- A. Show complete sequence of construction by activity, with dates for beginning and completion of each element of construction.
- B. Identify each item by specification section number.
- C. Show accumulated percentage of completion of each item, and total percentage of Work completed, as of the first day of each month.

**END OF SECTION**